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THE SOUTHERN CALIFORNIA ASSOCIATION OF GOVERNMENTS 

 

 

The Southern California Association of Governments (SCAG) is the Metropolitan 

Planning Organization (MPO) for the six-county Southern California region and is the 

Nation’s largest MPO. The six county region consists of the following counties; Imperial, 

Los Angeles, Orange, Riverside, San Bernardino, and Ventura. Together these six 

counties include 191 cities and encompass a population exceeding 18 million people in 

an area of more than 38,000 square miles. SCAG is also designated under state law as a 

Regional Transportation Planning Agency, and is legally organized as a Joint Powers 

Authority pursuant to California Government Code Section 6500 et seq. 

 

As such, SCAG serves as the forum for cooperative decision making by local 

government elected officials.  SCAGs primary responsibilities include the development 

of the Regional Transportation Plan (RTP), including the Sustainable Communities 

Strategy (SCS), the Federal Transportation Improvement Program (FTIP), the annual 

Overall Work Program (OWP), and transportation-related portions of local air quality 

management plans. Under the federal Clean Air Act, SCAG is responsible for 

determining the transportation plans and programs are in conformity with state air 

quality plans. SCAGs additional functions include intergovernmental review of 

regionally significant development projects, periodic preparation of a Regional Housing 

Needs Assessment (RHNA), and serving as the area wide waste water treatment 

management planning agency under the federal Clean Water Act. 
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INTRODUCTION TO THE SCAG FISCAL YEAR 2012/13  

OVERALL WORK PROGRAM  

 

  

This OWP identifies the work which will be accomplished during the fiscal year of July 1, 2012 

through June 30, 2013 (FY 2012/13). It discusses the planning priorities, the needs of the 

region, and the specific programs to meet those needs. It serves as a management tool for 

SCAG’s governing body known as the Regional Council, its policy committees, working 

groups, and staff.  It additionally provides local and state agencies a focal point for improving 

regional coordination and reducing duplication of work efforts at all levels. The work it contains 

complies with federal and state requirements, including requirements under the Safe, 

Accountable, Flexible and Efficient Transportation Equity Act-A Legacy for Users (SAFETEA-

LU), and it reflects increased focus on congestion reduction, financial planning and 

performance measures – areas identified as important by SCAG and the U.S. Department of 

Transportation (U.S. DOT). 

 

 

This document is structured as follows:  

                     Page 

 

I. SIGNIFICANT REGIONAL CHARACTERISTICS AND ISSUES                3 

 

II. REGIONAL TRANSPORTATION NEEDS, PLANNING PRIORITIES                 3 

 AND GOALS 

 

III.  HOW REGIONAL TRANSPORTATION NEEDS, PLANNING       4 

 PRIORITIES AND GOALS ARE ADDRESSED IN THE WORK ELEMENTS 

 

IV.  IMPLEMENTATION OF THE RTP AND FTIP      12 

 

 V.  OVERVIEW OF PUBLIC PARTICIPATION AND CONSULTATION   13 

 

VI.  SCAG’S ORGANIZATIONAL STRUCTURE AND      14 

 DECISION-MAKING STEPS 

 

VII. PLANNING EMPHASIS AREAS & PLANNING FACTORS    17 
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I.  SIGNIFICANT REGIONAL CHARACTERISTICS AND ISSUES 

 

Southern California has experienced the worst congestion in the country for the past two 

decades. The region also suffers from the lack of affordable housing. With the population 

expected to grow 24% over the next 25 years, to 23 million, mobility, housing and environmental 

quality are primary concerns. Demands placed on the infrastructure and the economy will 

continue to call for regional solutions and an unprecedented level of regional cooperation.   

 

Southern California is also a national gateway for trade, with approximately 40% of the goods 

entering our seaports destined for other parts of the country. The movement of goods through the 

Southern California seaports and land ports provides a substantial economic base to the region.  

Job growth in this industry could replace lost manufacturing jobs as a source of upward social 

mobility for the nearly 70% of the region’s adults without a college degree.  

 

While substantial growth in trade is anticipated - as much as triple today’s rates – the region will 

be unable to reap the economic benefits without two things: sufficient funding to pay for new 

rail, highway, intermodal, and marine infrastructure; and mitigation of already substantial 

environmental, public health, and community impacts. These needs require new, more flexible 

financial instruments that combine the best features of public and private sector management, as 

well as new institutional structures to administer them. 

 

Without an infusion of sufficient funding, the region will not be able to demonstrate attainment 

of health-based national air quality standards, an increasingly pressing goal in light of new 

research linking air pollution with observed public health effects such as asthma and reduced 

lung function. 

 

II. REGIONAL TRANSPORTATION NEEDS, PLANNING PRIORITIES AND GOALS 

 

To address the key issues facing the region and ensure that planning efforts are focused in the 

areas identified by the U.S. DOT, the SCAG Executive and Administration Committee (EAC) 

confirmed the following strategic goals, from which each work element was developed: 

 

� Improve mobility and reliability of the goods movement system 

� Reduce and mitigate congestion, integrating transportation/land use strategies 

� Determine optimal strategies to finance the construction and maintenance of the region’s 

transportation system 

� Expand security in transportation planning projects 

� Achieve air quality compliance 

� Enhance supportive information services and technical capabilities 

� Monitor performance and effectiveness in achieving objectives 
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III. HOW NEEDS, PRIORITIES AND GOALS ARE ADDRESSED IN THE  

        WORK ELEMENTS 

A. Goods Movement 

 

SCAG’s goods movement program works to integrate the freight movement into regional 

transportation planning processes. During the past fiscal year, SCAG continued to work with a 

wide variety of transportation stakeholders to build support for a comprehensive program of 

investment in both freight infrastructure and associated reductions in environmental impacts 

from goods movement as reflected in the 2012 RTP.   

 

Recent efforts completed as part of the Comprehensive Regional Goods Movement Plan and 

Implementation Strategy, and developed in conjunction with the transportation commissions in 

the counties of Imperial, Los Angeles, Orange, Riverside, San Bernardino and Ventura and 

Caltrans, provides a framework to address regional goods movement challenges. Initiated in FY 

2008/09, the Comprehensive Regional Goods Movement Plan and Implementation Strategy was 

completed in FY 2011/12.  The study included extensive data collection and model development 

activities, consideration and assessment of new technologies, an environmental mitigation 

strategy, a financial strategy, and implementation strategy.  Major activities included, but were 

not limited to: 

 

� Evaluation and analysis of the regional goods movement system (including a 

comprehensive assessment of potential east-west corridor alignments); 

� Recommendations for potential application of new technologies; and 

� Analyses leading to the development of feasible and effective strategies and 

implementation mechanisms  for mitigating environmental impacts of major regional 

goods movement projects;  

 

The study served as the basis of the 2012 RTP.  In FY 2012/13, SCAG’s focus will be on 

continuing efforts to refine and support the implementation of the comprehensive regional goods 

movement plan and strategy. 

 

In FY 2012/13, SCAG will continue to facilitate and support ongoing efforts of the Southern 

California National Freight Gateway Collaboration, a group comprised of key local, regional, 

state, and federal officials formed to address daunting infrastructure, environmental, and 

community quality of life challenges presented by the unprecedented growth in goods 

movement.  The group intends to facilitate and promote cooperation, coordination, and 

collaboration on critical freight issues including existing and projected landside intermodal 

transportation system congestion and its potential impact on cargo throughput from the ports, the 

regional transportation system in general, and environmental and community impacts of goods 

movement activities.  Anticipated activities in support of this initiative include identification of 

opportunities for interagency stakeholders to provide input to regional goods movement planning 

and creation and execution of a branding strategy supporting a regional goods movement system. 

 

Continuing through FY 2012/13, SCAG will perform continued analyses for the East-West 

Freight Corridor.  Anticipated efforts will include analyses on truck traffic related to the potential 
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route, support for a detailed preliminary engineering/environmental assessment of alternatives, 

and consideration of potential institutional frameworks for the project.  

 

In FY 2012/13, SCAG will also undertake efforts to more fully identify and assess the regional 

economic impacts of goods movement activities.  Specifically, SCAG will identify and analyze 

regional trade impacts and perform detailed analyses of manufacturing, local distribution, and 

import/export trends.  These findings will be used to identify the implications on freight 

transportation and travel patterns in the SCAG region. 

 

B.      Congestion Reduction 

 

The existing congestion problems experienced in the region today are only expected to worsen 

due to projected growth in population and travel demand.  Consequently, SCAG together with 

Caltrans initiated a study in FY 2007/08 to develop a corridor system management plan for the I-

405 and I-210 corridors in Los Angeles County.  The plans rely on a comprehensive performance 

analysis of congestion data to identify traffic bottlenecks, and the development of complex 

micro-simulation models to simulate corridor traffic.  Using information from this analysis, the 

plans will identify near-and mid-term operational strategies to improve mobility, reliability, 

productivity, and safety on the two corridors.  This study was completed in FY 2010/11 and 

SCAG plans to expand the performance analysis and bottleneck identification to additional 

corridors in the region in FY 2012/13. 

 

In FY 2008/09, SCAG initiated a multi-year study to evaluate congestion pricing alternatives and 

their applicability in the SCAG region, conduct extensive public outreach and market analysis, 

and develop a financial plan and implementation strategy for a pilot initiative.  The results of this 

first phase of the Express Travel Choices study fed directly into the 2012 RTP.  A second phase 

of the Express Travel Choices study will develop an implementation plan, including the build-

out of the existing and planned managed network of Express/HOT lanes across Southern 

California and integration with one or more pilot projects for cordon/area pricing within specific 

major activity centers.  This work will continue into FY 2012/13. 

 

SCAG continues to work on improving our Congestion Management Process through better 

coordination and integration of all of our transportation planning and programming activities, 

including bi-annual update of County Congestion Management Plans by the county 

transportation commissions, as well as updates of our RTP and FTIP.  As part of this 

improvement SCAG has developed new performance criteria to assess the impacts of non-

recurring congestion and developed appropriate strategies to address them in the 2012 RTP.  

Furthermore, in FY 2012/13, SCAG will continue to work towards enhancing our documentation 

that establishes how programmed highway capacity projects are developed and integrated with 

complimentary TDM and TSM strategies. 

 

Intelligent Transportation Systems (ITS) is an important element of SCAG’s congestion 

reduction strategies. Ensuring coordination and consistency of implementation of ITS strategies 

on a region wide basis and between jurisdictions is crucial in maximizing the benefit of ITS 

projects.  SCAG continues to facilitate such coordination efforts through our regular and timely 

update of our regional ITS Architecture.  SCAG completed its latest update of the regional ITS 
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Architecture in FY 2011/12. 

 

C.      Compass Blueprint (Land Use/Transportation Integration) 

 

Implementation of the Compass Blueprint Growth Vision, in concert with local governments and 

other stakeholders, continues to be a major planning priority. Compass Blueprint is a core effort 

for implementing the 2012 Regional Transportation Plan and Sustainable Communities Strategy 

(RTP/SCS). Compass Blueprint demonstrates that the region can achieve both mobility and air 

quality goals through local land use changes along with targeted transportation investments.  To 

date, over 100 Compass Blueprint Demonstration Projects have been successfully completed in 

local jurisdictions throughout the region. 

 

Compass Blueprint efforts will target Transit Project Priority (TPP) areas as defined in the 

RTP/SCS and will ensure that measures are in place to realize the integrated transportation/land 

use vision of the 2012 RTP/SCS. The work effort will focus on developing and applying new 

regionally and locally applicable planning tools and providing member jurisdictions with 

technical assistance consistent with the RTP/SCS and other policies. Specific tasks will include: 

 

� Partnerships for Demonstration Projects and local technical assistance 

� Continued development and refinement of RTP/SCS policies 

� “Toolbox Tuesdays” training in advanced planning tools for local government planners 

� Compass Blueprint Recognition Awards for outstanding local projects consistent with 

Compass Blueprint principles. 

 

D. Regional Transit and High Speed Rail Planning  

 

During FY 2012/13, SCAG plans to continue coordination with transit operators as part of the 

regional transportation planning and programming process pursuant to the Memoranda of 

Understanding between SCAG and transit operators in the region, which was updated and 

executed in FY 2006/07; and to continue providing support for the Regional Transit Technical 

Advisory Committee (RTTAC). 

 

An important task includes assessing and evaluating alternative transit service delivery methods 

to enhance transit system availability and connectivity region-wide. Additional tasks include 

providing support and analysis for regional high-speed rail (HSR) planning efforts, coordination 

with the LOSSAN corridor and Metrolink Service Improvement Planning efforts as described in 

the 2012 RTP/SCS. Staff will also participate in regional, state and federal transit studies and 

forums as needed. 

 

Furthermore, staff will continue to manage and assist with state and federal funding programs, 

including overseeing the Caltrans 5304 Statewide or Urban Transit Planning Grants, and federal 

programs including the Federal Transit Administration (FTA) 5316 Jobs Access and Reverse 

Commute Program and the FTA 5317 New Freedoms Program. 

 

SCAG will also cooperate with our regional partners in a variety of studies and projects 

throughout the region. Staff expects to assist Subregions and County Transportation 
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Commissions (CTCs) with proposal reviews, system performance studies, and a variety of 

project development and delivery activities. 

 

For high-speed rail, staff will coordinate implementation of the Memorandum of Understanding 

(MOU) between the California High-Speed Rail Authority, county transportation commissions 

(CTCs), Metrolink, San Diego Association of Governments (SANDAG) and SCAG for the 

programming of $1 billion in high-speed rail (HSR) funds to the region's existing passenger rail 

services. 

 

SCAG will continue to work with local stakeholders and state agencies to ensure an engaged and 

participatory planning process for the proposed state high-speed rail system, and also the 

LOSSAN rail corridor in accordance with the cooperative MOUs that are in place. It is expected 

that LOSSAN will become locally controlled in the next year, taking over from Caltrans 

Division of Rail.  

 

E. Corridor & Other Planning Studies 

 

SCAG coordinates, directs and participates in a number of corridor studies and other planning 

studies, many with subregional and/or other partners.  In each case, the study objectives are 

unique, but all are designed to develop a comprehensive approach to addressing corridor 

congestion problems by considering operational improvements in conjunction with critical 

capacity enhancements. Ultimately, the goal is to better inform regional transportation decision 

making.  Below is a list of ongoing and recently completed corridor studies: 

 

Completed and Continuing Planning Studies: (Lead Agency) 

 

� Pacific Electric Right-of-Way / West Santa Ana Branch Corridor Alternatives Analysis 

(SCAG) – completed in FY 2011/12 

� Big Bear Modal Alternatives Analysis  (SCAG/San Bernardino Associated Governments) 

– completed in FY 2011/12 

� Arroyo Seco Corridor Management Plan (Caltrans/SCAG): 250.SCG00468.01 

� I-605 Congestion Hot Spots (Metro) 

� Corridor Performance Assessment and Bottleneck Analysis (SCAG) – 060.SCG00124.02 

� System Preservation Study (SCAG) – 010.SCG02106.02 
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F. Infrastructure Financing 

 

New funding sources are needed to address the mobility, air quality, and land use needs facing 

the region. Several promising transportation and land-use strategies will require significant 

funding levels for the region to adequately address the challenges in these areas. Without an 

infusion of sufficient funding, the region will not be able to demonstrate attainment of health-

based national ambient air quality standards or meet State requirements for greenhouse gas 

emission reductions. 

 

During the past fiscal year, SCAG continued its work to develop innovative project financing 

methods through its Express Travel Choices study. In FY 2012/13, substantial resources will 

continue to be dedicated to identify more efficient means of generating revenue to support 

transportation system investments and associated mitigation needs as part of the Express Travel 

Choices study and on development of the technical and policy framework for the 2016 RTP 

Financial Plan. This will include analyses of financial conditions particularly in light of the 

economic downturn and initial recovery, identification of new, more innovative financing 

opportunities, and investigation of various public private partnership initiatives. In particular, 

SCAG will initiate an effort for laying the groundwork for a long-term transition to mileage-

based user fees.  SCAG will also continue efforts to provide technical input and analyses 

associated with SAFETEA-LU reauthorization efforts. 

 

G. Environmental Planning and Compliance 

 

In coordination with SCAG's partner agencies, staff prepared the conformity analysis and 

determination and the greenhouse gas (GHG) analysis for the 2012 RTP/SCS.  Staff also 

prepared the conformity analysis and determination for amendments to the 2011 FTIP and the 

conformity analysis for the 2013 FTIP.  Staff provided technical assistance to and evaluation of 

the new EMFAC2011-SG developed by the California Air Resources Board (ARB).  Staff 

worked with the air districts and ARB in the development of required updates to the 2012 Air 

Quality Management Plan/ State Implementation Plan (AQMP/SIP) for the non-attainment and 

maintenance areas in the SCAG region.  Staff reviewed and evaluated the Transportation 

Corridor Agencies and Orange County Transportation Authority (OCTA) Average Vehicle 

Occupancy Program Monitoring Reports and issued certification letters.  Staff reviewed and 

approved the reporting of the Congestion Management and Air Quality (CMAQ) funded 

projects.  Staff participated in numerous air quality related working groups and advisory 

committees.  Staff facilitated interagency consultation for RTP, FTIP, and project-level 

transportation conformity through the federally required Transportation Conformity Working 

Group (TCWG).  Staff performed technical work related to 2012 RTP/SCS scenarios, Program 

Environmental Impact Report (PEIR), timely implementation and substitutions of Transportation 

Control Measures (TCMs). 

 

In FY 2012/13, SCAG will continue to oversee and/or provide support for required air quality 

planning, analyses, documentation and policy implementation, including determining conformity 

for 2012 RTP amendments and 2013 FTIP and amendments. Staff will also collaborate with the 

ARB and air districts in the SCAG region in developing SIPs, including developing emission 
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budgets to meet federal conformity requirements. Staff will facilitate federally required 

interagency consultation via the TCWG, continue the process to ensure the timely 

implementation of TCMs, and track and participate in relevant air quality rulemaking and policy 

development. 

 

SCAG also prepared a PEIR for the 2012 RTP/SCS, in compliance with the California 

Environmental Quality Act.  The PEIR informs the public and decision-makers by analyzing the 

potential impacts of the plan on the physical environment.  It also assesses reasonable 

alternatives to the plan, and lays out a set of mitigation measures intended to reduce impacts. 

 

Finally, SCAG conducted further analysis and outreach in conjunction with other state and 

federal requirements.  This includes an extensive analysis of Environmental Justice outcomes 

intended to determine any disproportionate impacts by socio-economic group.  SCAG also 

conducted consultation with state and federal resource agencies and considered and included 

appropriate resource policies in the 2012 RTP/SCS. 

 

H.      Forecasting, Data, GIS and Modeling Support  

 

Major forecasting, data/GIS and modeling projects undertaken in FY 2011/12 included: 

 

� Continued building on state-of-the-art forecasting methodology, programming, software, 

and data/statistics support such that regional growth estimates and forecasts are 

technically sound and meet the Best Practices of MPOs general forecasting practices. 

� Continued to work with local jurisdictions and other stakeholders to develop the most 

advanced methodology and techniques to develop estimates and forecasts at both the 

macro and micro level. 

� Incorporated information from the decennial census and the American Community 

Survey into the growth forecast process. 

� Responded to the legal requirement of SB 375. 

� Built the “Minimum Planning Unit” (MPU) system as the base for forecasting 

development. 

� Provided advanced research and technical support for special projects on regional growth 

forecasts and estimates. 

� Worked on scenario development leading towards an approved growth forecast for the 

2012 Regional Transportation Plan. 

� Implemented a GIS Services Program to assist local jurisdictions in the development of 

their technical skills. 

� Continued development of the Activity based Travel Demand Model and Integrated 

Transportation Land Use Model. 

� Enhanced the Regional Travel Demand Model including refinements to all major model 

components, implemented a new 2-tiered zone system, developed a new high-speed rail 

component, updated the Heavy-Duty Truck Model, and improved model sensitivities for 

pricing strategies and effects of smart growth. 

� Organized and completed the Model Peer Review and performed the Year 2008 Model 

Validation. 

� Performed numerous complex travel demand and emission model runs and analyses to 
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support the development of the Draft and Final RTP/SCS and the Year 2013 FTIP. 

� Continued collaboration with Caltrans on the California Household Travel Survey 

(CHTS) as well as SCAG’s Augment Travel Survey efforts. 

� Continued to organize and conduct bi-monthly Modeling Task Force Meeting. 

� Worked closely with subregional agencies developing new models by providing model 

setups, data and technical advice. 

� Completed approximately 150 modeling data requests from SCAG members and other 

stakeholders, including developing complicated travel demand model summaries for 

subregions and counties developing green-house gas emission inventories. 

 

Major forecasting, data/GIS and modeling initiatives for FY 2012/13 include:  

 

� Participate in policy development and provide modeling and other planning analysis for 

implementing the RTP, FTIP and for strategic initiatives, corridor studies, and scenario 

testing. 

� Continue development of Activity-Based Transportation Model and Integrated 

Transportation Land Use Model. 

� Continue to work collaboratively with Caltrans to complete the California Household 

Travel Survey. 

� Provide leadership to the Southern California modeling community by coordinating 

national, state, regional and local modeling programs. 

� Provide technical assistance and service; model input data, model setups, and model 

documentation to regional and subregional agencies in support of their modeling program 

and to promote model consistency. 

� Continue to fulfill Data/GIS and Regional Travel Model data requests (approximately 

1,000 per year) from member agencies, universities, other public agencies and the general 

public in support of their planning/information needs. 

� Continue efforts to enhance emissions modeling capabilities. 

� Continue to provide GIS training to local jurisdictions which will support the data 

collection efforts required for SCAG regional planning activities. 

� Continue to implement an Enterprise GIS system to further integrate all aspects of 

regional planning. 

� Continue to acquire, develop and process data about the region in fulfillment of our 

strategic goal of being a central source of data/information about the southern California 

area. 

  

I.     Performance Measures 

 

SCAG has been monitoring the performance of the region through the collection and analysis of 

various socio-economic, transportation data. Table 1 shows the performance indicators SCAG 

used to evaluate alternative RTP scenarios, which are directly responsive to the federal planning 

factors.  SAFETEA-LU has expanded the planning factors to be considered in transportation 

planning to eight factors by separating the Safety and Security into two separate factors 

signifying the importance placed on security. 

 

To ensure the FTIP is on-target and consistent with RTP objectives and budgets, SCAG monitors 
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FTIP implementation through: 

� An enhanced FTIP database 

� Regional transportation monitoring programs, including a Highway Performance 

Monitoring System (HPMS), a Regional Transportation Monitoring Information System 

(RTMIS), and a Vehicle Miles Traveled (VMT) report every three years 

� Local Jurisdictional Profiles data and reports 

� Periodic administrative or FTIP technical amendments reflecting transportation policy or 

budget changes, shifting conditions, or transportation project additions or deletions 

 

Additional projects to be undertaken in FY 2012/13 include: 

� Work with the all 197 local jurisdictions  on the collection of information  for the 

Highway Performance Monitoring System 

� Data collection and analysis for Regional Performance Assessment 

� Updates to the Local Jurisdictional Profiles for all 197 local jurisdictions 

� Develop a Regional Growth Monitoring Tool 

 

Table 1 
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IV. IMPLEMENTATION OF THE RTP AND FTIP 

 

During the past fiscal year, SCAG prepared and released the Draft 2012 RTP/SCS for a formal 

Public Review and Comments as required under the state and federal statutes.  In the course of 

preparing the Draft 2012 RTP/SCS, SCAG developed and evaluated a number of alternatives 

including a No-Project Alternative, quantified the performance outcomes of each of the 

alternatives using a set of adopted performance measures, evaluated system preservation options 

and presented recommendations to the stakeholders and policy makers leading up to the release 

of the Draft 2012 RTP/SCS for a 55-day public review and comment period in December of 

2011.  Through the end of FY 2011/12, SCAG documented, analyzed and responded to 

comments and finalized the 2012 RTP/SCS so that it was responsive to the comments and 

reflects the vision of the region. 

 

In fiscal year 2012/13 the focus will be to implement the adopted 2012 RTP/SCS.  The 2012 

RTP/SCS is an ambitious plan that calls for taking bold steps towards providing more travel 

choices to our residents, investing more in sustainable transportation strategies, including Active 

Transportation, Transportation Demand Management and Transportation System Management 

Strategies, ensuring state of good repair of our transportation system, and dramatic expansion of 

our public transportation system.  Therefore, implementation of the RTP/SCS is a complex 

process that involves a host of stakeholders, including County Transportation Commissions, 

Caltrans, transit operators, port and airport authorities as well as local jurisdictions.  Over the 

next fiscal year, SCAG will develop a work plan to engage all of the stakeholders, monitor 

progress in implementing the plan and develop recommendations for making necessary 

adjustments to the 2012 RTP/SCS for the next update. 

 

The Federal Transportation Improvement Program (FTIP) is a multimodal list of capital 

improvement projects programmed over a six-year period. The FTIP is the program that 

implements the RTP.  The currently approved FTIP is the 2011 FTIP and was federally approved 

and found to conform on December 14, 2010.  The program contains approximately $30 billion 

worth of projects in FY 2010/11 - 2015/16.  The FTIP must include all federally funded 

transportation projects in the region, as well as all regionally significant transportation projects 

and projects for which approval from a federal agency is required regardless of funding source.  

The FTIP is developed to incrementally implement the programs and projects in the Regional 

Transportation Plan.  The FTIP is amended on an on-going basis, as necessary, thereby allowing 

projects consistent with the Regional Transportation Plan to move forward toward 

implementation. 

 

During FY 2011/12, the 2011 FTIP was updated with 7 Amendments and 4 Administrative 

Modifications.  SCAG, working closely with the federal and state funding agencies and its 

regional partners, successfully received approval for these FTIP Amendments and 

Administrative Modifications.  Also during this past fiscal year, the SCAG Regional Council 

approved the 2013 FTIP Guidelines at their September 2011 meeting.  Approval of these 

guidelines marks the start of the 2013 FTIP development cycle.  Analysis of the 2013 FTIP 

commenced this past fiscal year and the draft document was finalized. 

 

For FY 2012/13, staff will continue to amend the 2011 FTIP as necessary, as well as the 2013 
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FTIP once approved.  Staff expects December 2012 approval of the 2013 FTIP by the federal 

agencies and for the 2011 FTIP to expire. 

 

V. OVERVIEW OF PUBLIC PARTICIPATION AND CONSULTATION 

 

A. Public Participation Plan Update 

 

In December 2009, the Regional Council adopted amendments to the Southern California 

Association of Governments (SCAG) Public Participation Plan. At that time, the Plan had been 

updated to address the new requirements of SB 375 and to update the Regional Transportation 

Plan/Sustainable Communities Strategy (RTP/SCS) outreach schedule. SCAG’s Public 

Participation Plan called for the evaluation of public participation efforts that occurred prior to 

the official release of the RTP for public review and comment. As a result of this evaluation 

process, staff proposed amendments to the Public Participation Plan Amendment No. 3 to: 

 

� Enhance outreach strategies to better serve the under-represented segments of the region; 

and  

� Update the detailed outreach schedule.  

 

In September 2011, the Legislative/Communications and Membership Committee (LCMC) 

released the draft Amendment No. 3 for a 45-day public comment period, which closed on 

November 7, 2011. Staff reviewed and addressed, as appropriate, all comments received. At its 

meeting in January 2012, the Regional Council adopted Public Participation Plan Amendment 

No. 3. 

 

Additionally, SCAG has continued to implement its Communications Strategy through 

presentations by SCAG elected officials and staff.  During FY 2011/12, SCAG embarked on an 

unprecedented level of public outreach related to the Draft RTP/SCS, holding public workshops 

attended by hundreds of stakeholders from the general public and partner agencies/stakeholders. 

In addition to public outreach at the workshops, SCAG continued to enhance its outreach 

through regional media, use of video production and enhancements to the website, including 

launching the first-ever fully interactive online Regional Transportation Plan whereby the public 

could easily submit comments to the plan online. 

  

SCAG’s public participation activities include outreach to local governments, community 

organizations, academic groups, business organizations, environmental groups, Tribal 

Governments, under-represented groups and traditionally underserved groups. SCAG continues 

to provide interpretation services at public meetings as needed, translate key publications into 

other languages, as needed, and conduct ethnic media outreach. 

 

In FY 2012/13, SCAG will continue to implement its Public Participation Plan, and review and 

revise the plan as needed. 

 

B. SCAG Regional Offices 

 

In addition to operating a Regional Office in every county, SCAG has established 
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Videoconferencing Sites at five additional locations throughout the region, further enhancing its 

outreach efforts as well as accessibility to the public. Through these Regional Offices and 

videoconferencing sites, SCAG engages an extensive group of stakeholders in its planning and 

programming processes by facilitating meetings, workshops, and other events and enhances the 

level of convenience for members, stakeholders and others interested in learning more about 

regional planning.  SCAG will continue to advance its public participation and consultation 

efforts through the Regional Offices. 

 

C. Native American Tribal Governments Consultation 

 

There are 16 federally recognized Native American Tribal Governments in the SCAG region. In 

2006, SCAG adopted historic changes to its bylaws to provide Tribal Governments a formal 

voice in the regional planning process, including voting representation on the Regional Council 

and policy committees. In response to state and federal consultation requirements, as well as 

public participation needs and environmental justice concerns, SCAG is continuing to develop 

processes to ensure that Tribal Governments’ concerns are reflected in the regional transportation 

planning and programming processes. 

 

SCAG recently gave a presentation on the development of the Draft 2012-2035 RTP/SCS to the 

Morongo Band of Mission Indians Tribal Council and to the Tribal Alliance of Sovereign Indian 

Nations and is reaching out to all Tribal Governments to request their input in the Draft 2012-

2035 RTP/SCS. 

 

VI. SCAG ORGANIZATIONAL STRUCTURE AND DECISION MAKING 

 STEPS 

 

General Assembly (GA) – SCAG is governed by the General Assembly which annually brings 

together the official representatives of SCAG’s membership and helps set the course for the 

coming year. The GA is a forum where policy matters can be identified and addressed. The GA 

adopts the General fund budget for the next fiscal year and considers any proposed changes to 

the Bylaws. 

 

Regional Council (RC) – SCAG’s 84-member Regional Council meets each month to set 

SCAG’s policy direction. The RC includes county elected officials, city elected officials who 

represent the 67 SCAG Regional Council Districts, representatives from the county 

transportation commissions, one tribal government representative, the Mayor of the City of Los 

Angeles as the Los Angeles City At-Large Representative, one general purpose local government 

elected official representative, one representative from the Air Districts in the SCAG region, and 

one representative from the Transportation Corridor Agencies. 

 

Members of the RC serve on one of three policy committees that meet prior to the RC meeting. 

Most of the discussion and debate on the “nuts and bolts” of an issue occurs in the policy 

committees, and all issues considered by the RC must first come through one or more of the 

committees. In addition to RC members, the policy committees also include members from other 

stakeholder organizations. 
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Transportation Committee (TC) - The TC examines regional policies, programs and other 

matters pertaining to roads and highways, mass transit, airports and seaports and other aspects of 

Southern California’s transportation system. 

 

Community, Economic and Human Development Committee (CEHD) – The CEHD 

oversees the agency’s efforts to develop regional policies for housing, economic development, 

land use, growth forecasting and other community development needs. 

 

Energy and Environment Committee (EEC) – The EEC considers environmental and energy-

related issues of regional significance, including air and water quality, solid and hazardous 

waste, habitat preservation, environmental justice and environmental impact analysis. 

 

Executive/Administration Committee (EAC) – In addition to the policy committees, SCAG’s 

core leadership team is represented by the Executive/Administration Committee, which includes 

the RC Officers and Policy Committee Chairs and Vice Chairs. In addition to their critical 

position in guiding SCAGs regional decision-making process, EAC members play an elevated 

role as SCAG representatives throughout the region as well as at the state and federal levels.  It 

also deals with matters regarding human resources, budgets, finance, operations, 

communications and any other matters referred by the RC. 

 

Policy Task Forces/Subcommittees – In addition to the Policy Committees, the RC has 

established a number of task forces, subcommittees and peer groups to provide for focused 

attention to specific policy or planning issues. Currently, the following groups meet monthly, 

bimonthly, or quarterly: 

 

� Audit Committee 

� Bylaws & Resolutions Committee 

� Legislation / Communications and Membership Committee 

� Nominating Committee 

� Plans and Programs Technical Advisory Committee 

� Regional Transit Technical Advisory Committee 

� Sub-Regional Coordinators Group 

� Transportation Conformity Working Group 
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Subregions - Fifteen subregional organizations, many of them also legally organized as Councils 

of Governments, represent smaller segments of the SCAG region with shared interests, issues 

and geography.  Aside from their role in choosing representatives to the Regional Council, 

subregions are active participants in policy making and planning.  SCAG provides assistance to 

the subregions to facilitate a more collaborative regional planning effort. To facilitate planning 

activities and promote subregional cooperation, a Subregional Coordinators Group was formed 

and meets monthly. 
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VII. FEDERAL PLANNING EMPHASIS AREAS & PLANNING FACTORS 
 

The FHWA California Division has determined that the areas of emphasis for California’s 

transportation and air quality program in Federal FY 2012/13 are:   

 

� Work Program Development 

� Performance Management 

� Congestion Management Process 

� Livability/Sustainability 
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1 Work Program Development X X X X X X X X X X X

2 Performance Management X X X X X X X X

3 Safety X X X X X X X

4 Livability/Sustainability X X X X X X X

FY 12-13 OWP ACTIVITIES

In addition, the Federal Transit Administration and Federal Highway Administration have 

identified eight Federal Planning Factors. The following chart summarizes how SCAGs FY 

2012/13 Overall Work Program responds to the federal planning factors.   
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1 Support the economic vitality of the metropolitan area, 

especially by enabling global competitiveness, 

productivity, and efficiency.

X X X X X X X X X X X X X

2 Increase the safety of the transportation system for 

motorized and non-motorized users.

X X X X X X X X X

3 Increase the security of the transportation system for 

motorized and non-motorized users.

X X X X X X X X X

4 Increase the accessibility and mobility of people and for 

freight.

X X X X X X X X X X X X X

5 Protect and enhance the environment, promote energy 

conservation, improve the quality of life, and promote 

consistency between transportation improvements and 

State and local planned growth and economic 

development patterns.

X X X X X X X X X X X

6 Enhance the integration and connectivity of the 

transportation system, across and between modes, for 

people and freight.

X X X X X X X X X X X X

7 Promote efficient system management and operation. X X X X X X X X X X X X X

8 Emphasis the preservation of the existing transportation 

system.

X X X X X X X X X X X X X X

FY 12-13 OWP ACTIVITIES

 

 

 

 

 



New OWP Item 
 

In SCAGs OWP this year we have now implemented: Printing, Travel, and Other. This can 

be found in our ‘Steps and Products’ section of each task.  

• For each Work Type that consists of Staff, we now will have a box that will either 

be empty or filled with a checkmark.  

• Any box with a checkmark means this particular step will be expending non labor 

money in that particular category. 

• ‘Other’ consists of: Software; hardware; data; resource materials; etc. 

 



Overall
Work Program

FISCAL YEAR 2012-2013

 
May 2012

Section II:
DETAILED

WORK
ELEMENT

DESCRIPTIONS
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Department: Manager:

Total Budget:

System Planning13-010

Work Element

$2,114,048

Naresh AmatyaPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 1,514,048  0  662,237  0  3,500  0  0  0  173,661 SCAG  674,650  0  0 

 600,000  0  0  0  0  600,000  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 2,114,048  0  662,237  0  3,500  0  600,000  173,661 WE Total  0  674,650  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  173,661  0  0  0  0  0  0  100,335  1,240,052  1,514,048 

SCAG Con  0  0  0  0  157,350  0  0  0  442,650  0  600,000 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 2,114,048  1,240,052  542,985  0  0  0  157,350  0  0  173,661  0 WE Total

In FY 2011/12, SCAG prepared and released the Draft 2012 RTP/SCS for formal Public Review and comment as required under 

the state and federal statutes.  In the course of preparing the Draft 2012 RTP/SCS, SCAG developed and evaluated a number of 

alternatives including a No-Project Alternative, quantified the performance outcomes of each of the alternatives using a set of 

adopted performance measures, evaluated system preservation options and presented recommendations to the stakeholders and 

policy makers leading up to the release of the Draft 2012 RTP/SCS for a 55-day public review and comment period in December of 

2011.  Through the end of FY 2011/12, SCAG will be documenting, analyzing and responding to comments and finalizing the 

2012 RTP/SCS so that it is responsive to the comments and reflects the vision of the region.

 Past Accomplishments

Transportation System Planning involves long-term planning for system preservation, system maintenance, optimization of system 

utilization, and strategic system expansion of all modes of transportation for people and goods in the six-county region, including 

Imperial, Los Angeles, Orange, Riverside, San Bernardino, and Ventura. The Regional Transportation Plan (RTP) is the primary 

vehicle SCAG uses to achieve our transportation system planning goals and objectives. As the MPO for this region, one of SCAG's 

major responsibilities is to develop, administer, amend, and update the RTP. The primary objective of this work element is to ensure 

SCAG is fulfilling its roles and responsibilities in this area as the designated MPO and RTPA for this region. The focus of FY 

2012/13 will be to coordinate and monitor implementation of the adopted 2012 RTP/SCS.

Objective

4/23/2012 Page 1 of 121FINAL - May 2012
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13-010.SCG00169 NON-MOTORIZED TRANSPORTATION PLANNING

Division Name: 412 - Transportation Dept. Project Manager: Alan Thompson

Total Budget

Projects

$191,182FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

50,728 34,684 83,841 0 0 0 0 21,929 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

169,253 0 0 0 0 0 0 0 21,929 0

THE PROJECT WILL FOLLOW UP ON THE 2012 RTP/SCS AND COORDINATE IMPLEMENTATION OF THE ACTIVE 

TRANSPORTATION CHAPTER.

Project Description 

Project Product(s)

REPORT ON IMPLEMENTATION OF 2012 RTP ACTIVE TRANSPORTATION CHAPTER.

Regional Non-Motorized Transportation Strategy

Tasks

13-010.SCG00169.01

Task Budget: $191,182

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

2012 RTP Active Transportation Chapter.

Objectives

Continue to integrate active transportation into the transportation planning process.

Steps and Products

4/23/2012 Page 2 of 121FINAL - May 2012
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Assess and identify follow up action steps with 

regards to Active Transportation, Safe Routes to 

Schools and Complete Streets as directed by the 

Regional council.

07/02/2012 09/28/2012Staff ¨¨ ¨

2 Work with Subregions and local jurisdictions on 

implementation of Active Transportation Plan including 

integration of Safe Route to School policies and 

programs.

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Continue Pedestrian Safety Action Plan workshops. 07/01/2012 06/30/2013Staff ¨¨ ¨
4 Continue to update and refine bike/ped information on 

the SCAG bike/ped Wiki. Updates would include 

adding new data, projects and information.

07/01/2012 06/30/2013Staff ¨¨ ¨

5 Continue working with Caltrans in providing services to 

local governments, including assistance with Safe 

Routes To Schools (SRTS) applications and Bicycle 

Transportation Account (BTA) applications.

07/01/2012 06/30/2013Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Report on Implementation of the 2012 RTP Active Transportation Chapter. 06/30/2013

 2 Draft Pedestrian Safety Action Plans from cities participating in the workshops. 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Safety - consider projects that will increase the safety of the transportation system for motorized and non-motorized 

uers.  Requires planning process to be consistent with the Strategic Highway Safety Plan.

 3

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Increase the accessibility and mobility of people and for freight. 4

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

4/23/2012 Page 3 of 121FINAL - May 2012



Southern California Association of Governments  FY 2012 - 2013 OWP 

13-010.SCG00170 REGIONAL TRANSPORTATION PLAN (RTP)

Division Name: 412 - Transportation Dept. Project Manager: Naresh Amatya

Total Budget

Projects

$1,297,840FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

290,251 198,454 479,713 0 3,500 200,000 0 125,922 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

971,918 177,060 0 0 0 22,940 0 0 125,922 0

DEVELOP, MAINTAIN, MANAGE, AND UPDATE THE REGIONAL TRANSPORTATION PLAN (RTP).  ENSURE THAT THE RTP IS 

CONSISTENT WITH STATE AND FEDERAL REQUIREMENTS WHILE ADDRESSING THE REGION'S TRANSPORTATION 

NEEDS.

Project Description 

Project Product(s)

2012 RTP, MEETING AGENDAS, MEETING NOTES, STAFF REPORTS, TECHNICAL MEMOS, TECHNICAL REPORTS, ETC.

RTP Support, Development, and Implementation

Tasks

13-010.SCG00170.01

Task Budget: $995,482

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

In FY 11/12, SCAG prepared and released the Draft 2012 RTP/SCS for a formal Public Review and comment as required under 

the state and federal statutes.  Through the end of FY 11/12, SCAG will be documenting, analyzing and responding to 

comments and finalizing the 2012 RTP/SCS so that it is responsive to the comments and reflects the vision of the region.

Objectives

Ensure that the RTP is consistent with state and federal requirements while addressing the region's transportation needs.

Steps and Products

4/23/2012 Page 4 of 121FINAL - May 2012
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Continue to provide staff support for the Plans & 

Programs Technical Advisory Committee.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Coordinate implementation and monitor the progress 

of the 2012 RTP/SCS by documenting 

implementation/actions steps to ensure timely 

implementation of the adopted plan.

07/01/2012 06/30/2013Staff þ¨ ¨

3 Begin identifying key issues, what is working and 

what is not working with the 2012 RTP/SCS with an 

eye towards improving the next RTP.

07/01/2012 06/30/2013Staff þ¨ ¨

4 Process amendments to the 2012 RTP/SCS as and 

when needed.

07/01/2012 06/30/2013Staff ¨¨ ¨

5 Support outreach activities associated with the 

implementation of the 2012 RTP/SCS as needed.

07/01/2012 06/30/2013Staff þ¨ ¨

6 Continue coordinating congestion management plans 

for Imperial, Los Angeles, Orange, Riverside, San 

Bernardino, and Ventura Counties on an on-going 

basis to ensure consistency with the 2012 RTP/SCS

07/01/2012 06/30/2013Staff þ¨ ¨

7 Continue to support the Transportation Committee by 

preparing agendas, technical reports, memos, and 

presentations, and coordinate action items arising 

from the Committee.

07/01/2012 06/30/2013Staff ¨¨ ¨

8 Review, comment, and coordinate transportation 

studies conducted by partner agencies to ensure 

consistency with the adopted RTP.

07/01/2012 06/30/2013Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Meeting agendas, meeting notes, staff reports, technical memos, technical 

reports, etc.

06/30/2013

Transportation Safety Planning

Tasks

13-010.SCG00170.03

Task Budget: $37,125

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Safety Appendix of 2012 RTP

Objectives

Incorporate Safety and Security into Regional Transportation Planning Process

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Review, analyze and assess StateWide Integrated 

Traffic Records System / National Highway Traffic 

Safety Administration (SWITRS/NHTSA) data to 

examine key safety trends in the SCAG Region

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Develop an existing conditions report on 

transportation safety in the SCAG region

07/01/2012 06/30/2013Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Safety Existing Conditions Report 06/30/2013

Congestion Management Planning (CMP)

Tasks

13-010.SCG00170.06

Task Budget: $28,107

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Completed CMP appendix for the 2012 RTP.

Objectives

Ensure congestion management is part of the continuing transportation planning process per California Government Code 65089 

and the United States Code of Federal Regulations (23CFR450.320).

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Monitor and review county Congestion Management 

Plans for consistency with California Government 

Code 65089 and 23CFR450.320.

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Monitor and review County FTIP Submissions for 

consistency with Federal Congestion Management 

Process  23CFR450.320

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 County Congestion Management Plan comment letters. 06/30/2013

Implementation Strategy for 2012 RTP

Tasks

13-010.SCG00170.07

Task Budget: $214,054

Carryover ¨ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives
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New Task

Objectives

Develop an implementation framework for 2012 RTP for the next three years that would provide a roadmap to implement key 

initiatives proposed in the 2012 RTP.  The framework should consider laying out the coordination framework and process, 

progress monitoring mechanism including identification and development of appropriate data, review, assessment and 

adjustment methodology, and ultimately identify action steps to reconcile the 2016 RTP with the realities on the ground.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Manage and coordinate consultant work, including 

preparation of scope of work, monitoring budget and 

schedule.

07/02/2012 06/30/2013Staff ¨¨ ¨

2 Develop a framework for the implementaiton of the 

2012 RTP/SCS

09/01/2012 01/31/2013Consultant ¨¨ ¨

3 Prepare a final report documenting the Implementation 

Plan for the 2012 RTP/SCS.

02/01/2013 06/30/2013Consultant ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Final report on Implementation Plan for the 2012 RTP/SCS 06/30/2013

Transportation Security Planning

Tasks

13-010.SCG00170.08

Task Budget: $23,072

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Security Chapter of 2012 RTP.

Objectives

Incoporate security into the transportation process

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Review existing emergency/disaster preparedness 

procedures

07/01/2012 03/30/2013Staff ¨¨ ¨

2 Report on existing procedures, recommendation on 

SCAG role.

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Summary Report on SCAG disaster preparedness 06/30/2013
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Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1

Safety - consider projects that will increase the safety of the transportation system for motorized and non-motorized 

uers.  Requires planning process to be consistent with the Strategic Highway Safety Plan.

 3

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Increase the safety of the transportation system for motorized and non-motorized users. 2
Increase the security of the transportation system for motorized and non-motorized users. 3
Increase the accessibility and mobility of people and for freight. 4

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

Promote efficient system management and operation. 7
Emphasize the preservation of the existing transportation system. 8
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13-010.SCG01629 FOUR CORNERS SUPPORT

Division Name: 412 - Transportation Dept. Project Manager: Alan Thompson

Total Budget

Projects

$14,054FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

3,729 2,550 6,163 0 0 0 0 1,612 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

12,442 0 0 0 0 0 0 0 1,612 0

PROVIDE STAFF SUPPORT TO FOUR CORNERS POLICY COMMITTEE. THE FOUR CORNERS POLICY COMMITTEE IS A 

COMMITTEE MADE UP OF ELECTED OFFICIALS FROM MEMBER CITIES IN THE AREA AROUND WHERE LOS ANGELES, 

ORANGE, RIVERSIDE, AND SAN BERNARDINO COUNTIES ALL COME TOGETHER. THE COMMITTEE'S FOCUS IS ON 

EDUCATING THE MEMBER CITIES ON TRANSPORTATION POLICIES AND PROJECTS EITHER IN, OR IMPACTING THE 

AREA. SCAG PROVIDES SUPPORT BY DEVELOPING AGENDAS AND PREPARING MINUTES.

Project Description 

Project Product(s)

MEETING AGENDAS AND MINUTES

Four Corners Support

Tasks

13-010.SCG01629.02

Task Budget: $14,054

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Provided logistical coordination for Four Corners Policy Committee, developing agendas, presentation topics, and providing 

speakers.

Objectives

Provide support for Four Corners Policy Committee meetings (every other month) so that the committee can provide input into 

the development of future RTP/SCS.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Prepare agendas and minutes for Four Corners Policy 

Committee and staff meetings (every other month).

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Agendas and minutes 06/30/2013
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Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1
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13-010.SCG01631 TDM STRATEGIES

Division Name: 412 - Transportation Dept. Project Manager: Alan Thompson

Total Budget

Projects

$224,870FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

33,133 22,654 54,761 0 0 100,000 0 14,322 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

10,213 100,335 0 0 0 100,000 0 0 14,322 0

CONTINUE THE DEVELOPMENT AND ANALYSIS OF TRANSPORTATION DEMAND MANAGEMENT STRATEGIES AND THEIR 

IMPACT ON IMPROVING MOBILITY IN THE REGION. THE TDM TOOLBOX DEVELOPED BY THIS WORK WILL BE INCLUDED 

IN THE RTP.

Project Description 

Project Product(s)

TDM TOOLBOX - A GROUP OF STRATEGIES DESIGNED TO REDUCE CONGESTION AND VEHICLE MILES TRAVELED BY 

PROVIDING INCENTIVES FOR ALTERNATIVE MODES OF TRANSPORT/WORK (SUCH AS CARSHARING, TELECOMMUTING, 

TRANSIT) AND DISINCENTIVES FOR DRIVING SINGLE OCCUPANCY VEHICLES. THE TOOLBOX WILL BE INCLUDED IN THE 

RTP.

TDM Planning

Tasks

13-010.SCG01631.02

Task Budget: $113,334

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

TDM Toolbox - a group of strategies designed to reduce congestion and vehicle miles traveled by providing incentives for 

alternative modes of transport/work (such as carsharing, telecommuting, transit) and disincentives for driving single occupancy 

vehicles.

Objectives

Develop transportation options to improve mobility in the region by researching and developing strategies to improve 

transportation mobility.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Continue updating and refining the TDM toolbox 07/01/2012 06/30/2013Staff ¨¨ ¨
2 Share TDM toolbox with local jurisdictions via 

workshops and web based information sharing.

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Updated TDM Toolbox 06/30/2013
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First Mile \ Last Mile Metro Study

Tasks

13-010.SCG01631.03

Task Budget: $111,536

Carryover ¨ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New Task

Objectives

The purpose of this project is to establish first-last mile planning policies and guidelines to more strategically invest agency 

resources, and provide the basis for seeking additional capital funds, to optimize access to high-quality transit corridors.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Project support, administration, and management of 

consultant work

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Perform System Access Research and Analysis 07/01/2012 06/30/2013Consultant ¨¨ ¨
3 Prepare First Mile/ Last Mile Report 01/02/2013 06/30/2013Consultant ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 System Access Research and Analysis 06/30/2013

 2 First Mile/Last Mile Strategy 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

Promote efficient system management and operation. 7
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13-010.SCG02106 SYSTEM PRESERVATION

Division Name: 412 - Transportation Dept. Project Manager: Philip Law

Total Budget

Projects

$386,102FY 11/12  Carryover Project ¨

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

22,846 15,621 37,759 0 0 300,000 0 9,876 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

76,226 265,590 0 0 0 34,410 0 0 9,876 0

FOR THE PAST SEVERAL DECADES, THE REGION AND THE STATE HAVE UNDERINVESTED IN SYSTEM PRESERVATION 

AND DEFERRED CRITICAL MAINTENANCE OF OUR MULTI-MODAL TRANSPORTATION SYSTEM.  THE 2012 RTP IDENTIFIES 

A SUBSTANTIAL NEED FOR IMPROVED SYSTEM PRESERVATION IN THE REGION, AND COMMITS APPROXIMATELY $217 

BILLION TOWARDS PRESERVATION AND OPERATIONS THROUGH 2035.

THIS PROJECT WILL DEVELOP A REGIONAL PAVEMENT MANAGEMENT AND MONITORING PROGRAM TO BETTER 

UNDERSTAND AND IDENTIFY THE REGION'S HIGHWAY PRESERVATION NEEDS.  THIS PROJECT INVOLVES CONDUCTING 

AN ASSESSMENT OF DATA NEEDS AND DATA AVAILABILITY, DEVELOPING A FRAMEWORK FOR COORDINATION 

BETWEEN SCAG AND IMPLEMENTING AGENCIES, AND CREATING A PROCESS FOR MONITORING PROGRESS AND 

IDENTIFYING FUTURE ACTION STEPS BUILDING UP TO THE 2016 RTP UPDATE.

Project Description 

Project Product(s)

REGIONAL PAVEMENT MANAGEMENT AND MONITORING PROGRAM

System Preservation

Tasks

13-010.SCG02106.02

Task Budget: $386,102

Carryover ¨ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New Task - Previous work as part of the 2012 RTP development has identified system preservation and operations needs in the 

region in excess of $200 billion through 2035.

Objectives

This project will develop a regional pavement management and monitoring program to better understand and identify the region's 

highway preservation needs.  This project involves conducting an assessment of data needs and data availability, developing a 

framework for coordination between SCAG and implementing agencies, and creating a process for monitoring progress and 

identifying future action steps building up to the 2016 RTP update.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Project management and stakeholder coordination 07/01/2012 06/30/2013Staff/Consultant ¨¨ ¨
2 Assess data needs/availability and conduct data 

collection

07/01/2012 06/30/2013Consultant ¨¨ ¨

3 Develop coordination framework with implementing 

agencies

10/01/2012 06/30/2013Consultant ¨¨ ¨

4 Develop pavement management system 01/01/2013 06/30/2013Consultant ¨¨ ¨
5 Develop plan for progress monitoring and action steps 04/01/2013 06/30/2013Consultant ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Data needs/availability technical memorandum 06/30/2013

 2 Coordination framework technical memorandum 06/30/2013

 3 Pavement management system and plan for progress monitoring and 

implementation

06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1

Performance Management - Identify measures used to gauge the progress of transportation decisions over time and 

what kind of results are being achieved.

 2

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Promote efficient system management and operation. 7
Emphasize the preservation of the existing transportation system. 8
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Department: Manager:

Total Budget:

Transportation Finance13-015

Work Element

$843,852

Annie NamPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 643,852  0  253,624  0  8,000  0  0  0  73,850 SCAG  258,378  0  50,000 

 200,000  0  0  0  0  200,000  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 843,852  0  253,624  0  8,000  50,000  200,000  73,850 WE Total  0  258,378  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  73,850  0  0  0  0  0  0  0  570,002  643,852 

SCAG Con  0  0  0  0  22,940  0  0  0  177,060  0  200,000 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 843,852  570,002  177,060  0  0  0  22,940  0  0  73,850  0 WE Total

Completed the financial plan for the 2012 Regional Transportation Plan and completed the Express Travel Choices Phase I Study.

 Past Accomplishments

This work element is critical to addressing some of SCAG’s core activities--specifically, satisfying federal planning requirements on 

financial constraint; ensuring a reasonably available revenue forecast throughout the RTP planning horizon, and addressing system 

level operation and maintenance cost analyses as well as capital cost evaluation of transportation investments in the RTP.  In FY 

20012/13, this work program will begin development of the 2016 RTP financial plan and continue to develop supporting business 

case/plans, facilitate work on efforts to evaluate alternative funding mechanisms for transportation and work with stakeholders on 

SAFETEA-LU re-authorization effort related to technical input and analyses associated with transportation finance component.

Objective
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13-015.SCG00159 TRANSPORTATION FINANCE

Division Name: 413 - Goods Movement & Transportation Finance Dept. Project Manager: Annie Nam

Total Budget

Projects

$843,852FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

153,455 104,923 253,624 0 8,000 200,000 0 73,850 050,000

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

570,002 177,060 0 0 0 22,940 0 0 73,850 0

DEVELOPMENT OF TECHNICAL AND POLICY WORK ASSOCIATED WITH THE REGIONAL TRANSPORTATION PLAN (RTP) 

FINANCIAL PLAN; THE WORK ALSO FOCUSES ON INNOVATIVE FUNDING AND FINANCING STRATEGIES TO ENSURE 

THAT SCAG EXPLORES ALL FEASIBLE FUNDING OPPORTUNITIES FOR TRANSPORTATION INFRASTRUCTURE 

DEVELOPMENT.

Project Description 

Project Product(s)

VARIOUS TECHNICAL MEMORANDA, ISSUES PAPERS, AND REPORTS ASSOCIATED WITH PREPARATION OF THE 

FINANCIAL COMPONENT OF THE RTP HIGHLIGHTING REGIONAL TRANSPORTATION FINANCE CONCERNS SUCH AS 

ASSESSMENTS OF CURRENT FUNDING NEEDS, AND INVESTIGATION OF VARIOUS INNOVATIVE INITIATIVES IN SUPPORT 

OF SCAG'S LONG RANGE PLANNING PROCESSES.

RTP Financial Planning

Tasks

13-015.SCG00159.01

Task Budget: $458,560

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Completion of the 2012 RTP financial plan, update to financial plan through RTP amendments, and completion of the regional 

congestion pricing study (Express Travel Choices Phase I).

Objectives

Begin development of 2016 RTP financial plan and continue to develop supporting business case/plans. Facilitate work on 

efforts to evaluate alternative funding mechanisms for transportation, including providing staff support, administration, and 

management of consultant work for the Express Travel Choices Phase II study.  Work with stakeholders on SAFETEA-LU 

re-authorization effort related to technical input and analyses associated with transportation finance component.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Continue to prepare, manage, and coordinate with

stakeholders, the financial component of the RTP 

update.

07/01/2012 06/30/2013Staff þ¨ þ

2 Continue to monitor state and federal budget as well 

as SAFETEA-LU reauthorization effort to assess 

implications on the RTP financial plan.

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Coordinate with FTIP staff as needed to address 

specific financial planning component.

07/01/2012 06/30/2013Staff ¨¨ ¨

4 Continue to develop/produce technical work and 

analysis of transportation financing mechanisms, 

including project support, administration, and 

management of consultant work.

07/01/2012 06/30/2013Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Technical issue papers, memorandums and reports highlighting regional 

transportation finance concerns including assessment of current financing system 

needs

06/30/2013

 2 Quarterly Progress Reports 06/30/2013

Mileage-Based User Fee—Groundwork Project Phase I

Tasks

13-015.SCG00159.02

Task Budget: $178,595

Carryover ¨ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New Task

Objectives

Research, development, and demonstration specific to Southern California context.  Explore partnerships with automobile 

manufacturers and technology developers, and local/regional business leaders, including targeted marketing and research 

specific to the SCAG region.  Develop strategic action plan and initial demonstration framework.  Consider efforts outside the 

region for their application in the Southern California context.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Project support, administration, and management of 

consultant work.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Develop strategic action plan and initial demonstration 

framework for a mileage-based user fee

07/01/2012 06/30/2013Staff/Consultant ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Technical issue papers, memorandums and/or reports on mileage-based user fee 06/30/2013

 2 Quarterly Progress Reports 06/30/2013
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RPMS Phase I – Cost Model Component

Tasks

13-015.SCG00159.03

Task Budget: $206,697

Carryover ¨ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New task

Objectives

The Regional Pavement Management System (RPMS) Phase I - Cost Model Component will initiate development of a pavement 

cost model for key locations.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Project support, administration, and management of 

consultant work.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Initial inventory of costs for key locations. 07/01/2012 06/30/2013Staff/Consultant ¨¨ ¨
3 Coordinate with overall RPMS development efforts. 07/01/2012 06/30/2013Staff/Consultant ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Technical issue papers, memorandums and/or reports 06/30/2013

 2 Quarterly Progress Reports 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Performance Management - Identify measures used to gauge the progress of transportation decisions over time and 

what kind of results are being achieved.

 2

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Promote efficient system management and operation. 7
Emphasize the preservation of the existing transportation system. 8
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Department: Manager:

Total Budget:

Environmental Planning13-020

Work Element

$1,169,826

Jacob LiebPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 1,019,826  0  441,218  10,000  5,000  0  0  0  114,120 SCAG  449,488  0  0 

 150,000  0  0  0  0  150,000  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 1,169,826  0  441,218  10,000  5,000  0  150,000  114,120 WE Total  0  449,488  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  114,120  0  0  24,883  0  0  0  0  880,823  1,019,826 

SCAG Con  0  0  0  0  17,205  0  0  0  132,795  0  150,000 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 1,169,826  880,823  132,795  0  0  0  42,088  0  0  114,120  0 WE Total

Completed the 2012 Regional Transportation Plan (RTP) and  Program Environmental Impact Report (PEIR).  Fulfilled planning 

requirements in SAFETEA-LU, which called for enhanced environmental mitigation and coordination with growth planning efforts in 

the region, including investigating strategies to address Greenhouse gases and sustainability. Staff prepared RTP PEIR addenda 

to accompany RTP amendments. Coordinated environmental justice (EJ) workshops to engage EJ community early in the 

planning process. Reviewed projects of regional significance and provided grant acknowledgements for Intergovernmental Review. 

Provided staff support for the Energy and Environment Policy Committee and other Task Forces.

 Past Accomplishments

Staff will review environmental plans and programs as required by applicable federal and state environmental laws.  Staff work will 

also include internal coordination to integrate the most recent environmental policies into future planning programs such as 

environmental justice and intergovernmental review. Provide staff support to the Energy and Environment Policy Committee.

Objective
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13-020.SCG00161 ENVIRONMENTAL PLANNING AND COMPLIANCE

Division Name: 424 - Environmental & Assess Services Dept. Project Manager: Christine Fernandez

Total Budget

Projects

$1,023,828FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

228,220 156,042 377,192 10,000 5,000 150,000 0 97,374 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

751,571 132,795 0 0 0 42,088 0 0 97,374 0

FACILITATE ENVIRONMENTAL COMPLIANCE FOR THE REGIONAL TRANSPORTATION PLAN (RTP) AND OTHER 

TRANSPORTATION PLANNING EFFORTS AS REQUIRED BY STATE AND FEDERAL ENVIRONMENTAL LAWS. EFFORTS 

WILL BE ON CONTINUING WITH INTERGOVERNMENTAL REVIEW OF ENVIRONMENTAL DOCUMENTS FOR PLANS AND 

PROGRAMS OF REGIONAL SIGNIFICANCE, AND COMPLYING WITH MULTIPLE RTP STAKEHOLDER CONSULTATION 

REQUIREMENTS.

Project Description 

Project Product(s)

BI-MONTHLY IGR CLEARINGHOUSE REPORTS

ANNUAL IGR CLEARINGHOUSE ACTIVITY REPORT

UPDATED IGR HANDBOOK TO REFLECT 2012 RTP CHANGES, IF NECESSARY

EEC AGENDA AND MINUTES

EEC ACTION SUMMARY AND HIGHLIGHTS

EXECUTIVE DIRECTOR'S MONTHLY REPORT

DOCUMENTATION OF STAKEHOLDER INVOLVEMENT

Greenhouse Gas (GHG) Project

Tasks

13-020.SCG00161.02

Task Budget: $168,637

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

Hired consultant for GHG project. Acquired data on energy availability, consumption, and associated GHG emissions for use in 

Sustainability Portal, Green Region Initiative, RTP PEIR, and other SCAG programs. Received final report on integrating data 

updates in future planning cycles. Staff developed work program for monitoring local sustainability progress and best 

management practices.

Objectives

To develop data, methods, and approaches for GHG emissions considerations in RTP and PEIR as well as support the following 

SAFETEA-LU directives: protect and enhance the environment, promote energy conservation, and improve quality of life.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Integrate products from prior fiscal year efforts into 

on-going planning work, including disseminating data, 

finding, and methodology to stakeholders local 

planning.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Complete program design for future phases, including 

accessing water usage and other reource factors.

07/01/2012 06/30/2013Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Technical report and data on energy and water-related natural resource 

consumption and GHG emissions to be applied toward future planning cycles.

06/30/2013

Environmental Analysis and Compliance for the Regional Transportation Plan (RTP)

Tasks

13-020.SCG00161.04

Task Budget: $528,885

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Completed PEIR addendum #4 for the 2008 RTP Amendment #4. Released RFP for 2012 RTP PEIR consultant services and 

hired PEIR consultant. Began preparations for 2012 RTP PEIR development using updated environmental compliance 

procedures. Circulated Notice of Preparation for 2012 RTP PEIR to inform stakeholders. Coordinated with other SCAG programs 

to develop PEIR development work plan. Developed initial consultation efforts with resource agencies. Held EJ workshop in last 

quarter.

Objectives

Integrate environmental considerations into Regional Transportation Plan development as part of SAFETEA-LU requirements 

and other applicable state and federal regulations.  This activity includes environmental review as needed for any plan 

amendments. Environmental documentation which facilitates coordination of land use and transportation  planning and includes 

analyses of RTP impacts on air quality,  energy, and climate change.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Provide project management, coordination, and 

support for consultant contract for RTP PEIR.

07/01/2012 06/30/2013Staff þþ ¨

2 Finalize all technical studies including quantitative 

studies and environmental analyses to assess 

environmental impacts of the RTP.

07/01/2012 06/30/2013Consultant ¨¨ ¨

3 Develop mitigation monitoring and reporting program 

to mitigate environmental impacts of the RTP .

07/01/2012 06/30/2013Consultant ¨¨ ¨

4 Prepare appropriate environmental documentation  to 

facilitate compliance with state and federal 

environmental regulations.

07/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Additional environmental documentation for RTP, as needed. 06/30/2013
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Intergovernmental Review (IGR)

Tasks

13-020.SCG00161.05

Task Budget: $151,735

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Reviewed environmental documents sent to SCAG. Commented on projects of regional significance and sent acknowledgement 

letters for federal grant applications. Prepared bi-monthly and annual IGR activity reports. Updated the IGR handbook.

Objectives

To provide grant acknowledgements and ensure regionally significant projects, plans, and programs submitted to SCAG are 

consistent with the goals and policies of the Regional Transportation Plan (RTP), and in compliance with federal and state laws 

(Federal Executive Order No. 12372 and California Environmental Quality Act). This activity provides regional coordination 

between transportation, land use, and other planning issues.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Review grants, plans, programs, and projects subject 

to Intergovernmental Review for consistency with RTP 

goals and policies.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Prepare federal grant acknowledgement letters and 

RTP consistency letters for projects of regional 

significance.

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Prepare bi-monthly IGR Clearinghouse reports to 

facilitate interagency consultation and public 

participation regarding federal grants and regionally 

significant projects that may impact the RTP.

07/01/2012 06/30/2013Staff ¨¨ ¨

4 Prepare annual IGR Clearinghouse Activity report that 

summarize yearly Clearinghouse activities.

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Bi-monthly IGR clearinghouse reports. 06/30/2013

 2 Annual clearinghouse report. 06/30/2013

Energy and Environment Committee (EEC) Staffing

Tasks

13-020.SCG00161.07

Task Budget: $149,688

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Provided staff support to the Energy and Environment Policy Committee and implemented EEC directives.

Objectives
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To provide staff support to the Energy and Environment Policy Committee (EEC). To provide a forum for discussing regional 

issues related to environmental impacts, mitigation for the transportation system, and other critical planning issues, including 

greenhouse gases.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Coordinate agenda development. 07/01/2012 06/30/2013Staff ¨¨ ¨
2 Prepare agenda and minutes. 07/01/2012 06/30/2013Staff ¨¨ ¨
3 Assist Chair and Vice-Chair. 07/01/2012 06/30/2013Staff ¨¨ ¨
4 Facilitate timely implementation of committee 

actions, including reporting to the Regional Council.

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 EEC Agenda and minutes. 06/30/2013

 2 EEC Action summary and highlights. 06/30/2013

 3 Executive Director's monthly report. 06/30/2013

Comprehensive Planning and Open Space Strategic Plan

Tasks

13-020.SCG00161.10

Task Budget: $24,883

Carryover ¨ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New Task funded with local funds.

Objectives

To implement key provisions of the 2012 RTP/SCS by crafting an open space and natural lands mitigation program.  This task 

will involve a planning exercise to identify and prioritize open space resources in the SCAG region and a public process 

component engaging partners and stakeholders on potential approaches.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Design program parameters and refine planning 

approach

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Create working group with partners and stakeholders 07/01/2012 06/30/2013Staff ¨¨ ¨
3 Create open space strategy 07/01/2012 06/30/2013Staff ¨¨ ¨
4 Collect comments and suggestions 07/01/2012 06/30/2013Staff ¨¨ ¨
5 Propose final open space strategic plan and 

mitigation strategy for future planning

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Open Space Resource Maps 06/30/2013

 2 Working group process records (agendas and materials) 06/30/2013

 3 Draft Strategic Plan 03/31/2013

 4 Final Strategic Plan 06/30/2013
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Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Increase the accessibility and mobility of people and for freight. 4

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

Promote efficient system management and operation. 7
Emphasize the preservation of the existing transportation system. 8
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13-020.SCG01635 SCS DEVELOPMENT - ENVIRONMENTAL COMPONENTS

Division Name: 424 - Environmental & Assess Services Dept. Project Manager: Jennifer Sarnecki

Total Budget

Projects

$145,998FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

38,739 26,487 64,026 0 0 0 0 16,746 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

129,252 0 0 0 0 0 0 0 16,746 0

THE DEVELOPMENT OF A SUSTAINABLE COMMUNITIES STRATEGY REQUIRES FOCUSED ATTENTION ON SEVERAL 

AREAS, INCLUDING THE INCORPORATION OF DETAILED INFORMATION AND ANALYSIS TO ENABLE POTENTIAL 

ENVIRONMENTAL STREAMLINING FOR SUBSEQUENT PROJECTS. FURTHER, IT IS INCUMBENT TO FULLY INCORPORATE 

AND COORDINATE INPUT FROM SUB-REGIONS, IN PARTICULAR THOSE THAT ARE PREPARING A FORMAL 

SUB-REGIONAL SCS.  THIS PROJECT WILL COVER THE STAFF WORK ASSOCIATED WITH INCORPORATING THIS TYPE 

OF INPUT INTO THE SCS.

Project Description 

Project Product(s)

ASSESSMENT AND EVALUATION OF 2012 RTP/SCS COMPONENTS INCLUDING MITIGATION STRATEGY, CEQA 

STREAMLINING APPROACH AND PROVISIONS, AND INTEGRATION OF SUB-REGIONAL SCS.  PRELIMINARY APPROACH 

AND STRATEGIES FOR LIKE COMPONENTS OF THE 2016 RTP/SCS.

Environmental Streamlining

Tasks

13-020.SCG01635.01

Task Budget: $145,998

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

Consulted with member agencies, other MPOs, and other stakeholders. Determined most suitable approach for the SCAG 

region.

Objectives

To maximize potential environmental streamlining benefits available through the RTP/SCS that successfully integrate 

transportation, land use and housing. To include detailed transportation and land use information in the RTP/SCS such that 

project level consistency determinations can be subsequently made by local jurisdictions.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Evaluate 2012 RTP/SCS approach 07/01/2012 06/30/2013Staff ¨¨ ¨
2 Review approached used in other regions, including 

direct consultation

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Develop preliminary approach for 2016 RTP/SCS 07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

4/23/2012 Page 25 of 121FINAL - May 2012



Southern California Association of Governments  FY 2012 - 2013 OWP 

Completion DateProduct DescriptionProduct No

 1 Staff reports on environmental streamlining in anticipation of the 2016 RTP/SCS 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5
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Department: Manager:

Total Budget:

Air Quality and Conformity13-025

Work Element

$720,104

Jonathan NadlerPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 720,104  0  314,680  0  2,250  0  0  0  82,596 SCAG  320,578  0  0 

 0  0  0  0  0  0  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 720,104  0  314,680  0  2,250  0  0  82,596 WE Total  0  320,578  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  82,596  0  0  0  0  0  0  0  637,508  720,104 

SCAG Con  0  0  0  0  0  0  0  0  0  0  0 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 720,104  637,508  0  0  0  0  0  0  0  82,596  0 WE Total

In coordination with SCAG's partner agencies, staff prepared the conformity analysis and determination and the greenhouse gas 

(GHG) analysis for the draft 2012 RTP/SCS.  Staff also prepared the conformity analysis and determination for amendments to 

the 2011 FTIP and the conformity analysis for the 2013 FTIP.  Staff provided technical assistance to and evaluation of the new 

EMFAC2011-SG developed by the Air Resources Board (ARB).  Staff worked with the air districts and ARB in the development of 

required updates to the 2012 AQMP/SIP for the non-attainment and maintenance areas in the SCAG region.  Staff reviewed and 

evaluated the Transportation Corridor Agencies (TCA) and OCTA Average Vehicle Occupancy (AVO) Program Monitoring Reports 

and issued certification letters.  Staff reviewed and approved the reporting of the CMAQ funded projects.  Staff participated in 

numerous air quality related working groups and advisory committees.  Staff facilitated interagency consultation for RTP, FTIP, 

and project-level transportation conformity through the Transportation Conformity Working Group (TCWG).  Staff performed 

technical work related to 2012 RTP/SCS scenarios, PEIR, timely implementation and substitutions of TCMs.

 Past Accomplishments

Oversee and/or provide support for SCAG air quality planning, analysis, documentation and policy implementation. This includes 

collaboration with the ARB and air districts in the SCAG region in developing SIPs, including developing emission budgets to meet 

federal conformity requirements. Staff will facilitate federally required interagency consultation via SCAG’s TCWG, including the 

processing and acting as clearinghouse for the Particulate Matter (PM) hot spot analysis for transportation projects within the region. 

Staff will continue the process to ensure the timely implementation of TCMs. Staff will continue to track and participate in relevant air 

quality rulemaking.

Objective
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13-025.SCG00164 AIR QUALITY PLANNING AND CONFORMITY

Division Name: 422 - Transportation Modeling, Air Quality & Conformity Dept. Project Manager: Rongsheng Luo

Total Budget

Projects

$720,104FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

190,397 130,181 314,680 0 2,250 0 0 82,596 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

637,508 0 0 0 0 0 0 0 82,596 0

OVERSEE AND PROVIDE SUPPORT FOR ALL SCAG TRANSPORTATION-RELATED AIR QUALITY PLANNING, ANALYSIS, 

DOCUMENTATION AND POLICY IMPLEMENTATION.  THIS INCLUDES COLLABORATION WITH THE CALIFORNIA AIR 

RESOURCES BOARD AND AIR DISTRICTS IN THE SCAG REGION IN DEVELOPING AIR QUALITY MANAGEMENT 

PLANS/STATE IMPLEMENTATION PLANS INCLUDING DEVELOPING EMISSION BUDGETS TO MEET FEDERAL 

CONFORMITY REQUIREMENTS.  STAFF WILL FACILITATE FEDERALLY REQUIRED INTERAGENCY CONSULTATION VIA 

SCAG'S TRANSPORTATION CONFORMITY WORKING GROUP, INCLUDING THE PROCESSING AND ACTING AS 

CLEARINGHOUSE FOR THE PARTICULATE MATTER (PM) HOT SPOT ANALYSIS FOR TRANSPORTATION PROJECTS 

WITHIN THE SCAG REGION.  STAFF WILL CONTINUE THE PROCESS TO ENSURE THE TIMELY IMPLEMENTATION OF 

TRANSPORTATION CONTROL MEASURES (TCMS).  STAFF WILL CONTINUE TO TRACK AND PARTICIPATE IN RELEVANT 

AIR QUALITY RULEMAKING.

Project Description 

Project Product(s)

1. CONFORMITY ANALYSES/DETERMINATIONS/REPORTS AS NEEDED FOR RTP/FTIP AND AMENDMENTS.

2. AIR QUALITY ANALYSES AS NEEDED, SUCH AS FOR RTP/SCS SCENARIOS, PEIR, AND TCM SUBSTITUTION.

3. TRANSPORTATION CORRIDOR AGENCIES AND OCTA AVERAGE VEHICLE OCCUPANCY PROGRAM MONITORING 

REPORTS.

4. CMAQ REPORTING DOCUMENTATION.

5. TRANSPORTATION CONFORMITY WORKING GROUP MEETING DOCUMENTATION, INCLUDING MAINTAINING ON-LINE 

PARTICULATE MATTER (PM) HOT SPOT REVIEW/DETERMINATION CLEARINGHOUSE.

Air Quality Planning and Conformity

Tasks

13-025.SCG00164.01

Task Budget: $720,104

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

In coordination with SCAG's partner agencies, staff prepared the conformity analysis and determination and the GHG analysis 

for the draft 2012 RTP/SCS.  Staff also prepared the conformity analysis and determination for amendments to the 2011 FTIP.  

Staff finalized the portions of the 2013 FTIP guidelines related to transportation conformity.  Staff provided technical assistance 

to and evaluation of the new EMFAC2011-SG developed by ARB.  Staff worked with the air districts and ARB in the 

development of required updates to the 2012 AQMP/SIP for the non-attainment and maintenance areas in the SCAG region.  

Staff reviewed and evaluated the Transportation Corridor TCA and OCTA AVO Program Monitoring Reports and issued 

certification letters.  Staff reviewed and approved the reporting of the CMAQ funded projects.  Staff participated in numerous air 

quality related working groups and advisory committees.  Staff facilitated interagency consultation for RTP, FTIP, and 

project-level transportation conformity through the TCWG.  Staff performed technical work related to 2012 RTP/SCS scenarios, 

PEIR, timely implementation and substitutions of TCMs.

Objectives
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Conduct all SCAG transportation conformity air quality planning, analysis, documentation and policy implementation to help 

improve air quality throughout the region and ensure the RTP, FTIP and any amendments comply with the Transportation 

Conformity Rule and conform to applicable federal and state requirements.

Staff will facilitate interagency consultation and staff the TCWG including the processing and acting as clearinghouse for 

particulate matter (PM) hot spot analyses for transportation projects within the SCAG region.  Staff will update and continue the 

process to ensure timely implementation of Transportation Control Measures (TCMs), as needed.  Staff will continue to track 

and report on air quality rulemaking, policies and issues.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Assure compliance with transportation conformity 

rule, including conformity findings for 2013 FTIP.  

Periodic conformity findings for RTP/FTIP updates or 

amendments.  Oversee TCM requirements including 

ensuring timely implementation and preparing 

conformity updates for periodic TCM substitutions.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Continue staffing the Transportation Conformity 

Working Group.

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Review and evaluate the TCA and OCTA AVO 

Program Monitoring Reports.

09/01/2012 06/30/2013Staff ¨¨ ¨

4 Review and approve the reporting of CMAQ 

Improvement Program funded projects.

10/01/2012 06/30/2013Staff ¨¨ ¨

5 Present air quality issues to policy committees and 

task forces.

07/01/2012 06/30/2013Staff þ¨ ¨

6 Participate in technical and policy 

committees/working groups and discussions on air 

quality, AQMP/SIP development, and conformity.

07/01/2012 06/30/2013Staff þ¨ ¨

7 Perform air quality analyses as needed. 07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Conformity determinations/reports as needed for RTP/FTIP and amendments. 06/30/2013

 2 TCA and OCTA AVO Program Monitoring Reports. 06/30/2013

 3 CMAQ reporting documentation 06/30/2013

 4 TCWG meeting documentation, including maintaining on-line PM hot spot review 

/determination clearinghouse.

06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Performance Management - Identify measures used to gauge the progress of transportation decisions over time and 

what kind of results are being achieved.

 2

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4
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Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Increase the accessibility and mobility of people and for freight. 4

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6
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Department: Manager:

Total Budget:

Federal Transportation Improvement Program13-030

Work Element

$1,972,693

Rosemary AyalaPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 1,972,693  0  852,474  2,500  15,000  0  0  0  226,268 SCAG  868,451  0  8,000 

 0  0  0  0  0  0  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 1,972,693  0  852,474  2,500  15,000  8,000  0  226,268 WE Total  0  868,451  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  226,268  0  0  0  0  0  0  0  1,746,425  1,972,693 

SCAG Con  0  0  0  0  0  0  0  0  0  0  0 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 1,972,693  1,746,425  0  0  0  0  0  0  0  226,268  0 WE Total

The Federal Transportation Improvement Program (FTIP) is amended as necessary on an on-going basis which allows projects to 

move forward toward implementation.  During FY 2011/12 the 2011 FTIP was updated with 7 Amendments and 4 Administrative 

Modifications.  SCAG, working closely with the federal and state funding agencies and its regional partners, successfully received 

approval for these FTIP Amendments and Administrative Modifications.  

During FY 2011/12, the SCAG Regional Council approved the 2013 FTIP Guidelines at their September 2011 meeting.  Approval 

of these guidelines marks the start of the 2013 FTIP development cycle.  Analysis of the 2013 FTIP commenced this fiscal year 

and the draft document was finalized.

 Past Accomplishments

The Federal Transportation Improvement Program (FTIP) is a multimodal list of capital improvement projects programmed over a 

six-year period.   The currently approved FTIP is the 2011 FTIP and was federally approved and found to conform on December 14, 

2010.  The program contains approximately $30 billion worth of projects in FY 2010/2011 - 2015/2016.  The FTIP must include all 

federally funded transportation projects in the region, as well as all regionally significant transportation projects for which approval 

from federal agencies is required regardless of funding source.  The FTIP is developed to incrementally implement the programs and 

projects in the Regional Transportation Plan.  The FTIP is amended on an on-going basis, as necessary, thereby allowing projects 

consistent with the Regional Transportation Plan to move forward toward implementation.

Objective
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13-030.SCG00146 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM

Division Name: 415 - Federal Transportation Improvement Program Dept. Project Manager: Rosemary Ayala

Total Budget

Projects

$1,972,693FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

515,789 352,662 852,474 2,500 15,000 0 0 226,268 08,000

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

1,746,425 0 0 0 0 0 0 0 226,268 0

THE FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM (FTIP) IS A MULTIMODAL LIST OF CAPITAL IMPROVEMENT 

PROJECTS PROGRAMMED OVER A SIX-YEAR PERIOD.   THE 2011 FTIP IS THE CURRENT FEDERALLY APPROVED FTIP 

AND FOUND TO CONFORM ON DECEMBER 14, 2010.  THE PROGRAM CONTAINS APPROXIMATELY $30 BILLION WORTH 

OF PROJECTS IN FY 2010/2011 - 2015/2016.  STAFF EXPECTS DECEMBER 2012 APPROVAL OF THE 2013 FTIP BY THE 

FEDERAL AGENCIES AND FOR THE 2011 FTIP TO EXPIRE.

THE FTIP MUST INCLUDE ALL FEDERALLY FUNDED TRANSPORTATION PROJECTS IN THE REGION, AS WELL AS ALL 

REGIONALLY SIGNIFICANT TRANSPORTATION PROJECTS FOR WHICH APPROVAL FROM FEDERAL  AGENCIES IS 

REQUIRED REGARDLESS OF FUNDING SOURCE.  THE FTIP IS DEVELOPED TO INCREMENTALLY IMPLEMENT THE 

PROGRAMS AND PROJECTS IN THE REGIONAL TRANSPORTATION PLAN.  

THE FTIP IS AMENDED ON AN ON-GOING BASIS, AS NECESSARY, THEREBY ALLOWING PROJECTS CONSISTENT WITH 

THE REGIONAL TRANSPORTATION PLAN TO MOVE FORWARD TOWARD IMPLEMENTATION.

Project Description 

Project Product(s)

2011 FTIP Amendments and Administrative Modifications

2013 FTIP 3 volumes (1) Executive Summary (2) Project Listing (3) Technical Appendix

2013 FTIP Amendments and Administrative Modifications

Federal Transportation Improvement Program

Tasks

13-030.SCG00146.02

Task Budget: $1,972,693

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

The Federal Transportation Improvement Program (FTIP) is amended on an on-going basis as necessary to allow projects to 

move forward toward implementation.   During FY 2011/2012, the 2011 FTIP was updated with 7 Amendments and 4 

Administrative Modifications.  SCAG, working closely with the federal and state funding agencies and its regional partners, 

successfully received approval for these FTIP Amendments and Administrative Modifications. 

The SCAG Regional Council during this fiscal year approved the 2013 FTIP Guidelines at their September 2011 meeting which 

marks the start of the 2013 FTIP development cycle.  Analysis of the 2013 FTIP commenced and the draft document was 

prepared.  

The FTIP  Database continues to be  upgraded to address the region's needs in development of the county and regional TIP and 

associated amendments.
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Objectives

To keep funds flowing in the SCAG Region so that projects may be implemented consistent with the Regional Transportation 

Plan (RTP)

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Analyze and approve 2011 FTIP Amendments and 

Administrative Modifications and transmit them to the 

state and federal agencies for approval.

07/01/2012 11/01/2012Staff ¨þ þ

2 Grant Administration of the Federal Transit 

Administration Section 5307 program for the (5) 

urbanized areas where SCAG is the designated 

recipient and prepare Metropolitan Planning 

organization (MPO) concurrence letters for 5307 and 

5309 grant in the SCAG Region.

07/01/2012 06/30/2013Staff þþ ¨

3 Conduct Interagency consultation process as required 

by State statue AB1246 and the Federal Metropolitan 

Planning Regulations (23.U.S.C (h)0 and Federal 

Transportation conformity rule (Section 93105 of 40 

C.F.R. Part 51 and 93)

07/01/2012 06/30/2013Staff þ¨ þ

4 Release Draft 2013 Federal Transportation 

Improvement Program for 30-day public review and 

obtain SCAG Board approval.

07/01/2012 10/04/2012Staff þþ þ

5 Assist in the continued coordination and 

implementation of the FTIP Database with the 

Information Technologies (IT) staff to improve its 

efficiency.

07/01/2012 06/30/2013Staff ¨¨ ¨

6 Represent SCAG at monthly statewide meetings 

such as Regional Transportation Planning Agencies; 

California Transportation Commission; and California 

Federal Programming Group meetings which deal with 

transportation programming and planning.

07/01/2012 06/30/2013Staff þ¨ ¨

7 Analyze and approve 2013 FTIP Amendments and 

Administrative Modifications and transmit them to the 

state and federal agencies for approval.

10/01/2012 06/30/2013Staff ¨þ þ

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Final 2013 FTIP comprised of 3 volumes (Executive Summary, Project Listing and 

Technical Appendix)

12/14/2012

 2 2011 FTIP Amendments and Administrative Modifications 11/01/2012

 3 2013 FTIP Amendments and Administrative Modification 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Safety - consider projects that will increase the safety of the transportation system for motorized and non-motorized 

uers.  Requires planning process to be consistent with the Strategic Highway Safety Plan.

 3
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Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Increase the safety of the transportation system for motorized and non-motorized users. 2
Increase the accessibility and mobility of people and for freight. 4

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

Emphasize the preservation of the existing transportation system. 8
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Department: Manager:

Total Budget:

Geographic Information System (GIS)13-045

Work Element

$3,166,424

Frank WenADMINISTRATIVE SERVICES

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 2,656,424  0  1,089,655  0  12,000  0  0  0  304,692 SCAG  1,110,077  0  140,000 

 510,000  0  0  0  0  510,000  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 3,166,424  0  1,089,655  0  12,000  140,000  510,000  304,692 WE Total  0  1,110,077  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  304,692  0  0  0  0  0  0  0  2,351,732  2,656,424 

SCAG Con  0  0  0  0  58,497  0  0  0  451,503  0  510,000 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 3,166,424  2,351,732  451,503  0  0  0  58,497  0  0  304,692  0 WE Total

In coordination with SCAG's transportation planning department, staff prepared the maps and conducted analyses for the draft 

2012 RTP/SCS.  Staff also prepared the maps and conducted analysis for the 2012 Programmatic Environmental Impact Report.  

Staff provided technical assistance to the planning units with regards to the workshops and hearings related to the Sustainable 

Communities Strategy and draft 2012 Regional Transportation Plan.  Staff conducted Introductory, Intermediate and Advanced 

training workshops for our local jurisdictions as part of SCAG’s GIS Services Program. This involved over a dozen training courses 

held throughout the region. In addition, SCAG put together a program to provide a computer system, GIS software and databases 

for 21 local jurisdictions. These agencies were selected based on them demonstrating the greatest need.  In exchange for the 

computer system, those jurisdictions will be required to update landuse databases associated with their existing and General 

Plan land use as well as zoning.  Staff also provided mapping services and data sharing both internally and externally as part of 

our role of being a central source for data and information about the Southern California region.

 Past Accomplishments

This program aims to facilitate the establishment of SCAG as a Regional Information Center, for all data and information related to 

Southern California and to provide data support and mapping capabilities to better serve the needs of the agency and our partner 

agencies.  This program will also provide data and information to stakeholders to promote economic development and enhance the 

effectiveness of decision-makers. Additional goals include leveraging data sharing opportunities among public agencies throughout 

the region and maximizing data sharing while minimizing agency costs. A top priority will be continuing to provide training, data 

sharing and other GIS services to our local jurisdictions. Work will continue on the implementation of an Enterprise GIS system that 

will serve as the guide for meeting Objective #4 of the SCAG Strategic Plan.  The program will play an integral part in the 

development of the Federal Transportation Improvement Program, amendments to the 2012 RTP/Sustainable Communities Strategy, 

Local Profiles and other planning activities.

Objective
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13-045.SCG00142 APPLICATION DEVELOPMENT

Division Name: 213 - Information Technology Dept. Project Manager: Alex Yu

Total Budget

Projects

$2,220,826FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

430,562 294,389 711,614 0 0 440,000 0 204,261 0140,000

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

1,576,565 389,532 0 0 0 50,468 0 0 204,261 0

DATA APPLICATION DESIGN, DEVELOPMENT AND SUPPORT TO PROMOTE DATA AND INFORMATION SHARING IN THE 

REGION INCLUDING ALL AVAILABLE TRANSIT DATA.

Project Description 

Project Product(s)

1. NEW ENHANCED FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM (FTIP) AND CONSOLIDATED BUDGET 

DEVELOPMENT SYSTEM (CBDS) APPLICATIONS.

2. NEW DESIGNED AND DEVELOPED OWP MANAGEMENT SYSTEM (OMS).

3. NEW ENHANCED INNER GOVERNMENT RELATION SYSTEM(IGR) AND GOODS MOVEMENT APPLICATIONS.

4. NEW ENHANCED CITY PROFILE APPLICATION

5. NEW INSTALLED AND CONFIGURED REPORT SERVERS AND DATAWAREHOUSE TO SUPPORT ALL APPLICATIONS

6. SUPPORT TO THE NEW DEVELOPED REGIONAL TRANSPORTATION MONITORING INFORMATION SYSTEM (RTMIS) 

SYSTEM

7. SUPPORT TO THE NEW INSTALLED AND INTEGRATED ENTERPRISE RESOURCE PLANNING (ERP) SYSTEM

8. SUPPORT TO THE CUSTOMER RELATION MANAGEMENT (CRM) SYSTEM

9. SUPPORT TO THE NEW DEVELOPED ENTERPRISE GIS SYSTEM

IGR System Enhancement, Maintenance, and Support

Tasks

13-045.SCG00142.03

Task Budget: $157,776

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

The IGR system was re-written with consultant assistance, using the latest technologies and databases to increase 

performance and features.

Objectives

Provide further enhancements and changes to the existing IGR system. This includes integration with the new EGIS 

geodatabase and new function to allow agencies to submit data to SCAG. The technologies used will be consistent with the 

development architecture of our new SCAG websites to maintain a similar look and feel, leverage existing equipment, and 

reduce support requirements.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Submit RFP and review the Proposal from vendors 07/01/2012 06/30/2013Staff ¨¨ þ
2 Select the vendor to work on this project 07/01/2012 06/30/2013Staff ¨¨ þ
3 Hold a kick-off meeting with the consultant to detailed 

business requirements

07/01/2012 06/30/2013Staff ¨¨ þ

4 Design and develop required components 07/01/2012 06/30/2013Staff ¨¨ þ
5 Conduct comprehensive testings 07/01/2012 06/30/2013Staff ¨¨ þ
6 Update user manual and help file 07/01/2012 06/30/2013Staff ¨¨ þ
7 Deploy enhancing IGR system 07/01/2012 06/30/2013Staff ¨¨ þ

Completion DateProduct DescriptionProduct No

 1 Enhancement requirements (SOW) 06/30/2013

 2 Updated System architecture and database diagram 06/30/2013

 3 Enhanced IGR database system 06/30/2013

 4 System user manual and help file 06/30/2013

Advanced Technical Support

Tasks

13-045.SCG00142.05

Task Budget: $71,336

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

The team has renewed the following maintenance and support from the following products:

1. IronSpeed - A tool for prototyping the software that used in CBDS, OMS, and CBP

2. Telerik - A development tool used by the TIP database

3. FarPoint Grid - A development tool used by the TIP database  

4. Robohelp - A development tool for online help files

5. Obtained technical support from Latitude Geographic for Essentials support

6. Obtained SharePoint WebParts for SharePoint development

Objectives

Obtain advanced consulting services and technical support to help SCAG staff resolve issues with application development 

more quickly and efficiently.  This project includes purchases of development tools, upgrade of tools and technical support used 

by the Application Development Team such as Microsoft, Telerik, FarPoint Grid, Iron Speed, and other development tools.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Submit the technical support case and work with the 

support representative to resolve the issue

07/01/2012 06/30/2013Staff ¨¨ þ

2 Purchase and subscribe annual support for the 

software upgrade and technical support

07/01/2012 06/30/2013Staff ¨¨ þ

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Documentation for the resolutions and logs. 06/30/2013
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FTIP System Enhancement, Maintenance, and Support

Tasks

13-045.SCG00142.07

Task Budget: $375,476

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

The SCAG development team has continued tactical efforts to accomplish the enhancements to FTIP.  Several versions have 

been deployed that included requested enhancments, such as the CTC Fund Summary Report, New Model module, and 

Financial Plans.

Objectives

Maintain and support the FTIP database for the County Transportation Commission (CTC) users and SCAG staff with a more 

user-friendly interface and a more efficient environment to manage the FTIP projects.  In addition, continue to provide analyses, 

troubleshooting, and problem resolution to the users.  The target for this new fiscal year is to add Lumpsum Project module, 

Maintenance module, and Web Services for data transfer between Metro, OCTA and SCAG.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Gather business requirements from users 07/01/2012 06/30/2013Staff ¨¨ þ
2 Write up scope of work, detailed user requirements, 

and function specifications.

07/01/2012 06/30/2013Staff ¨¨ þ

3 Design and develop the applications 07/01/2012 06/30/2013Staff ¨¨ þ
4 Conduct the comprehensive testings and updaing the 

user manual and online help.

07/01/2012 06/30/2013Staff ¨¨ þ

5 Deploy the the new releases throughout the year. 07/01/2012 06/30/2013Staff ¨¨ þ

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Several new releases for RTIP 4.X. 06/30/2013

 2 Updated user manual and online help 06/30/2013

Enterprise GIS Implementation

Tasks

13-045.SCG00142.12

Task Budget: $326,389

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives
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During prior fiscal years, Phase 3 of the Enterprise GIS work was completed.  This includes the following 3 tasks:

1. GIS Data Cleanup and Update

2. Enhance and Maintain SCAG Geodatabase

3. SCAG GIS Services Program for Local Jurisdictions

Work was also performed on Phase IV of the EGIS Implementation during fiscal year 11-12.  This includes the following:

• Integration of SCAG Transcad network with SCAG’s ArcSDE Geodatabase technology

• Improve data accessibility between SCAG and local jurisdictions

• Increase land use, census and parcel data accuracy

• Implement SCAG Strategic Data Management Plan

• Improve SCAG existing GIS applications in performance and functionality

Due to the complexity of the overall work program this project has been broken out into multi-years. Work associated with this 

project will continue to be a combination of staff and consultant assistance.

Objectives

(This is a multi-year project)

The main objectives of EGIS Phase IV are the following: 

· Initiative of integration of SCAG TransCAD Transportation networks with GIS ArcSDE Geodatabase technology

· Improve data accessibility to land use information between SCAG and local jurisdictions

· Increase parcel, census data, and land use information accuracy and integration

· Implement SCAG strategic data management plan

· Enhance GIS spatial analysis in transportation planning

· Improve SCAG existing GIS applications in performance and functionality

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Apply regular patches, service packs and year-end 

updates to the system.

07/01/2012 06/30/2013Staff ¨¨ þ

2 Troubleshoot issues and address issues for users 07/01/2012 06/30/2013Staff/Consultant ¨¨ þ
3 Design and develop the reports screens per user's 

request

07/01/2012 06/30/2013Staff/Consultant ¨¨ þ

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Scope of Work and Business Requirements 06/30/2013

 2 Applications, components, and tools specified in the SOW. 06/30/2013

 3 SOW, online help, and training materials. 06/30/2013

City Profile Enhancement and Maintenance

Tasks

13-045.SCG00142.14

Task Budget: $255,986

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

An automated application has been built for users to generate documents for cities and counties using SharePoint 2010.

Objectives
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Continue to develop and enhance the City Profile system. Create two interactive modules in SharePoint for administrative users 

to manage the data for cities and counties, and add a self-service module for members to edit data directly for their jurisdiction.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Meet with users to obtain business requirements 07/01/2012 06/30/2013Staff ¨¨ þ
2 Create scope of work, detailed user requirements, and 

functional specifications

07/01/2012 06/30/2013Staff ¨¨ þ

3 Design and develop the application 07/01/2012 06/30/2013Staff ¨¨ þ
4 Conduct comprehensive testings 07/01/2012 06/30/2013Staff ¨¨ þ
5 Create user manual and online help 07/01/2012 06/30/2013Staff ¨¨ þ
6 Perform user training and deploy the system. 07/01/2012 06/30/2013Staff ¨¨ þ

Steps and Products

Completion DateProduct DescriptionProduct No

 1 A new release of City Profie based on user requirements. 06/30/2013

 2 Updated user manual and online help. 06/30/2013

QA Requirements and Documentation

Tasks

13-045.SCG00142.17

Task Budget: $166,259

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Implement Quality assurance on the following systems:

1.  FTIP 3.1 - 4.1

2.  RTP v1.0 - RTP 1.3

3.  CBP v1.0

4.  RTP Legacy Websites

Objectives

Continue to provide application assurance and quality control for all products developed, maintained, and supported by the IT 

Application Development Team. The QA process will ensure to provide quality applications for SCAG users or regional 

stakeholders, and help document the test cases, user manuals of software appliations thatsupport RTP, RTIP, and OWP.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Update Business Requirements, User Manual, and 

On-line help for each product release.

07/01/2012 06/30/2013Staff ¨¨ þ

2 Document the testing bugs in the bug tracker or using 

Microsoft Team System

07/01/2012 06/30/2013Staff ¨¨ þ

3 Create and update testing cases for all applications 

required QA process.

07/01/2012 06/30/2013Staff ¨¨ þ

Steps and Products
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Completion DateProduct DescriptionProduct No

 1 Testing cases built via Excel or Doc formats or Microsoft Team System 06/30/2013

 2 Updated technical documents such as business requirements, user manual, and 

onlinehelp for RTIP, CBDS, OMS, CRM through out the year for each product 

release.

06/30/2013

 3 Reported testing bugs to the bug tracker or Microsoft Team System 2008 06/30/2013

RTP Database/Application Maintenance & Support

Tasks

13-045.SCG00142.18

Task Budget: $262,728

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

RTP v1.0 and v1.1 have been successfully deployed to production.  Two comprehensive training sessions were held for SCAG 

users as well as the CTC members.  In addition, the Application Development Team met with the RTP team to discuss the 

requirements for v1.2 and future releases.

Objectives

Continue to develop the RTP project management system to facilitate the ongoing management, financial analysis and 

modeling of RTP projects.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Gather business requirements from users 07/01/2012 06/30/2013Staff ¨¨ þ
2 Write a SOW for the users requirements 07/01/2012 06/30/2013Staff ¨¨ þ
3 Design and develop the new enhancements 07/01/2012 06/30/2013Staff ¨¨ þ
4 Conduct the unit testing, system testing, alpha 

testing, and Beta testing

07/01/2012 06/30/2013Staff ¨¨ þ

5 Compile an online help and user manual. 07/01/2012 06/30/2013Staff ¨¨ þ
6 Provide user trainings to SCAG users and all 

stakeholders.

07/01/2012 06/30/2013Staff ¨¨ þ

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Several Releases of RTP (v1.x) 06/30/2013

 2 Updated User Manuals and On-line Help 06/30/2013

Web 2.0 Development

Tasks

13-045.SCG00142.20

Task Budget: $604,876

Carryover ¨ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives
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Developed micro-site iRTP that assists in planning by encouraging greater public and partner participation. with over 16,000 

page views, the Interaction Regional Transportation Plan website not only helped inform the public about SCAG's RTP, but also 

engaged them in the commenting process.  Hundreds of comments were entered via the Public Participation module.  

RTP Comments-Response: This work-flow application enable comments entered into the iRTP's Public Participation module to 

be routed to the appropriate staff for a response.

Objectives

The Web 2.0 project will include the design/redesign and development of several mico-sites such as Goods Movement, 

Freightworks, EIGS Portal, Transportation Finance, and Sustainability Portal.  SCAG's main web site will also be substantially 

enhanced .  The micro-sites will be very similar to the three sites completed the previous fiscal year (RTP Micro-site, iRTP and 

RTP Comments-Response).

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Meet with users to define the business requirements 07/01/2012 12/31/2012Staff ¨¨ þ
2 Initiate RFP or utilize Master Service agreement to 

select consultant(s)

07/01/2012 12/31/2012Staff ¨¨ þ

3 Kick-off meeting with users and consultant companies 

to develop high level project plan

07/01/2012 12/31/2012Staff/Consultant ¨¨ þ

4 Design and develop the website via Agial methodology 01/01/2013 05/31/2013Staff/Consultant ¨¨ þ
5 QA by Consultants and users (UAT) 04/01/2013 06/30/2013Staff/Consultant ¨¨ þ
6 Project deployment, post implementation, and 

documentation for user manual, transition some 

support to SCG IT and users.

04/01/2013 06/30/2013Staff/Consultant ¨¨ þ

Steps and Products

Completion DateProduct DescriptionProduct No

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Safety - consider projects that will increase the safety of the transportation system for motorized and non-motorized 

uers.  Requires planning process to be consistent with the Strategic Highway Safety Plan.

 3

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Increase the safety of the transportation system for motorized and non-motorized users. 2
Increase the security of the transportation system for motorized and non-motorized users. 3
Increase the accessibility and mobility of people and for freight. 4

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

Promote efficient system management and operation. 7
Emphasize the preservation of the existing transportation system. 8
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13-045.SCG00694 GIS DEVELOPMENT AND APPLICATIONS

Division Name: 423 - Research, Analysis & Info Services Dept. Project Manager: Ping Wang

Total Budget

Projects

$945,598FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

228,733 156,393 378,041 0 12,000 70,000 0 100,431 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

775,167 61,971 0 0 0 8,029 0 0 100,431 0

PROVIDE OVERALL SERVICE AND SUPPORT FOR SCAG'S GIS NEEDS.  UPGRADE THE EXISTING GIS SYSTEM BY 

ENHANCING APPLICATIONS THAT PROMOTE DATA SHARING AND MAINTENANCE. COLLECT NEW GIS DATA FROM 

LOCAL JURISDICTIONS, THE STATE, AND FEDERAL GOVERNMENT. DEVELOP GIS APPLICATIONS THAT ACCOMMODATE 

THE NEEDS OF GIS AND DATA FOR SCAG, SUBREGIONS, AND MEMBER JURISDICTIONS.

Project Description 

Project Product(s)

SCAG PROJECT MAPS, GIS DATASET UPDATE, WEB-BASED MAP APPLICATIONS.

GIS Development and Applications

Tasks

13-045.SCG00694.01

Task Budget: $327,438

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Provided Geographic Information System (GIS) analysis and mapping support for SCAG staff, member jurisdictions, and other 

stakeholders on various projects including RTP, FTIP, EIR, Compass Blueprint, and Goods Movement. Updated core GIS 

databases including city boundaries, street network, parcel-based exiting land use, parcel-based general plan and zoning.

Objectives

Provide GIS mapping and analysis service and support to SCAG's RTP, EIR, Compass Blueprint, State of the Region, Goods 

Movement, and Sustainability Program and other planning activities.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Develop maps for SCAG Projects 07/01/2012 06/30/2013Staff ¨¨ ¨
2 Maintain and update GIS database 07/01/2012 06/30/2013Consultant ¨¨ ¨
3 Develop and update web-based GIS applications 07/01/2012 06/30/2013Consultant ¨¨ ¨
4 Provide GIS training to SCAG staff, member 

jurisdictions

07/01/2012 06/30/2013Staff ¨¨ ¨

5 Attend GIS seminars and conferences to learn new 

GIS technology

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products
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Completion DateProduct DescriptionProduct No

 1 City boundary update 06/30/2013

 2 Maps for SCAG planning projects 06/30/2013

 3 GIS data update and maintenance 06/30/2013

 4 GIS training material, Web-based GIS applications with supporting documents 06/30/2013

Enterprise GIS Implementation

Tasks

13-045.SCG00694.02

Task Budget: $228,023

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Formed SCAG GIS Steering Committee, built geodatabase with GIS data Upload Policies & Procedures, built six web-based 

GIS map templates, enhanced web-based FTIP GIS application, created IGR GIS database, create web-based RTP GIS 

application.

Objectives

Improve SCAG Enterprise GIS (EGIS) System by increasing geodatabase performance, GIS data accuracy, and enhancing 

web-based GIS applications. Create a web-based platform for sharing and access to GIS data with member jurisdictions and 

partners. The task will facilitate the standardization of data created and acquired for SCAG planning activities related to the 

Regional Transportation Plan such as , the Sustainable Communities Strategy, Transit Planning, Active Transportation, 

Aviation, FTIP, and Goods Movement.  Once fully implemented the EGIS will allow greater usuage of the data by SCAG staff, 

Caltrans, local jurisdictions and other stakeholders for both planning, analyses and mapping both related to their local planning 

and SCAG's regional planning.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Improve SCAG Geodatabase performance, accuracy, 

and reliability.

07/01/2012 06/30/2013Staff/Consultant þ¨ ¨

2 Create a web-based platform for sharing GIS data with 

member jurisdictions and partners

07/01/2012 06/30/2013Staff/Consultant þ¨ ¨

3 Develop GIS geodatabase for SCAG transporation 

networks

07/01/2012 06/30/2013Staff/Consultant ¨¨ ¨

4 Enhance SCAG web-based GIS applications 07/01/2012 06/30/2013Staff/Consultant þ¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Updated geodatabase 06/30/2013

 2 Enhanced and new web-based GIS applications 06/30/2013

 3 Technical reports and documents, training materials 06/30/2013

Professional GIS Services Program Support

Tasks

13-045.SCG00694.03

Task Budget: $390,137

Carryover þ Ongoing ¨
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Previous Accomplishments

Previous Accomplishments / Objectives

Provide professional GIS support to SCAG local jurisdictions for SCAG RTP/SCS development.

Objectives

To enhance the level of GIS usage in the region by member jurisdictions. This will be facilitate data collection for SCAG 

planning activities.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Evaluate and assess local jurisdictions' existing GIS 

system and requirements.

07/01/2012 06/30/2013Staff þ¨ ¨

2 Develop local GIS work plan including GIS data 

generation, update and integration.

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Develop desktop or web-based end user interface 

systems.

07/01/2012 06/30/2013Staff ¨¨ ¨

4 Enhance or integrate GIS system with cities' data 

system.

07/01/2012 06/30/2013Staff ¨¨ ¨

5 Provide advanced GIS training's and GIS spatial 

analysis.

07/01/2012 06/30/2013Staff ¨¨ ¨

6 Conduct one-on-one meetings with local jurisdictions. 07/01/2012 06/30/2013Staff þ¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 GIS work plans for local jurisdictions. 06/30/2013

 2 GIS web or desktop applications. 06/30/2013

 3 GIS analytical reports. 06/30/2013

 4 GIS training and related training material. 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1

Performance Management - Identify measures used to gauge the progress of transportation decisions over time and 

what kind of results are being achieved.

 2

Safety - consider projects that will increase the safety of the transportation system for motorized and non-motorized 

uers.  Requires planning process to be consistent with the Strategic Highway Safety Plan.

 3

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4
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Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Increase the safety of the transportation system for motorized and non-motorized users. 2
Increase the security of the transportation system for motorized and non-motorized users. 3
Increase the accessibility and mobility of people and for freight. 4

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

Promote efficient system management and operation. 7
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Department: Manager:

Total Budget:

Regional Forecasting and Policy Analysis13-055

Work Element

$5,138,084

Frank WenPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 4,363,084  0  1,630,544  1,000  27,900  0  0  0  462,535 SCAG  1,661,105  0  580,000 

 775,000  0  0  0  0  775,000  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 5,138,084  0  1,630,544  1,000  27,900  580,000  775,000  462,535 WE Total  0  1,661,105  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  462,535  0  0  330,516  0  0  0  0  3,570,033  4,363,084 

SCAG Con  0  0  0  70,000  257,924  0  0  0  447,076  0  775,000 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 5,138,084  3,570,033  447,076  0  0  0  588,440  70,000  0  462,535  0 WE Total

In coordination with SCAG's Planning departments, staff prepared the growth forecast scenarios for the 2012 Regional 

Transportation Plan/Sustainable Communities Strategy. Staff provided technical assistance to the planning units with regards to 

the workshops and hearings related to the Sustainable Communities Strategy and draft 2012 Regional Transportation Plan.  

Conducted the 23rd Annual joint USC/SCAG Demographic Workshop focusing on the changes in southern California after the 

“Great Recession”.  Staff enhanced the Small Area Secondary Variable Allocation Model (SASVAM) to meet the more stringent 

modeling requirements of SCAG’s Travel Demand Model, Activity Based Model and Integrated Transportation Land Use Model. 

Staff was also instrumental in the development of the 2012 RTP PEIR, as well as, the Growth Forecast and Environmental Justice 

technical appendices to the 2012 RTP.

 Past Accomplishments

To provide state-of-the-art forecasting methodology, programming, software, and data/statistics such that regional growth estimates 

and forecasts are technically sound, and set the standard for MPO growth forecasting practice. The key focus of this work element 

is to develop estimates and forecasts of population, household and employment used for the development of the 2016 Regional 

Transportation Plan and Sustainable Communities Strategy. This program also addresses the following: show growth forecasts in 

terms of population, employment, household and how underlying land uses are related to congestion and transportation investment. 

Additional program objectives include the collection, processing and analysis of data used in support of the planning activities of the 

agency.

Objective
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13-055.SCG00133 INTEGRATED GROWTH FORECASTS

Division Name: 423 - Research, Analysis & Info Services Dept. Project Manager: Seong-Youn Choi

Total Budget

Projects

$1,918,034FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

410,044 280,361 677,703 0 15,000 175,000 0 199,926 0160,000

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

1,543,108 154,927 0 0 0 20,073 0 0 199,926 0

DEVELOP REGIONAL GROWTH ESTIMATES AND FORECASTS, WHICH ARE TECHNICALLY SOUND AND ACCEPTABLE, 

THROUGH ENHANCED FORECASTING METHODOLOGIES AND TOOLS, AND INTERACTIVE PUBLIC OUTREACH. FORECAST 

METHODOLOGIES AND TOOLS WHICH PAY PARTICULAR ATTENTION TO TRANSIT USAGE, MODAL SHIFT, AND PERSON 

THROUGHPUT TO MAXIMIZE THE PERFORMANCE OF OUR ALREADY CONGESTED CORRIDORS.

Project Description 

Project Product(s)

SUBREGIONAL WORKSHOPS AND PUBLIC OUTREACH

UPDATED SOCIO-ECONOMIC AND OTHER DATA SETS NECESSARY FOR 2016 RTP GROWTH FORECAST

TECHNICAL REPORTS ON VARIOUS ELEMENTS OF GROWTH FORECASTING METHODOLOGY

Integrated Growth Forecasting Data Analysis & Development for 2016 RTP/SCS

Tasks

13-055.SCG00133.05

Task Budget: $1,918,034

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

During FY11/12: produced the adopted integrated growth forecast for all target years and geographic levels as required by 2012 

RTP/EIR/EJ; produced integrated growth forecast for all attainment years for air quality conformity analysis; conducted 

historical and base year socioeconomic data and trend analysis for 2012 RTP/EIR/EJ; produced special EJ datasets, analysis 

framework and report for 2012 RTP/EIR; incorporated local input in future growth and distribution; participated in collaborative 

meetings and had interactions with MPOs/State agencies related to growth forecasting; hosted joint SCAG/USC Annual 

Demographic conference.

Objectives

Develop small area growth estimates and forecasts, which are technically sound, and meet expectations and trends of MPO's 

general forecasting practices. Implement a consensus approach toward the process of developing the integrated growth 

forecast. Perform advanced research and analysis of the current and emerging urban and transportation issues to influence 

transportation planning and policy making.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Evaluate, update and improve regional and small area 

growth estimation/ forecasting/allocation assumptions 

and methodologies that will be used in model 

process.

07/01/2012 06/30/2013Staff/Consultant þ¨ þ

2 Evaluate, update and improve regional and small area 

estimation/forecasting/allocation models.

07/01/2012 06/30/2013Staff/Consultant ¨¨ þ

3 Analyze data including births, deaths, migration, 

household formation, housing, employment, etc.

07/01/2012 06/30/2013Staff ¨¨ ¨

4 Identify, collect, and evaluate new and existing 

socio-economic data especially the American 

Community Survey data for regional and small area 

growth forecasts.

07/01/2012 06/30/2013Staff ¨¨ ¨

5 Develop estimates and forecasts of population and 

employment by detailed characteristics at the TIER 2 

level (equivalent to Census Block group level)

07/01/2012 06/30/2013Staff ¨¨ ¨

6 Conduct subregional workshops, public outreach, and 

one-on-one meeting with local jurisdictions to confirm 

the accuracy of small area data socioeconomic and 

land use data.

07/01/2012 06/30/2013Staff þ¨ ¨

7 Perform advanced research and analysis of the 

current and emerging urban and transportation issues 

to influence transportation planning and policy 

making.

07/01/2012 06/30/2013Staff/Consultant þ¨ ¨

Completion DateProduct DescriptionProduct No

 1 Updated regional and small area growth forecasting/allocation assumptions and 

methodologies

06/30/2013

 2 Updated regional and small area growth forecasting/allocation models 06/30/2013

 3 Updated regional and small area modeling input data including births, deaths, and 

migration, household formation, housing, employment, income, etc.

06/30/2013

 4 Estimates and forecasts of population and employment by detailed characteristics 

at the TIER 2 Level (equivalent to Census Block Group Level).

06/30/2013

 5 Report on the advanced research and analysis of the current and emerging urban 

and transportation issues to influence transportation planning and policy making.

06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Increase the safety of the transportation system for motorized and non-motorized users. 2
Increase the security of the transportation system for motorized and non-motorized users. 3
Promote efficient system management and operation. 7
Emphasize the preservation of the existing transportation system. 8
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13-055.SCG00151 INTEGRATED TRANSPORTATION & LAND USE  MODEL -ITLUM

Division Name: 423 - Research, Analysis & Info Services Dept. Project Manager: Sungbin Cho

Total Budget

Projects

$667,666FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

116,897 79,926 193,202 1,000 3,000 200,000 0 53,641 020,000

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

414,025 115,089 0 0 0 14,911 70,000 0 53,641 0

EHANCE THE SCAG PRODUCTION-EXCHANGE-CONSUMPTION ALLOCATION SYSTEM (PECAS) LAND USE MODEL FROM 

TWO APPROACHES - MODELING AND DATA.  MODEL WILL BE ENHANCED BY INCORPORATING LATEST INFORMATION 

AND RECALIBRATION.   THE SECOND SET OF PARCEL-BASED LAND USE DATABASE WILL BE DEVELOPED TO 

SUPPORT MODEL CALIBRATION.

Project Description 

Project Product(s)

1. VERSION 2 SCAG PECAS LAND USE MODEL

2. SCENARIO TEST RUNS

3. PLAN FOR SCENARIO SENSITIVE TAZ-LEVEL MAJOR SOCIOECONOMIC DATA

4. PARCEL-BASED HOUSEHOLD AND EMPLOYMENT DATA

ITLUM Implementation -System Development

Tasks

13-055.SCG00151.02

Task Budget: $667,666

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

The first version of the SCAG PECAS Land use model was completed. Scenario testing and results for the 2012 RTP/SCS were 

completed.

Objectives

This multi-year project will provide a platform to estimate future household and job allocation in responding to changes in various 

planning environments, including travel cost change, land use behavior, and provide more reasonable assumptions for 

RTP/SCS. 

To enhance the first version of the PECAS model by 1) redesigning the model specification to meet local needs; 2) update input 

data with new statistics; and 3) re-calibrate model based on the second set of parcel-based land use database.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Space development parameter calibration (Prop 84) 07/01/2012 06/30/2013Consultant ¨¨ ¨
2 Space development model integration for multi-year 

runs

07/01/2012 06/30/2013Consultant ¨¨ ¨

3 Further model calibration & scenario testing (Prop 84) 07/01/2012 06/30/2013Consultant ¨¨ ¨
4 Model status Review & Recommendation from an 

expert panel meeting

07/01/2012 06/30/2013Staff/Consultant ¨þ þ

5 Draft microscopic model for discrete household & job 

allocation

07/01/2012 06/30/2013Staff/Consultant ¨¨ þ

6 Project management 07/01/2012 06/30/2013Staff þ¨ ¨

Completion DateProduct DescriptionProduct No

 1 Space development model input parameters & scripts used for automated 

calibration (Prop 84)

06/30/2013

 2 PECAS model system set-up (integrated activity allocation model and space 

development)

06/30/2013

 3 Expert panel meeting 06/30/2013

 4 Draft model code for allocating individual households (synthesized) and/or jobs on 

parcels

06/30/2013

 5 Scenario Runs 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1

Performance Management - Identify measures used to gauge the progress of transportation decisions over time and 

what kind of results are being achieved.

 2

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Promote efficient system management and operation. 7
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13-055.SCG00704 REGION WIDE DATA COLLECTION & ANALYSIS

Division Name: 423 - Research, Analysis & Info Services Dept. Project Manager: Javier Minjares

Total Budget

Projects

$1,236,225FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

206,663 141,303 341,564 0 4,900 0 0 141,795 0400,000

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

1,094,430 0 0 0 0 0 0 0 141,795 0

TO PROVIDE DATA AND INFORMATION TO BETTER SERVE THE NEEDS OF THE AGENCY WITH RESPECT TO REGIONAL 

TRANSPORTATION PLANNING. TO COLLECT, DEVELOP AND ANALYZE DATA AND INFORMATION THAT SUPPORTS THE 

PLANNING ACTIVITIES OF THE AGENCY INCLUDING BUT NOT LIMITED TO THE REGIONAL TRANSPORTATION PLAN, 

INTEGRATED GROWTH FORECAST, INTEGRATED TRANSPORTATION AND LAND USE MODEL, REGIONAL HOUSING 

NEEDS ASSESSMENT, AND OTHER PLANNING ACTIVITIES. TO COORDINATE DATA SHARING AMONG SCAG AND OTHER 

STAKEHOLDERS.

Project Description 

Project Product(s)

NUMEROUS DATASETS INCLUDING REGIONAL EMPLOYMENT, BUILDING PERMITS, MEDIAN HOME PRICES, RETAIL 

SALES DATA, POPULATION AND HOUSEHOLD INFORMATION.

Region-wide data coordination.

Tasks

13-055.SCG00704.02

Task Budget: $1,236,225

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Collected existing land use, General Plan Land Use and Zoning data for the entire region. Collected and analyzed data including 

the following: population, housing, home values, building permits, employment, retail sales, etc.

Objectives

Develop, maintain and enhance data and information to support planning and decision

making in a timely and effective manner. To provide quality data analysis, reports, and information to support decision makers 

and promote economic development.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Collect data and information to support SCAG 

planning mandates and activities.

07/01/2012 06/30/2013Staff þ¨ þ

2 Perform data analyses to support the planning 

mandates and activities of the agency.

07/01/2012 06/30/2013Staff ¨¨ þ

3 Maintain SCAG's Census Data Center. Coordinate 

activities including training and disemmination of data 

from the 2010 Census and the 2011 Amercan 

Community Survey

07/01/2012 06/30/2013Staff þ¨ ¨

4 Provide SCAG socioeconomic data to internal and 

external stakeholders. Track data requests.

07/01/2012 06/30/2013Staff ¨¨ ¨

5 Provide data and technical support for the land use 

and activity based models.

07/01/2012 06/30/2013Staff ¨¨ ¨

6 Serve on the Enterprise GIS Steering Committee to 

integrate data with GIS.

07/01/2012 06/30/2013Staff þ¨ ¨

Completion DateProduct DescriptionProduct No

 1 Copy of Building Permit Data and Street Centerline 06/30/2013

 2 Sample Census Reports and Maps 06/30/2013

 3 Report of data/information requests handled by staff. 06/30/2013

 4 Sample of web pages produced for data dissemination. 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Promote efficient system management and operation. 7
Emphasize the preservation of the existing transportation system. 8
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13-055.SCG01531 SOUTHERN CALIFORNIA ECONOMIC GROWTH STRATEGY

Division Name: 101 - Executive Management Admin. Project Manager: Darin Chidsey

Total Budget

Projects

$764,495FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

108,077 73,896 178,625 0 0 400,000 0 3,897 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

30,082 177,060 0 0 0 553,456 0 0 3,897 0

COORDINATION OF REGIONAL ECONOMIC GROWTH STRATEGY AND ACTION PLAN OF RTP STRATEGIES

Project Description 

Project Product(s)

ACTION PLAN INCLUDING SPECIFIC STEPS TO IMPLEMENT SOUTHERN CALIFORNIA ECONOMIC GROWTH STRATEGY 

DEVELOPED IN FY 10/11

Southern California Economic Growth Strategy

Tasks

13-055.SCG01531.01

Task Budget: $530,516

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

In FY 2011-12, SCAG retained the team of economists to summarize and coordinate ongoing economic impact studies and 

perform economic analysis of the 2012 SCAG Regional Transportation Plan, including job creation estimates.  This work 

culminated in the Economic & Job Creation Analysis of the 2012 Regional Transportation Plan.

Objectives

Throughout the development of the 2012-2035 RTP/SCS, SCAG produced information quantifying the economic benefits of 

reducing congestion. The objective of the Southern California Economic Growth Strategy is to continue this analysis and provide 

information and opportunities and job growth to support regional decision making and long range transportation and land use 

planning.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

2 Develop a short-term(less than 5 years) and 

long-term(more than 5 years) action plan for 

successful RTP strategies to reduce congestion and 

ensure livability and economic viability.

07/01/2012 12/31/2012Staff/Consultant ¨¨ ¨

3 Conduct outreach to affected stakeholders in support 

of step 2.

07/01/2012 06/30/2013Staff/Consultant ¨¨ ¨

4 Identify opportunities for and build partnerships to 

expedite delivery and implementation of adopted 2012 

RTP/SCS

07/01/2012 06/30/2013Staff/Consultant ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Action plan for successful implementation of RTP to reduce congestion and ensure 

livability and economic viability.

06/30/2013

Economic Analysis of adopted 2012 RTP

Tasks

13-055.SCG01531.02

Task Budget: $233,979

Carryover ¨ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New Task

Objectives

To continue analyzing  the economic benefits of reducing congestion and provide information and opportunities that can bolster 

regional economic and job growth to support regional decision making and long range transportation and land use planning.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Assess and articulate economic and job creation 

benefits associated with the adopted 2012 RTP.

07/02/2012 06/30/2013Staff/Consultant ¨¨ ¨

2 Disseminate through reports, fact sheets and 

speaking engagements Step 1.

07/01/2012 06/30/2013Staff/Consultant ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Economic impact report of adopted 2012 RTP with chapter and report for 2012 

RTP/SCS.

06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4
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Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Increase the accessibility and mobility of people and for freight. 4

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5
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13-055.SCG01645 2012 SCS DEVELOPMENT AND SB 375 LOCAL JURISDICTION IMPLEMENTATION COORDINATION

Division Name: 423 - Research, Analysis & Info Services Dept. Project Manager: Frank Wen

Total Budget

Projects

$551,664FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

144,879 99,059 239,450 0 5,000 0 0 63,276 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

488,388 0 0 0 0 0 0 0 63,276 0

THIS PROJECT WILL BE RESPONSIBLE FOR COORDINATING THE IMPLEMENTATION OF THE 2012 RTP/SCS WITH LOCAL 

JURISDICTIONS.

Project Description 

Project Product(s)

MEETINGS WITH LOCAL JURISDICTIONS AND OTHER STAKEHOLDERS.

2012 RTP/SCS Process/Outreach

Tasks

13-055.SCG01645.02

Task Budget: $551,664

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

Worked with local jurisdictions and other stakeholders on the development of the Sustainable Communities Strategy.

Objectives

To coordinate the implementation of the 2012 Regional Transportation Plan/Sustainable Communities Strategy with local 

jurisdictions.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Collaborate with professional staff of subregions and 

local jurisdictions to update the socioeconomic data 

and GIS datasets for workshops and public outreach.

07/01/2012 06/30/2013Staff þ¨ ¨

2 Participate in the subregional workshops and hold 

one-on-one meetings with local jurisdictions to 

implement the Sustainable Communities Strategy.

07/01/2012 06/30/2013Staff þ¨ ¨

Steps and Products
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Completion DateProduct DescriptionProduct No

 1 One-on-one meetings with subregional staff and local planners across the SCAG 

region/subregions/local jurisdictions.

06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Increase the safety of the transportation system for motorized and non-motorized users. 2
Increase the accessibility and mobility of people and for freight. 4

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

Promote efficient system management and operation. 7
Emphasize the preservation of the existing transportation system. 8
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Department: Manager:

Total Budget:

Corridor Planning13-060

Work Element

$611,668

Naresh AmatyaPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 311,668  0  135,936  0  1,500  0  0  0  35,748 SCAG  138,484  0  0 

 300,000  0  0  0  0  300,000  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 611,668  0  135,936  0  1,500  0  300,000  35,748 WE Total  0  138,484  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  35,748  0  0  0  0  0  0  0  275,920  311,668 

SCAG Con  0  0  0  0  34,410  0  0  0  265,590  0  300,000 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 611,668  275,920  265,590  0  0  0  34,410  0  0  35,748  0 WE Total

Continued interagency coordination with project sponsors, stakeholder agencies and resource agencies.  Reviewed major corridor 

studies initiated or ongoing in 2011-2012 through discussion of scope of work, analytical methodology, alternatives analysis, 

public involvement and environmental impacts.  Continued and initiated corridor planning studies including Pacific Electric 

Right-of-Way/West Santa Ana Branch Corridor Alternatives Analysis and Arroyo Seco Corridor Management Plan.  Participated in 

other agencies’ planning-related efforts as appropriate, including I-605 Congestion Hot Spots, SR-710 Gap Closure, and the High 

Desert Corridor.

 Past Accomplishments

Provide input to the RTP on the design concept and scope of major transportation investments, as identified upon the completion of 

corridor planning studies conducted under this work element and in partnership with other agencies.  Ensure that corridor planning 

studies are completed in accordance with federal transportation planning requirements as identified in 23 CFR 450.

Objective
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13-060.SCG00124 CORRIDOR PLANNING

Division Name: 412 - Transportation Dept. Project Manager: Philip Law

Total Budget

Projects

$611,668FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

82,248 56,236 135,936 0 1,500 300,000 0 35,748 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

275,920 265,590 0 0 0 34,410 0 0 35,748 0

PROVIDE INPUT TO THE REGIONAL TRANSPORTATION PLAN (RTP) ON THE LOCALLY PREFERRED STRATEGIES OF 

MAJOR TRANSPORTATION INVESTMENTS AS IDENTIFIED BY MULTIMODAL CORRIDOR PLANNING STUDIES PERFORMED 

BY SCAG AND/OR IN PARTNERSHIP WITH OTHER AGENCIES.  CORRIDOR STUDIES INCLUDED IN THIS OWP ARE:  THE 

CORRIDOR PERFORMANCE ASSESSMENT AND BOTTLENECK ANALYSIS AND THE ARROYO SECO CORRIDOR 

MANAGEMENT PLAN.  ADDITIONALLY, OTHER STUDIES MAY BE INITIATED BY LOCAL AGENCIES.

Project Description 

Project Product(s)

THIS PROJECT WILL PROVIDE DIRECT INPUT TO THE RTP ON PROPOSED TRANSPORTATION PROJECTS BASED UPON 

THE OUTCOMES OF CORRIDOR PLANNING STUDIES CONDUCTED IN THE SCAG REGION.

Corridor Planning

Tasks

13-060.SCG00124.01

Task Budget: $225,566

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Continued interagency consultation with project sponsors, stakeholder agencies and resource agencies.  Reviewed major 

corridor studies initiated/conducted in 2011-2012 through discussion of scope of work, analytical methodology, alternatives 

analysis, public involvement and environmental impacts.

Objectives

Provide input to the RTP on the locally preferred strategies of major transportation investments, as identified upon the 

completion of multimodal corridor planning studies conducted under this work element and in partnership with other agencies.  

Ensure that corridor planning studies are completed in accordance with federal transportation planning requirements as 

identified in 23 CFR 450.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Manage SCAG-funded corridor studies as identified in 

WE 060.  Participate in corridor study efforts led by 

other regional planning partner agencies, including 

Caltrans, county transportation commissions, and 

subregions.  Oversee the Regionally Significant 

Transportation Investment Studies (RSTIS) process to 

ensure that corridor planning studies are consistent 

with federal planning requirements and are 

coordinated with the overall RTP development 

process.

07/01/2012 06/30/2013Staff þ¨ ¨

2 Provide timely input to the RTP regarding regionally 

significant transportation investments, based upon the 

completion and approval of corridor planning 

studies/RSTIS.

07/01/2012 06/30/2013Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Quarterly progress reports, summary reports, etc. 06/30/2013

 2 Technical memoranda and materials (project scopes, RFP documentation, 

memoranda of understanding, technical project review, RSTIS reports, 

presentations, staff reports, meeting summaries etc.)

06/30/2013

Corridor Performance Assessment and Bottleneck Analysis

Tasks

13-060.SCG00124.02

Task Budget: $386,102

Carryover ¨ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New Task. Previous related work was conducted in coordination with Caltrans as part of the 405/210 Corridor System 

Management Plans "template study".

Objectives

The objective of this task is to conduct comprehensive corridor performance assessments and bottleneck analysis for corridors 

in the SCAG region.  This task supports the system management strategies identified in the 2012 Regional Transportation Plan 

(RTP) and will lay the groundwork for identifying potential additional corridor improvements for consideration in the 2016 RTP 

update.  This task also builds upon the work by Caltrans in conducting the first series of Corridor System Management Plans 

(CSMPs) across the state, including 11 in the SCAG region.  Corridor performance assessments and bottleneck analysis 

represent the first phase of a CSMP.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Conduct progress monitoring for completed CSMPs 

and recommendations included in the 2012 RTP.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Identify additional data needs and perform data 

collection.

07/01/2012 06/30/2013Consultant ¨¨ ¨

3 Select priority corridors for analysis and conduct 

corridor performance assessment.

10/01/2012 06/30/2013Consultant ¨¨ ¨

4 Identify bottleneck locations and conduct causality 

analysis for congested corridor locations.

01/01/2013 06/30/2013Consultant ¨¨ ¨

5 Perform project management and stakeholder 

coordination.

07/01/2012 06/30/2013Staff/Consultant ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Comprehensive corridor performance assessment technical reports 06/30/2013

 2 Bottleneck identification and causality analysis technical reports 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1

Safety - consider projects that will increase the safety of the transportation system for motorized and non-motorized 

uers.  Requires planning process to be consistent with the Strategic Highway Safety Plan.

 3

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Increase the accessibility and mobility of people and for freight. 4

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

Promote efficient system management and operation. 7
Emphasize the preservation of the existing transportation system. 8
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Department: Manager:

Total Budget:

Compass Blueprint 2% Strategy13-065

Work Element

$4,151,359

Mark ButalaPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 2,541,359  0  1,107,058  0  15,000  0  0  0  291,494 SCAG  1,127,807  0  0 

 1,610,000  0  0  0  0  1,610,000  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 4,151,359  0  1,107,058  0  15,000  0  1,610,000  291,494 WE Total  0  1,127,807  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  291,494  0  0  0  0  0  0  1,205,466  1,044,399  2,541,359 

SCAG Con  0  0  0  0  1,512,617  0  0  0  97,383  0  1,610,000 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 4,151,359  1,044,399  1,302,849  0  0  0  1,512,617  0  0  291,494  0 WE Total

Implementation of the Compass Blueprint Program through public outreach and marketing; completing no less than 100 

demonstration projects; completing the fifth Annual Compass Blueprint Recognition Awards program to recognize local 

governments, non-profits, developers and others who develop plans and projects that exemplify the Compass Principles; 

completed the fourth season "Toolbox Tuesdays" training for local government planners in advanced, practical transportation and 

land use planning tools and techniques; developed land use assumptions, strategies and all land use/growth inputs for the 2012 

Regional Transportation Plan/Sustainable Communities Strategy (RTP/SCS) and Program Environmental Impact Report (PEIR); 

and, continued consultation efforts under SAFETEA-LU by conducting outreach and research that will contribute to future 

RTP/SCS updates.

 Past Accomplishments

Compass Blueprint is a core effort for implementing the 2012 Regional Transportation Plan and Sustainable Communities Strategy 

(RTP/SCS.) Compass Blueprint demonstrates that the region can achieve both mobility and air quality goals through local land use 

changes along with targeted transportation investments.  To date, over 100 Compass Blueprint Demonstration Projects have been 

successfully completed in local jurisdictions throughout the region.

Compass Blueprint efforts will target Transit Project Priority (TPP) areas as defined in the RTP/SCS and will ensure that measures 

are in place to realize the integrated transportation/land use vision of the 2012 RTP/SCS. The work effort will focus on developing and 

applying new regionally and locally applicable planning tools and providing member jurisdictions with technical assistance consistent 

with the RTP/SCS and other policies. Specific tasks will include:  Partnerships for Demonstration Projects and local technical 

assistance; continued development and refinement of RTP/SCS policies; “Toolbox Tuesdays” training in advanced planning tools for 

local government planners; and Compass Blueprint Recognition Awards for outstanding local projects consistent with Compass 

Blueprint principles.

Objective
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13-065.SCG00137 COMPASS BLUEPRINT TRANSP & LAND USE INTEGRATION

Division Name: 414 - Comprehensive Planning Dept. Project Manager: Peter Brandenburg

Total Budget

Projects

$4,151,359FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

669,825 457,982 1,107,058 0 15,000 1,610,000 0 291,494 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

1,044,399 1,302,849 0 0 0 1,512,617 0 0 291,494 0

THE COMPASS BLUEPRINT WORK ELEMENT IMPLEMENTS THE 2012 REGIONAL TRANSPORTATION PLAN/SUSTAINABLE 

COMMUNITIES STRATEGY (RTP/SCS) AND OTHER REGIONAL POLICIES BY DEVELOPING AND APPLYING NEW 

REGIONALLY AND LOCALLY APPLICABLE PLANNING TOOLS AND PROVIDING MEMBER JURISDICTIONS WITH TECHNICAL 

ASSISTANCE FOR INTEGRATED TRANSPORTATION AND LAND USE PLANNING CONSISTENT WITH THE RTP AND OTHER 

POLICIES.  

A MAJOR COMPONENT OF THIS YEAR'S WORK WILL BE CONTINUING THE  REFINEMENT OF POLICIES AND 

IMPLEMENTATION MEASURES ASSOCIATED WITH THE 2012 RTP/SCS. WORK WILL ALSO BE CONSISTENT WITH 

CALTRANS' SMART MOBILITY FRAMEWORK AND COMPLETE STREETS PROGRAM (DEPUTY DIRECTIVE 64-R1) AND 

FHWA PLANNING EMPHASIS AREAS (PEAS)

Project Description 

Project Product(s)

Compass Blueprint Outreach Material

Compass Demonstration Project Final reports 

Toolbox Tuesdays training events and material for local planners

Compass Blueprint Awards program materials

Housing assistance to local governments

Land use capacity analysis

SCS image library

Partnerships for Demonstration Projects & Local Technical Assistance

Tasks

13-065.SCG00137.01

Task Budget: $2,861,647

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Have completed more than 100 demonstration projects since program inception.

Objectives
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Primary objective is collaborative assistance to member local governments and communities for coordinating transportation, 

land use and regional policies and issues in local planning, The task will build on the program's past success of providing an 

array of tools and resources to local governments to develop policies, plans, and development projects that implement the 2012 

Regional Transportation Plan and Sustainable Communities Strategy (RTP/SCS). Work will also be consistent with Caltrans' 

Smart Mobility Framework and Complete Streets program (Deputy Directive 64-R1) and FHWA Planning Emphasis Areas 

(PEAs.) Emphases will include local and regional planning for greenhouse gas reductions, renewed emphasis on public and 

stakeholder outreach and public health impacts related to transportation activities.  Local-regional partnerships that integrate 

land use planning and transportation investment decision-making are critical to improving mobility, accessibility and air-quality 

in Southern California. Demonstration Projects focused on key opportunity sites  as identified in the RTP/SCS, will provide 

assistance to local jurisdictions for comprehensive planning solutions such as context-sensitive design, multi-modal 

transportation planning, infill and transit-oriented development projects community outreach and consensus building fiscal and 

economic impact analysis green house gas (GHG) reduction standards, innovative financing technical and public private 

partnerships.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Project management, support and administration. 07/01/2012 06/30/2013Staff þ¨ ¨
2 Outreach and Partnership development for 

Demonstration Projects and other technical 

assistance.

07/01/2012 06/30/2013Staff þ¨ ¨

3 Complete local Compass Blueprint Demonstration 

Projects that showcase the local and regional benefits 

of integrated land use and transportation planning and 

support the RTP and other regional policies.

07/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Updated program website, PowerPoint presentations and other documentation of 

outreach activities

06/30/2013

 2 At least 25 completed Compass Blueprint Demonstration projects, including a final 

report for each.  Completion dates for demonstration projects vary.

06/30/2013

RTP/SCS Land Use Policy Development

Tasks

13-065.SCG00137.04

Task Budget: $987,142

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

In FY 11/12, staff completed the final 2012 RTP/SCS. Developed draft land use assumptions, strategies, land use/growth 

inputs, alternative  scenarios and wrote SCS chapter and appendices.

Objectives

This task facilitates the refinement and implementation of the 2012 RTP/SCS land use and transportation policies.   Work will 

focus on collaboration among agencies and local governments to:  

• Comply with state planning mandates, particularly coordinating regional and local transportation planning with state housing 

law;

• Develop coordinated transportation and land use plans, policies and projects that implement, or are consistent with, the 

2012 RTP/SCS, Caltrans' Smart Mobility Framework and Complete Streets program (Deputy Directive 64-R1) and FHWA 

Planning Emphasis Areas (PEAs) as well as other federal, state and regional transportation plans and policies;

• Develop and analyze the information necessary to prepare the 2016 RTP/SCS.
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Assist SCAG-member jurisdictions with local housing 

planning and coordinated local and regional 

transportation planning to meet or exceed RHNA/SCS 

goals; develop an information/data clearinghouse for 

local housing element development.

07/01/2012 06/30/2013Staff þ¨ ¨

2 Conduct an existing and future land use capacity 

analysis, coordinated with 2012 RTP/SCS 

transportation policies and projects, through scenario 

planning and analysis utilizing (and potentially 

enhancing) tools such as the Local Sustainability 

Planning Tools and California Land Opportunities 

Tracking System(CALOTS).

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Create a publicly-accessible image library of 

examples of land use and transportation projects in 

Southern California consistent with the RTP/SCS to 

help stakeholders visualize new approaches to 

development and mobility.

07/01/2012 06/30/2013Staff þ¨ ¨

4 Form partnerships with County Transportation 

Commissions (CTCs) to integrate SCS/Compass 

Blueprint principles into future CTC calls for projects.

07/01/2012 06/30/2013Staff þ¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Documentation of housing planning assistance to local governments 06/30/2013

 2 Information/data clearinghouse for local housing element development 06/30/2013

 3 Completed land use capacity analysis 06/30/2013

 4 SCS Image library 06/30/2013

 5 Documentation of partnerships with County Transportation Commissions (CTCs) to 

integrate SCS/Compass Blueprint principles into future CTC calls for projects

06/30/2013

Local Technical Assistance

Tasks

13-065.SCG00137.07

Task Budget: $146,632

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Toolbox Tuesdays were started in mid 2007, as a response to a pressing need for free accessible training for city planners in 

our region, in innovative regionally responsive integrated transportation and land use planning techniques.  Toolbox Tuesdays 

Training Sessions are free educational opportunities for planners from member jurisdictions and agencies. Over the past five 

years SCAG planners led over 40 Toolbox Tuesdays educational sessions.  Popular presentation sessions have achieved 

attendance of over 45 local planners. The last season of Toolbox Tuesdays saw an expanded range of subjects, increased 

attendance and video-conferencing of sessions.

Objectives
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Provide Local Technical Assistance and the Toolbox Tuesdays Training Series to build local capacity in innovative and 

integrated transportation and land use planning tools.  The Toolbox Tuesdays serve as important opportunities for 

inter-governmental communication.  By bringing together planners from diverse areas of the region the sessions provide 

opportunities for jurisdictions to learn from each other about successes and failures in new approaches to transportation and 

land use. In a region as vast as SCAG, forums where staff from dense urban communities can share their concerns and 

successes with planners from less populated areas are highly valued. Toolbox Tuesdays sessions equip local government 

planners to think beyond their traditional roles, and respond to new mandates (e.g. 2012 RTP/SCS, Caltrans' Smart Mobility 

Framework and Complete Streets program) that require collaboration and public participation.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Plan and complete regular "Toolbox Tuesdays" events 

to train local planners and stakeholders in Compass 

Blueprint- developed transportation and land use 

planning tools and techniques

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Outreach to public sector, academic and private 

consulting communities in order to develop and 

maintain Toolbox Tuesdays curricula.

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Develop and present new Toolbox Tuesdays curricula 

and other local technical assistance programs to build 

local transportation and land use planning capacity.

07/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Documentation of "Suite of Services" and "Toolbox Tuesdays" technical 

assistance to local governments

06/30/2013

 2 Publicly available repository of training material on transportation and land use 

planning techniques, hosted on Compass Blueprint website

06/30/2013

Compass Blueprint Recognition Awards

Tasks

13-065.SCG00137.08

Task Budget: $155,938

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

The 6th annual Compass Blueprint Recognition Awards were presented Spring 2012 at SCAG’s regional General Assembly, an 

important forum for showcasing smart growth planning practices, attended by elected officials and planning staff from across the 

197 cities and counties.  Excellence and achievement awards are granted in four categories: mobility, livability, prosperity, and 

sustainability along with an awards for overall excellence.  Over the past six years, more than 75 recognition awards have been 

granted to over 50 jurisdictions, non-profits, and developers for planning work that embodies the full range of innovative and 

integrated transportation and land use planning.

Objectives

Plan and complete the the 7th annual Compass Blueprint Recognition Awards Program for outstanding examples of integrated 

transportation and land use planning, implementing the 2012 RTP/SCS at the local level.  The Recognition Awards inspire the 

rest of the region to pursue innovative mobility, sustainability, livability and prosperity solutions locally.  In addition they allow 

diverse types of communities to learn from each other, and to realize that there is a variety of transportation and land use 

planning approaches to fit agencies of all sizes and level of complexity. Recognized projects also serve as local embodiments 

of Caltrans' Smart Mobility Framework and Complete Streets Program (Deputy Directive 64-R1) and FHWA Planning Emphasis 

Areas (PEAs.)
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Plan and complete 7th annual Compass Blueprint 

Awards to recognize outstanding local 

transportation/land use planning.  Staff will manage 

and promote a call for nominations process.  Convene 

a jury of respected experts, coordinate collection and 

distribution of nomination packets to the jury, and 

prepare awards ceremony materials including a high 

quality event program and video showcasing award 

winners.  Staff will organize the awards ceremony as 

part of the annual General Assembly.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Support awards program including 

marketing/solicitation, program media, evaluation and 

judging, and program event support.

10/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Event program and related materials, including Awards Ceremony video for 7th 

annual Compass Blueprint Recognition Awards

06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Increase the safety of the transportation system for motorized and non-motorized users. 2
Increase the security of the transportation system for motorized and non-motorized users. 3
Increase the accessibility and mobility of people and for freight. 4
Promote efficient system management and operation. 7
Emphasize the preservation of the existing transportation system. 8
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Department: Manager:

Total Budget:

Modeling13-070

Work Element

$4,611,471

Jonathan NadlerPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 2,931,471  0  1,230,979  0  10,200  0  0  0  336,240 SCAG  1,254,052  0  100,000 

 1,680,000  0  0  0  0  1,680,000  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 4,611,471  0  1,230,979  0  10,200  100,000  1,680,000  336,240 WE Total  0  1,254,052  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  336,240  0  110,000  0  0  0  0  0  2,595,231  3,041,471 

SCAG Con  0  0  0  90,000  169,756  0  0  0  1,310,244  0  1,570,000 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 4,611,471  2,595,231  1,310,244  0  0  0  169,756  200,000  0  336,240  0 WE Total

Major model improvement program including the following enhancements:  refinements to all of the major model components, 

implemented a new 2-tiered zone system, developed a new high-speed rail component, updated The Heavy-Duty Truck Model, 

improved sensitivities for modeling pricing strategies and the travel effects of smart growth.   Organized and completed the Model 

Peer Review and performed the Year 2008 Model Validation.  Numerous complex transportation and emission model runs and 

analyses were performed to support the development of the Draft and Final 2012 RTP/SCS and the Year 2013 FTIP.  SCAG staff 

continued to collaborate with Caltrans on the California Household Travel Survey (CHTS) as well as SCAG’s augment travel survey 

efforts.  CHTS data gathering phase was started in January 2012 and the year-long effort will continue through February 2013.  As 

part of SCAG’s continued modeling outreach and coordination efforts with local, state and federal air quality and modeling 

agencies, SCAG organized and conducted bi-monthly Modeling Task Force Meetings and worked closely with subregional 

agencies developing new models by providing model setups, data and technical advice.  SANBAG, North Los Angeles, and 

Imperial County developed new models in FY 11-12, based on SCAG’s new Subregional Modeling Tool.  SCAG completed 

approximately 150 modeling and data requests from SCAG members and other stakeholders, including developing complicated 

transportation model summaries for subregions and counties developing green-house gas emission inventories.

 Past Accomplishments

Provide modeling services in support of developing and implementing the RTP, FTIP, and other major transportation planning 

initiatives.  Maintain and improve SCAG’s modeling tools to more effectively forecast travel demand and estimate resulting air quality.  

Maintain a leadership role in the regional modeling community by coordinating the Region’s modeling activities and by providing 

technical advice/assistance and data to SCAG’s modeling partners.  Promote model consistency through an active subregional 

modeling program.  Continue ongoing modeling collaboration with county transportation commissions, Caltrans, Metrolink, air quality 

agencies, and state and federal transportation agencies.

Objective
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13-070.SCG00130 REGIONAL TRANSP. MODEL DEVELOPMENT AND MAINTENANCE

Division Name: 422 - Transportation Modeling, Air Quality & Conformity Dept. Project Manager: Guoxiong Huang

Total Budget

Projects

$532,709FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

84,843 58,010 140,224 0 0 100,000 0 49,632 0100,000

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

383,077 88,530 0 0 0 11,470 0 0 49,632 0

ENHANCE THE REGIONAL TRANSPORTATION MODEL BY INCORPORATING STATE OF THE ART MODEL COMPONENTS, 

CONTINUALLY UPDATING MODEL INPUTS, AND BY INCLUDING THE LATEST MODELING APPROACHES.

Project Description 

Project Product(s)

IMPROVED MODELING PROCEDURES, UPDATED MODEL ASSUMPTIONS/PARAMETERS, AND CURRENT MODEL INPUTS.

Model Enhancement and Maintenance

Tasks

13-070.SCG00130.10

Task Budget: $461,962

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Completed the Year 2008 Model Validation.  This included updating the model inputs, incorporating new model components, 

and conducting many model runs to test the baseyear model's ability to reflect Year 2008 travel conditions. Also, performed 

numerous model runs to test the Model's sensitivities to changes in model inputs and parameters.

Objectives

SCAG maintains a dynamic model improvement program to develop, maintain and optimize modeling tools to meet SCAG's 

planning needs and regulatory requirements. SCAG utilizes state of the art modeling techniques to address current and 

emerging planning issues including climate change, land use and transportation interactions, congestion pricing, and 

micro-level transportation behaviors.  In addition, model inputs are continuously updated to reflect current and future conditions.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Perform Travel Model maintenance by continually 

updating model parameters and inputs.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Further enhance the Model by conducting sensitivity 

testing and incorporating new modeling 

methodologies.

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Provide transportation and modeling technical 

support.  Tasks include: 1) Model maintenance, 

application and technical support, 2) Model 

development and model improvement, and 3) Model 

software (TransCad) and programming support.

07/01/2012 06/30/2013Consultant ¨¨ þ

4 Provide air quality and conformity support.  Tasks 

include: 1) Air quality and conformity analysis, 

evaluation, review, technical support and training, 2) 

Air quality modeling tool development and 

enhancement, and 3) Air quality software and 

programming support.

07/01/2012 06/30/2013Consultant ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Regional modeling tools documentation. 06/30/2013

 2 Transportation modeling and technical support documentation. 06/30/2013

 3 Air quality and conformity support documentation. 06/30/2013

Year 2012 Screenline Count Database

Tasks

13-070.SCG00130.11

Task Budget: $70,747

Carryover ¨ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New Task - Previous screenline database was gathered for Year 2008

Objectives

The purpose of this project is to gather traffic counts needed for the Year 2012 model validation.  The traffic counts are 

compared to model outputs to ensure that the model is accurately replicating 2012 traffic conditions.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Project management and administration including 

supervision and review of the consultant's work.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Review SCAG's previous screenline count program 

and database.  Work closely with SCAG Staff to 

develop the screenline count development plan.

08/01/2012 12/31/2012Staff/Consultant ¨¨ ¨

3 Gather traffic counts from existing sources and 

conduct traffic counts in the field.

01/01/2013 04/30/2013Consultant ¨¨ ¨

4 Analyze and process the traffic counts and assemble 

the final traffic count database.

04/01/2013 06/30/2013Consultant ¨¨ ¨

Steps and Products
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Completion DateProduct DescriptionProduct No

 1 Screenline Database 06/30/2013

 2 Final Report 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Performance Management - Identify measures used to gauge the progress of transportation decisions over time and 

what kind of results are being achieved.

 2

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Increase the accessibility and mobility of people and for freight. 4

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6
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13-070.SCG00131 MODEL DATA COLLECTION & DATABASE MANAGEMENT

Division Name: 422 - Transportation Modeling, Air Quality & Conformity Dept. Project Manager: Michael Ainsworth

Total Budget

Projects

$1,358,500FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

68,590 46,897 113,363 0 0 1,100,000 0 29,650 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

228,850 973,830 0 0 0 126,170 0 0 29,650 0

DEVELOP AND MAINTAIN DATABASES TO SUPPORT SCAG'S MODELING AND AIR QUALITY ANALYSIS FUNCTIONS.  THE 

DATABASES ARE USED BOTH TO DEVELOP SCAG'S MODELS AND TO PROVIDE MODEL INPUTS TO ANALYZE SCAG'S 

VARIOUS PLANS, PROGRAMS, AND PROJECTS.

Project Description 

Project Product(s)

FINAL TRAVEL SURVEY DATABASE AND SUMMARIZED FINDINGS.

Year 2010 Travel Survey

Tasks

13-070.SCG00131.06

Task Budget: $1,358,500

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

Caltrans, SCAG and MPOs/RTPAs throughout California have joined the California Household Travel Survey (CHTS) as study 

participants and/or funding partners.  Consultant teams have been selected to conduct the survey, the survey design has been 

finalized, and a survey pre-test was conducted.  The main survey effort was initiated January 2012.

Objectives

The objective of the “Year 2010 California Household Travel Survey” project is to update the statewide database of household 

socioeconomic and travel behavior used to estimate, model and forecast travel throughout California.  The 2010 CHTS will 

gather data on regional trip activities and inter-regional long-distance trips that will be used for the statewide model and regional 

travel models.  The CHTS will be used for the Statewide Travel Demand Model Framework (STDMF), calibrate on-road fuel 

economy and fuel use, and enable the State to comply with SB 391 implementation.  The CHTS data will also be used to 

develop and calibrate regional travel demand models to forecast future year travel behavior and emissions to meet federal 

transportation planning requirements and other emerging modeling needs.  As part of the overall CHTS effort, an Augment Travel 

Survey is being conducted by SCAG to gather specific travel data needed to calibrate SCAG's new Activity-Based Model.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Provide project management and coordination 

assistance, organize meetings, analyze/summarize 

survey results, and prepare technical reports.

07/01/2012 06/30/2013Consultant ¨¨ ¨

2 Conduct the California Household Travel Survey and 

SCAG's Augment Travel Survey.

07/01/2012 06/30/2013Consultant ¨¨ ¨

3 Coordinate closely with Caltrans, MPOs/RTPAs to 

plan and conduct the CHTS and Augment Surveys.

07/01/2012 06/30/2013Staff ¨¨ ¨

4 Manage the project and review consultant products. 07/01/2012 06/30/2013Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Initial survey results 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Performance Management - Identify measures used to gauge the progress of transportation decisions over time and 

what kind of results are being achieved.

 2

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Increase the accessibility and mobility of people and for freight. 4

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6
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13-070.SCG00132 REGIONAL & SUBREGIONAL MODEL COORDINATION/OUTREACH

Division Name: 422 - Transportation Modeling, Air Quality & Conformity Dept. Project Manager: Michael Ainsworth

Total Budget

Projects

$609,885FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

160,567 109,786 265,378 0 4,200 0 0 69,954 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

539,931 0 0 0 0 0 0 0 69,954 0

WORK WITH REGIONAL AND SUBREGIONAL MODELING AGENCIES TO PROMOTE MODEL CONSISTENCY AND ENHANCE 

THE GENERAL LEVEL OF MODELING THROUGHOUT THE REGION.  SOLICIT FEEDBACK FROM MODELING AGENCIES TO 

UPDATE SCAG'S MODEL INPUT DATA AND IMPROVE SCAG'S MODELS.

Project Description 

Project Product(s)

MODELING COORDINATION WITH REGIONAL AND SUBREGIONAL MODELING AGENCIES.  ALSO, PROVIDE ASSISTANCE 

TO SUBREGIONAL AGENCIES DEVELOPING TRANSPORTATION MODELS.

Subregional Model Development, Coordination and Outreach

Tasks

13-070.SCG00132.01

Task Budget: $155,778

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

SCAG maintains an active subregional modeling program.  SCAG has developed a Subregional Modeling Tool which greatly 

simplifies the development of subregional models.  SCAG has worked with several subregions to apply this new tool which 

results in significant cost savings. SCAG has also provided technical assistance and data to subregions and jurisdictions 

developing subregional models.

Objectives

The goal of this program is to continually improve the level of modeling within the SCAG region and to ensure local agencies are 

using consistent model input data and modeling tools.  To achieve this goal, SCAG provides modeling assistance and modeling 

data to subregional modeling agencies.  Also, SCAG works closely with the subregions to ensure their model changes and 

data enhancements are incorporated into the Regional Transportation Model.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Provide technical support, model input data, model 

setups, and model documentation to subregional 

modeling agencies.

07/01/2012 06/30/2013Staff þ¨ ¨

2 Support member agencies developing and improving 

their models by assisting in the implementation of the 

new Subregional Modeling Tool and by participating in 

Modeling Advisory Committees.

07/01/2012 06/30/2013Staff þ¨ ¨

3 Perform outreach to regional and subregional 

modeling agencies to coordinate and promote 

SCAG's major modeling initiatives.

07/01/2012 06/30/2013Staff þ¨ ¨

Completion DateProduct DescriptionProduct No

 1 Subregional model coordination and technical support 06/30/2013

Regional Modeling Coordination and Modeling Task Force

Tasks

13-070.SCG00132.04

Task Budget: $228,742

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Conducted bi-monthly Modeling Task Force Meetings.  Also, coordinated SCAG's regional modeling activities with member 

agencies and with State and Federal agencies.

Objectives

The goal of this program is to elevate the level of transportation modeling within the SCAG Region.  SCAG will provide 

leadership to the Southern California modeling community by coordinating national, state, regional and local modeling 

programs.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Outreach to SCAG members to educate and promote 

SCAG's state of the art modeling program.  Conduct 

inter-agency coordination through the bi-monthly 

Modeling Task Force and other forums.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Provide technical assistance, model input data, model 

setups, and model documentation to regional 

agencies in support of their modeling program.

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Coordinate modeling activities with transportation 

commissions, Caltrans, ARB, air districts, and 

State/Federal agencies.

07/01/2012 06/30/2013Staff ¨¨ ¨

4 Participate in technical committees, conferences, and 

other technical forums.

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Bi-monthly Modeling Task Force Meeting Agendas & Meeting Minutes 06/30/2013
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Model Data Distribution

Tasks

13-070.SCG00132.08

Task Budget: $225,365

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

SCAG maintains an active data and model distribution function for member agencies and other stakeholders. SCAG completed 

over 150 complex model data requests in FY 11-12 to support stakeholders' modeling and planning programs.

Objectives

SCAG provides modeling data to support stakeholders' planning programs and to assist in the development and maintenance of 

city and subregional models and to help in project analyses.   SCAG provides modeling data services to member agencies, 

universities, and other public agencies by providing model setups, model input data, and model results.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Provide model data and technical support to external 

stakeholders.  SCAG provides modeling data to 

facilitate stakeholders' transportation planning 

projects and studies as well as stakeholders' 

capability to input into SCAG’s regional planning 

process.  This includes, but is not limited to, 

compiling and providing model inputs, model outputs, 

loaded networks, TAZs, and network shape files.  

Depending on the request, staff may have to process 

raw model data to produce a requested set of data.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Track and monitor model and data requests. 07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Various modeling data (averaging 150+ model requests per year). 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Performance Management - Identify measures used to gauge the progress of transportation decisions over time and 

what kind of results are being achieved.

 2

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4
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Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Increase the accessibility and mobility of people and for freight. 4

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6
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13-070.SCG00147 MODEL APPLICATION & ANALYSIS

Division Name: 422 - Transportation Modeling, Air Quality & Conformity Dept. Project Manager: Guoxiong Huang

Total Budget

Projects

$1,368,071FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

363,002 248,197 599,954 0 0 0 0 156,918 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

1,211,153 0 0 0 0 0 0 0 156,918 0

PROVIDE MODELING ANALYSIS FOR SCAG'S PLANS, PROGRAMS, AND PROJECTS INCLUDING THE RTP, RTP 

AMENDMENTS, FTIP, AQMP, CORRIDOR STUDIES, AND SPECIAL PLANNING STUDIES.  IN ADDITION, PROVIDE AIR 

QUALITY AND CONFORMITY ANALYSIS FOR SCAG'S PLANS, PROGRAMS, AND PROJECTS.

Project Description 

Project Product(s)

TRANSPORTATION MODELING AND AIR QUALITY ANALYSIS FOR SCAG'S PLANS, PROGRAMS, AND PROJECTS.

RTP Modeling and Analysis

Tasks

13-070.SCG00147.01

Task Budget: $662,603

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Conducted transportation model runs and analysis for the 2012 RTP and performed associated conformity analysis.

Objectives

Provide modeling analysis for developing SCAG's RTP and RTP amendments.  Major tasks include preparing model inputs, 

conducting model runs, analyzing model results, producing summary reports, and writing model documentation.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Coordinate RTP modeling activities with other SCAG 

departments, outside stakeholders, and State and 

Federal agencies.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Prepare model inputs including highway and transit 

networks.  Also, review model assumptions, 

parameters, and socio-economic data.

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Perform transportation model runs, evaluate model 

results, and produce summary reports.

07/01/2012 06/30/2013Staff ¨¨ ¨

4 Provide technical assistance to SCAG air quality staff 

relative to the interface of transportation model with 

emissions model.

07/01/2012 06/30/2013Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Model results and summary reports 06/30/2013

FTIP Modeling and Analysis

Tasks

13-070.SCG00147.02

Task Budget: $258,850

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Conducted transportation model runs and analysis for the Federal Transportation Improvement Program (FTIP).

Objectives

Provide modeling analysis for the FTIP.  Major tasks include preparing model inputs, conducting model runs, analyzing model 

results, and producing summary reports.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Coordinate FTIP modeling activities with other SCAG 

departments, outside stakeholders, and State and 

Federal agencies.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Prepare model inputs including highway and transit 

networks.  Also, review model assumptions and 

socio-economic data.

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Perform transportation model runs, evaluate model 

results, and produce summary reports.

07/01/2012 06/30/2013Staff ¨¨ ¨

4 Provide technical assistance to SCAG air quality staff 

relative to the interface of transportation model and 

emissions model.

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Model results and summary reports 06/30/2013
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Special Planning Studies Modeling and Analysis

Tasks

13-070.SCG00147.03

Task Budget: $446,618

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Provided modeling services and technical analysis for various planning studies and initiatives.

Objectives

Participate in policy development and provide modeling and other planning analysis for strategic initiatives, corridor studies, and 

scenario testing.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Coordinate with project sponsors to obtain 

background information regarding the strategic 

initiative, planning scenario, or other planning study.  

Provide technical recommendations regarding the 

study approach.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Prepare model inputs including highway and transit 

networks.  Also, review model assumptions and 

socio-economic data.

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Perform transportation model runs, evaluate model 

results, and produce summary reports.

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Modeling and other planning analyses for internal and external applications. 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Performance Management - Identify measures used to gauge the progress of transportation decisions over time and 

what kind of results are being achieved.

 2

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Increase the accessibility and mobility of people and for freight. 4

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6
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13-070.SCG00565 ACTIVITY BASED MODEL DEVELOPMENT

Division Name: 423 - Research, Analysis & Info Services Dept. Project Manager: Hsi-hwa Hu

Total Budget

Projects

$625,042FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

63,221 43,226 104,489 0 6,000 380,000 0 28,106 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

216,936 159,354 0 0 0 20,646 200,000 0 28,106 0

THE OBJECTIVE OF THIS MULTI-YEAR PROJECT IS TO CONTINUE THE DEVELOPMENT OF SCAG ACTIVITY-BASED 

TRAVEL DEMAND MODEL.  THE ACTIVITY-BASED MODEL IS BASED ON THE IDEA THAT THE DEMAND FOR ACTIVITIES 

PRODUCES THE DEMAND FOR TRAVEL.  THIS APPROACH PREDICTS TRAVEL DEMAND BASED ON A THOROUGH 

UNDERSTANDING OF TRAVEL BEHAVIOR, AND TAKES TRIP CHAINING INTO CONSIDERATION.  

THE MODEL WILL BE USED FOR THE REGIONAL TRANSPORTATION PLAN (RTP), WHICH INCLUDES CEQA AND EIR, 

PROJECT LEVEL IMPACTS AND SYSTEM PERFORMANCE ASSESSMENTS, ENVIRONMENTAL JUSTICE ANALYSIS, 

VISIONING EXERCISE SUCH AS SMART GROWTH, AND GREENHOUSE GAS EMISSION ANALYSIS.  IT WILL ALSO BE 

USED FOR INVESTMENT STUDIES FOR HIGHWAY AND TRANSIT PROJECTS, SPECIAL STUDIES ABOUT ISSUES RELATED 

TO PRICING SUCH AS HOV/HOT EVALUATIONS AND PRICE SENSITIVITY ANALYSIS.

Project Description 

Project Product(s)

1) ACTIVITY-BASED MODEL DEVELOPMENT REPORT

2) WORKSHOP PRESENTATION AND TRAINING MATERIAL

3) SCAG ACTIVITY-BASED TRAVEL DEMAND MODEL USER’S GUIDE

4) SCAG ACTIVITY-BASED MODEL SOFTWARE

5) HOUSEHOLD EVOLUTION MODEL FINAL REPORT AND USER’S GUIDE (PROP 84)

6) HOUSEHOLD EVOLUTION MODEL SOFTWARE (PROP 84)

7) HOUSEHOLD EVOLUTION MODEL TRAINING MATERIAL (PROP 84)

Activity-Based Model Development

Tasks

13-070.SCG00565.01

Task Budget: $408,265

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

The model was developed and tested with input data from the 2008 RTP. The consultant team has published several papers and 

presented the model at several professional conferences.

Objectives

This project will test/update the Activity-Based Model with newly developed model inputs. The tasks include training of SCAG 

staff to operate and analyze the model; conduct model enhancements; and to develop a household evolution model (Prop 84 

funds).  

The objective of this project is to develop a travel demand model to predict the travel behavior patterns that SCAG can use for 

analysis for future Regional Transportation Plan.
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Update the model from the current 4109 TAZs to 

11267 TAZs

07/01/2012 06/30/2013Consultant ¨¨ ¨

2 Incorporate model input data, including 

socioeconomic data and model network

07/01/2012 06/30/2013Consultant ¨¨ ¨

3 Model testing, validation and calibration: conduct 

model sensitivity test, conduct model calibration to 

year 2000 (SCAG travel survey and Census), and 

conduct model validation to year 2008

07/01/2012 06/30/2013Consultant ¨¨ ¨

4 Model output analysis and comparison with trip-based 

model: run both activity-based model and trip-based 

model with the same socioeconomic input, analyze 

and compare outputs of the 2 models

07/01/2012 06/30/2013Consultant ¨¨ ¨

5 Provide training to SCAG staff 07/01/2012 06/30/2013Consultant ¨¨ ¨
6 Manage the consultant contract and assist in the 

development of the Activity Based Model

07/01/2012 06/30/2013Staff þ¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Activity-based model data and software 06/30/2013

 2 Final report 06/30/2013

 3 Training material 06/30/2013

SCAG Activity-based Travel Demand Model (SimAGENT) Enhancement

Tasks

13-070.SCG00565.02

Task Budget: $106,777

Carryover ¨ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New Task

Objectives

This multi-year project is to update and enhance SCAG's activity-based model with newly available data (2010 Census, 

American Community Survey, SCAG travel survey, TAZs, socioeconomic data, network), and integrate the model with synthetic 

population generator, household evolution model, and dynamic traffic assignment.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Conduct project management – weekly progress 

meetings (teleconference) with consultant.

07/01/2012 06/30/2013Staff þ¨ ¨

2 Prepare for Model Development and Enhancement 

Plan

01/01/2013 06/30/2013Consultant ¨¨ ¨

3 Input Data Collection and Analysis 01/01/2013 06/30/2013Consultant ¨¨ ¨
4 Conduct Model Estimate and Analysis – using new 

travel survey to estimate model  coefficients;  conduct 

sensitivity analysis

01/01/2013 06/30/2013Consultant ¨¨ ¨

Steps and Products
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Completion DateProduct DescriptionProduct No

 1 SCAG Activity-based model software 12/31/2015

 2 SCAG Activity-based Model Final Report 12/31/2015

 3 Presentation materials to SCAG modeling task force 12/31/2015

Development of Household Evolution Model (Prop 84)

Tasks

13-070.SCG00565.03

Task Budget: $110,000

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

The consultant team has started to prepare model development plan and review literature.

Objectives

To develop SCAG's Household Evolution Model and software. The model is intended to enhance current population synthetic 

modules for SCAG's Activity-based Travel Demand Model by using household evolution concepts that move each household 

from one year to the next year through life cycle stage transitions.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Prepare Model Development Plan 07/01/2012 09/30/2012Consultant ¨¨ ¨
2 Overall Model Design and Data Assembly - review 

past research, design model structure and model 

specifications, collect input data for model estimate

07/01/2012 09/30/2012Consultant ¨¨ ¨

3 Model and Software Development - estimate model 

coefficients, design software interface and coding the 

model script

07/01/2012 01/31/2013Consultant ¨¨ ¨

4 Model Testing and Analysis - test the accuracy of 

model output, compare model output to SCAG growth 

projection

12/01/2012 04/30/2013Consultant ¨¨ ¨

5 Report Writing and Training - train SCAG staff to use 

the model and prepare final report

03/01/2013 06/30/2013Consultant ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Household Evolution Model Software 06/30/2013

 2 Final report 06/30/2013

 3 Training and Training Material 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4
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Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Increase the accessibility and mobility of people and for freight. 4

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6
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13-070.SCG02123 COMMERCIAL VEHICLE MODEL DEVELOPMENT

Division Name: 423 - Research, Analysis & Info Services Dept. Project Manager: Hsi-hwa Hu

Total Budget

Projects

$117,264FY 11/12  Carryover Project ¨

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

4,581 3,132 7,571 0 0 100,000 0 1,980 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

15,284 88,530 0 0 0 11,470 0 0 1,980 0

THE HOUSEHOLD TRAVEL SURVEY IS TO COLLECT TRAVEL BEHAVIOR INFORMATION FOR PASSENGER TRAVEL 

MODEL DEVELOPMENT.  THOUGH THIS SURVEY SCAG CAN IDENTIFY THE INDUSTRY TYPE OF EACH WORKER, THE 

SAMPLE IS NOT DESIGNED FOR ANALYZING OR MODELING TRAVEL PATTERN OF COMMERCIAL VEHICLES. ONE 

CHALLENGE FOR ESTIMATING FUTURE VEHICLE USE IS THAT A PASSENGER-BASED MODEL IS NOT ABLE TO 

ACCURATELY ESTIMATE COMMERCIAL VEHICLE USE. THIS PROJECT IS TO CONDUCT AN ESTABLISHMENTS 

(FIRMS/EMPLOYERS) SURVEY AND DEVELOP A COMMERCIAL VEHICLE MODEL FOR THE SCAG REGION.

Project Description 

Project Product(s)

SURVEY DESIGN

CONDUCT SURVEY

FINAL REPORT

Commercial Vehicle Model Development

Tasks

13-070.SCG02123.01

Task Budget: $117,264

Carryover ¨ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New Task

Objectives

This project is to conduct an establishment (firms/employers) survey and develop a commercial vehicle model for the SCAG 

region.

This is a three-year project.  Proposed budget for each year:

Year one: $100,000

Year Two: $300,000

Year three: $200,000

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Survey design and survey question preparation for 

establishment survey 

- conduct survey design, prepare survey questions 

and sample selection

- conduct the survey    

- organize final survey dataset to ascii or comma 

delimited format

07/01/2012 06/30/2013Staff/Consultant ¨¨ ¨

2 Commercial vehicle model development

- design model structure and specifications

- estimate model coefficients based on the 

establishment survey data

- test the model validity

07/01/2012 06/30/2013Consultant ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Final Survey Dataset 06/30/2015

 2 Commercial Vehicle Model Development Plan 06/30/2013

 3 Commercial Vehicle Model Software 06/30/2015

 4 Final Report 06/30/2015

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Performance Management - Identify measures used to gauge the progress of transportation decisions over time and 

what kind of results are being achieved.

 2

Safety - consider projects that will increase the safety of the transportation system for motorized and non-motorized 

uers.  Requires planning process to be consistent with the Strategic Highway Safety Plan.

 3

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Increase the accessibility and mobility of people and for freight. 4

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

Promote efficient system management and operation. 7
Emphasize the preservation of the existing transportation system. 8
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Department: Manager:

Total Budget:

Performance Assessment & Monitoring13-080

Work Element

$1,366,234

Jacob LiebPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 886,234  0  383,696  5,000  5,000  0  0  0  101,650 SCAG  390,888  0  0 

 480,000  0  0  0  0  480,000  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 1,366,234  0  383,696  5,000  5,000  0  480,000  101,650 WE Total  0  390,888  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  101,650  0  0  0  0  0  0  0  784,584  886,234 

SCAG Con  0  0  0  0  55,056  0  0  0  424,944  0  480,000 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 1,366,234  784,584  424,944  0  0  0  55,056  0  0  101,650  0 WE Total

Developed a new indicators framework and metrics used for performance assessment and monitoring.  Completed data collection 

as well as training workshop for the Highway Performance Monitoring System (HPMS) coordinating with 197 local jurisdictions in 

the region. Completed the enhancement of the technical systems for the Local Profiles scheduled for FY 12/13.  Submitted a 

grant proposal to the California Strategic Growth Council including improvement to the regional Growth Monitoring system.

 Past Accomplishments

The objective of this program is to provide performance assessment and monitoring of the SCAG region including growth and 

development, transportation system performance, environmental quality, and the socioeconomic well-being of the residents (e.g., 

income and housing affordability).  The results of the monitoring and assessment provide the basis for policy-making particularly in 

relation to regional transportation planning.  This program also works with the California Department of Transportation in the 

coordination and data collection mandated under the Highway Performance Monitoring System (HPMS).

Objective
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13-080.SCG00153 PERFORMANCE ASSESSMENT & MONITORING

Division Name: 424 - Environmental & Assess Services Dept. Project Manager: Ping Chang

Total Budget

Projects

$1,366,234FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

232,155 158,733 383,696 5,000 5,000 480,000 0 101,650 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

784,584 424,944 0 0 0 55,056 0 0 101,650 0

ASSESS THE PERFORMANCE OF THE REGION WITH RESPECT TO THE POLICY GOALS AND OBJECTIVES OF THE 

REGIONAL PLANS

Project Description 

Project Product(s)

SUMMARY OF HPMS DATA COLLECTION

SUMMARY OF THE HPMS TRAINING WORKSHOP

SUMMARY OF REGIONAL ASSESSMENT

LOCAL PROFILE REPORTS FOR 191 CITIES AND 6 COUNTIES

SUMMARY OF CALOTS SYSTEM ENHANCEMENTS

Transportation Monitoring

Tasks

13-080.SCG00153.03

Task Budget: $112,331

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Completed the Highway Performance Monitoring System (HPMS) data collection and held HPMS training workshops for local 

jurisdictions.

Objectives

Coordinate annual HPMS data collection from all local jurisdictions in the region to support regional transportation monitoring.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Coordinate the HPMS data collection from all local 

jurisdictions through distributing data files, providing 

guidance for new data collection as well as technical 

assistance as needed.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Coordinate with Caltrans in developing the program for 

the HPMS training workshop, considering the 

direction that emerged from the HPMS 

Reassessment Initiative at the federal level.

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Implement the HPMS training workshop to support 

the data collection from all local jurisdictions.

07/01/2012 06/30/2013Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Summary of the HPMS Data Collection 06/30/2013

 2 Summary of the HPMS Training Workshop 06/30/2013

Regional Assessment

Tasks

13-080.SCG00153.04

Task Budget: $630,125

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Develop a new indicators framework and metrics which was adopted as part of the 2012 RTP/SCS

Objectives

Conduct performance assessment based on a new indicators framework and metrics adopted in the 2012 RTP/SCS to track the 

benchmarks identified in the RTP Plan and the region's progress toward sustainability.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Participate in assessment studies as needed 

including, for example, the California Regional 

Progress Report initiative, and regional impacts of 

high speed rail.

07/01/2012 06/30/2013Staff þ¨ ¨

2 Collect data and information based on the new 

indicators framework and metrics as related to, for 

example, the economy, transportation, housing, 

environment and climate change.

07/01/2012 06/30/2013Staff þ¨ ¨

3 Conduct analysis of the data and information 

collected to assess the progress of the region toward 

sustainability.

07/01/2012 06/30/2013Staff ¨¨ ¨

4 Provide assessment on special topics such as the 

effectiveness of the transit-oriented development.

07/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Summary of the Regional Assessment. 06/30/2013
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Data Compilation and Circulation

Tasks

13-080.SCG00153.05

Task Budget: $134,589

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Developed an enhanced technical process for the local profiles report.

Objectives

Develop the 2013 local profiles reports for each of the local jurisdictions for release at the SCAG General Assembly in April 

2013 which will serve as a precusor to growth forecasting and other elements of the regional transportation plan development.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Enhance the process of data management, report 

generation and dissemination.

07/01/2012 04/30/2013Staff ¨¨ ¨

2 Collect updated transportation, demographic and 

socioeconomic data (e.g., income and employment) 

for all 191 cities and 6 counties in the region.

07/01/2012 04/30/2013Staff ¨¨ ¨

3 Prepare and disseminate each individual profile 

reports for all 191 cities and 6 counties.

07/01/2012 04/30/2013Staff ¨þ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 2013 individual Local Profile Reports for all 191 cities and 6 counties 04/30/2013

Growth Monitoring

Tasks

13-080.SCG00153.06

Task Budget: $489,189

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Maintained and enhanced the California Land Opportunities Tracking System (CA LOTS) database.

Objectives

Develop monitoring and assessment functions through an enhanced CA LOTS database system. The enhanced CA LOTS 

database, with updated information on demographics, jobs, housing and transportation in a GIS platform, will be an excellent 

tool to support regional transportation planning and assessment.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Maintain the existing CA LOTS system. 07/01/2012 06/30/2013Consultant ¨¨ ¨
2 Enhance the CA LOTS system to develop monitoring 

and assessment, and public engagement functions.

07/01/2012 06/30/2013Consultant ¨¨ ¨

3 Administer the program and manage the consultant 

work.

07/01/2012 06/30/2013Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Summary of the enhancement to the CA LOTS system. 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Safety - consider projects that will increase the safety of the transportation system for motorized and non-motorized 

uers.  Requires planning process to be consistent with the Strategic Highway Safety Plan.

 3

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Increase the safety of the transportation system for motorized and non-motorized users. 2
Increase the security of the transportation system for motorized and non-motorized users. 3
Increase the accessibility and mobility of people and for freight. 4

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Promote efficient system management and operation. 7
Emphasize the preservation of the existing transportation system. 8
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Department: Manager:

Total Budget:

Public Information & Communication13-090

Work Element

$1,200,592

Sylvia PatsaourasPOLICY STRATEGY & LEGISLATION

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 1,200,592  0  476,972  0  0  0  0  0  137,708 SCAG  485,912  0  100,000 

 0  0  0  0  0  0  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 1,200,592  0  476,972  0  0  100,000  0  137,708 WE Total  0  485,912  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  137,708  0  0  0  0  0  0  0  1,062,884  1,200,592 

SCAG Con  0  0  0  0  0  0  0  0  0  0  0 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 1,200,592  1,062,884  0  0  0  0  0  0  0  137,708  0 WE Total

Launched new, interactive website for the 2012-2035 Regional Transportation Plan and Sustainable Communities Strategy 

(RTP/SCS) which  provides a web-based version of the traditional printed RTP document and web-based public comment 

submittal features. Won City-County Communications & Marketing Association (3CMA) Savvy Award (national recognition) for 

Outstanding Promotional Video “2010: A Year of Accomplishment.”  Held highly successful 2011 Regional Conference & General 

Assembly with over 700 attendees.  Led efforts on all materials development, sponsor management, promotions, video 

development and production, coordination of speakers, panels and presentations and on-site staffing.  Enhanced awareness of 

and increased public accessibility to monthly Regional Council meetings through live video stream and on-demand playback of 

Regional Council meetings on agency website in coordination with Information Technology.  Generated positive media attention for 

agency by facilitating all media inquiries and staff requests for news releases. Tracked all relevant media and created monthly 

media coverage reports for Regional Council. Enhanced agency branding by evaluating external communications and developing 

more effective communications strategy, including the monthly e-newsletter, “SCAG Spotlight”  and  supplemental “SCAG 

Updates.” Created an agency template for presentations to facilitate a more coordinated, identifiable and cohesive image for 

SCAG.

 Past Accomplishments

Develop and execute a comprehensive internal and external communications program that informs key audiences about SCAG 

programs, plans, initiatives and services via public relations, media relations, video production, website content management and 

print/graphic design.

Objective
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13-090.SCG00148 PUBLIC INFORMATION AND COMMUNICATION

Division Name: 432 - Media and Public Affairs Dept. Project Manager: Angela Rushen

Total Budget

Projects

$1,200,592FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

288,592 197,320 476,972 0 0 0 0 137,708 0100,000

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

1,062,884 0 0 0 0 0 0 0 137,708 0

MANAGEMENT AND COORDINATION OF A COMPREHENSIVE COMMUNICATIONS PROGRAM TO DEVELOP AND 

DISSEMINATE INFORMATION PROMOTING AND PUBLICIZING AGENCY PROGRAMS, SERVICES, INITIATIVES AND PLANS.

Project Description 

Project Product(s)

NEWS RELEASES

WEBSITE, INCLUDING LIVE STREAM OF RC MEETINGS

SCAG UPDATE E-NEWSLETTER

SCAG SPOTLIGHT E-NEWSLETTER

FACTSHEETS

NEW MEMBER ORIENTATION MATERIALS

REGIONAL CONFERENCE AND GENERAL ASSEMBLY MATERIALS

REGIONAL CONFERENCE AND GENERAL ASSEMBLY VIDEO

YOUR GUIDE TO SCAG

VIDEOS

Public Information and Communication

Tasks

13-090.SCG00148.01

Task Budget: $1,200,592

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives
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Launched new, interactive website for the 2012-2035 Regional Transportation Plan and Sustainable Communities Strategy 

(RTP/SCS) which for the first time in agency’s history provides a web-based version of the traditional printed RTP document and 

web-based public comment submittal features.

Winner of City-County Communications & Marketing Association (3CMA) Savvy Award (national recognition) for Outstanding 

Promotional Video “2010: A Year of Accomplishment.”

Highly successful 2011 Regional Conference & General Assembly  with over 700 attendees and $150,000 dollars raised. The 

Media and Public Affairs Department led efforts on all materials development, sponsor management, promotions, video 

development and production, coordination of speakers, panels and presentations and on-site staffing. 

Enhanced awareness of and increased public accessibility to monthly Regional Council meetings through live video stream and 

on-demand playback of Regional Council meetings on agency web site in coordination with Information Technology.

Generated positive media attention for agency by facilitating all media inquiries and staff requests for news releases. Tracked all 

relevant media and created monthly media coverage reports for Regional Council. 

Enhanced agency branding by evaluating external communications and developing more effective communications strategy, 

including the monthly e-newsletter, “SCAG Spotlight”  and  supplemental “SCAG Updates.” Created an agency template for 

presentations to facilitate a more coordinated, identifiable and cohesive image for SCAG.

Objectives

Develop external communications and media strategy to promote partnerships, build consensus, and foster inclusiveness in the 

decision-making process. SCAG's media and communications strategy facilitates the agency's transportation planning 

activities by helping to inform the general public, media, agency stakeholders and partners about the existence, purpose and 

potential impact of these activities and to convey this information in ways that are engaging, interesting and easy for general 

audiences to understand. Materials developed for this purpose include website content, videos, news releases, fact sheets, 

signage, posters, and other publications.  Related activities include public outreach meetings and workshops, special events, 

editorial board meetings, and other similar activities. The major objectives in FY 2012/13 is to engage regional stakeholders in 

the discussion of issues related to the implementation of the 2012 RTP/SCS.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Write, edit and disseminate news releases and media 

advisories

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Produce videos promoting agency programs, plans, 

policies and services.

07/01/2012 06/30/2013Staff/Consultant ¨¨ ¨

3 Videorecord and webstream monthly regional council 

meetings

07/01/2012 06/30/2013Staff ¨¨ ¨

4 Write, edit, design and disseminate monthly Regional 

Council Spotlight eNewsletter

07/01/2012 06/30/2013Staff ¨¨ ¨

5 Write, edit, design and dessiminate monthly SCAG 

Update eNewsletter

07/01/2012 06/30/2013Staff ¨¨ ¨

6 Write, edit, design and disseminate factsheets 07/01/2012 06/30/2013Staff ¨¨ ¨
7 Write, edit, design and produce new member 

orientation materials

07/01/2012 06/30/2013Staff ¨¨ ¨

8 Write, edit, design and produce annual Regional 

Conference and General Assembly material.

07/01/2012 06/30/2013Staff ¨¨ ¨

9 Write, edit, design and produce Your Guide to SCAG 

booklet

07/01/2012 06/30/2013Staff ¨¨ ¨

10 Enhance and maintain website content. 07/01/2012 06/30/2013Staff ¨¨ þ

Steps and Products
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Completion DateProduct DescriptionProduct No

 1 Videos promoting agency programs, plans, policies and services, 06/30/2013

 2 Website promoting and describing all SCAG programs, plans, services and 

initiatives.

06/30/2013

 3 News releases and media advisories to general media, specialized media and 

agency stakeholders, publicizings and promoting agency programs, plans, 

services and initiatives.

06/30/2013

 4 Regional Council's monthly 'Spotlight' eNewsletter 06/30/2013

 5 Agency's periodic 'Update e-Newsletter' 06/30/2013

 6 Web-stream and video record of Regional Council meetings 06/30/2013

 7 Factsheets describing programs, plans, services and initiative of agency 06/30/2013

 8 Your Guide to SCAG publication describing history, purpose, 

structure/organization and key responsibilities of agency

06/30/2013

 9 Materials for annual Regional Conference and General Assembly 06/30/2013

 10 Materials for recurring New Member Orientations 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5
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Department: Manager:

Total Budget:

Regional Outreach and Public Participation13-095

Work Element

$1,843,122

Sylvia PatsaourasPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 1,593,122  0  788,510  0  0  0  0  0  1,323 SCAG  803,289  0  0 

 250,000  0  0  0  0  250,000  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 1,843,122  0  788,510  0  0  0  250,000  1,323 WE Total  0  803,289  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  1,323  0  0  797,856  0  0  0  129,873  664,070  1,593,122 

SCAG Con  0  0  0  0  28,675  0  0  0  221,325  0  250,000 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 1,843,122  664,070  351,198  0  0  0  826,531  0  0  1,323  0 WE Total

Regional Affairs Officers routinely keep member cities and other stakeholders informed of SCAG major activities, including 

attending meetings throughout the region of the various Council of Governments, partner agencies, and other groups to provide 

information on SCAG and to identify  issues that SCAG can help address.  In addition to this on-going outreach  to local 

governments, partner agencies, and other stakeholders, the Regional Services and Public Affairs staff was actively engaged 

during FY 2011/12  in the development of the Draft 2012 RTP through its outreach efforts.  Staff facilitated Draft 2012 RTP major 

meetings, workshops, and public hearings, including securing appropriate sites to accommodate these events and coordinating 

with staff and regional stakeholders to prevent conflicts with dates and times between SCAG events and other major events 

throughout the region.  Staff also enhanced accessibility to SCAG meetings though the increased use of the regional  offices and 

videoconferencing sites, which were used to  videoconference meetings, workshops, public hearings, and training sessions 

between the SCAG Main Office, the five regional offices, and the three additional videoconferencing sites.

 Past Accomplishments

Engage regional stakeholders in the SCAG planning and programming process through the support and enhancement of outreach 

efforts to local governments, Tribal Governments, and members of the various stakeholder entities, including community, 

environmental, business, and academic groups, as well as other interested parties.  The SCAG Regional Offices are critical 

components in these efforts, with SCAG staff assigned to an office in each county in the SCAG region. SCAG has identified 

additional videoconferencing sites in remote parts of the SCAG region to facilitate participation in SCAG activities by a wider range of 

stakeholders, including  member cities, partner agencies, and business and community groups.

Objective
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13-095.SCG01533 REGIONAL TRANSPORTATION PLAN DEVELOPMENT OUTREACH

Division Name: 433 - Regional Services Dept. Project Manager: Sylvia Patsaouras

Total Budget

Projects

$261,536FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

3,061 2,093 5,059 0 0 250,000 0 1,323 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

10,213 221,325 0 0 0 28,675 0 0 1,323 0

2012 REGIONAL TRANSPORTATION PLAN AND SUSTAINABLE COMMUNITIES STRATEGY

Project Description 

Project Product(s)

PROJECT WORK PLAN

QUARTERLY PROGRESS REPORTS

MEETING AGENDAS AND SUPPORTING DOCUMENTATION FOR SCAG FACILITATED ACTIVITIES

Regional Transportation Plan Outreach

Tasks

13-095.SCG01533.01

Task Budget: $261,536

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

The consultant assisted staff in the Regional Transportation Plan/ Sustainable Communities Strategy Workshops mandated by 

Senate Bill 375.  The workshops were a collaborative effort to develop the major components of the RTP/SCS and Greenhouse 

Gas reduction strategies incorporated in the development of the Draft 2012 RTP/SCS.

Objectives

Engage regional stakeholders in a collaborative effort to develop and discuss the major components of the 2012 RTP/SCS.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Provide project management and administration. 07/01/2012 06/30/2013Staff ¨¨ ¨
2 Assist in the development and implementation of the 

required workshops to be held throughout the region 

to cover the major components of the 2012 RTP/SCS.

07/01/2012 06/30/2013Consultant ¨¨ ¨

3 Assist staff with the outreach on the 2012 RTP 

throughout the region, particularly in the logistics of 

outreach planned for Los Angeles and Orange 

Counties.

07/01/2012 06/30/2013Consultant ¨¨ ¨

4 Assist with media 07/01/2012 06/30/2013Consultant ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Meeting agendas and supporting documentation for SCAG facilitated activities 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5
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13-095.SCG01633 REGIONAL OUTREACH AND PUBLIC PARTICIPATION

Division Name: 433 - Regional Services Dept. Project Manager: Sylvia Patsaouras

Total Budget

Projects

$1,581,586FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

474,027 324,108 783,451 0 0 0 0 0 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

653,857 129,873 0 0 0 797,856 0 0 0 0

ENGAGE REGIONAL STAKEHOLDERS IN THE SCAG PLANNING AND PROGRAMMING PROCESSES THROUGH THE SCAG 

MAIN OFFICE AND REGIONAL OFFICES.  THE PUBLIC OUTREACH EFFORTS INCLUDE PRESENTATIONS, WORKSHOPS, 

PUBLIC MEETINGS, AND PUBLIC HEARINGS ON MAJOR SCAG INITIATIVES THROUGHOUT THE REGION.

Project Description 

Project Product(s)

TRACKING LOG OF OUTREACH PRESENTATIONS AT REGIONAL OFFICES AND SUPPORTING DOCUMENTATION 

(AGENDAS, SIGN-IN SHEETS, ETC.)

Public Involvement

Tasks

13-095.SCG01633.01

Task Budget: $1,581,586

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Under work element 11-090 (Public Information & Involvement), staff operated a Regional Office in every county outside Los 

Angeles County (Imperial, Orange, Riverside, San Bernardino, and Ventura) to complement the outreach efforts being 

conducted at the Main SCAG Office in Los Angeles. Through this effort, SCAG engaged an extensive group of stakeholders in 

its planning and programming processes by facilitating meetings, workshops, and other events at the Regional Offices and 

facilitating video conferencing between the SCAG Main Office and the Regional Offices.  The Regional Affairs Officers 

represented SCAG at stakeholder meetings throughout the region, facilitating the flow of information.

Objectives

Engage regional stakeholders in the SCAG planning and programming process through the support and enhancement of 

outreach efforts to local governments, Tribal Governments, and members of various stakeholder entities, including community, 

environmental, business, and academic groups, as well as other interested parties.   The public outreach efforts include 

presentations, workshops, public meetings, and public hearings on major SCAG initiatives.

Steps and Products

4/23/2012 Page 100 of 121FINAL - May 2012



Southern California Association of Governments  FY 2012 - 2013 OWP 

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Manage the Regional Offices, including coordinating 

special events throughout the year

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Conduct on-going coordinating meetings with staff & 

consultants associated with major SCAG initiatives 

and other outreach efforts, such as the RTP, SCS, 

and Compass Blueprint

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Monitor budget, prepare regular progress reports, &

provide timely coordinated and accurate support to 

the Regional Council and Policy Committees

07/01/2012 06/30/2013Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Tracking log of outreach presentations at Regional Offices, with supporting 

documentation, such as agendas, sign-in sheets, etc...

06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6
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Department: Manager:

Total Budget:

Intelligent Transportation System (ITS)13-100

Work Element

$79,284

Naresh AmatyaPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 79,284  0  34,769  0  0  0  0  0  9,094 SCAG  35,421  0  0 

 0  0  0  0  0  0  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 79,284  0  34,769  0  0  0  0  9,094 WE Total  0  35,421  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  9,094  0  0  0  0  0  0  70,190  0  79,284 

SCAG Con  0  0  0  0  0  0  0  0  0  0  0 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 79,284  0  70,190  0  0  0  0  0  0  9,094  0 WE Total

In FY 2011/12, staff updated the ITS Architecture and completed the ITS Element of the Draft 2012 RTP/SCS.  Staff will continue 

to refine and finalize the ITS Element of the 2012 RTP/SCS through its adoption in April 2012.

 Past Accomplishments

The primary objective for the ITS program will be to coordinate and monitor implementation of the ITS Element of the 2012 RTP/SCS.  

Staff will also be monitoring progress of the adopted Regional ITS Architecture and documenting potential needs for future 

amendments to the Regional Architecture.  Another objective is to provide training and educational opportunities to our stakeholders 

on ITS related topics in partnership with FHWA/Caltrans as opportunities become available.

Objective
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13-100.SCG01630 INTELLIGENT TRANSPORTATION SYSTEMS PLANNING

Division Name: 412 - Transportation Dept. Project Manager: Alan Thompson

Total Budget

Projects

$79,284FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

21,037 14,384 34,769 0 0 0 0 9,094 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 70,190 0 0 0 0 0 0 9,094 0

CONTINUE THE INTEGRATION OF ITS INTO COMMON ARCHITECTURE VIA PARTICIPATION WITH REGIONAL PARTNERS IN 

THE IMPLEMENTATION OF ITS INTEGRATION AND ARCHITECTURE.

Project Description 

Project Product(s)

UPDATED REGIONAL ITS ARCHITECTURE MODULES (AS NEEDED).

Intelligent Transportation Systems Planning

Tasks

13-100.SCG01630.02

Task Budget: $79,284

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Participation in Regional Integration of ITS (RIITS) development.

Objectives

Continue the integration of ITS into common architecture via participation with regional partners in the implementation of ITS 

integration and architecture.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Continue participation with RIITS development and 

Information Exchange Network (IEN) integration

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Examine areas of RIITS/IEN that can/should be 

integrated into Regional Architecture

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Updated regional ITS architecture modules (if needed) 06/30/2013
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Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Safety - consider projects that will increase the safety of the transportation system for motorized and non-motorized 

uers.  Requires planning process to be consistent with the Strategic Highway Safety Plan.

 3

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Increase the security of the transportation system for motorized and non-motorized users. 3
Increase the accessibility and mobility of people and for freight. 4
Promote efficient system management and operation. 7
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Department: Manager:

Total Budget:

OWP Development & Administration13-120

Work Element

$3,118,498

Bernice VillanuevaADMINISTRATIVE SERVICES

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 3,078,498  0  1,490,056  0  2,000  0  0  0  65,458 SCAG  1,517,984  0  3,000 

 40,000  0  0  0  0  40,000  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 3,118,498  0  1,490,056  0  2,000  3,000  40,000  65,458 WE Total  0  1,517,984  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  65,458  0  0  329,002  0  0  0  1,337,787  1,346,251  3,078,498 

SCAG Con  0  0  0  0  4,588  0  0  0  35,412  0  40,000 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 3,118,498  1,346,251  1,373,199  0  0  0  333,590  0  0  65,458  0 WE Total

SCAG has produced an OWP for every fiscal year. The document has changed over the years to contain more information. The 

document and the reports of progress are tools used by the entire region to review, monitor and track the progress of planning 

activities throughout the region. Each project contains a description of previous accomplishments, the current work program and 

any future activities.

 Past Accomplishments

Development of the Overall Work Program (OWP) is a required function o the Metropolitan Planning Organization (MPO).  The OWP 

provides a detailed description of the planning activities that will be completed by the MPO and its' partners in the fiscal year.

Objective
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13-120.SCG00175 OWP DEVELOPMENT & ADMINISTRATION

Division Name: 216 - Budget & Grants Dept. Project Manager: Bernice Villanueva

Total Budget

Projects

$3,118,498FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

901,558 616,426 1,490,056 0 2,000 40,000 0 65,458 03,000

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

1,346,251 1,373,199 0 0 0 333,590 0 0 65,458 0

DEVELOPMENT OF THE OVERALL WORK PROGRAM (OWP) IS A REQUIRED FUNCTION OF THE METROPOLITAN 

PLANNING ORGANIZATION (MPO). THE OWP PROVIDES A DETAILED DESCRIPTION OF SCAG'S PLANNING ACTIVITIES 

FOR THE FISCAL YEAR.

Project Description 

Project Product(s)

FY 2012/13 OWP AMENDMENTS AND QUARTERLY PROGRESS REPORTS; AND THE FY 2013/14  OVERALL WORK 

PROGRAM

OWP Development & Administration

Tasks

13-120.SCG00175.01

Task Budget: $3,071,784

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Prepared and submitted the year end FY 2010/11 4th Quarter Progress Report with final expenditures.  Prepared and submitted 

amendments to the FY 2011/12 OWP and the first, second, and third quarter progress reports of FY 2011/12.

Objectives

Manage the FY 2012/13 OWP including project performance monitoring and reporting activities.  Prepare and submit 

amendments to the FY 2012/13 OWP as required.  Produce required quarterly progress reports and manage the development of 

the FY 2013/14 OWP.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Prepare FY 2011/12 OWP 4th Quarter Progress 

Reports with preliminary and final expenditures and 

submit to Caltrans.

07/01/2012 09/28/2012Staff ¨þ ¨

2 Monitor OWP  project performance and produce 

required progress reporting to funding agencies, 

including Caltrans Quarterly Progress Reports.

07/01/2012 06/30/2013Staff þ¨ þ

3 Evaluate departmental budget requests, balancing 

revenues and expenditures and prepare amendments 

to the OWP as required.

07/01/2012 06/30/2013Staff ¨¨ ¨

4 Provide Grant management and administration;; 

Coordinate Call for Projects with Caltrans for 

Transportation Planning Grants; coordinate the 

preparation of Memorandums of Understanding; assist 

with grant application preparation; and monitor and 

prepare grant progress reports.

07/01/2012 06/30/2013Staff ¨¨ ¨

5 Prepare SCAG's annual budget and OWP and submit 

draft and final documents to Caltrans, FHWA & FTA

10/01/2012 05/01/2013Staff ¨¨ ¨

6 Coordinate and participate in the Annual MPO 

Meeting

02/01/2013 03/22/2013Staff ¨¨ ¨

7 Provide support for the OWP Management System 

(OMS) and assist in the preparation of project 

progress and expenditure variance reports for 

management.

07/01/2012 06/30/2013Consultant þ¨ ¨

8 Contnue to investigate and pursue new grants 

pertaining to transportation planning/programs and 

initiatives.

07/02/2012 06/28/2013Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 FY 2011/12 Preliminary and Final  4th Quarter Progress Report 09/28/2012

 2 FY 2012/13 1st Quarter Progress Report (10/30/2012); 2nd Quarter Progress 

Report (1/30/13); and 3rd Quarter Progress Report (4/30/13)

06/30/2013

 3 FY 2012/13 OWP Amendments 06/30/2013

 5 Draft FY 2013/14 Overall Work Program & Budget 03/01/2013

 6 Final FY 2013/14 Overall Work Program & Budget 05/01/2013

Grant Administration

Tasks

13-120.SCG00175.02

Task Budget: $46,714

Carryover ¨ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New Task in FY 2012/13 funded with local funds.

Objectives

To identify funding sources and prepare grant applications. Coordinate the implementation of grant awards and ensure 

post-award compliance. Compiles financial data for the preparation of internal reports, progress reports and grant billings.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Write and submit grant applications 07/02/2012 06/28/2013Staff ¨¨ ¨
2 Perform general grant administration functions such 

as billings, budget amendments, workscope changes. 

monitoring grant budgets and expenditures

07/02/2012 06/28/2013Staff ¨¨ ¨

3 Prepare, review and maintain Memorandum of 

Understandings and/or Agreements with Grantors and 

subrecipients.

07/02/2012 06/28/2013Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Grant MOUs, Agreements, Progress Reports. 06/28/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Increase the safety of the transportation system for motorized and non-motorized users. 2
Increase the security of the transportation system for motorized and non-motorized users. 3
Increase the accessibility and mobility of people and for freight. 4

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

Promote efficient system management and operation. 7
Emphasize the preservation of the existing transportation system. 8
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Department: Manager:

Total Budget:

Goods Movement13-130

Work Element

$1,694,537

Annie NamPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 1,194,537  0  522,367  0  3,000  0  0  0  137,013 SCAG  532,157  0  0 

 500,000  0  0  0  0  500,000  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 1,694,537  0  522,367  0  3,000  0  500,000  137,013 WE Total  0  532,157  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  137,013  0  0  0  0  0  0  0  1,057,524  1,194,537 

SCAG Con  0  0  0  0  57,350  0  0  0  442,650  0  500,000 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 1,694,537  1,057,524  442,650  0  0  0  57,350  0  0  137,013  0 WE Total

In FY11/12, SCAG completed the Comprehensive Regional Goods Movement Plan and Implementation Strategy identifying a 

regional goods movement system and accompanying approach for implementation.  Additionally, SCAG continued work on the 

Southern California National Freight Gateway Collaboration as directed by the terms of the Memorandum-of-Understanding and 

membership.  SCAG also completed work to consider the impact of revenue mechanisms on commercial vehicles, and efforts to 

identify and analyze freight flows and delays at international border crossings in the region.

 Past Accomplishments

SCAG’s goods movement program works to integrate the movement of freight into regional transportation planning processes. In FY 

12/13, SCAG’s main focus will be on continuing efforts to refine and support the implementation of a comprehensive regional goods 

movement plan and strategy.  This strategy intends to enhance performance of goods movement proposals set forth in the 2012 RTP 

through the application of new technologies, development of regional rail strategies, identification of environmental mitigation 

strategies, considerations between land use and freight movement, and establishment of potential mechanisms for improved regional 

mobility.

Objective
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13-130.SCG00162 GOODS MOVEMENT

Division Name: 413 - Goods Movement & Transportation Finance Dept. Project Manager: Annie Nam

Total Budget

Projects

$1,694,537FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

316,058 216,099 522,367 0 3,000 500,000 0 137,013 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

1,057,524 442,650 0 0 0 57,350 0 0 137,013 0

SCAG’S GOODS MOVEMENT PROGRAM WORKS TO INTEGRATE THE FREIGHT MOVEMENT INTO REGIONAL 

TRANSPORTATION PLANNING PROCESSES. IN FY 12/13, SCAG’S FOCUS WILL BE ON CONTINUING EFFORTS TO REFINE 

AND SUPPORT THE IMPLEMENTATION OF A COMPREHENSIVE REGIONAL GOODS MOVEMENT PLAN AND STRATEGY.  

THIS STRATEGY INTENDS TO ENHANCE PERFORMANCE OF GOODS MOVEMENT PROPOSALS SET FORTH IN THE 2012 

RTP THROUGH THE APPLICATION OF NEW TECHNOLOGIES, DEVELOPMENT OF REGIONAL RAIL STRATEGIES, 

IDENTIFICATION OF ENVIRONMENTAL MITIGATION STRATEGIES, CONSIDERATIONS BETWEEN LAND USE AND FREIGHT 

MOVEMENT, AND ESTABLISHMENT OF POTENTIAL MECHANISMS FOR IMPROVED REGIONAL MOBILITY.

Project Description 

Project Product(s)

SUMMARIES OF MEETINGS HELD WITH GOODS MOVEMENT STAKEHOLDERS.  MATERIALS SUPPORTING THE 

IDENTIFIED REGIONAL GOODS MOVEMENT SYSTEM.  REPORT ON IMPACTS OF LOCAL AND REGIONAL DISTRIBUTION 

TRENDS AND PATTERNS ON REGIONAL FREIGHT TRANSPORTATION. TECHNICAL MEMORANDUM OF TRUCK TRAFFIC ON 

THE EAST-WEST FREIGHT CORRIDOR.  AD-HOC –ANALYSES.

Southern California National Freight Gateway Collaboration

Tasks

13-130.SCG00162.02

Task Budget: $151,195

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Establishment of the Southern California National Freight Gateway Collaboration among local, regional, State, and Federal 

officials to address critical regional goods movement issues; continued support of a regional comprehensive freight system and 

completion of associated collateral materials.

Objectives

To fulfill the obligations of MOU signed by regional, State, and Federal agencies to advance Southern California’s role as a 

national leader and support the identified regional goods movement system.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Afford opportunities for interagency stakeholders to 

provide input to regional goods movement planning in 

the SCAG region

07/02/2012 06/30/2013Staff þ¨ ¨

2 Build support for a regional goods movement system 

with discrete near-term projects under a unified brand

07/02/2012 06/30/2013Staff ¨¨ ¨

3 Facilitate collaboration to support zero emission 

technology development by facilitating partnership 

building and further research and development.

07/02/2012 06/30/2013Staff þ¨ ¨

4 Continue to support project delivery by exploring 

efficient environmental processes

07/01/2012 06/30/2013Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Summaries of meetings held with goods movement stakeholders 06/30/2013

 2 Materials supporting the identified regional goods movement system including near 

and long-term regional projects.

06/30/2013

Project Management Assistance

Tasks

13-130.SCG00162.03

Task Budget: $194,762

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

Continued from FY08/09, FY09/10, FY10/11, and FY11/12.  Coordination, facilitation, and management of meetings and project 

development for the Comprehensive Regional Goods Movement Plan, Implementation Strategy, Regional Congestion Pricing 

Study, and the 2012 Regional Transportation Plan (RTP).

Objectives

To support the coordination, administration, and organization critical for the required numerous tasks and products of the 

Comprehensive Regional Goods Movement Plan and Implementation Strategy, the Express Travel Choices Study, and RTP 

development.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Assist SCAG Project Manager with program 

development activities related to goods movement 

initiatives--providing technical presentations and 

facilitating SCAG-initiated meetings as necessary

07/01/2012 06/30/2013Consultant ¨¨ ¨

2 Assist SCAG Project Manager with 

reviewing/evaluating technical reports and providing 

project management/administration support

07/01/2012 06/30/2013Consultant ¨¨ ¨

3 Assist SCAG project manager with additional support 

for stakeholder and partner agency participation.

07/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products
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Completion DateProduct DescriptionProduct No

 1 Issue papers/technical memorandums highlighting findings from goods movement 

research activities

06/30/2013

 2 Meeting agendas and supporting research documentation/technical memorandums 

as needed for SCAG facilitated goods movement activities

06/30/2013

 3 Agendas and collateral materials for stakeholder support 06/30/2013

Urban Goods Movement

Tasks

13-130.SCG00162.09

Task Budget: $582,347

Carryover ¨ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New Task

Objectives

To identify and analyze regional trade impacts including a more detailed analysis of manufacturing, local distribution, and 

import/export trends and the implications for freight transportation in the SCAG region.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Identification of primary drivers and trends for regional 

domestic trade

07/02/2012 06/30/2013Consultant ¨¨ ¨

2 Assessment of local and regional distribution trends 

and patterns

07/02/2012 06/30/2013Consultant ¨¨ ¨

3 Analysis of the impacts of local and regional 

distribution trends and patterns on freight 

transportation in the SCAG region

07/02/2012 06/30/2013Consultant ¨¨ ¨

4 Project support, administration, and management 07/02/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Technical memorandum identifying and assessing primary drivers and trends for 

regional domestic trade

06/30/2013

 2 Final Report 06/30/2013

East-West Freight Corridor/I-15 Phase II

Tasks

13-130.SCG00162.10

Task Budget: $766,233

Carryover ¨ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives
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New Task

Objectives

To perform continued analysis for the reigonal dedicated freight corridor system including analysis of truck traffic and potential 

institutional frameworks.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Continued analysis of truck traffic on the eastern 

segment of the East-West Freight Corridor and initial 

segment of the I-15.

07/02/2012 06/30/2013Consultant ¨¨ ¨

2 Analysis of potential institutional frameworks. 07/02/2012 06/30/2013Consultant ¨¨ ¨
3 Project support, administration, and management 07/02/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Technical memorandum of truck traffic on the eastern segment of the East-West 

Freight Corridor and initial segment of the I-15.

06/30/2013

 2 Ad-hoc analyses completed in consideration of potential institutional frameworks. 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1

Performance Management - Identify measures used to gauge the progress of transportation decisions over time and 

what kind of results are being achieved.

 2

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Increase the safety of the transportation system for motorized and non-motorized users. 2
Increase the security of the transportation system for motorized and non-motorized users. 3
Emphasize the preservation of the existing transportation system. 8
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Department: Manager:

Total Budget:

Transit13-140

Work Element

$584,008

Naresh AmatyaPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 584,008  0  256,111  0  0  0  0  0  66,985 SCAG  260,912  0  0 

 0  0  0  0  0  0  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 584,008  0  256,111  0  0  0  0  66,985 WE Total  0  260,912  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  66,985  0  0  0  0  0  0  517,023  0  584,008 

SCAG Con  0  0  0  0  0  0  0  0  0  0  0 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 584,008  0  517,023  0  0  0  0  0  0  66,985  0 WE Total

In  FY 2011/12, staff completed the transit and passenger rail elements of the Draft 2012 RTP/SCS and will continue to refine and 

finalize these sections towards adoption in April 2012. Staff also provided on-going support for the Transit TAC, technical support 

for the HSR program, LOSSAN Corridor, as well as Metrolink System Improvements.

 Past Accomplishments

The focus of FY 2012/13 will be to work with the stakeholders through the Regional Transit Task Force to coordinate implementation 

of the transit and rail recommendations provided in the Final 2012 RTP/SCS, which is expected to be adopted by the Regional 

Council in April 2012.  Also, staff will continue to support and engage regional transit operators in further refining the transit 

strategies in preparation of the next RTP Update consistent with the SCAG MOU with the transit operators.

Objective
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13-140.SCG00121 TRANSIT PLANNING

Division Name: 412 - Transportation Dept. Project Manager: Stephen Fox

Total Budget

Projects

$584,008FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

154,960 105,952 256,111 0 0 0 0 66,985 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 517,023 0 0 0 0 0 0 66,985 0

SUPPORT REGIONAL TRANSIT OPERATORS IN THE PLANNING PROCESS PURSUANT TO THE FTA'S METROPOLITAN 

TRANSPORTATION PLANNING REQUIREMENTS AND THE SCAG MOU WITH TRANSIT OPERATORS.

PROVIDE SUPPORT AND ANALYSIS FOR THE REGION'S HSR PLANNING EFFORTS, INCLUDING PARTICIPATION IN THE 

LOSSAN AND SOUTHERN CALIFORNIA INLAND CORRIDOR GROUP JPAS, AND COMMUNITY MEETINGS.

Project Description 

Project Product(s)

1. REGULAR TRANSIT TAC MEETINGS, WITH AGENDAS, MINUTES, TECHNICAL REPORTS AND MEMORANDA

2. WRITTEN REPORTS AND MEMORANDA, AND PARTICIPATION IN LOSSAN AND SOUTHERN CALIFORNIA INLAND 

CORRIDOR GROUP JPAS, HSR MOU WORKING GROUP, AND COMMUNITY MEETINGS.

Transit Planning

Tasks

13-140.SCG00121.01

Task Budget: $418,940

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Completed the transit and passenger rail elements of the 2012 RTP. Provided on-going support for the Transit TAC. Provided 

technical analysis and support for regional high-speed rail planning efforts. Provided technical analysis and support for the 

LOSSAN corridor planning efforts. Provided technical analysis and support for the PE ROW planning efforts. Provided technical 

analysis for environmental planning documents.

Objectives

Support regional transit operators in the planning process pursuant to the FTA's Metropolitan Transportation Planning 

requirements and the SCAG MOU with transit operators. Provide technical memoranda and support to the Transit TAC. Assess 

and evaluate alternative transit service delivery methods to enhance transit system availability and connectivity. Provide support 

and analysis for regional High-Speed Rail (HSR) planning efforts and for the LOSSAN corridor planning efforts. Provide support 

and analysis for the PE ROW planning efforts. Provide environmental document review and analysis. Participate in regional, 

state and federal transit studies and forums.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Convene Transit TAC meetings for input and analysis 

of reports.

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products
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Completion DateProduct DescriptionProduct No

 2 Regular Transit TAC meetings, with agendas, minutes, technical reports and 

memoranda

06/30/2013

Regional High Speed Transport Program

Tasks

13-140.SCG00121.02

Task Budget: $165,068

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

Developed high-speed rail (HSR) alternatives for the 2012 RTP.

Established MOU between the California High-Speed Rail Authority, SCAG, local transportation commissions, Metrolink and 

MPOs for programming $1 billion of HSR money for the region's existing passenger rail services.

Provided support and analysis of HSR planning efforts, including written reports and analysis, and attending stakeholder 

meetings.

Objectives

Guide implementation of MOU between the California High-Speed Rail Authoirty and SCAG, local transportation commissions, 

Metrolink and MPOs for the programming of $1 billion in High-Speed Rail (HSR) funds to the region's existing passenger rail 

services.

Provide support and analysis for the region's HSR planning efforts, including participation in the LOSSAN and Southern 

California Inland Corridor Group JPAs, and community meetings.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Guide implementation of HSR MOU between the 

California High-Speed Rail Authoirty and SCAG, local 

transportation commissions, Metrolink and MPOs for 

the programming of $1 billion in high-speed rail (HSR) 

funds to the region's existing passenger rail services.  

Regularly convene MOU working group.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Provide support and analysis for the region's HSR 

planning efforts, including participation in the 

LOSSAN and Southern California Inland Corridor 

Group JPAs, and community meetings.

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Written reports and memoranda, and participation in LOSSAN and Southern 

California Inland Corridor Group JPAs, HSR MOU working group, and community 

meetings.

06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1
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Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Increase the safety of the transportation system for motorized and non-motorized users. 2
Increase the security of the transportation system for motorized and non-motorized users. 3
Increase the accessibility and mobility of people and for freight. 4

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

Promote efficient system management and operation. 7
Emphasize the preservation of the existing transportation system. 8
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Department: Manager:

Total Budget:

Airport Ground Access13-230

Work Element

$483,607

Naresh AmatyaPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 483,607  0  212,081  0  0  0  0  0  55,469 SCAG  216,057  0  0 

 0  0  0  0  0  0  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 483,607  0  212,081  0  0  0  0  55,469 WE Total  0  216,057  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  55,469  0  0  0  0  0  0  0  428,138  483,607 

SCAG Con  0  0  0  0  0  0  0  0  0  0  0 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 483,607  428,138  0  0  0  0  0  0  0  55,469  0 WE Total

New 2035 regional aviation demand forecasts for air passengers, air cargo and general aviation, an Airport Ground Access 

Element, and a Regional Aviation Strategy, were developed for the Draft 2012 RTP/SCS.  Staff will continue to refine and finalize 

these elements of the 2012 RTP/SCS towards final adoption in April of 2012.

 Past Accomplishments

The objective is to identify new in-house aviation forecasting tools for developing regional aviation demand forecasts for the 2016 

Regional Transportation Plan, and to conduct outreach activities to implement adopted aviation policies and action steps in the 2012 

Regional Transportation Plan.

Objective
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13-230.SCG00174 AVIATION SYSTEM PLANNING

Division Name: 412 - Transportation Dept. Project Manager: Michael Armstrong

Total Budget

Projects

$483,607FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

128,320 87,737 212,081 0 0 0 0 55,469 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

428,138 0 0 0 0 0 0 0 55,469 0

PERFORM AVIATION SYSTEM PLANNING AS PART OF THE REGIONAL TRANSPORTATION PLANNING PROCESS

Project Description 

Project Product(s)

REGIONAL AVIATION DEMAND FORECAST

Aviation Public Outreach

Tasks

13-230.SCG00174.01

Task Budget: $73,927

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Regular Meetings of Aviation Technical Advisory Committee (ATAC)

Objectives

Disseminate information to help develop consensus on regional aviation issues by providing staff support to the Aviation 

Technical Advisory Committee.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Staff Aviation Technical Advisory Committee, 

preparing agendas and minutes.

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Agendas, minutes, reports collected/developed as part of agendas 06/30/2013
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Regional Aviation Demand Forecast

Tasks

13-230.SCG00174.04

Task Budget: $409,680

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

Developed regional commercial aviation demand forecasts, a new Airport Ground Access Element, and a Regional Aviation 

Strategy for the 2012 RTP.

Objectives

Begin the process for 2016 RTP development. Review demand forecast methodologies and applicability to SCAG region.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Provide technical assistance for updates to the 

Regional Aviation Demand Forecast and Airport 

Ground Access Element.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Develop updated Survey of Aviation Demand Forecast 

Methodologies employed by MPOs, airport authorities 

and other governmental agencies.

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Quarterly aviation statistics for the region 06/30/2013

 2 Forecast Methodology Survey 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Performance Management - Identify measures used to gauge the progress of transportation decisions over time and 

what kind of results are being achieved.

 2

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

Promote efficient system management and operation. 7
Emphasize the preservation of the existing transportation system. 8
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Department: Manager:

Total Budget:

Transit Planning Grant Studies & Programs13-145

Work Element

$2,187,381

Naresh AmatyaPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 0  0  0  0  0  0  0  0  0 SCAG  0  0  0 

 2,187,381  0  0  0  0  2,054,421  0  0  132,960 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 2,187,381  0  0  0  0  0  2,054,421  132,960 WE Total  0  0  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  0  0  0  0  0  0  0  0  0  0 

SCAG Con  380,956  132,960  0  0  0  0  1,223,465  450,000  0  0  2,187,381 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 2,187,381  0  0  450,000  1,223,465  0  0  0  0  132,960  380,956 WE Total

In FY 11-12 work was successfully concluded on the RCTC Rising Stars in Transit Internship program and the Omnitrans Service 

and Development Internship program.  New grants, including Transit Student Intern Projects, the Feasibility Study of the Calexico 

Border Intermodal Transit Center, the LA Regional Transit Facility Study, the Feasibility Plan & Study for Town Gown Transit Loop 

(Fullerton), Integrated Transit & Land Use Planning (SANBAG), the Metrolink Station Non-Motorized Accessibility Plan, and the 

Pacific Coast Hwy Safety Study were amended into the overall work program.

 Past Accomplishments

Develop transit needs studies and programs that support the SCAG region and increase the human capital resources of the transit 

industry's workforce.

Objective
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13-145.SCG01524 IMPROVEMENT TO TRANSIT ACCESS FOR CYCLISTS AND PED

Division Name: 412 - Transportation Dept. Project Manager: Margaret Lin

Total Budget

Projects

$22,591FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

0 0 0 0 0 20,000 0 2,591 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 20,000 0 0 0 0 2,591 0

THE PROJECT SEEKS TO IDENTIFY A RANGE OF INFRASTRUCTURE IMPROVEMENTS, SUCH AS MORE OR BETTER 

BICYCLE PARKING, WAY-FINDING SIGNAGE, AND CONNECTIONS TO NEAR-BY PEDESTRIAN PATHS, TRAILS AND BIKE 

LANES TO ENCOURAGE AN INCREASE IN NON-MOTORIZED TRANSPORTATION WITHIN METROLINK AND BUS RAPID 

TRANSIT STATION CATCHMENT AREAS.  THE STUDY WILL ALSO DEVELOP A TOOLKIT OF BEST PRACTICES AND AN 

IMPLEMENTATION PLAN.

Project Description 

Project Product(s)

THE PROJECT WILL PRODUCE A SERIES OF PRODUCTS DESIGNED TO IMPROVE THE ATTRACTIVENESS OF 

NON-MOTORIZED TRANSPORTATION TO AND FROM TRANSIT STATION AREAS.  THE EXISTING CONDITIONS REPORT, 

TOOLKIT AND STATION AREA PLANS ALL BUILD ON EACH OTHER IN A SEQUENTIAL MANNER.  THE STATION AREA 

PLANS ARE THE PRIMARY DELIVERABLE THAT WILL BE ACTION ORIENTED.

Improvement to Transit Access for Cyclists and Pedestrians

Tasks

13-145.SCG01524.01

Task Budget: $22,591

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

Developed Existing Conditions Report; Identified Best Practices; Developed Station Catchment Area Report; Developed 

Financial Analysis and Implementation Strategies; and performed public outreach.

Objectives

Improve mobility of residents within walking or bicycling distance to Metrolink and Omnitrans.

End DateStart DateStep DescriptionStep No Work_Type TP O

6 Develop Final Report 07/01/2012 08/01/2013Consultant ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 5 Final Report 08/30/2013
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Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Safety - consider projects that will increase the safety of the transportation system for motorized and non-motorized 

uers.  Requires planning process to be consistent with the Strategic Highway Safety Plan.

 3

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Increase the accessibility and mobility of people and for freight. 4

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6
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13-145.SCG01526 BICYCLE DATA CLEARINGHOUSE AND BASELINE DEVELOPME

Division Name: 412 - Transportation Dept. Project Manager: Alan Thompson

Total Budget

Projects

$187,500FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

0 0 0 0 0 150,000 0 37,500 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 150,000 0 0 0 0 0 37,500 0

THIS STUDY WILL DEVELOP A MORE ACCURATE ESTIMATE OF THE CURRENT STATE OF BICYCLING AND 

BICYCLE-TO-TRANSIT ACCESS WITHIN LOS ANGELES COUNTY AND PROVIDE A VALUABLE DATABASE FOR SCAG AND 

LOCAL JURISDICTIONS TO BETTER ESTIMATE EXISTING NUMBERS OF BICYCLISTS WITHIN SOUTHERN CALIFORNIA.  

THIS WILL BE ESTABLISHING, FOR THE FIRST TIME, A BICYCLE DATA CLEARINGHOUSE FOR MEASURING AND 

REPORTING BICYCLE USE, A STANDARD METHODOLOGY FOR COLLECTING DATA AND ESTIMATING VMT (VEHICLES 

MILES TRAVELED) AND GHGE (GREEN HOUSE GAS EMISSIONS) REDUCTIONS BY REPLACING VEHICLE USE

Project Description 

Project Product(s)

TRAINING MANUAL

Bicycle Data Clearinghouse and Baseline Development

Tasks

13-145.SCG01526.01

Task Budget: $187,500

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

Survey work completed by LA County Metro, LA County Bicycle Coalition, the City of Los Angeles.

Objectives

Develop a standardized methodology and database for collecting bicycle data that can be used by all jurisdictions within the 

SCAG region.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Create Database Clearinghouse 07/01/2012 06/30/2013Consultant ¨¨ ¨
2 Develop Training Manual 07/01/2012 06/30/2013Consultant ¨¨ ¨
3 Conduct Surveys of bicyclists at various transit 

stations

07/01/2012 06/30/2013Consultant ¨¨ ¨

4 Conduct analysis of data 07/01/2012 06/30/2013Consultant ¨¨ ¨
5 Public outreach to various stakeholders. 07/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products
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Completion DateProduct DescriptionProduct No

 1 Training Manual 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Safety - consider projects that will increase the safety of the transportation system for motorized and non-motorized 

uers.  Requires planning process to be consistent with the Strategic Highway Safety Plan.

 3

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6
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13-145.SCG01527 VCTC TRANSIT INTERN PROGRAM

Division Name: 412 - Transportation Dept. Project Manager: Matthew Gleason

Total Budget

Projects

$45,200FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

0 0 0 0 0 45,200 0 0 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 40,000 0 0 0 0 0 5,200

COLLEGE STUDENT INTERNSHIP PROJECT AT THE VENTURA COUNTY TRANSPORTATION COMMISSION (VCTC).  

STUDENTS WILL BE TRAINED TO ASSIST VCTC COUNTYWIDE TRANSIT PROGRAM AND ON-GOING OPERATIONS OF THE 

VISTA TRANSIT SERVICES.

Project Description 

Project Product(s)

STATEMENT OF COMPLETION OF INTERNSHIP PROGRAM FROM VCTC.

Ventura County Transportation Commission Transit Intern Program

Tasks

13-145.SCG01527.01

Task Budget: $45,200

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

Retained and employed intern.

Objectives

To recruit, train, and employ qualified college student interns.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Train and employ interns. 07/01/2012 06/30/2013Staff ¨¨ ¨
2 Recruit and place qualified interns. 07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Statement of completion. 06/30/2013
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Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1
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13-145.SCG01528 PLANNING FOR HIGH SPEED RAIL IN SO CA COMMUNITIES

Division Name: 414 - Comprehensive Planning Dept. Project Manager: Marco Anderson

Total Budget

Projects

$67,774FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

0 0 0 0 0 60,000 0 7,774 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 60,000 0 0 0 0 7,774 0

THIS PROPOSAL BUILDS ON RESEARCH OF HIGH-SPEED RAIL STATIONS (HSR) AROUND THE WORLD TO IDENTIFY 

LIKELY EFFECTS THAT THE HSR WOULD HAVE ON SOUTHERN CALIFORNIA COMMUNITIES AND TO DELINEATE THE 

BEST POLICY, DESIGN, AND PLANNING PRACTICES TO BRING ABOUT URBAN DEVELOPMENT ALIGNED WITH THE 

STATE’S LARGER ENVIRONMENTAL, LAND USE, TRANSPORTATION, AND ECONOMIC GOALS.  INTENSIFYING LAND USE 

AND INCREASING RIDERSHIP ALONG THE HSR CORRIDOR AND IN STATION AREAS WILL DIRECTLY SUPPORT MOBILITY 

AND ACCESSIBILITY GOALS, PROVIDE ALTERNATIVES TO AUTOMOBILES AND AIRPLANES, SUPPORT LOCAL 

ECONOMIES, AND ENHANCE VITALITY BY SPURRING GROWTH IN STATION-ADJACENT AREAS.  PROVIDING GUIDELINES, 

DEVELOPED WITH EXTENSIVE COMMUNITY CONSULTATION, WILL ACHIEVE BETTER INTEGRATION OF THE STATION 

WITH ITS CONTEXT AND ENHANCE THE INTEGRATION AND CONNECTIVITY OF THE TRANSPORTATION SYSTEM.

Project Description 

Project Product(s)

COMPREHENSIVE REPORT ON DATA ANALYSIS AND GIS MAPS ILLUSTRATING CHANGE IN POPULATION, HOUSING, 

EMPLOYMENT, RIDERSHIP, AND LAND USE IN STATION AREAS BETWEEN 1990-2010.

Planning for High Speed Rail in Southern California Communities.

Tasks

13-145.SCG01528.01

Task Budget: $67,774

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

Completed interim station area conditions report, summary of interviews with local officials, and final draft of the literature review.  

Finalized data gathering efforts, including real estate market trends, socio-demographic trends, and transportation planning 

efforts in the station areas.

Objectives

This project will assess the likely effects of HSR on central city, suburban, and exurban California locations through analysis of 

the effects of HSR on urban development patterns in other parts of the world, identify prototypes for HSR station development 

from which the best urban design, transportation policy and land use practices can be distilled, develop context-appropriate land 

use and urban design strategies that will increase the utility of HSR for Southern California municipalities, and  assess how 

station development prototypes can be developed in order to further the goals of SCAG’s Regional Blueprint Plan, SB 375, and 

AB 1358.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Modeling Urban Form Alternatives 07/01/2012 06/30/2013Consultant ¨¨ ¨
2 Stakeholder Workshop and Outreach 07/01/2012 06/30/2013Consultant ¨¨ ¨
3 Preparing Final Report and Guidelines Booklet 07/01/2012 06/30/2013Consultant ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Report identifying the possible constraints and potentials for different types of 

development around each station

06/30/2013

 2 Urban plan diagrams showing land use and massing scenarios around each 

station

06/30/2013

 3 Final report - Booklet with summary guidelines 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Increase the accessibility and mobility of people and for freight. 4

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

4/23/2012 Page 9 of 59FINAL - May 2012



Southern California Association of Governments  FY 2012 - 2013 OWP 

13-145.SCG01529 HERITAGE VALLEY TRANSIT IMPLEMENTATION PLAN

Division Name: 412 - Transportation Dept. Project Manager: Matthew Gleason

Total Budget

Projects

$67,800FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

0 0 0 0 0 67,800 0 0 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 60,000 0 0 0 0 0 7,800

SUBREGIONAL STUDY OF POSSIBLE TRANSIT RESTRUCTURING IN VENTURA COUNTY.

Project Description 

Project Product(s)

DRAFT AND FINAL REPORT.

Santa Paula - Fillmore - Piru (Heritage Valley) Transit Implementation Plan

Tasks

13-145.SCG01529.01

Task Budget: $67,800

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

Work on the project commenced (Step 1 - project start-up) in FY 11-12 and will continue into FY12-13

Objectives

To assess existing conditions for transit in the Heritage Valley, and develop a restructuring plan to insure financial 

sustainability.

End DateStart DateStep DescriptionStep No Work_Type TP O

2 Ongoing Community and Stakeholder Outreach 07/01/2012 06/30/2013Consultant ¨¨ ¨
3 Develop Transit Plan 07/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Draft and Final Report 06/30/2013
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Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Safety - consider projects that will increase the safety of the transportation system for motorized and non-motorized 

uers.  Requires planning process to be consistent with the Strategic Highway Safety Plan.

 3

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6
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13-145.SCG01530 SPECIFIC OPERATIONAL ANALYSIS FOR IMPERIAL VALLEY

Division Name: 412 - Transportation Dept. Project Manager: Matthew Gleason

Total Budget

Projects

$112,956FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

0 0 0 0 0 112,956 0 0 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 100,000 0 0 0 0 0 12,956

STUDY OF SERVICE DEPLOYMENT AT IMPERIAL VALLEY TRANSIT.  THE STUDY WILL COLLECT AND EMPLOY 

ORIGIN-DESTINATION DATA.   THIS DATA WILL BE USED EVALUATE ALTERNATIVES AND PROPOSE A CONCEPTUAL 

SERVICE STRATEGY FOR CIRCULATOR BUS ROUTES CONNECTING THE CITIES OF THE IMPERIAL VALLEY.

Project Description 

Project Product(s)

COMPREHENSIVE OPERATIONAL ANALYSIS REPORT FOR IMPERIAL VALLEY

Specific Operational Analysis for Imperial Valley Transit

Tasks

13-145.SCG01530.01

Task Budget: $112,956

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

Project start-up in second half of FY10-11. In FY11-12, worked with Imperial Valley Transit to complete MOU for project.

Objectives

This Caltrans 5304 subrecipient pass-through study will analyze conceptual fixed route transit alternatives in the Imperial Valley 

connecting the Cities of Brawley, Calexico, and Imperial.  This work is in keeping with Imperial Valley Transit's 1999 Transit 

Vision Plan.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Development and implementation of public 

participation plan, conduct surveys and workshops

07/01/2012 06/30/2013Consultant ¨¨ ¨

2 Develop and implement technical and survey 

methodology

07/01/2012 06/30/2013Consultant ¨¨ ¨

3 Prepare refined service concept 07/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products
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Completion DateProduct DescriptionProduct No

 1 Public outreach materials 06/30/2013

 2 Technical Memoranda 06/30/2013

 3 Final Report 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Safety - consider projects that will increase the safety of the transportation system for motorized and non-motorized 

uers.  Requires planning process to be consistent with the Strategic Highway Safety Plan.

 3

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Emphasize the preservation of the existing transportation system. 8
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13-145.SCG02020 LA REGIONAL TRANSIT FACILITY STUDY

Division Name: 412 - Transportation Dept. Project Manager: Alan Thompson

Total Budget

Projects

$335,000FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

0 0 0 0 0 300,000 0 35,000 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 250,000 0 0 0 0 35,000 50,000

TO IMPROVE THE REGION'S PUBLIC TRANSIT SERVICE AND MOBILITY BY IMPROVING LINKAGES TO THE METRO LIGHT 

RAIL AND SUBWAY SYTEMS, METROLINK, AND AMTRAK SERVICES THROUGH THE GATEWAY/UNION STATION TRANSIT 

FACILITY, THEREBY PROVIDING A VIBRANT TRANSIT NODE TO ONE OF THE REGION'S MAJOR EMPLOYMENT CENTERS.

Project Description 

Project Product(s)

PUBLIC OUTREACH MATERIALS, PRESENTATIONS, PUBLIC COMMENTS, ETC., PROPOSED AMENITIES, PRELIMINARY 

DRAWINGS, FINAL REPORT

LA Regional Transit Facility Study

Tasks

13-145.SCG02020.01

Task Budget: $335,000

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New State Transportation Planning Grant added in FY11-12 OWP Amendment 2.

Objectives

To improve the region's public transit service and mobility by improving linkages to the Metro light rail and subway sytems, 

Metrolink, and Amtrak services through the Gateway/Union Station Transit Facility, thereby providing a vibrant transit node to 

one of the region's major employment centers.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Community and stakeholder outreach. 07/01/2012 06/30/2013Consultant ¨¨ ¨
2 Site inventory, analysis and options 07/01/2012 06/30/2013Consultant ¨¨ ¨
3 Preliminary and final reports 07/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products
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Completion DateProduct DescriptionProduct No

 1 Public outreach materials, presentations, public comments, etc. 06/30/2013

 2 Proposed amenities, preliminary drawings 06/30/2013

 3 Final report 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

4/23/2012 Page 15 of 59FINAL - May 2012



Southern California Association of Governments  FY 2012 - 2013 OWP 

13-145.SCG02021 FEASIBILITY PLAN & STUDY FOR TOWN GOWN TRANSIT LOO

Division Name: 412 - Transportation Dept. Project Manager: Stephen Fox

Total Budget

Projects

$320,560FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

0 0 0 0 0 300,000 0 20,560 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 270,000 0 0 0 0 20,560 30,000

THE FULLERTON FORWARD FEASIBILITY STUDY AND IMPLEMENTATION PLAN WILL EXPLORE OPPORTUNITIES FOR A 

TOWN AND GOWN TRANSIT LOOP LINKING FULLERTON TRANSPORTATION CENTER (FTC), CAL STATE FULLERTON, 

FULLERTON COLLEGE, HOPE INTERNATIONAL UNIVERSITY, THE CIVIC CENTER AND OTHER NEIGHBORHOODS TO 

CREATE FIRST AND LAST MILE TRANSIT CONNECTIONS REDUCING VEHICLE MILES TRAVELED AND INCREASING 

ECONOMIC DEVELOPMENT OPPORTUNITIES.

Project Description 

Project Product(s)

VARIOUS TECHNICAL MEMORANDA AND REPORTS.

DRAFT AND FINAL REPORTS.

Feasibility Plan & Study for Town Gown Transit Loop

Tasks

13-145.SCG02021.01

Task Budget: $320,560

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New State Transportation Planning Grant added in FY11-12 OWP Amendment 2.

Objectives

The Fullerton forward feasibility study and implementation plan will explore opportunities for a town and gown transit loop linking 

Fullerton Transportation Center (FTC), collegetown (Cal State Fullerton) and Hope International University, Fullerton College, 

civic center and other neighborhoods to create first and last mile transit connections reducing vehicle miles traveled and 

increasing economic development opportunities.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Assess and Document Existing Land Use Conditions 07/01/2012 06/30/2013Consultant ¨¨ ¨
2 Form Steering Committee and Conduct Meetings 07/01/2012 06/30/2013Consultant ¨¨ ¨
3 Conduct Community-Based Charette 07/01/2012 06/30/2013Consultant ¨¨ ¨
4 Create Alternative Alignments for Proposed Transit 

Service

07/01/2012 06/30/2013Consultant ¨¨ ¨

5 Prepare and Complete Economic Development 

Analysis

07/01/2012 06/30/2013Consultant ¨¨ ¨

6 Identify Specific Funding Alternatives 07/01/2012 06/30/2013Consultant ¨¨ ¨
7 Prepare Economic and Community Benefits 

Assessment

07/01/2012 06/30/2013Consultant ¨¨ ¨

8 Conduct Development Funding and Financing 

Strategies

07/01/2012 06/30/2013Consultant ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Various Technical Memoranda and Reports 06/30/2013

 2 Draft and Final Reports 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6
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13-145.SCG02022 INTEGRATED TRANSIT & LAND USE PLANNING

Division Name: 412 - Transportation Dept. Project Manager: Stephen Fox

Total Budget

Projects

$400,000FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

0 0 0 0 0 400,000 0 0 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 200,000 0 0 0 0 0 200,000

THE GRANT WILL FUND PLANNING FOR A PROPOSED BUS RAPID TRANSIT (BRT) ROUTE IN THE 34-MILE FOOTHILL 

BLVD/5TH ST CORRIDOR. THE PROJECT WILL EVALUATE EXPRESS BUS/BRT OPERATIONAL CONCEPTS, ALIGNMENT 

AND STATION LOCATIONS, AND INTEGRATED PLANNING OF LAND USE IN STATION AREAS TO MAXIMIZE BRT BENEFITS. 

THIS WILL SERVE AS A PLANNING "TEMPLATE" FOR OTHER BRT LINES IN SB COUNTY AND ELSEWHERE.

Project Description 

Project Product(s)

MONTHLY AND QUARTERLY PROGRESS REPORTS.

VARIOUS TECHNICAL MEMORANDA.

DRAFT AND FINAL REPORTS.

Integrated Transit & Land Use Planning for Foothill Blvd & 5th St. BRT Corridor

Tasks

13-145.SCG02022.01

Task Budget: $400,000

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New State Transportation Planning Grant added in FY11-12 OWP Amendment 2

Objectives

The grant will fund planning for a proposed Bus Rapid Transit route in the 34-mile Foothill Blvd/5th St corridor. The project will 

evaluate express bus/BRT operational concepts, alignment and station locations, and integrated planning of land use in station 

areas to maximize BRT benefits. This will serve as a planning "template" for other BRT lines in SB County and elsewhere.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Document Existing Conditions 07/01/2012 06/30/2013Consultant ¨¨ ¨
2 Identification of Express Bus/BRT Options 07/01/2012 06/30/2013Consultant ¨¨ ¨
3 Develop Land Use Planning in Station Areas 07/01/2012 06/30/2013Consultant ¨¨ ¨
4 Evaluation of Express Bus/BRT Options 07/01/2012 06/30/2013Consultant ¨¨ ¨
5 Recommend Express Bus/BRT Service Planning 

Implementation

07/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products
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Completion DateProduct DescriptionProduct No

 1 Monthly and Quarterly Progress Reports 06/30/2013

 2 Various Technical Memoranda 06/30/2013

 3 Draft and Final Reports 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5
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13-145.SCG02023 METROLINK STATION NON-MOTORIZED ACCESSIBILITY PLAN

Division Name: 412 - Transportation Dept. Project Manager: Alan Thompson

Total Budget

Projects

$90,000FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

0 0 0 0 0 79,200 0 10,800 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 79,200 0 0 0 0 10,800 0

THE METROLINK STATION NON-MOTORIZED ACCESSIBILITY PLAN WILL IDENTIFY IMPROVEMENT STRATEGIES TO 

ENHANCE NON-MOTORIZED ACCESS AT RAIL STATIONS AND ULTIMATELY FACILITATE INCREASED TRANSIT RIDERSHIP. 

THE PLAN WILL BE BASED ON SITE ANALYSES AND EXTENSIVE PUBLIC PARTICIPATION EFFORTS INCLUDING 

COMMUNITY WORKSHOPS AND SURVEYS. THE PLAN WILL INCLUDE A TOOLBOX THAT WILL IDENTIFY AND ANALYZE 

POTENTIAL STRATEGIES.

Project Description 

Project Product(s)

FINAL STATION AREA ACCESSIBILITY MEMO, ONLINE SURVEYS, COMMUNITY WORKSHOPS, ONLINE SOCIAL 

NETWORKING SITES (TWITTER, FACEBOOK), FINAL ACCESSIBILITY IMPROVEMENT STRATEGIES TOOLBOX MEMO, 

FINAL ACCESSIBILITY PLAN

Metrolink Station Non-Motorized Accessibility Plan

Tasks

13-145.SCG02023.01

Task Budget: $90,000

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New State Transportation Plannin Grant added in FY11-12 OWP Amendment 2.

Objectives

The Metrolink Station Non-motorized Accessibility Plan will identify improvement strategies to enhance non-motorized access 

at rail stations and ultimately facilitate increased transit ridership. The plan will be based on site analyses and extensive public 

participation efforts including community workshops and surveys. The plan will include a toolbox that will identify and analyze 

potential strategies.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Site Access Analysis 07/01/2012 06/30/2013Consultant ¨¨ ¨
2 Public Participation 07/01/2012 06/30/2013Consultant ¨¨ ¨
3 Accessibility Improvement Strategies Toolbox 07/01/2012 06/30/2013Consultant ¨¨ ¨
4 Accessibility Plan 07/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products
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Completion DateProduct DescriptionProduct No

 1 Final station area accessibility memo 06/30/2013

 2 Online surveys, online social networking sites (Twitter, Facebook) 06/30/2013

 3 Final accessibility improvement strategies toolbox memo 06/30/2013

 4 Final accessibility plan 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Increase the safety of the transportation system for motorized and non-motorized users. 2

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6
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13-145.SCG02024 FEASIBILITY STUDY OF THE CALEXICO BORDER INTERMODA

Division Name: 412 - Transportation Dept. Project Manager: Matthew Gleason

Total Budget

Projects

$113,000FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

0 0 0 0 0 100,000 0 13,000 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 100,000 0 0 0 0 13,000 0

PRODUCE A MOBILITY AND FINANCIAL FEASIBILITY STUDY FOR A PROPOSED CALEXICO BORDER INTERMODAL 

TRANSPORTATION CENTER (ITC). THE IMPERIAL COUNTY TRANSPORTATION COMMISSION IN PARTNERSHIP WITH 

CALTRANS, CITY OF CALEXICO, AND SCAG HAVE DETERMINED THAT AN ITC CONCEPT NEXT TO THE INTERNATIONAL 

BORDER CROSSING CAN MITIGATE VARIOUS MOBILITY IMPACTS GENERATED BY THE CALEXICO PORT OF ENTRY 

EXPANSION PROJECT.

Project Description 

Project Product(s)

FINAL STUDY REPORT REGARDING THE FEASIBILITY OF A PROPOSED CALEXICO INTERMODAL TRANSPORTATION 

CENTER.

Feasibility Study of the Calexico Border Intermodal Transit Center

Tasks

13-145.SCG02024.01

Task Budget: $113,000

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New State Transportation Planning Grant added in FY11-12 OWP Amendment 2.

Objectives

Produce a mobility and financial feasibility study for a proposed Calexico Border Intermodal Transportation Center (ITC).  The 

Imperial County Transportation Commission in partnership with Caltrans, the City of Calexico, and SCAG have determined that 

an ITC concept next to the international border crossing can mitigate various mobility impacts generated by the Calexico port of 

entry expansion project.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Definition of the study area and preparation of the 

problem statement

07/01/2012 06/30/2013Consultant ¨¨ ¨

2 Public participation and stakeholder outreach 07/01/2012 06/30/2013Consultant ¨¨ ¨
3 Technical studies and alternative analysis 07/01/2012 06/30/2013Consultant ¨¨ ¨
4 Financial and operational feasibility of the ITC 07/01/2012 06/30/2013Consultant ¨¨ ¨
5 Development of financial funding strategy, 

implementation schedule and policy 

recommendations

07/01/2012 06/30/2013Consultant ¨¨ ¨

6 Draft and final reports 07/01/2012 06/30/2013Consultant ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Final study report 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6
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13-145.SCG02025 TRANSIT STUDENT INTERN PROJECT

Division Name: 412 - Transportation Dept. Project Manager: Matthew Gleason

Total Budget

Projects

$50,000FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

0 0 0 0 0 44,265 0 5,735 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 44,265 0 0 0 0 5,735 0

THE CITY OF PASADENA DEPARTMENT OF TRANSPORTATION, TRANSIT DIVISION, WILL PARTNER WITH LOCAL 

COLLEGES TO SELECT COLLEGE STUDENTS TO INTERN WITHIN THE TRANSIT DIVISION TO GAIN KNOWLEDGE AND 

EXPERIENCE IN THE FIELD OF TRANSPORTATION. THE EXPERIENCE WILL FOCUS SPECIFICALLY ON PLANNING AND 

OPERATION OF THE FIXED ROUTE PASADENA AREA RAPID TRANSIT SYSTEM (ARTS) AND DIAL-A-RIDE TRANSIT 

DEMAND RESPONSE.

Project Description 

Project Product(s)

STATEMENT OF PROGRAM COMPLETION FROM THE CITY OF PASADENA.

Transit Student Intern Project

Tasks

13-145.SCG02025.01

Task Budget: $50,000

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New State Transportation Planning Grant added in FY11-12 OWP Amendment 2.

Objectives

The City of Pasadena Department of Transportation, Transit Division, will partner with local colleges to select college students 

to intern within the Transit Division to gain knowledge and experience in the field of transportation. The experience will focus 

specifically on planning and operation of the fixed route Pasadena Area Rapid Transit System (ARTS) and Dial-a-Ride transit 

demand response.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Recruit Intern 07/01/2012 06/30/2013Consultant ¨¨ ¨
2 Hire Intern 07/01/2012 06/30/2013Consultant ¨¨ ¨
3 Train and Employ Intern 07/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Statement of program completion from City of Pasadena 06/30/2014
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Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1
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13-145.SCG02026 PACIFIC COAST HWY SAFETY STUDY

Division Name: 412 - Transportation Dept. Project Manager: Alan Thompson

Total Budget

Projects

$375,000FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

0 0 0 0 0 375,000 0 0 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 300,000 0 0 0 0 0 0 75,000

PRODUCE A STUDY OF SAFETY ALONG PACIFIC COAST HIGHWAY/STATE ROUTE 1 FROM THE EASTERN TO THE 

WESTERN MALIBU CITY LIMITS, APPROXIMATELY 27 MILES, FOR ALL MODES OF TRAVEL. THE PROJECT WILL INVOLVE 

OUTREACH AND INCORPORATE INPUT FROM VARIOUS STAKEHOLDERS INCLUDING CALTRANS. THE STUDY WILL 

EXAMINE THE CURRENT CONDITIONS, ANALYZE POTENTIAL IMPROVEMENTS AND PROMOTE IMPROVED SAFETY 

ALONG SR1.

Project Description 

Project Product(s)

Safety objectives and study goals, Existing conditions analysis, Alternative analysis, Final report

Pacific Coast Hwy (PCH State Route) Safety Study

Tasks

13-145.SCG02026.01

Task Budget: $375,000

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New State Transportation Planning Grant added in FY11-12 OWP Amendment 2.

Objectives

Produce a study of safety along Pacific Coast Highway/State Route 1 from the eastern to the western Malibu city limits, 

approximately 27 miles, for all modes of travel. The project will involve outreach and incorporate input from various stakeholders 

including Caltrans. The study will examine the current conditions, analyze potential improvements and promote improved safety 

along SR1.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Public outreach and input. 07/01/2012 06/30/2013Consultant ¨¨ ¨
2 Conduct safety studies along PCH throughout Malibu. 07/01/2012 06/30/2013Consultant ¨¨ ¨
3 Public review of findings. 07/01/2012 06/30/2013Consultant ¨¨ ¨
4 Develop final report. 07/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products
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Completion DateProduct DescriptionProduct No

 1 Safety objectives and study goals 06/30/2013

 2 Existing conditions analysis 06/30/2013

 3 Alternative analysis 06/30/2013

 4 Final report 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Safety - consider projects that will increase the safety of the transportation system for motorized and non-motorized 

uers.  Requires planning process to be consistent with the Strategic Highway Safety Plan.

 3

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Increase the safety of the transportation system for motorized and non-motorized users. 2
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Department: Manager:

Total Budget:

Strategic Growth Council Grant Awards13-220

Work Element

$599,935

Douglas WillifordPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 131,712  0  65,245  0  0  0  0  0  0 SCAG  66,467  0  0 

 468,223  0  0  0  0  468,223  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 599,935  0  65,245  0  0  0  468,223  0 WE Total  0  66,467  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  0  0  131,712  0  0  0  0  0  0  131,712 

SCAG Con  0  0  0  468,223  0  0  0  0  0  0  468,223 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 599,935  0  0  0  0  0  0  599,935  0  0  0 WE Total

SCAG received two grants from the Strategic Growth Council. The SGC Proposition 84 Modeling Incentive grant was earmarked 

for enhancements to SCAG modeling capabilities or the support of the SCAG models through data collection used as input for the 

models. During the fiscal year 11/12 the pre-planning and survey design for the Household Survey was completed.  Pretest of the 

survey was conducted and findings were reported. Final refinements were made to the survey materials based on the Pre-Test 

Survey results and the survey was begun. A consultant was selected to work on enhancement to the Local Sustainability 

Planning Tool. This scenario planning tools allows users to see how changes to land use affect Vehicle Miles Traveled and the 

corresponding greenhouse gas emissions.  The enhancements will focus on public health and visualization enhancements for the 

tool.  A consultant was also selected to collect and analyze the effects of transit oriented development to ridership on the newly 

opened Exposition rail line.

The second grant, the SGC Proposition 84 Sustainable Communities grant was used during the fiscal year to develop and 

disseminate scenario analysis for the 2012-2035 RTP/SCS.  This included the creation of four distinct land use and transportation 

scenarios that were analyzed in order to highlight impacts of policy choices on a wide variety of performance parameters including 

vehicle miles traveled, energy use, water use, and economic impacts.  Other activities supported by the grant include designing 

and implementing outreach activities for the Draft RTP/SCS, completing two Compass Blueprint Demonstration Projects, and 

enhancing GIS tools available to local jurisdictions.  FY 2011/12 is the first year of a three year grant period, and as such, much 

of the other activity was centered on procurement and contracting arrangements for work to be done in future years.

 Past Accomplishments

Objective
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As the MPO for the Region, SCAG is required pursuant to SB 375 to develop a Sustainable Communities Strategy (SCS) for 

inclusion in the 2012 RTP and must have in place appropriate modeling capabilities and data to support analyses of SCS scenarios 

and other transportation, land use and socio economic variables. 

The SGS planning grant is centered upon policy analysis and planning demonstrations that reinforce the strategies included in the 

RTP/SCS, including analyzing the impacts of smart growth and creating usable demonstrations and templates for implementation 

These awards are given by the Strategic Growth Council and the funds will be administered by Caltrans (modeling) and California 

Department of Conservation (planning).  SCAG will be completing the projects during fiscal year 2012/13.
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13-220.SCG01385 SUSTAINABILITY TOOL ENHANCEMENT

Division Name: 423 - Research, Analysis & Info Services Dept. Project Manager: Hsi-hwa Hu

Total Budget

Projects

FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

THE OBJECTIVE OF THIS PROJECT IS TO DEVELOP A WEB-BASED ANALYTICAL TOOL THAT CAN MEASURE THE IMPACT 

OF DIFFERENT LAND USE CONSIDERATIONS OR GROWTH PATTERNS ON MAJOR PLANNING ISSUES SUCH AS TRAVEL 

PATTERNS, PUBLIC HEALTH, WATER DEMAND, ENERGY CONSUMPTION, AIR QUALITY, AND SO ON.  AS A FIRST STEP 

IN THIS REGARD, THIS TASK IS TO DEVELOP A HEALTH IMPACT MODULE, ANALYZING THE RELATIONSHIP BETWEEN 

LAND USE, TRANSPORTATION AND PUBLIC HEALTH.  

SINCE THIS TOOL IS WEB-BASED, LOCAL JURISDICTIONS CAN ACCESS THE TOOL THROUGH THE INTERNET.  

PLANNERS CAN WORK ON-LINE TO ACCESS DATA AND REVIEW THE RESULTS OF LAND USE SCENARIOS AND 

GROWTH FORECAST DATA.

Project Description 

Project Product(s)

WEB-BASED GIS APPLICATION TO THE SUSTAINABILITY TOOL

FINAL REPORT AND FORMULA FOR LAND USE PATTERNS - HEALTH IMPACT ANALYSIS

3. GEODATABASE FOR SUSTAINABILITY TOOL WEB APPLICATION

Sustainability Tool Enhancement

Tasks

13-220.SCG01385.01

Task Budget:

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

The consultant team has reviewed and defined which GIS web technology and functions to be used for the web-based GIS 

application.  The consultant team also begin to develop Geodatabase that will be used for ST (Sustainability Tool) web 

application.

Objectives

The goal is to enhance the Local PlanningSustainability Tool to provide additional functionality. This includes the development of 

web-based GIS Application.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Development of Land Use-Health Impact Model 07/01/2012 06/30/2013Consultant ¨¨ ¨
2 Maintain Geodatabase and develop web-based GIS 

application to the Sustainability Tool

07/01/2012 06/30/2013Consultant ¨¨ ¨

3 Integration of Land Use - Health Impact Model to the 

web-based Sustainability Tool

07/01/2012 06/30/2013Consultant ¨¨ ¨

4 Staff Training and Presentation 07/01/2012 06/30/2013Consultant ¨¨ ¨
5 Conduct Advisory Panel 07/01/2012 06/30/2013Consultant ¨¨ ¨
6 Provide analysis and support for scenario 

development

07/01/2012 06/30/2013Consultant ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 GIS web-application to the Sustainability Tool 06/30/2013

 2 Final report and formula for land use patterns - health impact analysis 06/30/2013

 3 Geodatabase for Sustainability Tool web application 06/30/2013

 4 Model Development Plan 06/30/2013

 5 Final Report on Transportation Impact Model 06/30/2013

 6 Meeting minutes and summary of Panel Review recommendations. 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5
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13-220.SCG01386 SUSTAINABLE LAND USE-TRANSP. PLANNING

Division Name: 423 - Research, Analysis & Info Services Dept. Project Manager: Hsi-hwa Hu

Total Budget

Projects

$30,000FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

0 0 0 0 0 30,000 0 0 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 0 0 0 30,000 0 0 0

ONE MAJOR FOCUS ON LAND USE-TRANSPORTATION ANALYSIS IS TO EXAMINE THE TRAVEL BEHAVIOR FOR 

NON-WORK ACTIVITIES AT NEIGHBORHOOD LEVEL.  DUE TO THE SAMPLING METHODOLOGY, SCAG HOUSEHOLD 

SURVEY DATA DOES NOT PROVIDE ENOUGH SAMPLES FOR THIS KIND OF ANALYSIS.  THE PURPOSE OF THIS 

PROJECT IS TO CONDUCT HOUSEHOLD TRAVEL SURVEY FOR SELECTED NEIGHBORHOODS.  EACH NEIGHBORHOOD 

WILL BE SURVEYED WITH ENOUGH AMOUNT OF SAMPLES FOR FURTHER ANALYSIS.  THE SURVEY SHOULD INCLUDE 

ACTIVITY/TRAVEL DIARY, DETAILED SOCIO-ECONOMIC CHARACTERISTICS, AND ATTITUDINAL QUESTIONS.  THE 

SURVEY DATA WILL PROVIDE VALUABLE INFORMATION FOR USE BY VARIOUS SCAG TRANSPORTATION MODELS AND 

PLANNING TOOLS, INCLUDING ACTIVITY-BASED MODEL, TRIP-BASED MODEL, AND SUSTAINABILITY TOOL.

Project Description 

Project Product(s)

SURVEY RESULTS AND FINAL REPORT

Survey & Analysis of Sustainable Land Use-Transportation Planning

Tasks

13-220.SCG01386.01

Task Budget: $30,000

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

Survey Plan Development

Objectives

This research will help close a crucial data gap in land use – travel behavior studies.  Current estimates of land use – travel 

behavior relationships are based on average effects for metropolitan areas or larger geographies.  That gives little insight into the 

effect of small-area land use policies such as targeted infill development, transit-oriented land uses near stations, or similarly 

localized policies.  In California, Senate Bill (SB) 375 requires that metropolitan planning organizations incorporate land use – 

transportation planning, but existing travel diary surveys have very few observations in areas of policy interest.  This research 

will pioneer methods to obtain travel data with sufficient spatial focus to inform current debates about how land use influences 

vehicle miles of travel.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Experiment with Survey Methods 07/01/2012 06/30/2013Consultant ¨¨ ¨
2 Survey Household within study areas 07/01/2012 06/30/2013Consultant ¨¨ ¨
3 Validate survey results, analyze statistical accuracy 

of survey data. Evaluate and geocode survey results.

07/01/2012 06/30/2013Consultant ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Survey Results and Final Report 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

Emphasize the preservation of the existing transportation system. 8

4/23/2012 Page 33 of 59FINAL - May 2012



Southern California Association of Governments  FY 2012 - 2013 OWP 

13-220.SCG01865 POLICY ISSUES & CHOICES FOR THE 2012 RTP/SCS

Division Name: 424 - Environmental & Assess Services Dept. Project Manager: Jacob Lieb

Total Budget

Projects

$569,935FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

39,476 26,991 65,245 0 0 438,223 0 0 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 0 0 0 569,935 0 0 0

THIS EFFORT WOULD ASSIST SCAG IN BRINGING THE CRITICAL ISSUES FACING THE REGION INTO FOCUS WITH 

QUANTIFIED OUTCOMES. PRODUCTS OF THIS EFFORT WILL HIGHLIGHT POLICY ISSUES AND CHOICES REGARDING 

SOUTHERN CALIFORNIA’S GROWTH PATTERNS, TAKING INTO ACCOUNT BOTH LAND USE AND TRANSPORTATION 

COMPONENTS.

THIS WORK WILL REQUIRE CLOSE INVOLVEMENT WITH SCAG STAFF, AND WITH OTHER CONSULTANT TEAMS 

ENGAGED WITH SCAG, ON THE DEVELOPMENT OF SCS SCENARIOS AND PROGRAM ENVIRONMENTAL IMPACT 

REPORT (PEIR) ALTERNATIVES FOR THE 2012 RTP.

Project Description 

Project Product(s)

THE OUTCOME OF THIS EFFORT WILL BE TO ASSIST IN CREATING A CLEAR AND COHESIVE DIALOGUE AND SERIES OF 

DECISIONS ON HOW THE REGION CAN SUCCESSFULLY IMPLEMENT SB 375, ACHIEVE GREENHOUSE GAS REDUCTION 

TARGETS SET BY THE CALIFORNIA AIR RESOURCES BOARD (ARB), EXPAND ECONOMIC GROWTH IN THE REGION, AND 

IMPROVE LIVABILITY AND SUSTAINABILITY

Planning Tools and Visualization Techniques

Tasks

13-220.SCG01865.02

Task Budget: $143,625

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New task.

Objectives

To address the core challenges of implementing SB 375 through the implementation of the following four major tasks:  

Preparation of an Economic Development Strategy, Development of Planning Tools and Visualization Techniques, Sustainable 

Communities Planning Activities and Public Education and Outreach Activities.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Development of GIS Visualization Tools 07/01/2012 06/30/2013Consultant ¨¨ ¨
2 Update of SCAG's Sustainability Planning Tool 

through the enhancement of data sets

07/01/2012 06/30/2013Consultant ¨¨ ¨

3 Creation of Web-Based Clearinghouse of Planning 

Strategies and Best Management Practices (BMPs)

07/01/2012 06/30/2013Consultant ¨¨ ¨

4 Provide oversight and direction for tool development 

and coordinate dissemination and tool usage with 

members.

07/01/2012 07/01/2012Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Web-based application allowing access to land use, zoing and general plan 

information for local jurisdiction within SCAG's Region

06/30/2013

 2 Module displaying energy and water consumption; module displaying solid waste 

and recycling information anduran and natural resources; module which would 

quantify GHG-relation emissions (or reductions) from various activiies.

06/30/2013

 3 Interactive web-based mapping application; Update of SCAG's existing Geoportal; 

Dynamic map showing the changes of land use patterns and social-economic 

data.

06/30/2013

Jurisdiction and Project Level Sustainable Communities Planning

Tasks

13-220.SCG01865.03

Task Budget: $362,999

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

Completed Compass Blueprint Demonstration Projects in Partnership with cities of Oxnard and Los Angeles.

Objectives

To address the core challenges of implementing SB 375 through the implementation of the following four major tasks:  

Preparation of an Economic Development Strategy, Development of Planning Tools and Visualization Techniques, Sustainable 

Communities Planning Activities and Public Education and Outreach Activities.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Implementation of Model Ordinances 07/01/2012 06/30/2013Consultant ¨¨ ¨
2 Transit Priority Project/Sustainable Communities 

Project Guidance

07/01/2012 06/30/2013Consultant ¨¨ ¨

3 Preparation of Developer Checklist 07/01/2012 06/30/2013Consultant ¨¨ ¨
4 Disseminate and coordinate guidance developed with 

peer and member agencies.

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Tehnical Memorandums on analysis of findings and recommendations for policy 

changes.

06/30/2013
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Outreach for Sustainable Communities Strategy (SCS) Develoment

Tasks

13-220.SCG01865.04

Task Budget: $63,311

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New Task

Objectives

To address the core challenges of implementing SB 375 through the implementation of the following four major tasks:  

Preparation of an Economic Development Strategy, Development of Planning Tools and Visualization Techniques, Sustainable 

Communities Planning Activities and Public Education and Outreach Activities.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Evaluate outreach efforts for prior fiscal year and 

recommend adjustments to approach for future cycles

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Stakeholder identification and Meetings 07/01/2012 06/30/2013Consultant ¨¨ ¨
3 Evaluate outcomes from Tasks 1, 2, & 3 in the 

context of outreach activities.

07/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Outeach Plan 06/30/2013

 2 Various workscopes thoughout the SCAG Region. 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

Promote efficient system management and operation. 7
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Department: Manager:

Total Budget:

Specialized Grant Projects13-225

Work Element

$1,246,546

Mark ButalaPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 496,546  0  245,968  0  0  0  0  0  0 SCAG  250,578  0  0 

 750,000  0  0  0  0  750,000  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 1,246,546  0  245,968  0  0  0  750,000  0 WE Total  0  250,578  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  0  0  0  311,241  185,305  0  0  0  0  496,546 

SCAG Con  0  0  0  0  500,000  250,000  0  0  0  0  750,000 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 1,246,546  0  0  0  0  435,305  811,241  0  0  0  0 WE Total

New

 Past Accomplishments

This Work Element was created to place projects funded with special grants or funds contributed by other entities.

Objective
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13-225.SCG01641 SUSTAINABILITY/GRI

Division Name: 424 - Environmental & Assess Services Dept. Project Manager: Grieg Asher

Total Budget

Projects

$1,246,546FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

148,823 101,755 245,968 0 0 750,000 0 0 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 0 435,305 811,241 0 0 0 0

A REGIONAL, COLLABORATIVE PROGRAM FOR PROMOTING THE SUSTAINABILITY OF COMMUNITIES IN THE SCAG 

REGION; INCLUDING A SUSTAINABILITY WEB PORTAL, HOUSEHOLD CARBON CALCULATOR, BEST PRACTICES 

CATALOG, AND A CITY-BASED DATABASE OF SUSTAINABILITY ACTIONS, PROJECT AND POLICIES OF VOLUNTARY 

ACTIONS THAT CITIES IN THE SCAG REGION ARE TAKING TO BECOME MORE SUSTAINABLE, SUCH AS DEVELOPMENT 

OF GHG INVENTORIES, CLIMATE ACTION PLANS, GREEN BUILDING ORDINANCES, WATER AND ENERGY 

CONSERVATION PROGRAMS, ELECTRIC VEHICLE SUPPORT PROGRAMS, BICYCLE AND PEDESTRIAN PLANS, 

DEVELOPMENT OF RENEWABLE ENERGY, AND SIMILAR MEASURES. THE GREEN REGION INITIATIVE (GRI) WILL 

INCLUDE AN AWARDS & CALL-FOR-PROJECTS PROGRAM.

Project Description 

Project Product(s)

FACT SHEET ON ANNUAL SUSTAINABILITY AWARDS AND CALL-FOR-PROJECTS PROGRAM

SUSTAINABILITY PROGRAM WEB PORTAL ON-LINE

A REGIONAL ELECTRIC VEHICLE (EV) IMPLEMENTATION STRATEGY WHITE PAPER, MAPS, & BROCHURE

TECHNICAL REPORT AND DATA ON NATURAL RESOURCE CONSUMPTION & GREENHOUSE GAS (GHG) EMISSIONS

SEVERAL MEETINGS/WORKSHOPS TO COLLABORATE ON LAND USE, TRANSPORTATION & PUBLIC HEALTH PLANNING

Call for Projects & Awards

Tasks

13-225.SCG01641.01

Task Budget: $647,166

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New Task

Objectives

Develop a spreadsheet/tool that tracks/quantifies the sustainability actions taken by SCAG jurisdictions; share these actions 

with other jurisdictions as best management practices, in order to assist other jurisdictions become more sustainable; 

recognize and assist these jurisdictions with small grants and awards.  This program is intended to be funded through state and 

private grants.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Develop annual awards and call for projects programs 07/01/2012 06/30/2013Staff ¨¨ ¨
2 Implement local projet demonstrations 07/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products
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Completion DateProduct DescriptionProduct No

 1 Program critera and fact sheet explaining annual awards and small grant/call for 

projects program

06/30/2013

 2 Spreadsheet tool to track local and regional actions toward sustainability goals. 06/30/2013

Sustainability Portal

Tasks

13-225.SCG01641.02

Task Budget: $89,428

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

Three Draft Factsheets prepared by Graphics for Portal.

Objectives

Develop a new website/portal for SCAG's Sustainability Program, highlighting activities, meetings, best management practices, 

ongoing studies, etc. and including interactive tools, such as GIS maps, carbon calculator, etc.  This effort supports the 

development of the 2012 RTP/SCS by facilitating local input on transportation emissions reduction strategies such as TDM and 

non-motorized.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Develop sustainability web portal, housing carbon 

calculator, progress indicator database, best 

practices, etc., including local and resident based 

actions to reduce VMT.

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Sustainability program website/portal (online) 06/30/2013

Electric Vehicle (EV) Program

Tasks

13-225.SCG01641.03

Task Budget: $435,305

Carryover ¨ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New Task

Objectives
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Develop a regional EV implementation strategy to encourage the early adoption and wide-spread use of electric passenger 

vehicles in the SCAG Region. The intent of the program is to include fleet turnover acceleration strategies in the RTP/SCS.  

This effort is anticipated to be funded through state and private grants.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Coordinate with local jurisdictions and other agencies 

to develop a regional Electric Vehicle (EV) 

implementation strategy based on a study of driver 

behavior, origins and destinations and other planning 

factors.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Develop regional EV readiness program with 

subregional focus studies.

07/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 A regional EV implementation strategy white paper, maps & brochure. 06/30/2013

Public Health

Tasks

13-225.SCG01641.05

Task Budget: $74,647

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

In FY 10-11, staff consulted with public health organizations and agencies in development of the 2012 RTP.

Objectives

As part of the continuing 2012 RTP consultation, this task developed stronger linkages between transportation, land use, 

sustainability and public health through collaborative meetings or workshops. There is an abundance of literature linking public 

health to surface transportation in terms of air quality, levels of physical activity and safety. However, the public health 

community has been traditionally underrepresented in the transportation planning process. This task intends to bring the public 

health perspective into the transportation planning process to improve the overall decision-making process.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Coordinate with other agencies & jurisdictions to 

develop stronger linkages between transportation, 

land use, sustainability & public health.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Host at least four meetings/workshops to discuss 

improved integration of land use, transportation, 

sustainability and public health issues.

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Research existing literature and collect public health 

data and information to create report on the nexus 

between public health, transportation, and land use 

planning specific to the SCAG region.

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products
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Completion DateProduct DescriptionProduct No

 1 Host four (4) meetings/workshops to discuss improved integration of land use, 

transportation, sustainability and public health issues.

06/30/2013

 2 Summary Report of Public Health Research 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Work Program Development 1

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6
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Department: Manager:

Total Budget:

Arroyo Seco Corridor Management Plan13-250

Work Element

$100,834

Philip LawPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 25,834  0  12,797  0  0  0  0  0  0 SCAG  13,037  0  0 

 75,000  0  0  0  0  75,000  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 100,834  0  12,797  0  0  0  75,000  0 WE Total  0  13,037  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  0  0  25,834  0  0  0  0  0  0  25,834 

SCAG Con  0  0  0  0  0  75,000  0  0  0  0  75,000 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 100,834  0  0  0  0  75,000  0  25,834  0  0  0 WE Total

Evaluated baseline conditions based upon traffic data collection and travel demand modeling, and conducted origin/destination 

license plate survey.  Developed subregional travel demand model and microsimulation model focused on the Arroyo Seco 

Corridor.  Conducted formal public outreach meetings to obtain input on corridor issues and identify stakeholder priorities for 

corridor management and improvement.  Conducted environmental analysis of corridor resources, consistent with National Scenic 

Byway program requirements.  Initiated development of updated Corridor Management Plan.

 Past Accomplishments

Finalize a Corridor Management Plan (CMP) for the Arroyo Seco Parkway National Scenic Byway (State Route 110) from Downtown 

Los Angeles to Pasadena.

Objective
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13-250.SCG00468 ARROYO SECO CORRIDOR MANAGEMENT PLAN

Division Name: 412 - Transportation Dept. Project Manager: Philip Law

Total Budget

Projects

$100,834FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

7,743 5,294 12,797 0 0 75,000 0 0 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 0 75,000 0 25,834 0 0 0

CORRIDOR MANAGEMENT PLAN FOR THE ARROYO SECO NATIONAL SCENIC BYWAY (STATE ROUTE 110) FROM 

DOWNTOWN LOS ANGELES TO PASADENA.  YEAR 2 OF MULTI-YEAR PROJECT.

Project Description 

Project Product(s)

ARROYO SECO CORRIDOR MANAGMENT PLAN

Arroyo Seco Corridor Management Plan

Tasks

13-250.SCG00468.01

Task Budget: $100,834

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

Released RFP, selected consultant team, and initiated study effort.  Initiated public outreach, traffic analysis, and environmental 

analysis activities.

Objectives

The purpose of this study is to finalize a Corridor Management Plan (CMP) for the Arroyo Seco Parkway National Scenic 

Byway (State Route 110) from Downtown Los Angeles to Pasadena.  The CMP is a requirement of the National Scenic Byways 

Program.  The CMP will provide strategies to preserve, restore, and maintain the scenic, historic, recreational, archeological, 

and natural qualities, as well as address key issues such as roadway safety, mobility, tourism development, and economic 

development within the historically significant parkway and scenic byway’s viewshed.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

2 Refine upon 2004 CMP report with input from previous 

tasks and further traffic analysis (travel demand 

forecast modeling and microsimulation) and an 

analysis of environmental issues with a particular 

emphasis on historically significant characteristics 

within the corridor, evaluate various multi-modal 

alternatives for potential short-, mid-, and long-range 

projects; and conduct community workshops, etc. for 

feedback on results

07/01/2012 12/31/2012Consultant ¨¨ ¨

3 Prepare final version of the CMP (folding in all 

technical memoranda); final report will include an 

executive summary with a phased implementation 

plan

07/01/2012 12/31/2012Consultant ¨¨ ¨

4 Project management, support, and administration 07/01/2012 12/31/2012Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 3 Final CMP report 12/31/2012

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Safety - consider projects that will increase the safety of the transportation system for motorized and non-motorized 

uers.  Requires planning process to be consistent with the Strategic Highway Safety Plan.

 3

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Increase the safety of the transportation system for motorized and non-motorized users. 2
Increase the accessibility and mobility of people and for freight. 4

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6

Promote efficient system management and operation. 7
Emphasize the preservation of the existing transportation system. 8
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Department: Manager:

Total Budget:

JARC/New Freedom Program Administration13-260

Work Element

$105,827

Naresh AmatyaADMINISTRATIVE SERVICES

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 105,827  0  52,422  0  0  0  0  0  0 SCAG  53,405  0  0 

 0  0  0  0  0  0  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 105,827  0  52,422  0  0  0  0  0 WE Total  0  53,405  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  0  0  0  0  105,827  0  0  0  0  105,827 

SCAG Con  0  0  0  0  0  0  0  0  0  0  0 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 105,827  0  0  0  0  105,827  0  0  0  0  0 WE Total

Managed program funds and prepared quarterly progress reports.

 Past Accomplishments

As the designated recipient of JARC and New Freedom program funds, SCAG will be responsible for managing grant distribution and 

oversight for sub-recipients.

Objective
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13-260.SCG00469 JARC & NEW FREEDOM PROGRAM ADMINISTRATION

Division Name: 216 - Budget & Grants Dept. Project Manager: Alfonso Hernande

Total Budget

Projects

$105,827FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

31,718 21,687 52,422 0 0 0 0 0 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 0 105,827 0 0 0 0 0

AS THE DESIGNATED RECIPIENT FOR JARC AND NEW FREEDOM FUNDS, SCAG WILL BE RESPONSIBLE FOR 

MANAGING GRANT DISTRIBUTION AND OVERSIGHT FOR SUBRECIPIENTS RECEIVING FUNDS UNDER THESE 

PROGRAMS.

Project Description 

Project Product(s)

QUARTERLY REPORTS FROM SUBRECIPIENTS

Administration of JARC & New Freedom Program

Tasks

13-260.SCG00469.01

Task Budget: $105,827

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

In FY11/12, management of program funds.

Objectives

Administration of JARC New Freedom grants

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Apply for program administration costs 07/01/2012 06/30/2013Staff ¨¨ ¨
2 Manage program funds including determining the 

county level allocation of annual program funds to 

Riverside and San Bernardino Counties.

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Ensure subrecipient projects are submitted by the 

Riverside County Transportation Commission and San 

Bernardino Associated Governments and are 

programmed into the Federal Transportation 

Improvement Program and submitted to the state for 

inclusion in the State Transportation Improvement 

Plan.

07/01/2012 06/30/2013Staff ¨¨ ¨

4 Maintain copies of annual grant applications. 07/01/2012 06/30/2013Staff ¨¨ ¨
5 Prepare and submit to the Federal Transit 

Administration a Metropolitan Planning Organization 

concurrence letter for approval of the program funds 

for each applicant.

07/01/2012 06/30/2013Staff ¨¨ ¨

6 Annually notify FTA of the county level allocation of 

program funds for each Urbanized Area for each fiscal 

year and the projects that were competitively selected 

to receive funding.

07/01/2012 06/30/2013Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 Quarterly Progress reports 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Enhance the integration and connectivity of the transportation system, across and between modes, for people    and 

freight.

 6
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Department: Manager:

Total Budget:

So. Calif. Value Pricing Pilot Program13-265

Work Element

$4,106,274

Annie NamPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 106,274  0  52,644  0  0  0  0  0  0 SCAG  53,630  0  0 

 4,000,000  0  0  0  0  4,000,000  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 4,106,274  0  52,644  0  0  0  4,000,000  0 WE Total  0  53,630  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  0  0  0  106,274  0  0  0  0  0  106,274 

SCAG Con  502,600  0  0  0  297,400  3,200,000  0  0  0  0  4,000,000 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 4,106,274  0  0  0  0  3,200,000  403,674  0  0  0  502,600 WE Total

New project in FY2012/13.

 Past Accomplishments

This program will entail development of an implementation plan for value pricing, including build-out of the existing and planned 

managed network of Express/HOT lanes across Southern California and integration with one or more pilot projects for cordon/area 

pricing within specific major activity centers.

Objective
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13-265.SCG02125 EXPRESS TRAVEL CHOICES PHASE II

Division Name: 413 - Goods Movement & Transportation Finance Dept. Project Manager: Annie Nam

Total Budget

Projects

$4,106,274FY 11/12  Carryover Project ¨

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

31,852 21,778 52,644 0 0 4,000,000 0 0 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 0 3,200,000 403,674 0 0 0 502,600

TRANSPORTATION PRICING MECHANISMS - THIS STUDY WILL ENTAIL DEVELOPMENT OF AN IMPLEMENTATION PLAN 

FOR VALUE PRICING, INCLUDING A BUILD-OUT OF THE EXISTING AND PLANNED MANAGED NETWORK OF EXPRESS/HOT 

LANES ACROSS SOUTHERN CALIFORNIA AND INTEGRATION WITH ONE OR MORE PILOT PROJECTS FOR CORDON/AREA 

PRICING WITHIN SPECIFIC MAJOR ACTIVITY CENTERS. PROJECT IS A MULTI-YEAR STUDY.

Project Description 

Project Product(s)

YEAR ONE PRODUCTS FOR THIS PROJECT INCLUDE VARIOUS REPORTS AND TECHNICAL MEMORANDUM DEFINING 

PRICING ALTERNATIVES, PILOT PROJECT PERIMETER, AND OPTIONS FOR PHASING

Express Travel Choices Phase II

Tasks

13-265.SCG02125.01

Task Budget: $4,106,274

Carryover ¨ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

New Task

Objectives

Initiate development of implementation plan for value pricing, including a build-out of the existing and planned managed network 

of Express/HOT lanes across Southern California and integration with one or more pilot projects for cordon/area pricing within 

specific major activity centers.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Evaluate value pricing strategies 07/01/2012 06/30/2013Consultant ¨¨ ¨
2 Execute public outreach strategy 07/01/2012 06/30/2013Consultant ¨¨ ¨

Steps and Products

Completion DateProduct DescriptionProduct No

 1 Quarterly Progress Reports 06/30/2013

 2 Implementation Plan 06/30/2014
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Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Performance Management - Identify measures used to gauge the progress of transportation decisions over time and 

what kind of results are being achieved.

 2

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, 

and efficiency.

 1

Promote efficient system management and operation. 7
Emphasize the preservation of the existing transportation system. 8
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Department: Manager:

Total Budget:

Regional Significant Locally-funded Projects13-266

Work Element

$416,580

Bernice VillanuevaADMINISTRATIVE SERVICES

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 366,580  0  57,749  0  0  0  0  0  0 SCAG  58,831  0  250,000 

 50,000  0  0  0  0  50,000  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 416,580  0  57,749  0  0  250,000  50,000  0 WE Total  0  58,831  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  250,000  0  0  0  116,580  0  0  0  0  0  366,580 

SCAG Con  0  0  0  0  50,000  0  0  0  0  0  50,000 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 416,580  0  0  0  0  0  166,580  0  0  0  250,000 WE Total

Funded the various planning interns throughout the agency.

 Past Accomplishments

To fund projects of regional significance but are ineligible for use with Consolidated Planning Grant planning funds.

Objective
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13-266.SCG00715 LOCALLY-FUNDED PROJECTS

Division Name: 216 - Budget & Grants Dept. Project Manager: Bernice Villanueva

Total Budget

Projects

$416,580FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

34,941 23,890 57,749 0 0 50,000 0 0 0250,000

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 0 0 166,580 0 0 0 250,000

TO FUND PROJECTS THAT ARE LOCALLY FUNDED

Project Description 

Project Product(s)

LOCALLY FUNDED PROJECTS.

Locally-Funded Projects

Tasks

13-266.SCG00715.01

Task Budget: $416,580

Carryover ¨ Ongoing þ

Previous Accomplishments

Previous Accomplishments / Objectives

In FY 10/11, funded various projects ineligible for CPG funds.

Objectives

To fund projects with local funds.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Review scopes of work and determine if project is 

ineligible for CPG funding.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Recruit for Specialist to pursue water and energy 

policy formulation for SCAG Board review.

07/01/2012 06/30/2013Staff ¨¨ þ

Steps and Products

Completion DateProduct DescriptionProduct No

 1 TDA funded projects. 06/30/2013

 2 Water/energy policy formulation 06/30/2013
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Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID
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Department: Manager:

Total Budget:

Clean Cities Program13-267

Work Element

$98,696

Sylvia PatsaourasPLANNING & PROGRAMS

Summary of Program Expenditures

In-kind

Commit

Subreg.

Staff

Subr. 

Cons

SCAG 

Cosult
OtherTravelPrintingIndirect

Temp 

Staff
Total

Salary & 

Benefit

Local / 

Cash

 98,696  0  48,890  0  0  0  0  0  0 SCAG  49,806  0  0 

 0  0  0  0  0  0  0  0  0 SCAG Con  0  0  0 

 0  0  0  0  0  0  0  0  0 Sub Staff  0  0  0 

 0  0  0  0  0  0  0  0  0 SubrCon  0  0  0 

 98,696  0  48,890  0  0  0  0  0 WE Total  0  49,806  0  0 

Summary of Program Revenues

Local

Other

In-kind

Commits

Cash

Match

State

Other

TDAFederal 

Other

FTA 5304FHWA 

SP&R/P

FTA 5303FHWATotal

SCAG  0  0  0  0  0  98,696  0  0  0  0  98,696 

SCAG Con  0  0  0  0  0  0  0  0  0  0  0 

Sub Staff  0  0  0  0  0  0  0  0  0  0  0 

SubrCon  0  0  0  0  0  0  0  0  0  0  0 

 98,696  0  0  0  0  98,696  0  0  0  0  0 WE Total

Since FY2009-10 SCAG has administered the Clean Cities program.  SCAG fulfilled all DOE program requirements for the SCAG 

Clean Cities Coalition and was reimbursed by DOE for the work done under this work element in FY 2010-11.

 Past Accomplishments

SCAG administers the U.S. Department of Energy (DOE) Clean Cities Program for the SCAG Clean Cities Coalition, including 

performing outreach and marketing in support of expanding alternative fuels in the SCAG region through stimulus grant awards of 

ARRA funds from DOE and funds from the California Energy Commission (CEC).

Objective
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13-267.SCG01241 CLEAN CITIES COALITION

Division Name: 433 - Regional Services Dept. Project Manager: Sylvia Patsaouras

Total Budget

Projects

$5,905FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

1,770 1,210 2,925 0 0 0 0 0 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 0 5,905 0 0 0 0 0

ADMINISTER THE SCAG COALITION CLEAN CITIES PROGRAM UNDER A GRANT FROM THE U.S. DEPARTMENT OF 

ENERGY.

Project Description 

Project Product(s)

REPORTS, SURVEYS, AND DOCUMENTATION REQUIRED BY THE CLEAN CITIES PROGRAM, INCLUDING THE ANNUAL 

COALITION QUESTIONNAIRE, ANNUAL OPERATING PLAN, AND A BIANNUAL COALITION NEWSLETTER.

SCAG Clean Cities Coalition Coordination

Tasks

13-267.SCG01241.03

Task Budget: $5,905

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

Since FY2009-10 SCAG has administered the Clean Cities program.  SCAG fulfilled all DOE program requirements for the 

SCAG Clean Cities Coalition and was reimbursed by DOE for the work done under this work element in FY 2010-11.

Objectives

Coordinate and promote the efforts of the DOE Clean Cities Program and fulfill all DOE Clean Cities Program requirements.

Steps and Products
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End DateStart DateStep DescriptionStep No Work_Type TP O

1 Plan and execute the required number of stakeholder 

meetings and events to further the goals of the Clean 

Cities Program

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Complete and update the quarterly Alternative Fuels 

report and submit results to DOE

07/01/2012 06/30/2013Staff ¨¨ ¨

3 Participate in required Clean Cities conferences, 

seminars, and training sessions

07/01/2012 06/30/2013Staff ¨¨ ¨

4 Conduct an annual survey of members and 

stakeholders on alternative fuels in the SCAG region

07/01/2012 06/30/2013Staff ¨¨ ¨

5 Conduct outreach and education activities to keep 

stakeholders informed

07/01/2012 06/30/2013Staff ¨¨ ¨

6 Work to expand the Clean Cities stakeholders 07/01/2012 06/30/2013Staff ¨¨ ¨

Completion DateProduct DescriptionProduct No

 1 SCAG Clean Cities Coalition meeting agendas 06/30/2013

 2 Documentation required by the Clean Cities Program, including annual survey, 

annual operating plan, and biannual Coalition newsletter.

06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID

Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote 

consistency between transportation improvements and State and local planned growth and economic development 

patterns.

 5
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13-267.SCG01454 SANBAG NATURAL GAS TRUCK PROJECT

Division Name: 433 - Regional Services Dept. Project Manager: Matthew Horton

Total Budget

Projects

$92,791FY 11/12  Carryover Project þ

Sub ConsSub StaffConsultTravelPrintIndirectBenefitsSalaries 3rd PartyOther

27,811 19,015 45,965 0 0 0 0 0 00

Local OtherState OtherTDAFed OtherFTA 5304FHWA 

SP&R/P

FTA 5303FHWA 3rd PartyCash Match

0 0 0 0 92,791 0 0 0 0 0

THE SCAG CLEAN CITIES COALITION IS PARTNERING WITH THE SAN BERNARDINO ASSOCIATED GOVERNMENTS, 

RYDER SYSTEM, INC.,  AND OTHERS ON A PROJECT FUNDED BY THE DEPARTMENT OF ENERGY (DOE) CLEAN CITIES 

PROGRAM TO DEPLOY APPROXIMATELY 202 HEAVY-DUTY NATURAL GAS POWERED TRUCKS AND CONSTRUCT TWO 

PUBLIC ACCESS LNG/LCNG REFUELING STATIONS, UPGRADE THREE MAINTENANCE SHOPS FOR NG VEHICLE REPAIR, 

AND TRAIN PERSONNEL AND CUSTOMERS.

Project Description 

Project Product(s)

FINAL MARKETING AND OUTREACH STRATEGY, QUARTERLY REPORTS, STAFF REPORTS,  AND OUTREACH 

MATERIALS.

SANBAG Natural Gas Truck Project

Tasks

13-267.SCG01454.01

Task Budget: $92,791

Carryover þ Ongoing ¨

Previous Accomplishments

Previous Accomplishments / Objectives

In FY 2010-11, the SCAG Clean Cities Coalition developed a marketing and public outreach plan and coordinated outreach 

events for the SANBAG Alternative Fuel Project to increase the awareness of the project and increase the use of Natural Gas in 

the region.

Objectives

Coordinate with project partners to implement the marketing and public outreach plan and continue to coordinate outreach 

events for the SANBAG Alternative Fuel Project.

End DateStart DateStep DescriptionStep No Work_Type TP O

1 Continue implementation of the project’s Marketing 

and Outreach Strategy.

07/01/2012 06/30/2013Staff ¨¨ ¨

2 Prepare DOE required reports and documentation for 

the project.

07/01/2012 06/30/2013Staff ¨¨ ¨

Steps and Products
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Completion DateProduct DescriptionProduct No

 1 Marketing & Outreach Strategy 06/30/2013

Planning Emphasis Areas

Project Addresses the Following Planning Emphasis Areas

PEA NamePEA_ID

Livability/Sustainability - tying the quality and location of transportation facilities to broader opportunities such as 

access to good jobs, affordable housing, quality schools, and safe streets.

 4

Project Addresses the Following Planning Factors

Planning Factors

PF NamePF_ID
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  Southern California Association of Governments - FY 2012 - 2013 Overal Work Program - Program Expenditures

Local /    

Cash

Salary & 

Benefit

010 System Planning

NON MOTORIZED TRANSPORTATION PLANNING010.SCG00169

 191,182  21,929  0  0  0  0  0  0  83,841  0 Project Total  0  85,412 

REGIONAL TRANSPORTATION PLAN (RTP)010.SCG00170

 1,297,840  125,922  0  0  0  200,000  3,500  0  479,713  0 Project Total  0  488,705 

FOUR CORNERS SUPPORT010.SCG01629

 14,054  1,612  0  0  0  0  0  0  6,163  0 Project Total  0  6,279 

TDM STRATEGIES010.SCG01631

 224,870  14,322  0  0  0  100,000  0  0  54,761  0 Project Total  0  55,787 

SYSTEM PRESERVATION010.SCG02106

 386,102  9,876  0  0  0  300,000  0  0  37,759  0 Project Total  0  38,467 

 0  662,237  0  3,500  0  600,000  0  0  173,661  2,114,048 Work Element Total  0  674,650 

015 Transportation Finance

TRANSPORTATION FINANCE015.SCG00159

 843,852  73,850  0  50,000  0  200,000  8,000  0  253,624  0 Project Total  0  258,378 

 0  253,624  0  8,000  50,000  200,000  0  0  73,850  843,852 Work Element Total  0  258,378 

020 Environmental Planning

ENVIRONMENTAL PLANNING AND COMPLIANCE020.SCG00161
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 1,023,828  97,374  0  0  0  150,000  5,000  10,000  377,192  0 Project Total  0  384,262 

SCS DEVELOPMENT - ENVIRONMENTAL COMPONENTS020.SCG01635

 145,998  16,746  0  0  0  0  0  0  64,026  0 Project Total  0  65,226 

 0  441,218  10,000  5,000  0  150,000  0  0  114,120  1,169,826 Work Element Total  0  449,488 

025 Air Quality and Conformity

AIR QUALITY PLANNING AND CONFORMITY025.SCG00164

 720,104  82,596  0  0  0  0  2,250  0  314,680  0 Project Total  0  320,578 

 0  314,680  0  2,250  0  0  0  0  82,596  720,104 Work Element Total  0  320,578 

030 Federal Transportation Improvement Program

FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM030.SCG00146

 1,972,693  226,268  0  8,000  0  0  15,000  2,500  852,474  0 Project Total  0  868,451 

 0  852,474  2,500  15,000  8,000  0  0  0  226,268  1,972,693 Work Element Total  0  868,451 

045 Geographic Information System (GIS)

APPLICATION DEVELOPMENT045.SCG00142

 2,220,826  204,261  0  140,000  0  440,000  0  0  711,614  0 Project Total  0  724,951 

GIS DEVELOPMENT AND APPLICATIONS045.SCG00694

 945,598  100,431  0  0  0  70,000  12,000  0  378,041  0 Project Total  0  385,126 
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 0  1,089,655  0  12,000  140,000  510,000  0  0  304,692  3,166,424 Work Element Total  0  1,110,077 

055 Regional Forecasting and Policy Analysis

INTEGRATED GROWTH FORECASTS055.SCG00133

 1,918,034  199,926  0  160,000  0  175,000  15,000  0  677,703  0 Project Total  0  690,405 

INTEGRATED TRANSPORTATION & LAND USE  MODEL -ITLUM055.SCG00151

 667,666  53,641  0  20,000  0  200,000  3,000  1,000  193,202  0 Project Total  0  196,823 

REGION WIDE DATA COLLECTION & ANALYSIS055.SCG00704

 1,236,225  141,795  0  400,000  0  0  4,900  0  341,564  0 Project Total  0  347,966 

SOUTHERN CALIFORNIA ECONOMIC GROWTH STRATEGY055.SCG01531

 764,495  3,897  0  0  0  400,000  0  0  178,625  0 Project Total  0  181,973 

2012 SCS DEVELOPMENT AND SB 375 LOCAL JURISDICTION IMPLEMENTATION COORDINATION055.SCG01645

 551,664  63,276  0  0  0  0  5,000  0  239,450  0 Project Total  0  243,938 

 0  1,630,544  1,000  27,900  580,000  775,000  0  0  462,535  5,138,084 Work Element Total  0  1,661,105 

060 Corridor Planning

CORRIDOR PLANNING060.SCG00124

 611,668  35,748  0  0  0  300,000  1,500  0  135,936  0 Project Total  0  138,484 

 0  135,936  0  1,500  0  300,000  0  0  35,748  611,668 Work Element Total  0  138,484 

065 Compass Blueprint 2% Strategy
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COMPASS BLUEPRINT TRANSP & LAND USE INTEGRATION065.SCG00137

 4,151,359  291,494  0  0  0  1,610,000  15,000  0  1,107,058  0 Project Total  0  1,127,807 

 0  1,107,058  0  15,000  0  1,610,000  0  0  291,494  4,151,359 Work Element Total  0  1,127,807 

070 Modeling

REGIONAL TRANSP. MODEL DEVELOPMENT AND MAINTENANCE070.SCG00130

 532,709  49,632  0  100,000  0  100,000  0  0  140,224  0 Project Total  0  142,853 

MODEL DATA COLLECTION & DATABASE MANAGEMENT070.SCG00131

 1,358,500  29,650  0  0  0  1,100,000  0  0  113,363  0 Project Total  0  115,487 

REGIONAL & SUBREGIONAL MODEL COORDINATION/OUTREACH070.SCG00132

 609,885  69,954  0  0  0  0  4,200  0  265,378  0 Project Total  0  270,353 

MODEL APPLICATION & ANALYSIS070.SCG00147

 1,368,071  156,918  0  0  0  0  0  0  599,954  0 Project Total  0  611,199 

ACTIVITY BASED MODEL DEVELOPMENT070.SCG00565

 625,042  28,106  0  0  0  380,000  6,000  0  104,489  0 Project Total  0  106,447 

COMMERCIAL VEHICLE MODEL DEVELOPMENT070.SCG02123

 117,264  1,980  0  0  0  100,000  0  0  7,571  0 Project Total  0  7,713 

 0  1,230,979  0  10,200  100,000  1,680,000  0  0  336,240  4,611,471 Work Element Total  0  1,254,052 

080 Performance Assessment & Monitoring
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PERFORMANCE ASSESSMENT & MONITORING080.SCG00153

 1,366,234  101,650  0  0  0  480,000  5,000  5,000  383,696  0 Project Total  0  390,888 

 0  383,696  5,000  5,000  0  480,000  0  0  101,650  1,366,234 Work Element Total  0  390,888 

090 Public Information & Communication

PUBLIC INFORMATION AND COMMUNICATION090.SCG00148

 1,200,592  137,708  0  100,000  0  0  0  0  476,972  0 Project Total  0  485,912 

 0  476,972  0  0  100,000  0  0  0  137,708  1,200,592 Work Element Total  0  485,912 

095 Regional Outreach and Public Participation

REGIONAL TRANSPORTATION PLAN DEVELOPMENT OUTREACH095.SCG01533

 261,536  1,323  0  0  0  250,000  0  0  5,059  0 Project Total  0  5,154 

REGIONAL OUTREACH AND PUBLIC PARTICIPATION095.SCG01633

 1,581,586  0  0  0  0  0  0  0  783,451  0 Project Total  0  798,135 

 0  788,510  0  0  0  250,000  0  0  1,323  1,843,122 Work Element Total  0  803,289 

100 Intelligent Transportation System (ITS)

INTELLIGENT TRANSPORTATION SYSTEMS PLANNING100.SCG01630

 79,284  9,094  0  0  0  0  0  0  34,769  0 Project Total  0  35,421 

 0  34,769  0  0  0  0  0  0  9,094  79,284 Work Element Total  0  35,421 
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120 OWP Development & Administration

OWP DEVELOPMENT & ADMINISTRATION120.SCG00175

 3,118,498  65,458  0  3,000  0  40,000  2,000  0  1,490,056  0 Project Total  0  1,517,984 

 0  1,490,056  0  2,000  3,000  40,000  0  0  65,458  3,118,498 Work Element Total  0  1,517,984 

130 Goods Movement

GOODS MOVEMENT130.SCG00162

 1,694,537  137,013  0  0  0  500,000  3,000  0  522,367  0 Project Total  0  532,157 

 0  522,367  0  3,000  0  500,000  0  0  137,013  1,694,537 Work Element Total  0  532,157 

140 Transit

TRANSIT PLANNING140.SCG00121

 584,008  66,985  0  0  0  0  0  0  256,111  0 Project Total  0  260,912 

 0  256,111  0  0  0  0  0  0  66,985  584,008 Work Element Total  0  260,912 

145 Transit Planning Grant Studies & Programs

IMPROVEMENT TO TRANSIT ACCESS FOR CYCLISTS AND PED145.SCG01524

 22,591  2,591  0  0  0  20,000  0  0  0  0 Project Total  0  0 

BICYCLE DATA CLEARINGHOUSE AND BASELINE DEVELOPME145.SCG01526

 187,500  37,500  0  0  0  150,000  0  0  0  0 Project Total  0  0 

VCTC TRANSIT INTERN PROGRAM145.SCG01527
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 45,200  0  0  0  0  45,200  0  0  0  0 Project Total  0  0 

PLANNING FOR HIGH SPEED RAIL IN SO CA COMMUNITIES145.SCG01528

 67,774  7,774  0  0  0  60,000  0  0  0  0 Project Total  0  0 

HERITAGE VALLEY TRANSIT IMPLEMENTATION PLAN145.SCG01529

 67,800  0  0  0  0  67,800  0  0  0  0 Project Total  0  0 

SPECIFIC OPERATIONAL ANALYSIS FOR IMPERIAL VALLEY145.SCG01530

 112,956  0  0  0  0  112,956  0  0  0  0 Project Total  0  0 

LA REGIONAL TRANSIT FACILITY STUDY145.SCG02020

 335,000  35,000  0  0  0  300,000  0  0  0  0 Project Total  0  0 

FEASIBILITY PLAN & STUDY FOR TOWN GOWN TRANSIT LOO145.SCG02021

 320,560  20,560  0  0  0  300,000  0  0  0  0 Project Total  0  0 

INTEGRATED TRANSIT & LAND USE PLANNING145.SCG02022

 400,000  0  0  0  0  400,000  0  0  0  0 Project Total  0  0 

METROLINK STATION NON-MOTORIZED ACCESSIBILITY PLAN145.SCG02023

 90,000  10,800  0  0  0  79,200  0  0  0  0 Project Total  0  0 

FEASIBILITY STUDY OF THE CALEXICO BORDER INTERMODA145.SCG02024

 113,000  13,000  0  0  0  100,000  0  0  0  0 Project Total  0  0 

TRANSIT STUDENT INTERN PROJECT145.SCG02025

 50,000  5,735  0  0  0  44,265  0  0  0  0 Project Total  0  0 
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PACIFIC COAST HWY SAFETY STUDY145.SCG02026

 375,000  0  0  0  0  375,000  0  0  0  0 Project Total  0  0 

 0  0  0  0  0  2,054,421  0  0  132,960  2,187,381 Work Element Total  0  0 

220 Strategic Growth Council Grant Awards

SUSTAINABLE LAND USE-TRANSP. PLANNING220.SCG01386

 30,000  0  0  0  0  30,000  0  0  0  0 Project Total  0  0 

POLICY ISSUES & CHOICES FOR THE 2012 RTP/SCS220.SCG01865

 569,935  0  0  0  0  438,223  0  0  65,245  0 Project Total  0  66,467 

 0  65,245  0  0  0  468,223  0  0  0  599,935 Work Element Total  0  66,467 

225 Specialized Grant Projects

SUSTAINABILITY/GRI225.SCG01641

 1,246,546  0  0  0  0  750,000  0  0  245,968  0 Project Total  0  250,578 

 0  245,968  0  0  0  750,000  0  0  0  1,246,546 Work Element Total  0  250,578 

230 Airport Ground Access

AVIATION SYSTEM PLANNING230.SCG00174

 483,607  55,469  0  0  0  0  0  0  212,081  0 Project Total  0  216,057 

 0  212,081  0  0  0  0  0  0  55,469  483,607 Work Element Total  0  216,057 
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250 Arroyo Seco Corridor Management Plan

ARROYO SECO CORRIDOR MANAGEMENT PLAN250.SCG00468

 100,834  0  0  0  0  75,000  0  0  12,797  0 Project Total  0  13,037 

 0  12,797  0  0  0  75,000  0  0  0  100,834 Work Element Total  0  13,037 

260 JARC/New Freedom Program Administration

JARC & NEW FREEDOM PROGRAM ADMINISTRATION260.SCG00469

 105,827  0  0  0  0  0  0  0  52,422  0 Project Total  0  53,405 

 0  52,422  0  0  0  0  0  0  0  105,827 Work Element Total  0  53,405 

265 So. Calif. Value Pricing Pilot Program

EXPRESS TRAVEL CHOICES PHASE II265.SCG02125

 4,106,274  0  0  0  0  4,000,000  0  0  52,644  0 Project Total  0  53,630 

 0  52,644  0  0  0  4,000,000  0  0  0  4,106,274 Work Element Total  0  53,630 

266 Regional Significant Locally-funded Projects

LOCALLY-FUNDED PROJECTS266.SCG00715

 416,580  0  0  250,000  0  50,000  0  0  57,749  0 Project Total  0  58,831 

 0  57,749  0  0  250,000  50,000  0  0  0  416,580 Work Element Total  0  58,831 

267 Clean Cities Program
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CLEAN CITIES COALITION267.SCG01241

 5,905  0  0  0  0  0  0  0  2,925  0 Project Total  0  2,980 

SANBAG NATURAL GAS TRUCK PROJECT267.SCG01454

 92,791  0  0  0  0  0  0  0  45,965  0 Project Total  0  46,826 

 0  48,890  0  0  0  0  0  0  0  98,696 Work Element Total  0  49,806 

 0  12,418,682  18,500  110,350  1,231,000  14,492,644  0  2,808,864  43,731,484 Grand Total  0  0  12,651,444 
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010 System Planning

010.SCG00169 NON MOTORIZED TRANSPORTATION PLANNING

 191,182  169,253  0  0  0  0  0  0  21,929  0 Project Total  0 

010.SCG00170 REGIONAL TRANSPORTATION PLAN (RTP)

 1,297,840  971,918  0  0  0  22,940  0  0  125,922  0 Project Total  177,060 

010.SCG01629 FOUR CORNERS SUPPORT

 14,054  12,442  0  0  0  0  0  0  1,612  0 Project Total  0 

010.SCG01631 TDM STRATEGIES

 224,870  10,213  0  0  0  100,000  0  0  14,322  0 Project Total  100,335 

010.SCG02106 SYSTEM PRESERVATION

 386,102  76,226  0  0  0  34,410  0  0  9,876  0 Project Total  265,590 

Work Element Total  0  173,661  0  0  157,350  0  0  0  542,985  1,240,052  2,114,048 

015 Transportation Finance

015.SCG00159 TRANSPORTATION FINANCE

 843,852  570,002  0  0  0  22,940  0  0  73,850  0 Project Total  177,060 

Work Element Total  0  73,850  0  0  22,940  0  0  0  177,060  570,002  843,852 

020 Environmental Planning

020.SCG00161 ENVIRONMENTAL PLANNING AND COMPLIANCE
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 1,023,828  751,571  0  0  0  42,088  0  0  97,374  0 Project Total  132,795 

020.SCG01635 SCS DEVELOPMENT - ENVIRONMENTAL COMPONENTS

 145,998  129,252  0  0  0  0  0  0  16,746  0 Project Total  0 

Work Element Total  0  114,120  0  0  42,088  0  0  0  132,795  880,823  1,169,826 

025 Air Quality and Conformity

025.SCG00164 AIR QUALITY PLANNING AND CONFORMITY

 720,104  637,508  0  0  0  0  0  0  82,596  0 Project Total  0 

Work Element Total  0  82,596  0  0  0  0  0  0  0  637,508  720,104 

030 Federal Transportation Improvement Program

030.SCG00146 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM

 1,972,693  1,746,425  0  0  0  0  0  0  226,268  0 Project Total  0 

Work Element Total  0  226,268  0  0  0  0  0  0  0  1,746,425  1,972,693 

045 Geographic Information System (GIS)

045.SCG00142 APPLICATION DEVELOPMENT

 2,220,826  1,576,565  0  0  0  50,468  0  0  204,261  0 Project Total  389,532 

045.SCG00694 GIS DEVELOPMENT AND APPLICATIONS

 945,598  775,167  0  0  0  8,029  0  0  100,431  0 Project Total  61,971 

Work Element Total  0  304,692  0  0  58,497  0  0  0  451,503  2,351,732  3,166,424 
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055 Regional Forecasting and Policy Analysis

055.SCG00133 INTEGRATED GROWTH FORECASTS

 1,918,034  1,543,108  0  0  0  20,073  0  0  199,926  0 Project Total  154,927 

055.SCG00151 INTEGRATED TRANSPORTATION & LAND USE  MODEL -ITLUM

 667,666  414,025  0  0  0  14,911  70,000  0  53,641  0 Project Total  115,089 

055.SCG00704 REGION WIDE DATA COLLECTION & ANALYSIS

 1,236,225  1,094,430  0  0  0  0  0  0  141,795  0 Project Total  0 

055.SCG01531 SOUTHERN CALIFORNIA ECONOMIC GROWTH STRATEGY

 764,495  30,082  0  0  0  553,456  0  0  3,897  0 Project Total  177,060 

055.SCG01645 2012 SCS DEVELOPMENT AND SB 375 LOCAL JURISDICTION IMPLEMENTATION COORDINATION

 551,664  488,388  0  0  0  0  0  0  63,276  0 Project Total  0 

Work Element Total  0  462,535  0  70,000  588,440  0  0  0  447,076  3,570,033  5,138,084 

060 Corridor Planning

060.SCG00124 CORRIDOR PLANNING

 611,668  275,920  0  0  0  34,410  0  0  35,748  0 Project Total  265,590 

Work Element Total  0  35,748  0  0  34,410  0  0  0  265,590  275,920  611,668 

065 Compass Blueprint 2% Strategy

065.SCG00137 COMPASS BLUEPRINT TRANSP & LAND USE INTEGRATION

 4,151,359  1,044,399  0  0  0  1,512,617  0  0  291,494  0 Project Total  1,302,849 
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Work Element Total  0  291,494  0  0  1,512,617  0  0  0  1,302,849  1,044,399  4,151,359 

070 Modeling

070.SCG00130 REGIONAL TRANSP. MODEL DEVELOPMENT AND MAINTENANCE

 532,709  383,077  0  0  0  11,470  0  0  49,632  0 Project Total  88,530 

070.SCG00131 MODEL DATA COLLECTION & DATABASE MANAGEMENT

 1,358,500  228,850  0  0  0  126,170  0  0  29,650  0 Project Total  973,830 

070.SCG00132 REGIONAL & SUBREGIONAL MODEL COORDINATION/OUTREACH

 609,885  539,931  0  0  0  0  0  0  69,954  0 Project Total  0 

070.SCG00147 MODEL APPLICATION & ANALYSIS

 1,368,071  1,211,153  0  0  0  0  0  0  156,918  0 Project Total  0 

070.SCG00565 ACTIVITY BASED MODEL DEVELOPMENT

 625,042  216,936  0  0  0  20,646  200,000  0  28,106  0 Project Total  159,354 

070.SCG02123 COMMERCIAL VEHICLE MODEL DEVELOPMENT

 117,264  15,284  0  0  0  11,470  0  0  1,980  0 Project Total  88,530 

Work Element Total  0  336,240  0  200,000  169,756  0  0  0  1,310,244  2,595,231  4,611,471 

080 Performance Assessment & Monitoring

080.SCG00153 PERFORMANCE ASSESSMENT & MONITORING

 1,366,234  784,584  0  0  0  55,056  0  0  101,650  0 Project Total  424,944 

Work Element Total  0  101,650  0  0  55,056  0  0  0  424,944  784,584  1,366,234 
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090 Public Information & Communication

090.SCG00148 PUBLIC INFORMATION AND COMMUNICATION

 1,200,592  1,062,884  0  0  0  0  0  0  137,708  0 Project Total  0 

Work Element Total  0  137,708  0  0  0  0  0  0  0  1,062,884  1,200,592 

095 Regional Outreach and Public Participation

095.SCG01533 REGIONAL TRANSPORTATION PLAN DEVELOPMENT OUTREACH

 261,536  10,213  0  0  0  28,675  0  0  1,323  0 Project Total  221,325 

095.SCG01633 REGIONAL OUTREACH AND PUBLIC PARTICIPATION

 1,581,586  653,857  0  0  0  797,856  0  0  0  0 Project Total  129,873 

Work Element Total  0  1,323  0  0  826,531  0  0  0  351,198  664,070  1,843,122 

100 Intelligent Transportation System (ITS)

100.SCG01630 INTELLIGENT TRANSPORTATION SYSTEMS PLANNING

 79,284  0  0  0  0  0  0  0  9,094  0 Project Total  70,190 

Work Element Total  0  9,094  0  0  0  0  0  0  70,190  0  79,284 

120 OWP Development & Administration

120.SCG00175 OWP DEVELOPMENT & ADMINISTRATION

 3,118,498  1,346,251  0  0  0  333,590  0  0  65,458  0 Project Total  1,373,199 

Work Element Total  0  65,458  0  0  333,590  0  0  0  1,373,199  1,346,251  3,118,498 
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130 Goods Movement

130.SCG00162 GOODS MOVEMENT

 1,694,537  1,057,524  0  0  0  57,350  0  0  137,013  0 Project Total  442,650 

Work Element Total  0  137,013  0  0  57,350  0  0  0  442,650  1,057,524  1,694,537 

140 Transit

140.SCG00121 TRANSIT PLANNING

 584,008  0  0  0  0  0  0  0  66,985  0 Project Total  517,023 

Work Element Total  0  66,985  0  0  0  0  0  0  517,023  0  584,008 

145 Transit Planning Grant Studies & Programs

145.SCG01524 IMPROVEMENT TO TRANSIT ACCESS FOR CYCLISTS AND PED

 22,591  0  0  20,000  0  0  0  0  2,591  0 Project Total  0 

145.SCG01526 BICYCLE DATA CLEARINGHOUSE AND BASELINE DEVELOPME

 187,500  0  150,000  0  0  0  0  0  37,500  0 Project Total  0 

145.SCG01527 VCTC TRANSIT INTERN PROGRAM

 45,200  0  0  40,000  0  0  0  0  0  5,200 Project Total  0 

145.SCG01528 PLANNING FOR HIGH SPEED RAIL IN SO CA COMMUNITIES

 67,774  0  0  60,000  0  0  0  0  7,774  0 Project Total  0 

145.SCG01529 HERITAGE VALLEY TRANSIT IMPLEMENTATION PLAN

 67,800  0  0  60,000  0  0  0  0  0  7,800 Project Total  0 
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145.SCG01530 SPECIFIC OPERATIONAL ANALYSIS FOR IMPERIAL VALLEY

 112,956  0  0  100,000  0  0  0  0  0  12,956 Project Total  0 

145.SCG02020 LA REGIONAL TRANSIT FACILITY STUDY

 335,000  0  0  250,000  0  0  0  0  35,000  50,000 Project Total  0 

145.SCG02021 FEASIBILITY PLAN & STUDY FOR TOWN GOWN TRANSIT LOO

 320,560  0  0  270,000  0  0  0  0  20,560  30,000 Project Total  0 

145.SCG02022 INTEGRATED TRANSIT & LAND USE PLANNING

 400,000  0  0  200,000  0  0  0  0  0  200,000 Project Total  0 

145.SCG02023 METROLINK STATION NON-MOTORIZED ACCESSIBILITY PLAN

 90,000  0  0  79,200  0  0  0  0  10,800  0 Project Total  0 

145.SCG02024 FEASIBILITY STUDY OF THE CALEXICO BORDER INTERMODA

 113,000  0  0  100,000  0  0  0  0  13,000  0 Project Total  0 

145.SCG02025 TRANSIT STUDENT INTERN PROJECT

 50,000  0  0  44,265  0  0  0  0  5,735  0 Project Total  0 

145.SCG02026 PACIFIC COAST HWY SAFETY STUDY

 375,000  0  300,000  0  0  0  0  0  0  75,000 Project Total  0 

Work Element Total  380,956  132,960  0  0  0  0  1,223,465  450,000  0  0  2,187,381 

220 Strategic Growth Council Grant Awards

220.SCG01386 SUSTAINABLE LAND USE-TRANSP. PLANNING

 30,000  0  0  0  0  0  30,000  0  0  0 Project Total  0 
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220.SCG01865 POLICY ISSUES & CHOICES FOR THE 2012 RTP/SCS

 569,935  0  0  0  0  0  569,935  0  0  0 Project Total  0 

Work Element Total  0  0  0  599,935  0  0  0  0  0  0  599,935 

225 Specialized Grant Projects

225.SCG01641 SUSTAINABILITY/GRI

 1,246,546  0  0  0  435,305  811,241  0  0  0  0 Project Total  0 

Work Element Total  0  0  0  0  811,241  435,305  0  0  0  0  1,246,546 

230 Airport Ground Access

230.SCG00174 AVIATION SYSTEM PLANNING

 483,607  428,138  0  0  0  0  0  0  55,469  0 Project Total  0 

Work Element Total  0  55,469  0  0  0  0  0  0  0  428,138  483,607 

250 Arroyo Seco Corridor Management Plan

250.SCG00468 ARROYO SECO CORRIDOR MANAGEMENT PLAN

 100,834  0  0  0  75,000  0  25,834  0  0  0 Project Total  0 

Work Element Total  0  0  0  25,834  0  75,000  0  0  0  0  100,834 

260 JARC/New Freedom Program Administration

260.SCG00469 JARC & NEW FREEDOM PROGRAM ADMINISTRATION

 105,827  0  0  0  105,827  0  0  0  0  0 Project Total  0 
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Work Element Total  0  0  0  0  0  105,827  0  0  0  0  105,827 

265 So. Calif. Value Pricing Pilot Program

265.SCG02125 EXPRESS TRAVEL CHOICES PHASE II

 4,106,274  0  0  0  3,200,000  403,674  0  0  0  502,600 Project Total  0 

Work Element Total  502,600  0  0  0  403,674  3,200,000  0  0  0  0  4,106,274 

266 Regional Significant Locally-funded Projects

266.SCG00715 LOCALLY-FUNDED PROJECTS

 416,580  0  0  0  0  166,580  0  0  0  250,000 Project Total  0 

Work Element Total  250,000  0  0  0  166,580  0  0  0  0  0  416,580 

267 Clean Cities Program

267.SCG01241 CLEAN CITIES COALITION

 5,905  0  0  0  5,905  0  0  0  0  0 Project Total  0 

267.SCG01454 SANBAG NATURAL GAS TRUCK PROJECT

 92,791  0  0  0  92,791  0  0  0  0  0 Project Total  0 

Work Element Total  0  0  0  0  0  98,696  0  0  0  0  98,696 

 43,731,484  20,255,576  7,809,306  450,000  1,223,465  3,914,828  5,240,120  895,769  0  2,808,864 Grand Total  1,133,556 
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Program Revenues

Proj. ID Federal Other Proj. ID State Other Proj. ID Local Cash/Other Work Element
In-Kind 

Commitments

225.SCG01641 DOE 070.SCG00565 Caltrans Prop 84 Modeling 145.SCG01526 LA Metro

250.SCG00468 SAFETYLU - Arroyo Seco 220.SCG01386

Dept of Conservation Prop. 

84 145.SCG01527 VCTC

260.SCG00469 JARC/New Freedom 220.SCG01865 SGC: Dept of Conservation 145.SCG01528 UCLA

265,SCG02125 FHWA Value Pricing 250.SCG00468 Caltrans PTA 145.SCG01529 VCTC

267.SCG01241 DOE 267.SCG01241 Calif. Energy Commission 145.SCG01530 ICTC

145.SCG02020 LA Metro

145.SCG02021 City of Fullerton

145.SCG02022 SANBAG

145.SCG02023 OCTA

145.SCG02024 ICTC

145.SCG02025 City of Pasadena

145.SCG02026 City of Malibu

265.SCG02125

Metro, OCTA, RCTC, 

SANBAG

010;015; 020; 025 

030;045;055;060; 

065; 070;080;090; 

095;100;120;130;

140;230

ICTC, LACMTA, 

OCTC, RCTC, 

SANBAG VCTC, 

Los Angeles World 

Airports

SCAG 2012-2013 OWP Footnotes - Description of "Other" Revenue Sources 
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FY 12-13 WORK PROGRAM 

For Transportation Planning Activities 

 

FOR: South Coast Air Quality Management District 
 

 

 

 

Activity 

Description 
Product(s) Funding Source 

*Estimated 

Cost 

Estimated 

Completion 

Date 
District 

Rideshare 

Program 

AQMD Rideshare 

Program 

• Mobile 

Sources  

AB2766 

 

$79,609 

 

Ongoing 

Regional 

Program 

Development 

Develop AQMP 

Measures; Regional 

coordination efforts 

• Mobile 

Sources 

AB2766 

 

$79,609 

 

Ongoing 

 

Transportation 

Program 

Development 

Rule 2202 Plan 

processing/submittal, 

technical evaluation, 

technical assistance & 

outreach and ETC 

Training 

 

• Rule 2202 

 

$1,177,289 

 

Ongoing 

*Information based on FY 11-12 AQMD Budget; FY 12-13 Draft Budget information will be available in May 2012 

 after AQMD Governing Board adoption.  Changes to these estimates will be reported to SCAG as appropriate. 



 

CALTRANS PLANNING  
ACTIVITIES 2012 
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Caltrans Planning Activities 

Districts 7, 8, 11, 12 
 

 

The requirements for transportation planning within the Department derive from 
Federal and State legislation and statutory requirements.  The following is a partial 
list of the legislation that requires transportation planning in the development of 
transportation systems, and that mandates the Department to carry out those 
functions. 

 

 

Key Planning Division responsibility/functions as spelled out by State or Federal 
Codes include: 

Title 23 US Code (USC) 135 
Gives states the responsibility of implementing a continuing, cooperative,  
and comprehensive planning process that strives for interregional and 
statewide continuity and compatibility of the state’s transportation  
system. 

                                                                                                                                                  



Caltrans Planning Activities 

Districts 7, 8, 11, 12 
 

 
Title 23 Code of Federal Regulations (CFR) 450 

Describes state obligations to intermodal statewide transportation 
planning including rights of way preservation and coordination  
with and between metropolitan areas. 

 
California Government Code (GC) 14520. (b) 

The Department is responsible for the planning, design, construction, 
maintenance, and operation of the state highway system and Senate  
Bill 45 is not intended to alter that responsibility. 

 
California GC 65086 

“The Department of Transportation, in consultation with transport- 
tation planning agencies, county transportation commissions, counties,  
and cities, shall carry out long-term state highway System Planning to  
identify future highway improvements.” 

 
Transportation Planning is the foundation for determining the purpose and need of  
actions that lead to a successful accomplishment and conclusion.  It provides elected 
officials and agency leaders a tool from which to make informed decisions in the  
development of transportation systems.  Legislation has been enacted at the state  
and federal levels, which delegates the transportation planner the responsibility of  
determining appropriate solutions to transportation  problems. 
 

 
 

The lack of transportation planning would result in 
many adverse consequences  

 
 
 

 Failure to comply with state and federal law leads to sanctions 
and loss of federal funds for projects and services; 
 

 Improvement projects could not be made on or to the state 
transportation system; 
 

 Reduced mobility and access for people, goods, services, and 
Information particularly interregional and interstate travel; 
 

 
 
 



Caltrans Planning Activities 

Districts 7, 8, 11, 12 
 

 
 

 Reduced safety and operational integrity of the State’s trans- 
portation system; 
 

 Reduced system connectivity, integration and transportation 
choices between and through metropolitan areas; 
 

 Reduced economic development and jobs due to a less efficient 
transportation system; 
 

 Reduced community involvement in planning and development 
of transportation services; 
 

 Reduced quality of life and sustainability of the State’s natural 
and cultural environment, economy and social equity. 
 
 

   

 

 

 

 

 

 

  

 

  



 



April, 2012 FY 12-13 CALTRANS PLANNING ACTIVITIES     1 
Districts 7, 8, 11, 12 

AIR QUALITY 
 

 
Purpose: To provide guidance and coordinate Department activities in support of the goals and objectives of the Federal and 

State Clean Air Acts. 
 
Responsibilities: To work with the federal, state, and local agencies, the public and private sector to reduce congestion and improve air 

quality.  Participate in the development of air quality conformity, congestion management, and emissions reduction 
plans. 

   
   
Activity Description Work Performed 

 (District) 
Product Funding 

Source 
Completion 
Date 

Participate in Transportation Conformity Meetings through 
interagency consultation. 

7, 8, 11, 12 Final/updated RTP (2012); ultimately the 
AQMP & TIP. 

SP&R On-going 

Participate in SCAG TCM Subgroup. 7, 8, 12 Final/updated RTP (2012); ultimately the 
AQMP & TIP. 

SP&R On-going 

Regional Air quality conformity coordination. 7, 8, 11, 12 Project delivery support for air quality 
conformity, RTP conformity analysis for 
Southern California region 

SP&R On-going 

Statewide Air quality conformity coordination. 7, 8, 11, 12 Share updated requirements, plans. SP&R On-going 

Participate in the Transportation Conformity Working Group 
(TCWG). 

7, 8, 11, 12 Interagency coordination resolving regional 
conformity issues. 

SP&R On-going 

Participate in the Transportation Control Measure Working 
Group (TCMWG). 

7, 8, 11, 12 Interagency coordination resolving issues 
defining TCM projects. 

SP&R On-going 

Track air quality & greenhouse gas policy and legislation. 7, 8, 11, 12 Project delivery support for air quality 
conformity and greenhouse gas analysis. 

SP&R On-going 

   

   

 

 

 



April, 2012 FY 12-13 CALTRANS PLANNING ACTIVITIES     2 
Districts 7, 8, 11, 12 

AVIATION AND AIRPORT SYSTEM 
 

 
Purpose:  To facilitate information related to Airport Planning and Development with Regional Partners and coordinate with HQ on 

potential matters of regional significance.  Coordinate with the Airport on Transportation issues related to airport, 
safety, land use compatibility and system capacity enhancement.   

 
Responsibilities: To participate in SCAG Aviation TAC meeting, monitor regional airport developments that may have potential effects on 

transportation system planning. Inform HQ of potential transportation system planning issues; monitor airport planning, 
and coordinate integration of Airport Planning into the Regional Transportation Plan (RTP) and/or Regional 
Transportation Plan (RTIP). 

 
  Activity Description Performed by 

(District) 
Product Funding 

Source 
Completion 

Date 
Keep records, files and minutes or regional plans, documents, 
meeting minutes and news development 

 8, 11, 12, HQ Airport Land Use Compatibility Plan (ALUCP).  On-going 

Encourage sustainable development of Airport facilities to 
enhance airport safety, encourage compatible land use 
around airports and increase individual airport capabilities 
while enhancing system capacity. 

 8, 11, 12, HQ Provide HQ Division of Aeronautics support and 
representation for plans & projects within 
District boundaries, attend TAC meetings, and 
provide local & regional airport developers with 
State guidance. 

 On-going 

Review & analysis of plans for compatibility with planned 
local, regional and State Highway System land uses. 

8, 12, HQ Airport Land Use Compatibility Plan (ALUCP).  On-going 

Review & analysis of plan & any issues/impacts there may be 
with local, regional and State Highway System plans/projects. 

8, 11, 12, HQ California Aviation System Plan (CASP).  On-going 

 
 
 
 
 
 
 
 
 



April, 2012 FY 12-13 CALTRANS PLANNING ACTIVITIES     3 
Districts 7, 8, 11, 12 

COMMUNITY BASED PLANNING 
 

 
Purpose: To promote community identity and quality of life, Community Based Planning is a departmental initiative that focuses 

on the integration of land use and transportation planning activities. It relies upon public and stakeholder involvement in 
order to understand community values as they relate to transportation and land use. Community Based Planning 
encourages incorporation of community values into mainstream local and departmental planning for the purpose of 
implementing projects that are sustainable. 

Responsibilities: To function as the Department’s resource center for subjects such as Smart Growth and Livable Communities, and 
Complete Streets. 

    
Activity Description Performed by 

(District) 
Product Funding 

Source 
Completion 

Date 
Administration of Statewide Environmental Justice (EJ) and 
Community Based Planning (CBP) Program. 

7, 8, 11, 12 Workshops and solicitation of Community 
Grants and EJ grants; Local grant outreach; 
marketing and consultation of grants. 

SP&R Annually 

Community Planning; livable communities, growth 
visioning; Environmental Justice, public participation. 

7, 8, 11, 12 Improve project & plan delivery; early and 
continuous stakeholder & partnering; 
advocate the integration of strategic planning 
and livable community concepts; 
participation in technical advisory 
committees. 

SP&R On-going 

Southern California Value Pricing Implementation Plan. 7 Regional congestion pricing study that seeks 
to facilitate enhanced evaluation and 
understanding of travel behavioral impacts 
from pricing. 

SP&R On-going 

Franklin / Ivar Park Study 7 Los Angeles/Hollywood Neighborhood Plan  On-going 
CAP projects:   Hollywood Freeway ;   Central Park (US-101) 
• US-101 Ventura Cap;   I-110 Harbor Freeway Park 
• Santa Monica Fwy  I-10. 

7 Improved project & plan delivery, updated CT 
regional plan documents (CSMP), Inter-
regional transportation. 

SP&R On-going 

 
 
 



April, 2012 FY 12-13 CALTRANS PLANNING ACTIVITIES     4 
Districts 7, 8, 11, 12 

COMMUNITY BASED PLANNING - continued 
 

 
Activity Description Performed by 

(District) 
Product Funding Source Completion 

Date 
General Plans:    Culver City General Plan;    
• Oxnard General Plan; West Hollywood General Plan;  
• Santa Clarita General Plan;  Torrance General Plan 
• Simi Valley General Plan;    Arcadia General Plan   

7 Strategic Long Range Planning Document and 
Project Management Development List. 

Funded by 
Division of 
Planning 

On-going 

 
Santa Clarita Valley Transportation committee outreach. 

7 Public Participation and Caltrans community 
outreach. 

Funded by 
Division of 
Planning 

On-going 

Review Tract Map to determine impacts to Caltrans 
property. 

7, 12 Review Tract Map to determine impacts to 
Caltrans property. 

 On-going 

Oxnard Downtown Feasibility Study 7 Strategic Long Range Planning Document  On-going 
CBTP & EJ Grants Projects: 
• City of Carson-Comprehensive Master Plan of Bikeways. 
• City of El Monte-Revitalization of Durfee Ave/Peck Rd 

Corridor in South El Monte 
• City of South Gate-OLDA Southern Rail Corridor 

Community Impacts & Opportunity Assessment. 
• CRALA-EJ Mobility Plan & Opportunities for 

Wilmington Employees & Residents (EMPOWER). 
• City of Santa Monica-Michigan Ave Bicycle Blvd 

7 Environmental Justice Grants / Community 
Based Transportation Planning Grants 
(EJ/CBTP).  

 On-going 

I-710 Tunnel Study. 7 Public Participation and Caltrans community 
outreach. 

 On-going 

City of Los Angeles Neighborhood Plans (all). 7 Public Participation and Caltrans community 
outreach. 

 On-going 

Management of the City of Brea’s “Rails to Trails” grant 
and the City of Stanton’s “Livable Beach Boulevard 
Mobility Plan” grant. The City of Laguna Niguel’s “T.O.D. in 
the Gateway”, and the City of Anaheim’s “Resort Transit 
Restructuring Study” grant programs. 

12 Quarterly Progress Meetings, financial 
reviews and reimbursement, final product 
review. 

State Highway 
Account 

2/28/2011 

(Context Sensitive) Evaluate transportation issues, 
locations and opportunities identified by local jurisdiction, 
region, state and others to develop solutions that improve 
the system. 

7, 8, 11, 12, 
OCTA, & local 
Orange County 
jurisdictions. 

Provide solutions to issues impacting state 
and local jurisdictions. 

SP&R Ongoing 



April, 2012 FY 12-13 CALTRANS PLANNING ACTIVITIES     5 
Districts 7, 8, 11, 12 

GOODS MOVEMENT 
 

 

Purpose: To advocate for projects, programs and strategies that will maximize the efficiency of the statewide and regional goods 
movement transportation system including truck, rail, airport, and seaport and minimize environmental impacts on 
affected communities.  

Responsibilities: To identify District priority goods movement projects, programs, and strategies. Represent Caltrans District on statewide 
and interagency goods movement projects, forums and studies.  Manage District goods movement studies. Build 
partnerships with outside agencies and goods movement industry.  Provide goods movement-related 
comments/expertise on capital outlay projects, other planning areas, and internal and external plans and studies.  

 
 

Activity Description Performed by 
(District) 

Product Funding 
Source 

Completion 
Date 

Identify and track priority goods movement projects 
and studies. 

7, 8, 12 Status of priority projects and studies. SP&R Update as 
needed 

Track TIGER and TCIF grants pertaining to goods 
movement. 

7 Status of TIGER and TCIF grants. SP&R Update as 
needed 

Identify priority goods movement highway routes. 7 Updated District Major Goods Movement Route 
Map. 

SP&R Update as 
needed 

Review, analyze, comment and provide information on 
Caltrans goods movement-related projects, policies, 
plans, studies, and reports.  

7, 8, 12 Comments/Analysis/IGR 
documents/Reports/Information. 

SP&R Ongoing 

Review, analyze, comment and provide information on 
external agencies’ goods movement-related projects, 
policies, plans, studies, and reports.  

7, 8, 11, 12 Comments/Analysis/Reports/Information. SP&R Ongoing 

Development of California Freight Mobility Plan, a 
component of the California Interregional Blueprint; 
review and comment on regional summary, propose 
candidate projects, provide analysis and information. 

7, 8, 11, 12 Comments/Analysis/Reports/Survey/Information. SP&R 2015 

Building partnerships and public outreach to 
stakeholders. 

7, 8, 11, 12 Participation in meetings, tours, presentations, 
workshops, conferences, technical advisory 
committees and information sharing. 

SP&R Ongoing 

Border Master Plan Update 11 Revisions to the 2008 Border Master Plan SP&R Ongoing 



April, 2012 FY 12-13 CALTRANS PLANNING ACTIVITIES     6 
Districts 7, 8, 11, 12 

INTERGOVERNMENTAL REVIEW / CALIFORNIA ENVIRONMENTAL QUALITY ACT    (IGR/CEQA) 
 

 

Purpose: To review federal, state, and local planning & proposed development activity which is required of California Department 
of Transportation as a legally mandated Inter-governmental review (IGR) program and pursuant to CEQA Statutes and 
Guidelines  The review is intended to identify potential impacts to state transportation facilities or resources, and to 
recommend conditions of project approval that mitigate those impacts. 

Responsibilities: To review in a timely and consistent manner local development proposals. Caltrans coordinates its local land use and 
development review efforts with lead agencies which include cities, counties, school districts, redevelopment agencies, 
etc.  Caltrans coordinates with its internal functions in its reviews which include freeway operations, system planning, 
and highway design engineers. 

 
Activity Description Performed by 

(District) 
Product Funding Source Completion 

Date 
Coordination meetings with external and internal partners. 7, 8, 11,  12 Early comments. SP&R On Going 
Review environmental documents of local development 
projects for impact nexus to State Highway System (SHS).  

7, 8, 11, 12 IGR Comment letters. SP&R On Going 

Database Tracking System. 7, 8, 11, 12 GIS based system to track development. SP&R On Going 

Participate in meetings & teleconferences; review 
documents for HSR Projects: Bakersfield to Palmdale; 
Palmdale to LA; LA to Anaheim’ LA to San Diego. 

7, 8, 11, 12 IGR Comment letters. SP&R On Going 

Review, General & Specific Plan, RTPs. 7, 8, 11, 12 Consistency with Caltrans Guidelines & 
requirements. 

SP&R On Going  

Review local development Hot Projects: Farmer’s Field 
Stadium Project; Boyle Heights Mixed Use Community 
Project; Berth 302-306 Port of LA Project; Anaheim Resort 
Master Plan; Orange Transit District; Irvine Great Park and 
others. 

7, 12 IGR Comment letters; Mitigation Agreements. SP&R On Going 

Develop ‘Fair Share’ Traffic Mitigation Agreements for 
cumulative impacts to the SHS for: D7-Newall Ranch-
Mission Village & Landmark Village; D12  Irvine IBC;  and  
Anaheim Platinum Triangle. 

7, 12 Mitigation dollars for future SHS  
improvement 

SP&R Mar. 2012; 
June 2012, 
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INTERGOVERNMENTAL REVIEW (IGR) / HIGH SPEED RAIL (HSR) 
 

 

Purpose: The California High-Speed Rail Project is a high-speed rail system in the state of California headed by California High-
Speed Rail Authority (CHSRA).  Initial funding for the project was approved by California voters On November 4, 2008, 
with the passage of Proposition 1A authorizing $9.95 billion in general obligation bonds for the project.  Additionally, 
federal funds for HSR were approved for California with the stipulation that the construction of the project would begin 
in the Central Valley. The CHSRA is currently tasked with planning, design, environmental review, construction and 
operation of the project.  Upon completion, high-speed trains capable of 200 mph are anticipated to link San Francisco 
and Los Angeles in as little as two and one-half hours.  The planned system would also serve other major California 
cities, such as Sacramento, San Jose, Fresno, Bakersfield Orange County, the Inland Empire and San Diego. 

Responsibilities: Caltrans IGR will review high-speed rail project design/engineering documents and actively engage and coordinate with 
CHSRA in high-speed rail planning project process.  Caltrans will perform IGR on all HSR projects to ensure the 
identification and mitigation of HSR impacts to Caltrans facilities as required under CEQA and NEPA for locations within 
Caltrans Right of Way. 

 
Activity Description Performed by 

(District) 
Product Funding Source Completion 

Date 
Participate in technical working groups, HSR coordination 
meetings with Districts 7, 8, and 11 and Caltrans Statewide 
High Speed Train Project meetings where the High-Speed 
Train System (HSTS) is concerned. 

7, 8, 11, 12 EIR/EIS Development and Coordination. 
 
Provide oversight on all work performed by 
the High-Speed Rail Authority for locations 
within Caltrans Right of Way. 

State of 
California Bond 
funds, Federal 
funds, and TBD. 

Ongoing 

California HSR Project (Bakersfield to Palmdale section). 
California HSR Project (Palmdale to Union Station section). 
California HSR Project (Union Station to Anaheim section). 
California HSR Project (Union Station to San Diego section 
via the Inland Empire). 
DesertXpress extension would include a future high speed 
rail facility between Palmdale and Victorville.  This 
connection would link Las Vegas HSR to Los Angeles 
County and Orange County and to the Central Valley and 
northern California. 

6, 7 
7 

7, 12 
7, 8, 11 

 
8 

Coordinate & Review Maglev System studies 
& documents. 
 
Participate in Technical Working Groups, 
public engagement and mitigation monitoring 
and reporting where the HSTS is concerned 

Private 
 
 

TBD 
 
 

Private 

Ongoing 
 
 
TBD 
 
 
2014 
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MASS TRANSPORTATION 

 
 
Purpose: To assists local agencies in securing state and federal capital grant funds to construct public transportation projects, and 

administer those grants to ensure proper use of state and federal funds and successful delivery of those transit projects. 
Mass Transportation also works to promote improved bus service on the State Highway System, transit connectivity, 
traveler information/trip planning and transit oriented infill development to reduce traffic congestion and greenhouse 
gas emissions.   

 
Responsibilities: To implement State Transit Grants Programs (STIP, Traffic Congestion Relief Program, Prop. 116, Prop. 1A High Speed 

Rail and Prop. 1B/State-Local Partnership bonds, federal 5311rural transit grants; Transportation Development Act (TDA) 
Program; coordinate Bus Rapid Transit (BRT) and Transit Oriented Development (TOD) proposals with other Caltrans 
Divisions (Right of Way, Maintenance, Operations, Design); permit coordination for Metro contractors on Harbor 
Transitway/El Monte Busway ExpressLanes federal demonstration project (congestion pricing toll system); provide 
planning input on new transit systems under development by partner agencies; provide information on transit-related 
technologies such as 21st Century streetcars, congestion pricing strategies and transit mitigations for proposed 
developments that impact state highway facilities.  

 
Activity Description Performed by 

(District) 
Product Funding Source Completion 

Date 
Administer state & federal grants for transit capital 
projects such as 5311, STIP, TCRP, Prop. 116, Prop. 1A High 
Speed Rail and Prop. 1B State Local Partnership bonds, TDA 
Unmet Transit Needs process & other TDA Program duties. 

7, 8, 11, 12 Review project applications, assist grantees 
with CTC agenda requests, attend quarterly 
project review meetings, prepare project 
progress reports, prepare MA/PS for grant 
administration, review & approve invoices 
payments, CTC time extension waivers, and 
project closeout/audits. 

HQ Mass 
Transportation 

EA/E-FIS PID: 
Grants/general 
Public Trans 
activities ; 
TCRP ; 5311;  
TDA . 
 

 

On Going 
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MASS TRANSPORTATION - continued 
 

Activity Description Performed by 
(District) 

Product Funding Source Completion 
Date 

Various TAC and Board/Commission Meetings. Prepare 
briefing notes/ minutes for management or represent 
Caltrans on stakeholder committees 

7, 8, 12 CTC, VCTC, Metro, SCRRA, LOSSAN, High 
Speed Rail, SCAG Transit TAC, PE/Santa Ana 
Branch R/W TAC, FTA, OCTA, TDA, Exposition 
Construction Authority, Omnitrans, briefing + 
actions taken notes. 

Mass Trans  
 

On Going 

Transit Innovation Research & Support 7, 8, 12 TOD, BRT, Congestion Pricing transit 
elements 

Mass Trans  
 

On-Going 

Monitor all transit issues and activities in the district 7, 8, 12 Maglev/ High Speed Rail, Foothill Gold Line 
Extension, Eastside Gold Line Extension Phase 
2, Los Angeles Historic Streetcar Restoration, 
Prop 1A & 1B Transit & TOD projects, etc. 

Mass Trans  
 

On-Going 

Review and comment on transit issues 7, 8, 12 IGR reviews [transit elements/projects], 
project scoping meetings, Transit grant 
program guidelines, TOD projects on State 
R/W, legislation analysis 

Mass Trans  
 

On-Going 

LA Metro CNG Bus Procurement – 100  new 40’ CNG buses 7 Caltrans project oversight, Program 
Supplement preparation/ 
administration, invoice reviews & 
certification, quarterly meetings & progress 
reports, technical assistance, project 
completion review and Close-Out Report. 

$38.55 M Prop. 
1B/ SLPP 
 
Mass Trans  
 

December 
2016 

Metro Exposition Light Rail Phase I and Phase II – 
design/build light rail corridor from downtown LA to Santa 
Monica 
 
Ph. 1 Downtown LA-Culver City;  
Ph 2 Culver City to Santa Monica 

7 Caltrans project oversight, Program 
Supplement preparation/administration, 
invoice reviews & certification, quarterly 
meetings & progress reports, technical 
assistance, project completion review and 
Close-Out Report. 

Ph 1 $249.8 M 
TCRP, $314.653 
STIP/PTA 
 
Ph 2 $47.8 M 
STIP/PTA 
 
Mass Trans 
 

Ph 1 
completion 
~late 2012;  
Ph 2 award 
of design/ 
build 
contract 
Feb 2011,  
completion/ 
revenue 
service 
2015 
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MASS TRANSPORTATION - continued 
 

 
Activity Description Performed by 

(District) 
Product Funding Source Completion 

Date 
Metro Orange Line Canoga Extension – construct BRT in 
former rail R/W north from Warner Center to Chatsworth 
Metrolink/Amtrak Station 

7 Caltrans project oversight, Program 
Supplement preparation/administration, 
invoice reviews & certification, quarterly 
meetings & progress reports, technical 
assistance, project completion review and 
Close-Out Report. 

Prop. 1B SLPP 
76.55 M 
 
 
Mass Trans  
 

Completion/ 
revenue 
service 2014 

Metro Rail P3010 LRV Acquisition – 78 cars 7 
 

Caltrans project oversight, Program 
Supplement preparation/administration, 
invoice reviews & certification, quarterly 
meetings & progress reports, technical 
assistance, project completion review and 
Close-Out Report. 

STIP/PTA 
$174.871 M 
 
Mass Trans  
 

P3010 
contract 
completion  
June 30, 
2016 

Metro Regional Connector light rail, downtown LA 7 Caltrans project oversight, Program 
Supplement preparation/administration, 
invoice reviews & certification, quarterly 
meetings & progress reports, technical 
assistance, project completion review and 
Close-Out Report. 

Prop. 1A High 
Speed Rail 
bonds 
[$229.478 M 
programmed 
for PA&ED and 
CON] 
 
Mass Trans  
 
 

Project 
completion 
2019 
 
*State Prop. 
1A funds 
unavailable 
for CTC 
allocation in 
FY 10/11 or 
11/12, 
project 
delayed 
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MASS TRANSPORTATION - continued 
 

 
Activity Description Performed by 

(District) 
Product Funding Source Completion 

Date 
SCRRA-Metrolink Positive Train Control 7, 12 Caltrans project oversight, Program 

Supplement preparation/ administration, 
invoice reviews & certification, quarterly 
meetings & progress reports, technical 
assistance, project completion review and 
Close-Out Report. 

$35 M Prop. 1A, 
$20 M Prop. 1B 
SLPP Prop 116 
$32,715,778 
 
Mass Trans  

September 
2013 

SCRRA-Metrolink Service Track Expansion&Grade Crossing 12 Caltrans project oversight, Program 
Supplement preparation/ administration, 
invoice reviews & certification, quarterly 
meetings & progress reports, technical 
assistance, project completion review and 
Close-Out Report. 

Prop. 116 
Mass Trans. 
$30,669,000 

 
July, 2013 

Tustin Metrolink Station Parking Expansion 12 Caltrans project oversight, Program 
Supplement preparation/ administration, 
invoice reviews & certification, quarterly 
meetings & progress reports, technical 
assistance, project completion review and 
Close-Out Report. 

Prop. 116 Mass 
Trans. 
$8,250,000 

Sept,2013 

Sand Canyon Grade Separation 12 Caltrans project oversight, Program 
Supplement preparation/ administration, 
invoice reviews & certification, quarterly 
meetings & progress reports, technical 
assistance, project completion review and 
Close-Out Report. 

Prop. 116 Mass 
Trans. 
$22,004,000 

May 2014 

Orange County Metrolink Fiber Optics Installation 12 Caltrans project oversight, Program 
Supplement preparation/ administration, 
invoice reviews & certification, quarterly 
meetings & progress reports, technical 
assistance, project completion review and 
Close-Out Report. 
 
 

Prop. 116 Mass 
Trans. 
$12,300,000 

Jan 2014 



April, 2012 FY 12-13 CALTRANS PLANNING ACTIVITIES     12 
Districts 7, 8, 11, 12 

MASS TRANSPORTATION - continued 
 

 
Activity Description Performed by 

(District) 
Product Funding Source Completion 

Date 
Anaheim Regional Transportation Intermodal Center 12 Caltrans project oversight, Program 

Supplement preparation/ administration, 
invoice reviews & certification, quarterly 
meetings & progress reports, technical 
assistance, project completion review and 
Close-Out Report. 

PTA Mass 
Trans. 
$29,219,000 

July 2014 

North Beach Crossing Safety Enhancements 12 Caltrans project oversight, Program 
Supplement preparation/ administration, 
invoice reviews & certification, quarterly 
meetings & progress reports, technical 
assistance, project completion review and 
Close-Out Report. 

Prop. 116 Mass 
Trans. 
$600,000 

July 2014 

Control Point (CP) Stadium Crossover 12 Caltrans project oversight, Program 
Supplement preparation/ administration, 
invoice reviews & certification, quarterly 
meetings & progress reports, technical 
assistance, project completion review and 
Close-Out Report. 

Prop 116. Mass 
Trans 
$3,245,000 

Dec. 2014 

Fullerton Transportation Center Elevators 12 Caltrans project oversight, Program 
Supplement preparation/ administration, 
invoice reviews & certification, quarterly 
meetings & progress reports, technical 
assistance, project completion review and 
Close-Out Report. 

Prop 116 Mass 
Trans.  
$742,500 

July 2013 

City of Glendale Bee Line Bus Acquisition – four 40-foot 
CNG buses. 

7 Caltrans project oversight, Program 
Supplement preparation/ administration, 
invoice reviews & certification, quarterly 
meetings & progress reports, technical 
assistance, project completion review and 
Close-Out Report. 

$1.023 M 
STIP/PTA  
 
Mass Trans  

July 2013 
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MASS TRANSPORTATION - continued 
 

 
Activity Description Performed by 

(District) 
Product Funding Source Completion 

Date 
Metro-Caltrans HOT Lanes Federal Congestion Pricing 
Demonstration Project: convert HOV Lanes on I-10 and I-
110 to variable toll lanes. 

7 Work with Metro to implement transit 
mitigation elements including new El Monte 
Transit Center, improvements at Artesia 
Transit Center and at stations along Harbor 
Transitway, El Monte Busway & Union 
Station.  (Administrative permits, 
contaminated soils issues, etc.) 

Mass Trans  
 

December 
2013 

Metro New Starts and other projects in AA/EIS-EIR 
phases: 
Metro Downtown Regional Connector light rail; East Side 
Gold Line Extension Ph. 2; Westside Subway Extension 
(“Subway to the Sea”); South Bay Green Line Extension; 
Crenshaw/LAX Corridor; Green Line to LAX; Wilshire Blvd. 
Bus Lanes; Foothill Gold Line Extension Ph 2, Los Angeles 
Historic Streetcar Restoration, Pacific Electric ROW/West 
Santa Ana Branch Corridor (between LA & Orange 
Counties). 

7 Review Metro planning, alternatives analysis 
and environmental documents; participate in 
Scoping and community meetings; analyze 
impacts to SHS and connectivity/land use 
implications, TOD opportunities; represent 
Caltrans on TACs, stakeholder committees, 
etc. 

Mass Trans  
 

On-Going 

Park and Ride – Cost Benefit Tool (SP&R Grant) 
 
Managing the grant and working with the consultant 

12 Compendium of Materials (with report), 
survey of existing system & report, report of 
P&R cost data, cost benefit tool, stakeholder 
meetings/sharing 

SP&R Early 2013 

Park and Ride: 
 
DMT Team and district activities 

7, 12 Work to preserve, enhance and expand park 
& ride lots, state-owned/leased and 
elsewhere, to support transit ridership & 
ridesharing; resolve parking preservation/ 
replacement issues if lots are sold or 
developed and legal issues re: revenue 
generation on state owned or bond-funded 
lots. 

Mass Trans  
 

On-Going 
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MODELING 
 

 

Purpose: To evaluate the impacts of plans, programs and projects using the SCAG Travel Demand Model. Provide detailed local 
and region-wide statistics on project impacts for assorted planning documents including traffic studies, environmental 
reviews and project design. Run simulation programs to assess design alternatives small scale studies.  

Responsibilities:  To support the planning activities of Caltrans District 7 by maintaining, evaluating and running the SCAG Travel Demand 
Model. Respond to requests for statistics related to the current and future performance of the regional transportation 
system for different planning scenarios. Participate in regional activities related to the development, maintenance and 
improvement of the SCAG Travel Demand Model. 

Activity Description Performed by 
(District) 

Product Funding Source Completion 
Date 

Provide oversight to consultants engaged in traffic 
studies associated with Caltrans Projects as well as traffic 
studies associated with land development studies for 
IGR/CEQA. 
• SR-39 
• SR-138 between I-5 and SR-14. 
•  High Desert Corridor 
• SR-710 Gap Closure 
•  I-710 Truck Lane Study 
•  Goods movement studies in the areas of the Ports of 

Los Angeles and Long Beach 
• El Monte Busway HOT Lane Studies  
• Harbor Transitway HOT Lane Studies 
• Newall Ranch developments 
• Centennial Ranch development 
• SR-57/60 interchange & associated land use projects 

7 Evaluate, and confirm that methodologies 
and underlying assumptions meet standards 
of practice, are reasonable, and conform to 
FHWA guidelines for such studies. 
 
 

SP&R Ongoing  

Evaluate needs of new interchanges resulting from 
forecasted demand. 

12, OCTA local 
jurisdictions 

Proposed new interchanges at Weir 
Canyon/SR-241, SR-241/Culver, SR-
241/Jamboree, Jeffrey/SR-241 C.SR-241. 

SP&R On-going 
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MODELING - continued 
 

 
Activity Description Performed by 

(District) 
Product Funding Source Completion 

Date 
Participate in SCAG Modeling Task Force Committee. 7, 8, 11, 12 Quarterly progress report, contracts review, 

technical issues regarding modeling 
methodologies and techniques. 

SP&R On-going 

Conduct Model Runs to assess project impacts and 
changes.  Model Analysis. 
 
• MTA Long Range Plan candidate projects 
• El Monte Busway HOT Lane study 
• Harbor Transitway HOT lane study 
• I-710 Truck Lane Studies 
• Arbor Vitae Interchange on I-405 
• Goods movement study in the area of the Port of Los 

Angeles 
• Goods movement study in the area of the Port of 

Long Beach 
• High Desert Corridor Project alternatives 
• Provide model runs testing alternative planning 

strategies for Transportation Corridor Reports, 
System management plans, and so forth. 

7 Analysis tools for project impacts and 
changes in travel demand, generation of 
criterion pollutants (NOx, Ozone, CO, ROC, 
PM10 particulates), and changes in overall 
system performance such as changes in 
Vehicle Miles Traveled (VMT) and Vehicle 
Hours traveled (VHT). 
 

SP&R Ongoing 

Participate in the development of SCAG’s new regional 
transportation model. 

7, 8, 11, 12 Regional Transportation Model for the 2008 
RTP. 

SP&R On-going 

Model analysis; Model improvement; serving on model 
related proposal evaluation committees at SCAG. 

7, 12 Analysis tools, growth factors on state 
highways in D7. 

SP&R On-going 

Evaluate project efficacy, I-10 Toll roads, El Monte Hot 
Lanes 

7 Performance statistics of the projects. SP&R On-going 

Participate in OCTA Modeling Technical Advisory 
Committee for Orange County. 

12 Quarterly progress report, contracts review, 
technical issues regarding the maintenance 
and improvement of OCTAM model. 

SP&R Ongoing 
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PROJECT STUDIES 
 

 
Purpose: To meet the transportation needs of tomorrow by producing high quality Project Initiation Documents and by 

conducting Special Studies in cooperation with our Internal and External Partners to improve the Mobility across 
California. 

 To prepare Feasibility Studies and provide Quality Assurance (Oversight) for the development of Feasibility Studies for 
local Agency & Private Developer’s sponsored projects on the State Highway System.   

Responsibilities:  To prepare and provide Caltrans accurate and professional PID Documents based on 20 years of Projected Traffic 
Growth after completion of Construction. These documents include information such as “Purpose and Need, 
Alternatives, Scope, Budget, and Programming for proposed projects.” 

 To prepare and provide oversight for cost estimating, and Mitigation of Future Traffic growth.  Document assumptions 
for the next phase which is project report. 

 
Activity Description Performed by 

(District) 
Product Funding Source Completion 

Date 
Develop Project Initiation Documents (PID) by 
determining purpose and need for the project. Develop 
Alternatives, project scope, budget, and programming for 
proposed projects. Provide Oversight for the 
development of PIDS for Local & Regional Agencies and 
Private Developer sponsored projects on SHS. 

7, 8, 11, 12 Project Initiation Documents (PID) SHA or Local 
Reimbursement 

On-going 

Develop & Manage the District’s Annual Value Analysis 
(VA) Program. 

7, 8, 11, 12 Annual Value Analysis (VA) Program SHA On-going 

Program manager for 40.50 program for the District. 7, 11, 12 Allocation and monitoring of Department 
resources under the 40.50 program 

SHA On-going 

Participate in Regional and Local Transportation 
Advanced Planning Activities. 
 

7, 8, 11, 12 Provide early technical analysis & review of 
regional & local transportation plan, and 
projects requirements. 

 Ongoing 
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PROJECT STUDIES - continued 
 

 
 

Activity Description Performed by 
(District) 

Product Funding Source Completion 
Date 

High Speed Rail PSR. 7 Quality Assurance of PSR for High Speed Rail 
in Southern California 

High Speed Rail 
Authority 
(Reimbursement 
to Caltrans) 

FY 12-13 

Project Development Initiation and Coordination 
Activities. 

7, 8, 11, 12 Creation of PSR-PDSs, PSRs, PRs, PSSRs, 
SCVP’s and others as required.   

 Ongoing 

Work with MTA, VCTC, OCTA, RCTC, SANBAG & Imperial 
County Transportation Commission regarding Project 
Development Initiation and Coordination Activities. 

7, 8, 11, 12 Creation of PSR-PDSs, PSRs, PRs, PSSRs and 
others as required 

 Ongoing 

Prepare Feasibility Studies and provide quality assurance 
of feasibility studies developed by others. 
 
PARTNAR (Pass Area)  Study-D8 
SR-83 Study-D8 
 

7, 12 
 
 

8 

Feasibility Studies SHA On-going 
 
 
2012 

SR-57 Feasibility Study Central Corridor 12, OCTA local 
jurisdictions 

Evaluate multi-modal options and 
recommend strategies 

 Ongoing 
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REGIONAL PLANNING 
 

 
Purpose: To prepare and provide for the region’s mobility in a fiscally and environmentally responsible manner that is consistent 

with the needs and preferences of the communities within the region.   

Responsibilities:  To conduct long-range (20+ years), area-wide planning that is developed through a joint effort by the Metropolitan 
Planning Organization (MPO), state, federal, regional and local agencies, public entities, private and community based 
organizations, and individuals working together to identify future regional transportation needs.  Administer and 
monitor the MPO’s Overall Work Program (OWP); manage and process Grants of both Caltrans and SCAG Compass 
Blueprint projects; and coordinate Planning Professional Development. 

 

Activity Description Performed by 
(District) 

Product Funding Source Completion 
Date 

Administer Southern California Association of 
Government (SCAG) Overall Work Program (OWP) 
funded with FHWA & 5303 funds. 

7 Quarterly Progress Meetings, contract 
database, financial review and 
reimbursement, annual OWP review,  
year end product review & distribution. 

SP&R On-going 

OWP document & Quarterly Report distribution 7 Report that has District/s, HQ & Federal 
participation, contribution & concurrence. 

SP&R On-going 

OWP Amendment review  7, 8, 11, 12 Amendment with District/s, HQ & Federal 
participation, contribution & concurrence. 

SP&R On-going 

Develop agenda  & convene Quarterly Progress Meetings 
with SCAG 

7, 8, 11, 12 Quarterly meetings that maintain a cross-
dialogue between District/s & Agency, 
provide input & gauge conformance of 
 project/s. 

SP&R On-going 

Year-end OWP Product Review & Distribution 7 End-of-Year project deliverables, District 
library, creation of product list for HQ & 
Region-wide. 

SP&R On-going 

Monitor the  implementation of SCAG’s Sustainable 
Communities Strategy  

7,8, 11, 12 Ensure continuation of SCAG’s Sustainable 
Communities Strategy  

SP&R On-going 
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REGIONAL PLANNING - continued 
 

 
Activity Description Performed by 

(District) 
Product Funding Source Completion 

Date 
Attend SCAG Regional Council, Policy and various 
Committee Meetings.  

7, 8, 11, 12, Interagency and regional updates, impart 
regional issues & plans, initiate talks. 

SP&R On-going 

Consultant Panel Review.   
3rd party Contract Compliance Review. 

7, 8, 11, 12 
7 

District cooperation, participation & 
involvement with partner Agency. 

SP&R On-going 

Participate in policy & technical advisory committees 
(TAC) with SCAG and other local agencies. 

7, 8, 11, 12 Database of SCAG Policy Committee and TAC 
agenda’s & minutes. 

SP&R On-going 

Administer Statewide Transportation Planning Grant 
Program.  
Partnering Grants, & Grant Projects: 
• Operational Analysis for Imperial Valley Transit 
• LA Regional Transit Facility Study 
• Feasibility Plan & Study for Town Gown Transit Loop 
• Integrated Transit & Land-Use Planning 
• Metrolink Station Non-Motorized Accessibility Plan 
• Feasibility Study of the Calexico Border Intermodal 
• Transit Student Intern Project 
• Pacific Coast Highway Safety Study 
• Planning for High Speed Rail in Southern California 
• VCTC Transit Intern 
• Bicycle Data Clearinghouse & Baseline Development 
• Heritage Valley Transit Implementation Plan 
SP&R Grants: 
• Vehicle Detection System for Conventional Highways 
• Park and Ride Evaluation Study 
• Cost-benefit Analysis of Freeway within a Freeway 

HOV System Utilization 
• I-5, and SR 55 Corridor System Management Plans 

7, 8, 11, 12 
 

7, 8, 11, 12 
 
 
 
 
 
 
 
 
 
 
 
 

12 
 
 
 

Grant Proposal Awards, Consultant proposal 
review, Participate in consultant selection 
panel; Participate on the statewide panel for 
review of the Caltrans Partnership Planning 
& Transit Planning projects. 
 
Update to the Comprehensive Regional 
Goods Movement Plan. 
 
Southern California National Freight 
Collaborative 
 
 
 
 
 
 
 

SP&R, 5305, 
FHWA 

Annually ; 
project 
monitoring is 
on-going 
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REGIONAL PLANNING - continued 
 

 
Activity Description Performed by 

(District) 
Product Funding Source Completion 

Date 
Administer Blueprint Planning Grant Program. 7 Quarterly Progress Meetings, financial 

reviews and reimbursement, final product 
review & distribution, Consultant proposal 
review, Participate in consultant selection 
panel. 

SP&R June 2012 

Administer Regional Transportation Improvement 
Program (RTIP) development. 

7, 8, 11, 12 Regional Transportation Improvement 
Program (Project List). 

SP&R On-going 

Monitor the implementation of 2012 Regional 
Transportation Plan and SCAG’s Sustainable Communities 
Strategy development and coordinate the review of the 
2012 amendments. 

7, 8, 11, 12 Distribution of the technical reports and RTP 
amendments. 
 

SP&R On-going 

Dana Point connectivity Study Participate in Consultant 
selection 

12 Review consultant’s analysis of pedestrian, 
bicycle and vehicle circulation at Doheny 
Beach. 

SP&R On-going 

Attend Pacific Electric Right of Way West Santa Ana 
Corridor Branch meetings. 

12 Alternative Analysis SP&R On-going 

Coordinate Office of Workforce-District 7 Training Office. 
 

7 Diversity Awareness, Sexual Harassment, 
Workplace Violence Prevention, 
Transportation Planning Academy, 
Transportation Field Academy, Toolbox 
Tuesdays, Planning Horizon.  

SP&R Ongoing 

Liaison Activities with the Orange County Council of 
Governments. Includes Federal TCSP Grant oversight at 
District level for Orange County Congestion grant. 

12 Regional plan, program and project nexus 
issues, and opportunities. 

SP&R Ongoing 

OCTA – Orange County Transportation Authority. Provide 
Interagency coordination. 

11, 12 Regional rail & transit plan, program and 
project nexus issues, and opportunities. 

SP&R Ongoing 
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REGIONAL PLANNING - continued 
 

 
 

Activity Description Performed by 
(District) 

Product Funding Source Completion 
Date 

Non-motorized planning: Review plans & coordinate with 
locals to ensure the proper accommodation for 
pedestrians and bicyclists. 

7, 8, 11, 12 A transportation facility that is planned, 
designed, operated, and maintained to 
provide safe mobility for all users, including 
bicyclists, pedestrians, transit riders, and 
motorists appropriate to the function and 
context of the facility. 

SP &R Ongoing 

Participate on SCAG Steering Committee; 
Southern California National Freight Collaborative; 
Climate and Economic Development Project. 
 
 

7, 8, 11, 12 Update to the Comprehensive Regional 
Goods Movement Plan. 
 

 Ongoing 

Coordinate California Transportation Plan 2035 and 
SAFETEA-LU Compliance Review. 

7, 8, 11, 12 Public & Internal review plan; Regional 
Workshops; review comments & submit to 
HQ; consult with stakeholders; implement 
State Public Participation Plan. 

SP&R On-going 

Oversee development of the Caltrans Planning Activities 
matrix for inclusion into the OWP. 

7, 8, 11, 12 Matrix of Caltrans Planning Activities that 
includes Districts 7, 8, 11, 12. 

SPR On-going 
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SYSTEM PLANNING 
 

 
Purpose: To provide the basis for an effective transportation decision-making process which is responsive to the public demand 

for mobility of people, goods and information.   

Responsibilities:  To identify, analyze and display transportation problems on a consistent statewide basis to enable fully informed 
decisions on the programming of system improvements and on system operations and maintenance.   

To allow department management to make short-term decisions that are consistent with long term objectives. 
Communicate with the public on levels of transportation service, which the State can or cannot provide. 

 

Activity Description Performed by 
(District) 

Product Funding Source Completion 
Date 

Develop Corridor System Management Plans (CSMP). 
 
Dist 7 Routes: I-5, I-210, I-405 and Route 101; 
District 8 Routes: I-215 & SR-91 and I-10 from I-15 to SR-60; I-15 
from San Diego County Line to the Nevada State Line 

District 12 Routes I-405, SR-57 & SR-91; SR-22, I-405, I-
605 

7, 8, 12 Preliminary Performance Reports, 
Comprehensive Assessment Reports, 
Modeling for the Final CSMP Reports. 

CMIA D7 -
Completed all 
CSMP reports;  
D12 
completed all 
three CSMPs 
in November, 
2010. 

Participates in policy implementation and TAC with SCAG, 
consultants and LACMTA and other local agencies. 

7 Work with Systems Metrics Group Inc and 
DKS on SCAG Policy. Includes TAC Agendas & 
Meeting Minutes. 

SP&R On-going 

SCMP (Southern California Mobility Plan).     7, 8, 11,  12 Focus on disconnects in funding, operations, 
and management between Caltrans districts 
in Southern California. 

SP&R To be 
completed by 
2013 

Public Participation Outreach. 7 Public Engagement Plan. Community 
Planning 

On-going 

Reviews and comments on Regional Congestion Pricing 
Plan and Long Range Transportation Plan. 

7, 8, 11, 12 
Metro  & SCAG 

Congestion Pricing and Long Range Plan SP&R On-going 

Conduct System Planning/Transportation Concept 
Summaries. 

7, 8, 11, 12 Transportation Concept Reports, Fact 
Sheets, & Corridor Management Plans. 

SP&R On-going 
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SYSTEM PLANNING 

 
 

Activity Description Performed by 
(District) 

Product Funding Source Completion 
Date 

Participate in development of CMP policy, prepare work 
plan, identify strategies, draft concepts. 
District 8 studies: 
I-10 Corridor from I-15 to SR-60 Study. 
I-215 Corridor Study 

7, 8, 12 Traffic congestion relief policy document Prop. 1A&1B, 
STIP, CMIA, 
SAFETEA-LU 

On-going 

Review Regional and Interregional Planning & 
Programming Documents. 

7, 8, 11, 12 Review for consistency with Caltrans Plans & 
Programs. 

SP&R On-going 

Orange County Transit Master Plan. 12, OCTA,  
local agencies 

Develop a Transit Master Plan that will 
provide recommendations for system 
optimization. 

 Ongoing 

California Transportation Investment Strategy (CTIS) 
database for Orange County update. 

12 CTIS database.  Ongoing 

Bicycle Planning Inventory of Needs. OCTA,  Orange 
County local 
jurisdictions 

Develop inventory of Bicycle Needs on 
conventional highways. Integrate with local 
plans. 

 Ongoing 

South Orange County Transportation Infrastructure 
Improvement Program (SOCTIIP). 

12, TCA FHWA Monitor regional system improvement or 
impacts related to proposed project 

 Ongoing 

Orange County Master Plan of Arterial Highways 
(MPAH). 

12, Orange 
County local 
jurisdictions. 
OCTA 

Provide solutions to issues impacting state 
and local jurisdictions.  

 Ongoing 

Comprehensive Corridor Plan (CCP) Reports 7 CCP Fact Sheets and CCP Reports  Ongoing 

TRANSPORTATION CONCEPT REPORTS AND FACT 
SHEETS 

7 TCR AND FACT SHEETS  Ongoing 

DISTRICT SYSTEM MANAGEMENT PLAN 7 DSMP REPORT  Ongoing 

Represent Caltrans in a multi-state I-15 Mobility 
Alliance. 

8, 11 I-15 Corridor System Master Plan for 
California, Nevada, Arizona, and Utah. 
Collaborate on competitive project funding. 

Nevada DOT On-going 
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TRANSPORTATION SYSTEM INFORMATION (TSI) 
 

Purpose:  To manage and monitor the State Highway Inventory.  Act as Caltrans liaison with SCAG, MTA, VCTC and local agencies 
on the Highway Performance Monitoring System (HPMS).  Act as District coordinators for California Road System 
functional classification. 

Responsibilities:  To manage the annual update, correction and modification of the State Highway Inventory; verify the accuracy of the 
database and updating the information to include new facility improvements or deletion of relinquished segments.  

To monitor the HPMS Interregional Road System (IRRS), Strategic Highway Network (STRAHNET), Life Line routes, Scenic 
Highways, California Freeway and Expressway System, Traversable Routes, Functional Classifications of all Highways, 
Streets, and Roads in District 7. 

To review transportation studies, and proposals for compliance with Federal, State, and Local laws and regulations.  

To participate in inter-district and interdisciplinary studies including, but not limited to, the development of alternative 
corridor plans for Highway and rapid transit systems.  

To participate in the preparation of Transportation System Analysis and Evaluation (TSAE) for the relinquishment of 
portions of California State Highways, proposed primary and secondary system. 

 
Activity Description Performed by 

(District) 
Product Funding Source Completion 

Date 
Update Functional Classification Highway Inventory 
(HPMS), District coordinators for California Road System 
functional classification, review local agencies requests 
for changes to the functional classification of roads. 
Coordinate submittal of changes to HQ for review and 
FHWA approval. 

7, 8, 11, 12, 
SCAG, Local 
Agencies 

Database & Maps. SP&R On-going 
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TRANSPORTATION SYSTEM INFORMATION (TSI) - continued 

 
 
 

Activity Description Performed by 
(District) 

Product Funding Source Completion 
Date 

Maintain and update data on routes on the State 
Highway System, including the Freeway and Expressway 
System, the NHS, IRRS, STRAHNET, Life line Routes, 
Scenic Highways, and Traversable Routes. 

7, 8, 11, 12, 
SCAG 

Database & Maps. SP&R On-going 

Update Urban Boundaries, coordinate, recommend and 
approve revisions to the urban boundaries in the SCAG 
region. 

7, 8, 11, 12, 
SCAG, Local 

Agencies 

Delineation of updated Urban boundaries in 
the SCAG region, database & maps. 

SP&R On-going 

Assist in the development and revision of the Information 
Management Systems. 

7, 8, 11, 12 HPMS, BMS, PMS, TMS. SP&R On-going 

Gather, analyze and provide Transportation system 
information to local agencies.  

7 
 

State Highway data to be used in Local 
agencies reports. 

SP&R On-going 

Attend Horizon Meetings on a monthly basis. 7 Discuss progress on SHOPP and non-SHOPP 
projects.  

40/50 Program On-going 
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DRAFT 
 

 
Summary of Major Programs and Initiatives FY 2012/2013: 

 

 

Financial Management 

 

ICTC will strive provide efficient fiscally responsible services that produces timely and accurate reports for the Commission 

and the public. Staff and consultant services have been established for performing the day to day accounting functions con-

sisting of cash management, accounts receivable, accounts payable, payroll, general ledger and financial reports for each of 

the various federal, state and local program fund sources and the agency’s budget.  

 

Regional Transportation Planning and Program Management 

 

In Fiscal Year 2012/2013 ICTC activities will emphasize the implementation of the Regional Transportation Plan and Sus-

tainable Community Strategies (SCS) for Imperial County. In the upcoming year, ICTC and Southern California Association 

of Governments (SCAG) will work in partnership with each of the Cities and the County’s agencies to implement the  strate-

gies and projects identified.  

 

ICTC will continue efforts with SCAG and Caltrans District 11 to update the Imperial County Transportation Model. This 

regional transportation model is a critical planning tool for evaluating and prioritizing major transportation improvements in 

the County.  Staff will also work to identify funding opportunities to pursue critical planning studies necessary for the For-

rester Road Corridor from I-8 to SR-78/86. 

 

Community Outreach/Public Information/Marketing  The Fiscal Year 2012/2013 ICTC Community Outreach/Public Infor-

mation/Marketing program will consider ways to incorporate all ICTC services into one comprehensive identifiable entity.  

For this year, our focus will be to enhance our new ICTC website as well as the IVT ACCESS web site.  Our goal will be to 

provide easy access to our member agencies, key stakeholders and the general public. We will continue our work to create a 

recognizable brand with the services and programs offered by the ICTC.  Other outreach activities for Imperial Valley stud-

ies include, the recently funded Transit Circulator Study, and the Calexico Border Intermodal Transportation Facility Study.  

 

Other aspects of the Outreach program include the administration and management of information provided for Commission 

and Management Committee meetings and the Technical Advisory Committee’s of ICTC, as well as other public outreach 

opportunities within Imperial Valley. 

 

For Regional Transportation Programming, the ICTC efforts for Fiscal Year 2012/2013 will be focused on the Capital Pro-

jects Program and the Transportation Improvement Program. 

 

Capital Projects The Capital Projects programs provide oversight, planning, project management and monitoring for on-

going roadway and highway improvement projects.  One of the highest priorities in  

this program in recent years has been to expedite the completion of the State Route 78 Brawley Bypass.  Caltrans District 11 

has completed construction of Stage 2 and began construction of Stage 3, the final stage of the project during FY 2010/2011. 

Completion is scheduled for December 2012.Other key regional projects include the, I-8/Dogwood Road Bridge Widening, I

-8/Imperial Avenue Interchange, State Route 98 Widening (West of SR-111)/Cesar Chavez Blvd. Improvements, Proposed 
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Widening of existing Forrester Road Corridor, Phase 1 construction and expansion of the Calexico West Port of Entry, Pro-

posed Expansion of the Calexico East Port of Entry; and, other transit, pedestrian, and bicycle capital improvements refer-

enced in the following sections.  

 

Transportation Improvement Program (TIP) The Transportation Improvement Program activity encompasses development 

and amendments to the State and Federal Transportation Improvement Programs (TIPs), including selection of projects to 

provide the greatest benefit based on approved criteria.  With on-going extensions of the previous federal transportation bill 

the Safe, Accountable, Flexible, Efficient Transportation Equity Act – A Legacy for Users (SAFETEA-LU) and the poten-

tial authorizations of a “TIGER 3” of the American Reinvestment and Recovery Act (ARRA), we anticipate submitting 

projects previously identified for programming once the proposed funds are approved by the federal government.  Staff will 

also be finalizing development of the 2011 Federal TIP incorporating all federally funded transportation projects. ICTC has 

also submitted project nominations to the California Transportation Commission (CTC) for inclusion in the State TIP 

(STIP). 

 

The total budget available for the Financial Management and Regional Transportation Planning  and Programming work 

elements is estimated at $400,000 for FY 2012/2013. 

 

 

Transit Planning and Program Management  

 

This budget receives input from three sources; the Annual Unmet Transit Needs Public Hearing, a review of available revenue, 

and the development of service budgets from member agencies. The attached document contains this year's recommended plan 

for funding transit planning, programs and operational requirements throughout Imperial County.  

 

Approximately ninety-five additional persons are employed indirectly through contracts with transit operators and consult-

ants in support of these programs and services.  Funding is also spent locally when and where possible for additional ser-

vices including; fuel, tires, uniforms, heavy duty mechanical, internet and marketing services. 

 

The budget reflects revenue and expenses of approximately $15 million. Approximately $3.5 million of this funding is re-

served for the construction of the El Centro Transfer Terminal at 7
th

 and State Streets, the Brawley Transfer Terminal at 5
th
 

and Plaza Streets, the Phase 2 Imperial Valley College (IVC) Transfer Terminal, and proposed in the City of Imperial.  

 

With regards to specific revenues, the following information is provided: 

 

 

FEDERAL REVENUES AND FUND SOURCES 

 

Federal Transportation Administration (FTA) Section 5307 Urban grant funds received in arrears ICTC totaling $4.4 million are 

programmed to be utilized for the IVT and IVT- Blue/Green Lines, IVT Access transit systems, and the El Centro transfer termi-

nal. Actual apportionments for this fund are typically not available until October of each year.  

 

Federal Transportation Administration (FTA) Section 5307 – ARRA     Funds are budgeted for the improvement of the transfer 

terminal in El Centro. 

 

Federal Transportation Administration (FTA) Section 5311  Rural funds received in arrears totaling $363 K are programmed to 

be utilized for the IVT fixed route transit system in the rural area. Actual apportionments for this fund are typically not available 

until October of each year. The numbers for FY 2011/2012 are estimates based on apportionments from prior years.  

 

Federal Transportation Administration (FTA) Section 5311 – ARRA    Funds are budgeted for the right of way acquisition and 

design of a bus transfer terminal in Brawley 

 

Southern California Association of Governments Overall Work Program (SCAG – OWP)    Funds are budgeted based on esti-

mates of funds available from the OWP for specific planning projects and related administrative expenses. In the SCAG OWP 

there are funds identified for specific planning projects for Imperial Valley, such as, Imperial County Transportation Model Up-

date and Imperial County Border Crossing Study. 

DRAFT SUMMARY—FY 2012/2013 Overall Work Plan & Budget 
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STATE REVENUES AND FUND SOURCES 
 

State Transportation Improvement Program  Planning and Program Management (STIP-PPM) funds have been utilized for ex-

penses associated with planning and programming activities. The California Transportation Commission approved the use of 

these funds in May 2010 based on the region’s request. The estimate of funds available in FY 2012-2013 are $400,000. 

 

State Transit Assistance (STA) funds received quarterly which were withheld by the Governor are anticipated to be released by 

the recent passage of ABX8 6 and ABX8 9.  These funds are restricted to transit expenses only. 

 

Local Transportation Funds (LTF): funds received monthly from the State Controllers offices based on the retail sales tax 

collected locally totaling near $5 million for transit purposes.   

 

Funds in excess of transit services, if any, are then available for bus stop maintenance and improvements, bicycle, pedestri-

an, street and road projects, etc. Available revenue received in the prior year, in excess of the previous year’s budgeted 

amount is reprogrammed as “2011 reserve”. 

 

Public Transportation Modernization Improvement and Service Enhancement Account (PTMISEA) Funds are expected to 

be received annually, under the Bond Act Prop 1b approved by voters in November 2006. Funding has been frozen, howev-

er the State Controller’s office reports an anticipated bond sale that may provide revenues. 

 

California Security and Transit Grant Program (CSTGP)  Funds are budgeted for grants that will provide lighting, cameras 

and security phones at the bus transfer facilities. Funds are expected to be received totaling approximately $133K in FY 

2010, under the Bond Act Prop 1b approved by voters in November 2006. Funding has been frozen, however the State Con-

troller’s office reports an anticipated bond sale that may provide revenues.  

 

 

LOCAL REVENUES AND FUND SOURCES 

 

Fare Revenue  funds to be received from passengers or affiliated agencies on their behalf, as a portion of a cost of the passen-

ger’s trip.  

 

On Hand  funds are programmed when there is a balance on account typically as a result of a cost savings from the prior year. 

 

Local Transportation Authority (LTA 2%)  these funds are listed due to language in the new LTA ordinance allowing for the use 

of 2% of the funding for transit services for seniors. The Authority recently took action on May 26
th
, 2010 authorizing the use of 

these funds for local transit services in FY 2011/2012. 

 

Member Contributions    this funding is received from member agencies based upon an adopted formula. The total for FY 2012-

2013 is $150,000. 

 

DRAFT SUMMARY—FY 2012/2013 Overall Work Plan & Budget 



 

 

DRAFT 
FY 2012-2013 WORK PROGRAM 

For Transportation Planning Activities 

 

FOR: Imperial County Transportation Commission 

 

 

Activity 

Description 

 

Product(s) 

 

Funding 

Source 

 

Estimated 

Cost 

Estimated 

Completion 

Date 

Regional 

Transportation 

Planning & 

Program 

Management 

 

Financial Mgmt, 

RTIP/STIP/FTIP,  

Community Out- 

Reach, and 

Capital Program 

Dev. 

STIP-PPM, 

Local  

$400,000 June 2013 

Transit 

Planning & 

Program 

Management 

  

 Financial Mgmt, 

RTIP/STIP/FTIP,  

Community Out- 

Reach, and 

Capital Program 

Dev. 

 

FTA, TDA, 

STIP-PPM, 

Local 

$700,000 June 2013 

Transit 

Circulator 

Study – 

Operational 

Design 

Final Report FTA 5304 and 

TDA 

$112,000 June 2013 

Calexico 

Intermodal 

Transportation 

Center 

Feasibility 

Study 

Draft Report FTA 5304 and 

TDA 

$112,000 June 2013 

     

 



Los Angeles County Metropolitan Transportation 
Authority 

METRO Planning Work Plan 
 For FY 2013 

 
Transportation Corridor Projects 
 

• Design and install safety enhancements for Eastside Gold Line Phase 1. 
Complete the Eastside Revolving Loan Fund Program.  

• Complete Final EIR/EIS for Regional Connector and receive Record of 
Decision.  Complete Preliminary Engineering and initiate work on the Full 
Funding Grant Agreement.  Initiate Final Design.  

• Westside Subway Extension – Receive Record of Decision and Notice of 
Determination.  Seek approval to enter into final engineering from FTA 
and upon approval, initiate and complete final engineering.  Initiate work 
on the Full Funding Grant Agreement for the Subway extension. 

• Continue working on the DEIR/DEIS for the Eastside Phase 2 Transit 
Corridor Study. 

• Wilshire Boulevard Bus Rapid Transit Project - Complete EIR/EA, and 
begin construction. 

• Complete Route 2 (end of the Glendale Freeway) - Environmental Impact 
Statement/Report. 

• Follow up on next steps after completion of I-710 Gap Closure Feasibility 
Analysis (tunnel option). 

• Conduct EIS/EIR for I-710 South Corridor Project. 

• Conduct Feasibility Study for I-605 Hot Spots Project. 

• Conduct Feasibility Study for I-710 Early Action Soundwalls 

• Conduct Utility Relocation Studies for I-710 South Corridor Project 

• I-5 South from I-605 to Orange County Line – Work with Caltrans to 
ensure funding availability and identify potential cost savings during 
design and construction. 

• South Bay Metro Green Line Extension – Complete DEIS/DEIR, select 
Locally Preferred Alternative, initiate FEIS/FEIR and Advanced 
Conceptual Engineering upon approval of the MTA Board. 

• Metro Green Line to LAX – Complete DEIR/DEIS. 

• East San Fernando Valley North-South Rapidways – Complete  
DEIS/DEIR ; select Locally Preferred Alternative and initiate work on Final 
EIS/EIR and Advanced Conceptual Engineering. 

• Complete Systems Planning study for the Sepulveda Pass Transit 
Corridor.  Obtain further MTA Board direction. 

• Board consideration of SCAG Alternatives Analysis Study for the West 
Santa Ana Branch Corridor.  Obtain MTA Board direction on next step 
which could include conduct Alternatives Analysis Refinement Study. 



• Implement Eastside Gold Line Multimodal Accessibility Program. 
 
 
Subregional Coordination 
 

• Planning Liaison to Subregional Councils of Government (COGs) – Attend 
COG and COG Working Group meetings as they relate to transportation 
and sustainability. 

• Participate in study efforts by other agencies (SCAG P.E. Right of 
Way/West Santa Ana Branch Corridor AA, Orangeline Development 
Authority, Gold Line Extension to Claremont, I-5 Steering Committee, I-
710 Corridor Short-Term Air Quality Plan, SR 91/I-605 MCS, Joint 
OCTA/Metro Border Study, I-710 Truck Inspection Facility, Gateway Cities 
COG ITS Implementation Plan for Goods Movement, Air Quality 
Assessment Plan, Gateway Cities SCS, etc.). 

• Attend SCAG Task Force meetings. 

• Attend City of LA Transit Oriented Development Policy Development task 
force. 

• Attend LA River Master Plan Technical Advisory Committee meetings. 

• Co-leading with the City of Los Angeles the development of a Sustainable 
Corridor Implementation Strategy for the Orange Line BRT. 

 
Freeway and Soundwalls 
 

• Complete the High Desert Corridor Draft EIR/S, and incorporate Public-
Private Partnership Business Case if appropriate.  Continue final design 
on the I-5 North Capacity Enhancement Project HOV lane element 
between SR 14 and Pico Canyon. 

• Initiate final design on the SR 138 Corridor project. 

• Initiate SR-138 EIR/S for the new segment between I-5 and SR-14. 

• Initiate construction on Soundwall packages 5, 6, 7, 8 and 11. 

• Complete NBSSR and initiate design for the eastbound Soundwall 
Package 10. 

• Participate in Caltrans project meetings to facilitate timely delivery of HOV 
projects; work with Caltrans to identify cost saving opportunities. 

 
Parking and Arterial Planning 
 

• Participate in Traffic Forum meetings (Signal projects) - San Gabriel 
Valley, Gateway Cities, South Bay cities. 

•  
Intelligent Transportation Systems 
 

• Expand Regional Integration of ITS Network to additional agencies, 
LADOT (Metro Rapid), Long Beach Transit, Foothill Transit, LAC IEN 
System, etc. 



• Countywide Bus Signal Priority expansion to other corridors. 

• Complete ITS agreements with participating agencies.  

• Enhance traveler information website. 

• Provide real time traffic information data available to Information Service 
Providers. 

• Activate 24/7 maintenance/operations of RIITS Network. 

• Provide real-time congestion and incident traffic data to LA 511 Program. 

• Chair Arterial ITS Committee. 
 
Regional Transit Planning 
  

• Manage development of the Regional Short Range Transit Plan, in 
partnership with the Municipal Operators, City of Los Angeles, Los 
Angeles County, and local jurisdiction. 

• Manage development of the Countywide Bus Speed & Street Design 
Improvement Plan, in partnership with local jurisdictions. 

• Manage and administer the Federal Section 5310 program. 

• Develop and manage transit system State of Good Repair program. 
 
Goods Movement Coordination 
 

• Participate in multi-county goods movement activities.  

• Policy development and coordination with freight industry. 

• Review and comment on state, federal, regional and local freight 
proposals. 

• Initiate the Los Angeles County Strategic Goods Movement Plan, which 
will identify a Countywide Strategic Truck Arterial Network (CSTAN) as 
well as deficiencies and potential improvements on the CSTAN. 

 
Bicycle Planning 
 

• Continue implementing recommendations of the Bikeway Strategic Plan. 

• Continue implementing a first and last mile program to maximize 
connectivity of our transit network. 

• Implement Bike Share Pilot Program in LA County. 
 
Sustainability Planning 
 

• Complete and facilitate implementation of Metro’s Countywide 
Sustainability Planning Policy. 

• Develop Active Transportation and Design policy for MTA Board 
consideration. 

• Conduct technical studies including First-Last Mile Strategic Plan (with 
SCAG) and Streets and Freeways Multimodal Access Analysis. 



• Participate in various State, SCAG, sub regional and Los Angeles County 
policy and technical meetings and liaison on sustainability and 
greenhouse gas mitigation/adaptation planning activities. 

• Initiate System wide Urban Greening Plan for Park & Ride lots. 
  
Countywide Planning 
  

• Assess technical analysis necessary to support future updates of the 
adopted 2009 Long Range Transportation Plan. 

• Conduct 2013 Call for Projects.   

• On-going local coordination and implementation of Congestion 
Management Program and evaluation of a congestion mitigation fee as an 
alternative approach to implementing CMP deficiency plan requirements.  

• Review future direction of CMP process in response to recent federal 
direction pursuant to SAFETEA-LU. 

• On-going coordination of agency comments on Environmental Impact 
Reports regarding new development responding to CEQA and CMP 
requirements. 

• Air quality analysis of emission benefits of projects and programs. 

• Transportation Demand Modeling and GIS analysis in support of the 
following: 

o Long Range Transportation Plan Update 
o Measure-R Transportation Improvement Projects 
o Future New Starts Projects 

• Update of travel demand model based on Census 2000 and forecasts 
adopted by SCAG Regional Council in 2008. 

• Collection of countywide origin-destination, mode choice, travel pattern 
and demographics from customers of Metro and municipal transit 
operators. 

• Participation at various SCAG and South Coast Air Quality Management 
District policy and technical meetings and liaison on major regional 
planning activities. 

• Participation on SCAG Transportation Conformity Working Group, SCAG 
Plans and Programs Committee, and SCAG Modeling Task Force. 

• Initiate the Countywide Congested Highway Corridor Analysis. 

• Undertake comprehensive master planning for Los Angeles Union Station 
as the multimodal hub of the regional transportation system 

 
Regional Programming 
 

• Secure regional, state, and federal approvals for the $12 billion Regional 
Transportation Improvement Program for Los Angeles County. 

• Manage and administer regional fund programming balances of over 
$500 million of state and federal funds. 

 



• Prepare strategic financial and economic impact analyses that support 
Metro short and long range transportation planning efforts for Los Angeles 
County. 

• Manage and administer the Regional Transportation Programming 
Database that tracks over $4 billion of prior and existing Countywide Call 
for Projects commitments from 1993 through 2018. 

• Review federal, state, and local legislative initiatives and policy issues that 
may impact transportation funding for Los Angeles County (SAFETEA-LU 
Re-authorization, American Recovery and Reinvestment Act of 2009 
[ARRA], 30/10 Initiative, America Fast Forward, Proposition 1B/State 
Transportation Infrastructure Bond Program, Proposition A, Proposition C, 
Measure R, etc.). 

• Support federal, state, and local legislative requests, including Metro 
federal funding requests for FY 2012 and FY 2013 USDOT 
Appropriations. 

• Metro representation before state, federal, and local grantor agencies 
(CTC, Caltrans, FTA, etc.), as well as participating in and monitoring the 
policy activities of peer industry groups (CALCOG, RTPAs, Self-Help 
Counties Coalition, CTA, APTA, AASHTO, Mobility 21 etc.). 

  
 
 
Regional Grants Management & Administration 
 

• Manage and administer over $3.0 billion in federal, state, and local grant 
funding (from FY 2011 and previous years) for Metro projects and 
programs. 

• Manage and administer $55 million Federal Pass-Through Grant Program 
for various cities and agencies in Los Angeles County. 

 
Countywide Call for Projects Management and Technical Assistance to 
Cities 
 

• Support Call for Projects processes by developing funding assignments 
and plans. 

• Maintain and update Call for Projects Data Base, including all project 
status information. 

• Conduct Sponsor training on State and Federal funding requirements & 
provide technical assistance on Call projects. 

• Prepare MOUs/LOAs & Letters of No Prejudice, process invoices, and 
review quarterly reports.  

• Manage projects to ensure compliance with local, state and federal 
guidelines, scope of work, lapsing deadlines. 

• Provide technical assistance. 

• Manage$16 million Transit Oriented Development (TOD) Planning Grant 
Program for local communities 



 
Agency-wide Initiatives 
 

• Planning and Hosting Railvolution Conference being held in Los Angeles 
in October, 2012 

• Mobility 21 – Provide planning support for annual Mobility 21 conference. 

• Sustainability – Provide planning support for integrating the principles of 
sustainability into agency planning and programming functions under the 
direction of the Ad Hoc Sustainability Committee and coordinate with 
SCAG, sub regional agencies and other regional stakeholders on the 
development, analysis, and promotion of countywide sustainable 
community strategies. 

• 30/10 Initiative, Accelerated Highway Program and America Fast Forward 
– Provide overall planning and programming support.   

• Participate in Regional Transportation CEO’s Committee.  

• Chair Metro’s monthly Technical Advisory Committee (TAC) meetings. 

• Staff TAC’s TDM/AQ Subcommittee. 

• Staff TAC’s Streets and Freeways’ Subcommittee. 

• Staff General Managers meeting. 

• Staff TAC’s Bus Operator Subcommittee. 

• Support Government Relations – Fact Sheets, briefings, review legislation, 
etc. 



Orange County Transportation Authority 
DRAFT FY 12-13 WORK PROGRAM 

For Transportation Planning Activities 

 

Activity 

Description 

 

Product(s) 

Funding 

Source 

Estimated 

FY13 

Expenditure 

Estimated 

Completion 

Date 
Planning Support 
Services 

Technical Support State PPM 
200,000 

12/2015 

2014 Long Range 
Transportation Plan 

Planning 
Document 

State PPM 
150,000 

6/2014 

Air Quality 
Conformity Support 

Technical Support State PPM 
50,000 

6/2013 

MPAH Follow-on 
Efforts 

Traffic Studies State PPM 
75,000 

6/2013 

Harbor Boulevard 
Multimodal Corridor 
Study 

Planning Study State PPM 
50,000 

6/2014 

M-2 Freeway Plan 
Update 

Planning 
Document 

Local 
Transportation 
Authority 
Measure M2 75,000 

6/2013 

HOV Operational 
Analysis 

Planning Study State PPM 
75,000 

6/2013 

I-605 
Interchange/Katella 
PSR/PDS 

PSR/PDS 

Local 
Transportation 
Authority 
Measure M2 150,000 

6/2014 

PSR – SR-55 (5 to 
91) 

PSR/PDS 

Local 
Transportation 
Authority 
Measure M2 350,000 

12/2013 

PSR – SR-57 
(Orangewood to 
Katella) 

PSR/PDS 

Local 
Transportation 
Authority 
Measure M2 350,000 

12/2013 

PSR – SR-91 (57 to 
55) 

PSR/PDS 

Local 
Transportation 
Authority 
Measure M2 420,000 

3/2013 

PSR – I-405 (55 to 5) 

PSR/PDS 

Local 
Transportation 
Authority 
Measure M2 500,000 

6/2013 

PSR – I-5/El Toro 
interchange 

PSR/PDS 

Local 
Transportation 
Authority 
Measure M2 150,000 

6/2013 

PSR – SR-55/ 
Newport Blvd 

PSR/PDS 
Federal 
RSTP/ Local 500,000 

6/2013 

District 4 Bikeway 
Implementation Plan 

Planning Study 
Federal, State 

PPM 150,000 
12/2012 



District 1 and 2 
Bikeway Corridor 
Plan 

Planning Study 
Federal, State 

PPM 
100,000 

6/2013 

District 1 and 2 
Bikeway 
Implementation Plan 

Planning Study 
Federal, State 

PPM 
50,000 

2/2014 

District 5 Bikeway 
Corridor Plan 

Planning Study 
Federal, State 

PPM 50,000 
6/2014 

Metrolink Station 
Non-motorized 
Accessibility Strategy 

Planning Study 
Caltrans 
Planning 

Grant 79,200 
6/2013 

Short Range Transit 
Plan 

Planning Study State PPM 
75,000 

6/2013 

Transit System Study 
Phase II 

Planning Study State PPM 
100,000 

6/2013 

Project Study Report 
for Transit Facilities 

PSR State PPM 
250,000 

6/2014 

Noise Barrier Scope 
Summary Report 

Planning Study State PPM 
69,344 

12/2012 

Noise Study Report Planning Study State PPM 187,551 12/2012 

Environmental 
Planning Support 

Technical Support 

Local 
Transportation 
Authority 
Measure M2 75,000 

6/2013 

Environmental 
Mitigation 
NCCP/HCP/MSAA 
Support 

NCCP/HCP/MSAA 

Local 
Transportation 
Authority 
Measure M2 30,000 

6/2013 

Environmental 
Planning/Project 
Management Support 

Technical Support 

Local 
Transportation 
Authority 
Measure M2 75,000 

6/2013 

Transportation 
Modeling Support for 
OCTAM Tasks 

Technical Support 

Local 
Transportation 
Authority 
Measure M2 100,000 

10/2013 
 

Transportation 
Modeling Support for 
OCTAM Business 
Plan 

Technical Support 

Local 
Transportation 
Authority 
Measure M2 150,000 

6/2013 

2013 Congestion 
Management 
Program Traffic 
Counts 

Traffic 
counts/analysis 

Local 
Transportation 
Authority 
Measure M2 400,000 

6/2013 

M2 Traffic 
Engineering Project 
Management Support 

Technical Support 

Local 
Transportation 
Authority 
Measure M2 125,000 

6/2014 

Signal Synch (Project 
“P”) Countywide 
Communications 
Plan  

Planning 
Document 

Local 
Transportation 
Authority 
Measure M2 100,000 

6/2013 



Demographic 
Projections and SB 
375 SCS 
Development 

Technical Support 

Local 
Transportation 
Authority 
Measure M2 92,000 

10/2012 

TransCAD Transit 
Calibration Tool 

Technical Support 

Local 
Transportation 
Authority 
Measure M2 25,000 

10/2012 

Regional Modeling 
Business Plan 

Planning 
Document 

Local 
Transportation 
Authority 
Measure M2 50,000 

12/2012 

GIS On-Call Services 

Technical Support 

Local 
Transportation 
Authority 
Measure M2 100,000 

6/2013 

GIS Transit Model O-
D Data 

Technical Support 

Local 
Transportation 
Authority 
Measure M2 100,000 

6/2013 

GIS O-D Survey 
Results Analysis 
Report 

Planning 
Document 

State PPM 
50,000 

6/2013 

GIS On-Call Services Technical Support State PPM 100,000 6/2013 

 



Omnitrans 
FY 12-13 WORK PROGRAM 

For Transportation Planning Activities 

 

 

Activity 

Description 

 

Product(s) 

 

Funding 

Source 

 

Estimated 

Cost 

Estimated 

Completion 

Date 

Assist 

SANBAG with 

Comprehensive 

Operational 

Analysis of 

Omnitrans 

Comprehensive 

Operational 

Analysis 

FTA, Local 

Transportation 

Funds 

$160,000 (staff 

time) 
August 2012 

Update and 

development of 

the FY 2013-

2020 Short 

Range Transit 

Plan 

FY 2013-2020 

Short Range 

Transit Plan 

FTA, Local 

Transportation 

Funds 

$160,000 (staff 

time) 
May 2013 

Update and 

expansion of 

Bus Stop 

Design 

Guidelines 

Stops and 

Stations Design 

Guidelines 

FTA, State 

Transit 

Assistance 

$407,992 December 2013 

Alternatives 

Analysis for 

Holt Boulevard 

sbX bus rapid 

transit corridor 

Alternatives 

Analysis for 

Holt Boulevard 

sbX bus rapid 

transit corridor 

FTA, Local 

Transportation 

Funds, State 

Transit 

Assistance 

$1,105,000 May 2014 

Development of 

FY 2014 

Management 

Plan / Strategic 

Plan 

FY 2014 

Management 

Plan / Strategic 

Plan 

FTA, Local 

Transportation 

Funds, State 

Transit 

Assistance 

$40,000 (staff 

time) 
April 2014 

 



SCAG FY 12-13 WORK PROGRAM 

For Transportation Planning Activities 
 

FOR  

 

Riverside County Transportation Commission (RCTC) 
 

 

Activity 

Description 

 

Product(s) 

 

Funding 

Source 

 

Estimated 

Cost 

Estimated 

Completion 

Date 
010 - System Planning  Monitor progress of 

projects in 2012 RTP, 

continued support and 

development of SCS, 

prepare and submit 

RTP amendments 

Measure A, 

STIP PPM, 

LTF 

$130k July 1, 2012 – 

June 30, 2013 

015 - Transportation 

Finance 

Ensuring consistency 

with federal financial 

constraint requirements 

for Riverside County 

projects, and review of 

innovative financing 

strategies, participate in 

regional in pricing 

studies/strategies 

Measure A, 

STIP PPM, 

LTF, state and 

federal grants 

$40k July 1, 2012 – 

June 30, 2013 

025 - Air Quality and 

Conformity 

Conduct air quality 

assessments for CMAQ 

funding and other 

project level air quality 

requirements 

Measure A, 

STIP PPM, 

LTF, state and 

federal grants 

$100k July 1, 2012 – 

June 30, 2013 

030- Federal 

Transportation 

Improvement Program 

(FTIP) 

Monitor and amend 

projects for obligation 

of federal funds and 

project approvals 

Measure A, 

STIP PPM, 

LTF 

$200k July 1, 2012 – 

June 30, 2013 

060 – Corridor 

Planning 

Study and develop 

inter/intra regional 

corridors in accordance 

with state/federal 

transportation planning 

requirements 

Measure A, 

STIP PPM, 

LTF, state and 

federal grants 

$100k July 1, 2012 – 

June 30, 2013 

080 – Performance 

Assessment & 

Monitoring 

(Congestion 

Monitor CMP system 

and provide system 

level of service data for 

regional performance 

Measure A, 

STIP PPM, 

LTF 

$60k July 1, 2012 – 

June 30, 2013 



Management 

Program) 

monitoring, consistency 

review with federal 

CMS requirements 

130 - Goods 

Movement 

Participate in Goods 

Movement working 

groups and policy 

development to 

address goods 

movement through 

the Inland Empire 

Measure A, 

STIP PPM, 

LTF, state and 

federal grants 

$130k July 1, 2012 – 

June 30, 2013 

140 – Transit 

Planning 

Participate in the 

Regional Transit 

Task Force and 

transit studies, work 

with transit operators 

to address and 

enhance transit 

connectivity, 

reliability within 

Riverside County and 

neighboring counties 

Measure A, 

STIP PPM, 

LTF, state and 

federal grants 

$100k July 1, 2012 – 

June 30, 2013 

260 – JARC/New 

Freedom Program 

Administration 

Manage grant 

distribution and 

oversight of sub-

recipients 

Measure A, 

LTF 

$30k July 1, 2012 – 

June 30, 2013 

 

 



San Bernardino Associated Governments 

 
FY 12-13 WORK PROGRAM 

For Transportation Planning Activities 

 

 

Activity 

Description 

 

Product(s) 

 

Funding 

Source 

 

Estimated 

Cost 

Estimated 

Completion 

Date 
Integrated 

Transit and Land 

Use Planning for 

the Foothill 

Boulevard/5
th
 

Street Bus Rapid 

Transit (BRT) 

Corridor 

Corridor Plan Caltrans 

Statewide or 

Urban Transit 

Planning Studies 

grant and 

Measure I funds 

$400,000 December 2013 

Congestion 

Management 

Program update 

Updated CMP Measure I funds $30,000 September 2012 

Comprehensive 

Transportation 

Plan update, 

initial phase 

Alternatives 

Report 

Measure I funds $200,000 September 2013 

Updates of 

existing land use 

and general plan 

land use data 

Updated GIS 

coverages for 

existing and 

general plan land 

use 

Measure I funds $30,000 June 2013 

 





SUNLINE  
SHORT RANGE TRANSIT PLAN FY12-13 

 

PROJECT NUMBER SL 12-10 

PROJECT NAME Technical Transit Planning and Facility Feasibility Studies  

PROJECT DESCRIPTION 

Study One – Coachella Valley Bus Rapid Transit Feasibility Study 

Conduct a transit planning study to determine the feasibility of implementing Bus Rapid 
Transit [BRT] as well as select the most viable corridor for BRT service. The Preferred 
Service Plan proposed as part of the findings in the 2005/06 Comprehensive Operational 
Analysis [COA] and 2009 COA Update recommends operating BRT service along the 
Highway 111 corridor; however, there is a need to complete an Alternate Analysis to 
define and select the most viable corridor in the Valley for implementation of BRT service.  

Deliverable: Final report on feasibility of Bus Rapid Transit in the Coachella Valley 

Study Two – Evaluation of Future of SunLine East Valley Operating and Maintenance (O 
& M) Facility 

There is a need to evaluate the existing satellite facility in the City of Indio to determine 
and define the most cost effective use. Currently, the facility is used for maintenance, 
limited operations and administrative functions, and also used as a transfer location for 
five routes serving various segments of the Coachella Valley.  SunLine is requesting 
funding to conduct both studies to select the most viable corridor for BRT service and to 
determine the best use for the satellite facility in Indio.  

Deliverable: Final report on future plan for SunLine East Valley O & M Facility 

PROJECT JUSTIFICATION  

The requested funding will enable SunLine to work with selected consultants to conduct 
studies that will help staff in selecting a corridor for BRT service and in determining what 
might be the best use for the satellite facility in Indio.  

PROJECT TIMELINE 

Draft and Release RFPs: June 30, 2012. 

Issue Contracts: September 30, 2012 

Conduct Studies: October 1, 2012 – May 31, 2013 

Final Deliverables Accepted: June 30, 2013 

PROJECT FUNDING SOURCES CONFIRMED IN SRTP 11-12 

FTA                       $150,000 (Section 5307) 

STA                      $300,000 (FY 2011/12) 

TOTAL                $450,000 

 



Ventura County Transportation Commission 

 
FY 12-13 WORK PROGRAM 

For Transportation Planning Activities 

 

 

Activity 

Description 

 

Product(s) 

 

Funding 

Source 

 

Estimated 

Cost 

Estimated 

Completion 

Date 

Transit Planning 

and Programming 

Preparation of 

FTIP and 

related items 

FTA 5307, 

TDA 

$717,000 7/1/2013 

Transit Information 

Center 

Provision of 

information to 

transit patrons 

FTA 5307, 

TDA 

$228,000 7/1/2013 

Transit Marketing Marketing 

materials to 

attract 

additional 

transit riders 

CMAQ $1,000,000 7/1/2014 

Smart Card Data 

Management 

Analysis and 

reports of data 

generated by 

smartcard 

system 

FTA 5307, 

TDA 

$228,000 7/1/2013 

Elderly/Disabled 

Planning/Evaluation 

Evaluation of 

ADA 

applications 

FTA 5307, 

TDA 

$210,000 7/1/2013 

VISTA Planning VISTA Bus 

Scheduling and 

Related Items 

FTA 5307, 

TDA 

$214,000 7/1/2013 

 

Highway 

Investment Study 

Scoping of 

future highway 

improvement 

projects and 

priority 

evaluation 

STP $500,000 7/1/2013 

 



Victor Valley Transit Authority 

 

 
FY 12-13 WORK PROGRAM 

For Transportation Planning Activities 

 

 

Activity 

Description 

 

Product(s) 

 

Funding 

Source 

 

Estimated Cost 

Estimated 

Completion 

Date 

Comprehensive 

Operational 

Analysis 

Strategic Plan 

and SRTP 

LTF $200,000 October 2012 

Demonstration 

project Ft Irwin 

Bus service 

Possible 

incorporation of 

public bus service 

FTA 5316 $135,000 TBD 

Consolidation 

by VVTA of 

Barstow Area 

Transit and 

Needles Area 

Transit 

Study with 

recommendations 

SANBAG $50,000 January 2013 

 



Overall
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FISCAL YEAR 2012-2013

 
May 2012

B. Federal
Applications

Pending



Lead Applicant Sub-Applicant Grant Program Grant Category Project Title Total Project Grant Funds Cash Match In-Kind Match

SCAG City of Calexico FY 2012/13 Caltrans 

Transportation Planning 

Grant Program

Rural or Small Urban 

Transit Planning Studies

Calexico Transit Needs 

Assessment Study

$95,000 $84,104 $10,896 $0

SCAG ICTC FY 2012/13 Caltrans 

Transportation Planning 

Grant Program

Statewide or Urban Transit 

Planning Studies

Imperial Valley - SDSU - IV 

Transit Shuttle Analysis

$295,380 $261,500 $33,880 $0

SCAG Long Beach Transit FY 2012/13 Caltrans 

Transportation Planning 

Grant Program

Transit Planning Student 

Internships

Long Beach Transit 

Internship Program

$49,896 $44,173 $5,723 $0

SCAG Long Beach Transit FY 2012/13 Caltrans 

Transportation Planning 

Grant Program

Statewide or Urban Transit 

Planning Studies

Long Beach Transit 

Regional Transit Center 

Feasibility Analysis

$158,000 $139,877 $18,123 $0

SCAG Omnitrans FY 2012/13 Caltrans 

Transportation Planning 

Grant Program

Transit Planning Student 

Internships

Omnitrans Transit Planning 

and Development Services 

Internship

$60,000 $48,000 $12,000 $0

SCAG RCTC FY 2012/13 Caltrans 

Transportation Planning 

Grant Program

Transit Planning Student 

Internships

RCTC Rising Stars $60,000 $50,000 $10,000 $0

SCAG N/A FY 2012/13 Caltrans 

Transportation Planning 

Grant Program

Partnership Planning Ontario Airport Smart 

Growth and Regional 

Connectivity Project

$293,800 $234,500 $59,300 $0

FY 2012 -13 PENDING Grant Applications

The City of Calexico is requesting funding to review and evaluate the current public transit system within the City of Calexico and identify the mobility needs. The study will also help the City develop guidelines, 

standards and/or ordinances in order to regulate and/or provide sustainable solutions in improving transit offering within Calexico.

The Imperial County Transportation Commission (ICTC) is working with the Imperial Valley University Partnership (IVUP) to assess the feasibility of an inter-college shuttle service in the region. The proposed 

transit service would connect college campuses in the cities of Calexico, Brawley, and Imperial, a distance approximately 25 miles in length. The study would identify gaps in service, determine necessary transit 

connections, and would result in a transit service implementation plan.

Long Beach Transit (LBT) is seeking $44,173 from the California Department of Transportation (Caltrans) Transit Planning Grant Program (TPGP) to fund its Transit Planning Internship Program (“Internship 

Program”). LBT’s Internship Program is intended to promote transit planning knowledge and provide hands-on experience to graduate students majoring in urban planning or a related fi eld. Caltrans funding 

would enable LBT to hire selected interns to work part-time in LBT’s Service Planning Department, which offers an excellent learning environment for students to develop workplace readiness skills, gain transit 

planning experience, and obtain career opportunities.

The project will develop an Airport Smart Growth and Regional Ground Access Connectivity Plan for Ontario International Airport.  This plan will help protect the airport from incompatible land uses while 

promoting uses that enhance the airport’s economic vitality.  The plan will help sustain the airport economically and financially over the short term, while identifying long-term regional transportation improvements 

and needs.

Long Beach Transit (LBT) is seeking $139,877 from the California Department of Transportation (Caltrans) Transit Planning Grant Program (TPGP) to fund its Regional Transit Center Feasibility Analysis 

(“analysis” or “proposed project”). This analysis would provide LBT with more detailed information to assist in determining how a second transportation hub within its service area might help meet the growing 

transit demand of the region and what location would be preferrable for maximum system efficiency.

Under the direction of the Director of Planning and Development Services, the Intern will assist the Omnitrans Planning Project Manager with transit infrastructure improvement projects and transit and land use 

coordination projects.  The Intern's day to day tasks will include such tasks as conducting and presenting research, conducting field work, and compiling fact sheets, graphics, and reports.

Riverside County Transportation Commission seeks to implement a transportation planning internship program. The two-year program will offer internship opportunities to students in the transportation planning 

field. Interns will work in the Multimodal Services department to gain a comprehensive overview of transportation planning and will be assigned projects to complete within their tenure.
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Lead Applicant Sub-Applicant Grant Program Grant Category Project Title Total Project Grant Funds Cash Match In-Kind Match

FY 2012 -13 PENDING Grant Applications

SCAG South Bay Cities 

Council of 

Governments 

(SBCCOG)

FY 2012/13 Caltrans 

Transportation Planning 

Grant Program

Community-Based 

Transportation Planning 

(State Highway Funds - 

NON FEDERAL)

Community-Based 

Transportation Charrettes: 

Planning Sustainable 

South Bay Cities

$249,989 $224,989 $18,750 $6,250

SCAG City of Whittier FY 2012/13 Caltrans 

Transportation Planning 

Grant Program

Statewide or Urban Transit 

Planning Studies

Inter-County Connection $338,958 $300,000 $33,333 $5,625

SCAG N/A 2012 - Round 2: Prop 84 

Planning Funds

Sustainable Communities 

Planning Grants and 

Incentives Program

Building Sustainable 

Communities in Southern 

California

$1,500,833 $1,000,000 $0 $500,833

Totals $3,101,856 $2,387,143 $202,005 $512,708

The Southern California Association of Governments (SCAG) is scheduled to adopt its 2012 Regional Transportation Plan (RTP)/Sustainable Communities Strategy (SCS) in April 2012.   The RTP/SCS will 

meet/exceed state requirements in greenhouse gas emissions reduction and move the region toward a sustainable future.   

SCAG proposes three initiatives to implement the 2012 RTP/SCS including:

1. Providing General Plan Updates assistance to local jurisdictions to support SCS implementation (Including both technical and financial assistance to local jurisdictions)

2. Developing performance monitoring tools and sustainability progress report for local jurisdictions to assess SCS implementation progress 

3. Developing an SCS Implementation Guidebook and best practices resources through a regional learning network to aide local jurisdictions

The Inter-County Connection feasibility study will explore opportunities to create mass transit connections across the Los Angeles/Orange County line and link transit hubs, employment centers, colleges, 

hospitals and entertainment districts in and between the cities of Whittier and Fullerton.  The study’s goal is to reduce vehicle miles traveled, and increase economic development opportunities throughout the 

participating cities, Whittier, La Mirada, La Habra, and Fullerton.

Using innovative transportation planning charrettes (TPC), this project will help residents throughout the South Bay and specifically residents of five (5) diverse neighborhoods (one in each participating city) learn 

about the mobility challenges of the future, identify their current travel profile (destinations, modes, distance, frequency) and define their future needs for mobility and access.
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RESOLUTION NUMBER 12-539-1 

OF THE SOUTHERN CALIFORNIA ASSOCIATION OF 

GOVERNMENTS APPROVING AND ADOPTING THE FISCAL YEAR 

2012/13 COMPREHENSIVE BUDGET 

 

 WHEREAS, the Southern California Association of Governments 

(SCAG) is the Metropolitan Planning Organization (MPO) for six counties, Los 

Angeles, Orange, San Bernardino, Riverside, Ventura and Imperial, and 

 

 WHEREAS, SCAG has developed the Fiscal Year (FY) 2012/13 

Comprehensive Budget that includes the following budget components; the 

General Fund Budget, the Overall Work Program (OWP), the Indirect Cost 

Budget (ICAP) and the Fringe Benefit Budget; and 

 

 WHEREAS, the OWP serves as the basis for SCAG’s annual regional 

planning activities; and 

 

 WHEREAS, in conjunction with the OWP Agreement and Master Fund 

Transfer Agreement, the OWP constitutes the annual funding contract between 

the State of California Department of Transportation (Caltrans) and SCAG for 

Consolidated Planning Grant (CPG) funding; and 

 

 WHEREAS, the Regional Council authorized release of the draft FY 

2012/13 OWP for a thirty-day public comment period on March 1, 2012, and all 

comments have been addressed and incorporated by staff into the final FY 

2012/13 OWP within the Comprehensive Budget; and 

 

 WHEREAS, on March 1, 2012, the Regional Council approved the FY 

2012/13 General Fund Budget and authorized it’s submitted to SCAG’s General 

Assembly for adoption. 

 

 NOW, THEREFORE, BE IT RESOLVED by the Regional Council of 

the Southern California Association of Governments, that the Regional Council 

does hereby approve and adopt the FY 2012/13 Comprehensive Budget. 

 

 BE IT FURTHER RESOLVED THAT: 

 

1. The Regional Council hereby authorizes submittal of SCAG’s approved 

FY 2012/13 OWP to the participating State and Federal agencies. 

 

2. The Regional Council hereby authorizes submittal of SCAG’s approved 

FY 2012/13 ICAP to the participating State and Federal agencies. 

 

3. SCAG pledges to pay or secure in cash or services, or both, the matching 

funds necessary for financial assistance.



 

 

 

 

 

4. The SCAG Executive Director, or in his absence, the Chief Financial Officer, 

is hereby designated and authorized to submit the FY2012/13 OWP, and to 

execute all related agreements and documents on behalf of the Regional 

Council to implement purposes of this Resolution. 

 

5. The SCAG Executive Director, or in his absence, the Chief Financial Officer, 

is hereby authorized to make and submit to funding agencies, the necessary 

work programs and budget modifications to the FY 2012/13 OWP based on 

actual available funds, and to draw funds as necessary on a letter of credit or 

other requisition basis. 

 

6. The Executive Director, or in his absence, the Chief Financial Officer, is 

hereby authorized to make administrative changes required to implement the 

FY2012/13 OWP 

 

 

APPROVED AND ADOPTED by the Regional Council of the Southern 

California Association of Governments at its regular meeting this 3rd day of May 

2012. 

 

      

____________________________________ 

Pam O’Connor 

     President, SCAG 

     Councilmember, Santa Monica 

 

 

       Attested by: 

 

       ____________________________________ 

       Hasan Ikhrata 

       Executive Director 

 

 

       Approved as to Form: 

 

 

       ___________________________________ 

       Joann Africa 

       Chief Counsel 
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GGlloossssaarryy    
 

AA Alternative Analysis 

AASHTO 
American Association of State Highway and Transportation Officials – a nonprofit, 
nonpartisan association representing highway and transportation departments in 
the 50 states, the District of Columbia and Puerto Rico. 

ACE 
Alameda Corridor East – a 35-mile corridor extending through the San Gabriel 
Valley between East Los Angeles and Pomona and connecting the Alameda 
Corridor to the transcontinental railroad network. 

ADA 

Americans with Disabilities Act of 1990 – guarantees equal opportunity for 
individuals with disabilities in public accommodations, employment, transportation, 
State and local government services, and telecommunications.  It prescribes 
federal transportation requirements for transportation providers.   

Antelope Valley AQMD 
Antelope Valley Air Quality Management District – the air pollution control agency 
for the portion of Los Angeles County north of the San Gabriel Mountains. 

APS Alternative Planning Strategy 

ARB Air Resource Board 

ARRA American Recovery and Reinvestment Act 2009 

AQMP 
Air Quality Management Plan – regional plan for air quality improvement in 
compliance with federal and State requirements. 

ATCAC Aviation Technical Advisory Committee 

ATIS 
Advanced Traveler Information Systems – technology used to provide travelers 
with information, both pre-trip and in-vehicle, so they can better utilize the 
transportation system. 

ATMS 
Advanced Transportation Management Systems – technology used to improve the 
operations of the transportation network. 

AVO 
Average Vehicle Occupancy – calculated by dividing the total number of travelers 
by the total number of vehicles. 

Base Year 
The year 2000, used in the RTP performance analysis as a reference point for 
current conditions. 

Baseline 
Future scenario in which only projects in the 2002 RTIP that have federal 
environmental clearance by December 2002 are assumed to be completed.  The 
Baseline functions as the “No-Project” alternative used in the RTP Program EIR. 
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BLS 
Bureau of Labor Statistics – the principal fact-finding agency for the federal 
government in the broad field of labor economics and statistics. 

BNSF Burlington Northern and Santa Fe Railway Company. 

BPAC Bike/Ped Advisory Committee 

Bus Rapid Transit 
Bus transit service that seeks to reduce travel time through measures such as 
traffic signal priority, automatic vehicle location, dedicated bus lanes, limited-stop 
service, and faster fare collection policies. 

CAA 

Clean Air Act (CAA) – 1970 federal act that authorized EPA to establish air quality 
standards to limit levels of pollutants in the air.  EPA has promulgated such 
standards (or NAAQS) for six criteria pollutants: sulfur dioxide (SO2), nitrogen 
dioxide (NO2), carbon monoxide (CO), ozone, lead, and particulate matter (PM10).  
All areas of the United States must maintain ambient levels of these pollutants 
below the ceilings established by the NAAQS; any area that does not meet these 
standards is a "nonattainment" area.  States must develop SIPs to explain how 
they will comply with the CAA.  The act was amended in 1977 and again in 1990. 

Caltrans 

California Department of Transportation – State agency responsible for the design, 
construction, maintenance, and operation of the California State Highway System, 
as well as that portion of the Interstate Highway System within the State's 
boundaries. 

CARB 

California Air Resources Board – State agency responsible for attaining and 
maintaining healthy air quality through setting and enforcing emissions standards, 
conducting research, monitoring air quality, providing education and outreach, and 
overseeing/assisting local air quality districts. 

Catalytic demand 

 
Additional aviation demand that is created by companies that locate in the proximity 
of expanding airports with developable land around them, to reduce airport ground 
access time and costs for their employees and clients. Catalytic demand is greatest 
for large hub airports, particularly international airports. 
 

CBDS Consolidated Budget Development System 

CEC California Energy Commission 

CEHD Community, Economic, and Human Development Committee 

CEQA 
California Environmental Quality Act – State law providing certain environmental 
protections that apply to all transportation projects funded with State funds.  

CETAP 

Community Environmental and Transportation Acceptability Process – part of the 
Riverside County Integrated Project that is examining where to locate possible 
major new multi-modal transportation facilities to serve the current and future 
transportation needs of Western Riverside County, while minimizing impacts on 
communities and the environment. 
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C.F.R. Code of Federal Regulations 

CMA County Congestion Management Agencies 

CMAQ 
Congestion Mitigation and Air Quality Program – federal program initiated by 
ISTEA to provide funding for surface transportation and other related projects that 
contribute to air quality improvements and reduce congestion. 

CMS 

Congestion Management System (also the federal reference to California 
Congestion Management Program) – a program to reduce congestion on regional 
streets and roads using travel demand reduction and operational management 
strategies. 

CO 
Carbon monoxide – a colorless, odorless, poisonous gas formed when carbon in 
fuels is not burned completely.  It is a byproduct of highway vehicle exhaust, which 
contributes about 60 percent of all CO emissions nationwide. 

COG 
Council of Governments – under State law, a single or multi-county council created 
by a joint powers agreement. 

COMPASS / Growth 
Visioning 

A planning process guided by input from the public and initiated by SCAG to 
develop a regional strategy for addressing future growth in Southern California. 

Congestion pricing 
User fee imposed on vehicles during peak demand periods on congested 
roadways. 

Constant dollars 
Dollars expended/received in a specific year adjusted for inflation/deflation relative 
to another time period. 

Corridor 
In planning, a broad geographical band that follows a general directional flow or 
connects major sources of trips.  It may contain a number of streets and highways, 
and transit lines and routes. 

CRM Customer Relation Management System 

CTC 
California Transportation Commission – a nine-member board appointed by the 
governor to oversee and administer State and federal transportation funds and 
provides oversight on project delivery.    

CTIPS 
California Transportation Improvement Program System – a project programming 
database system used to efficiently and effectively develop and manage various 
transportation programming documents as required under State and federal law. 

Current dollars 
Actual dollars expended/received in a specific year without adjustments for 
inflation/deflation. 

CVO 
Commercial Vehicle Operations – management of commercial vehicle activities 
through ITS. 
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DCP Department of City Planning (City of Los Angeles) 

Deficiency Plan 

Set of provisions contained in a Congestion Management Plan to address 
congestion, when unacceptable levels of congestion occur.  Projects implemented 
through the Deficiency Plan must, by statute, have both mobility and air quality 
benefits.  

DOE United States Department of Energy 

DTIM Direct Travel Impact Model – a vehicle emissions forecasting model. 

EAC Executive and Administration Committee 

EAVTAM Enhanced Antelope Valley Transportation Model 

EDF 
Environmental Defense Fund – a national nonprofit organization that seeks to 
protect the environmental rights of all people, including future generations. 

EIR 

Environmental Impact Report – an informational document, required under CEQA, 
which will inform public agency decision-makers and the public generally of: the 
significant environmental effects of a project, possible ways to minimize significant 
effects, and reasonable alternatives to the project. 

EJ Environmental Justice 

EMFAC 
Emission Factor – model that estimates on-road motor vehicle emission rates for 
current year as well as back-casted and forecasted inventories. 

EPA 
Environmental Protection Agency – federal agency established to develop and 
enforce regulations that implement environmental laws enacted by Congress to 
protect human health and safeguard the natural environment. 

ERP Enterprise Resource Planning 

FAA 
Federal Aviation Administration – federal agency responsible for issuing and 
enforcing safety regulations and minimum standards, managing air space and air 
traffic, and building and maintaining air navigation facilities. 

FHWA 

Federal Highway Administration – federal agency responsible for administering the 
Federal-Aid Highway Program, which provides federal financial assistance to the 
states to construct and improve the National Highway System, urban and rural 
roads, and bridges. 

FMIS Financial Management Information System 
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Financially constrained 
Expenditures are said to be financially constrained if they are within limits of 
anticipated revenues. 

FRA 

Federal Railroad Administration – federal agency created to promulgate and 
enforce rail safety regulations, administer railroad assistance programs, conduct 
research and development in support of improved railroad safety and national rail 
transportation policy, and consolidate government support of rail transportation 
activities. 

FTA 

Federal Transit Administration – the federal agency responsible for administering 
federal transit funds and assisting in the planning and establishment of area wide 
urban mass transportation systems.  As opposed to FHWA funding, most FTA 
funds are allocated directly to local agencies, rather than Caltrans. 

FTIP 

Federal Transportation Improvement Program – a three-year list of all 
transportation projects proposed for federal transportation funding within the 
planning area of an MPO.  (Note:  The FTIP is locally referred to as the 2002 
RTIP.) 

FY Fiscal Year – period of time beginning July 1 and ending the following June 30. 

GA General Assembly 

GARVEE 

Grant Anticipation Revenue Vehicles – a debt financing instrument authorized to 
receive federal reimbursement of debt service and related financing costs under 
Section 122 of Title 23, United States Code.  GARVEEs can be issued by a state, a 
political subdivision of a state, or a public authority.  

GIS / EGIS 

Enterprise Geographic Information System – powerful mapping software that links 
information about where things are with information about what things are like.  GIS 
allows users to examine relationships between features distributed unevenly over 
space, seeking patterns that may not be apparent without using advanced 
techniques of query, selection, analysis, and display. 

GHG 
Greenhouse Gas – Gases that trap heat in the atmosphere, causing climate 
change. 

GNP 
Gross National Product – an estimate of the total value of goods and services 
produced in any specified country in a given year.  GNP can be measured as a 
total amount or an amount per capita. 

Grade crossing 
A crossing or intersection of highways, railroad tracks, other guideways, or 
pedestrian walks, or combinations of these at the same level or grade. 

HDT Heavy Duty Truck – truck with a gross vehicle weight of 8,500 pounds or more. 

Home-based work trips 
Trips that go between home and work, either directly or with an intermediate stop.  
Home-based work trips include telecommuting, working at home and non-
motorized transportation work trips. 

HOT Lane 
High Occupancy Toll Lane – an HOV lane that single-occupant drivers can pay to 
drive in. 
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HOV 
High Occupancy Vehicle – vehicles with two (and in some cases three) or more 
occupants.  Vehicles include automobiles, vans, buses and taxis. 

HOV Lane 
High Occupancy Vehicle Lane – a lane restricted to vehicles with two (and in some 
cases three) or more occupants to encourage carpooling.  Vehicles include 
automobiles, vans, buses and taxis. 

HPMS 
Highway Performance Monitoring System – a federally mandated program 
designed by FHWA to assess the performance of the nation’s highway system.   

HUD 
U.S. Department of Housing and Urban Development – federal agency charged 
with increasing homeownership, supporting community development, and 
increasing access to affordable housing free from discrimination. 

ICAPCD 
Imperial County Air Pollution Control District – local air agency mandated by State 
and federal regulations to implement and enforce air pollution rules and 
regulations. 

ICTC (formally IVAG) Imperial County Transportation commission 

IGR 
Inter-Governmental Review – review of regionally significant local plans, projects, 
and programs for consistency with SCAG's adopted regional plans. SCAG is the 
authorized regional agency for IGR. 

IIG Infill Incentive Grant 

Infrastructure 
The basic facilities, equipment, services and installations needed for the growth 
and functioning of a community. 

IOS Initial Operating Segment. 

ISTEA 

Intermodal Surface Transportation Efficiency Act – signed into federal law on 
December 18, 1991, it provided authorization for highways, highway safety and 

mass transportation for FYs 1991−1997 and served as the legislative vehicle for 
defining federal surface transportation policy. 

ITIP 
Interregional Transportation Improvement Program - the portion of the STIP that 
includes projects selected by Caltrans (25 percent of STIP funds). 

IT 
Information Technologies – support or management of computer-based information 
systems 

ITLUM Integrated Transportation and Land Use Model 
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ITS 

Intelligent Transportation Systems – systems that use modern detection, 
communications and computing technology to collect data on system operations 
and performance, communicate that information to system managers and users, 
and use that information to manage and adjust the transportation system to 
respond to changing operating conditions, congestion or accidents.  ITS technology 
can be applied to arterials, freeways, transit, trucks and private vehicles.  ITS 
include Advanced Traveler Information Systems (ATIS), Advanced Public Transit 
Systems (APTS), Advanced Traffic Management Systems (ATMS), Advanced 
Vehicle Control Systems (AVCS) and Commercial Vehicle Operations (CVO). 

IVAG 
Imperial Valley Association of Governments – Council of Governments for Imperial 
County.  IVAG is responsible for short-range transportation planning, including all 
projects utilizing federal and State highway and transit funds. 

JARC 

Job Access Reverse Commute formula grant – Federal Transit Administration 
program that funds transportation projects designed to help low-income individuals 
access to employment and related activities where existing transit is unavailable, 
inappropriate, or insufficient. 

JPA 

Joint Powers Authority – two or more agencies that enter into a cooperative 
agreement to jointly wield powers that are common to them.  JPAs are a vehicle for 
the cooperative use of existing governmental powers to finance and provide 
infrastructure and/or services in a cost-efficient manner. 

LACMTA 

Los Angeles County Metropolitan Transportation Authority, more commonly 
referred to as the MTA or Metro – agency responsible for planning and funding 
countywide transportation improvements, administering the county’s transportation 
sales tax revenues, and operating bus and rail transit service. 

LAUPT Los Angeles Union Passenger Terminal, also known as Union Station. 

LAWA 
Los Angeles World Airports – aviation authority of the City of Los Angeles.  LAWA 
owns and operates Los Angeles International (LAX), Ontario International, Van 
Nuys, and Palmdale airports. 

LPA Locally Preferred Alternative 

LAX Los Angeles International Airport 

LCVs 
Longer-Combination Vehicles −  includes tractor-trailer combinations with two or 
more trailers that weigh more than 80,000 pounds. 

LEM 

Location Efficient Mortgage – allows people to qualify for larger loan amounts if 
they choose a home in a densely populated community that is well-served by public 
transit, and where destinations are located close together so that they can also 
walk and bike instead of driving everywhere. 

Livable Communities 
Communities that are pedestrian- and transit-friendly environments, achieved 
through local government building and design standards and private builders’ 
implementation. 

LOSSAN 
Los Angeles-San Diego Rail Corridor Agency – a Joint Powers Authority operating 
in Los Angeles, Orange, and San Diego counties, created to improve the rail 
system between San Diego and Los Angeles. 
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LTF Local Transportation Fund – fund which receives TDA revenues.  

MAGLEV Magnetic Levitation high-speed transportation system. 

MAP Million Annual Passengers – used to quantify airport activity. 

Market incentives 

Measures designed to encourage certain actions or behaviors.  These include 
inducements for the use of carpools, buses and other HOVs in place of single-
occupant automobile travel.  Examples include HOV lanes, preferential parking, 
and financial incentives. 

MDAB 
Mojave Desert Air Basin – area defined by State law as comprising the desert 
portions of Los Angeles, Kern, Riverside, and San Bernardino Counties. 

MDAQMD 

Mojave Desert Air Quality Management District – local air agency mandated by 
State and federal regulations to implement and enforce air pollution rules and 
regulations; encompasses the desert portion of San Bernardino County from the 
summit of the Cajon Pass north to the Inyo County Line, as well as the Palo Verde 
Valley portion of Riverside County. 

Measure A Revenues generated from Riverside County’s local half-cent sales tax. 

Measure I Revenues generated from San Bernardino County’s local half-cent sales tax. 

Metrolink 
Regional commuter rail system connecting Los Angeles, Orange, Riverside, San 
Bernardino, and Ventura Counties and operated by SCRRA. 

MIS 

Major Investment Study – the preliminary study, including preliminary 
environmental documentation, for choosing alternative transportation projects for 
federal transportation funding.  An MIS is a requirement, which is conducted 
cooperatively by the study sponsor and the MPO. 

Mixed flow Traffic movement having autos, trucks, buses and motorcycles sharing traffic lanes. 

Mode 
A particular form of travel (e.g., walking, traveling by automobile, traveling by bus or 
traveling by train). 

Mode split The proportion of total person trips using various specified modes of transportation. 

Model 
A mathematical description of a real-life situation that uses data on past and 
present conditions to make a projection. 

MOU Memorandum of Understanding 

MPO 
Metropolitan Planning Organization – A federally required planning body 
responsible for transportation planning and project selection in a region. 
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MPU Minimum Planning Unit 

MTA Metropolitan Transportation Authority – see LACMTA 

MTS 
Metropolitan Transportation System – regional network of roadways and transit 
corridors. 

Multi-modal 
A mixture of the several modes of transportation, such as transit, highways, non-
motorized, etc. 

NAAQS 
National Ambient Air Quality Standards – targets established by the U.S. 
Environmental Protection Agency (EPA) for the maximum contribution of a specific 
pollutant in the air. 

NAFTA 
North American Free Trade Agreement – agreement between the governments of 
Canada, Mexico, and the United States to eliminate barriers to trade and facilitate 
the cross-border movement of goods and services. 

NEPA 
National Environmental Protection Act – federal environmental law that applies to 
all projects funded with federal funds or requiring review by a federal agency.  

NF New Freedom formula grant – Federal Transportation Administration 

NOx 
Nitrogen oxides – a group of highly reactive gases, all of which contain nitrogen 
and oxygen in varying amounts.  NOx is a major component of ozone and smog, 
and is one of six principal air pollutants tracked by the EPA.  

OCTA 
Orange County Transportation Authority – agency responsible for planning and 
funding countywide transportation improvements, administering the county’s 
transportation sales tax revenues, and operating bus transit service. 

OMS Overall Work Program Management System 

OnTrac 

Orange-North America Trade Rail Access Corridor – formed in April of 2000 to 
build and support the Orangethorpe Avenue Grade Separation and Trade Corridor 
project, a 5-mile-long railroad-lowering project that will completely grade separate 
11 rail crossings in the cities of Placentia and Anaheim. 

OWP 
Overall Work Program – SCAG develops an OWP annually, describing proposed 
transportation planning activities for the upcoming fiscal year, including those 
required by federal and State law.   

PEIR Program Environmental Impact Report 
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PMP Project Management Plan 

PRC 
Peer Review Committee – an “informal” committee of technical experts usually 
organized and invited to review and comment on various technical issues and 
processes used in the planning process.   

PeMS 

Freeway Performance Measurement System – a service provided by the University 
of California, Berkeley, to collect historical and real-time freeway data from 
freeways in the State of California in order to compute freeway performance 
measures. 

Person trip A trip made by a person by any mode or combination of modes for any purpose. 

PILUT 
Planning for Integrated Land-Use and Transportation – planning process initiated 
by SCAG to integrate the tasks related to RTP and PEIR development and 
COMPASS/Growth Visioning. 

PM10 

Particulate Matter – a mixture of solid particles and liquid droplets found in the air, 
10 micrometers or less in size (a micrometer is one-millionth of a meter).  These 
coarse particles are generally emitted from sources such as vehicles traveling on 
unpaved roads, materials handling, and crushing and grinding operations, as well 
as windblown dust. 

PM2.5 

Particulate Matter – a mixture of solid particles and liquid droplets found in the air, 
2.5 micrometers or less in size (a micrometer is one-millionth of a meter).  These 
fine particles result from fuel combustion from motor vehicles, power generation, 
and industrial facilities, as well as from residential fireplaces and wood stoves. 

PPP 
Public Private Partnership – public agencies partner with private companies to 
finance and work on public infrastructure projects. 

Proposition 42 
As of March 2002, placed in the State Constitution those provisions of current law 
requiring the use of State gasoline sales tax revenues for State and local 
transportation purposes.  

Proposition A 
Revenues generated from Los Angeles County’s local half-cent sales tax.  Los 
Angeles County has two permanent local sales taxes (Propositions C and A). 

Proposition C 
Revenues generated from Los Angeles County’s local half-cent sales tax.  Los 
Angeles County has two permanent local sales taxes (Propositions C and A).   

PSR 

Project Study Report – defines and justifies the project’s scope, cost, and schedule.  
PSRs are prepared for State highway projects and PSR equivalents are prepared 
for projects not on the State highway system.  Under State law, a PSR or PSR 
equivalent is required for STIP programming.     

PTA 
Public Transportation Account – the major State transportation account for mass 
transportation purposes.  Revenues include a portion of the sales tax on gasoline 
and diesel fuels.  

PTC Planned Positive Train Control 

PUC 
Public Utilities Commission – regulates privately owned telecommunications, 
electric, natural gas, water, railroad, rail transit, and passenger transportation 
companies.   
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Railroad siding 
A short stretch of railroad track used to store rolling stock or enable trains on the 
same line to pass; also called sidetrack. 

REMI Regional Economic Model, Incorporated 

RC Regional Council 

RCP Regional Comprehensive Plan 

RCTC 
Riverside County Transportation Commission – agency responsible for planning 
and funding countywide transportation improvements and administering the 
county’s transportation sales tax revenues. 

RDIR Regional Data and Information Repository 

Robust flight portfolio 
Providing a range of flight offerings in different haul length categories including 
short-haul, medium-haul, long-haul and international flights. 

RTIP 
Regional Transportation Improvement Program – refers to the share of capital 
outlay improvement funds controlled by regional agencies (75 percent of STIP 
funds).  (Note:  The FTIP is locally referred to as the 2002 RTIP.) 

RTP 

Regional Transportation Plan (RTP) – federally required 20-year plan prepared by 
metropolitan planning organizations and updated every three years.  Includes 
projections of population growth and travel demand, along with a specific list of 
proposed projects to be funded. 

RTPA 
Regional Transportation Planning Agency – planning body responsible for 
transportation planning and project selection in a region. 

RTTAC Regional Transit Technical Advisory Committee 

RHNA 

Regional Housing Needs Assessment – quantifies the need for housing within each 
jurisdiction of the SCAG Region based on population growth projections.  
Communities then address this need through the process of completing the 
housing elements of their general plans. 

ROG 
Reactive organic gas – organic compounds assumed to be reactive at 
urban/regional scales.  Those organic compounds that are regulated because they 
lead to ozone formation.   
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RSTIS 

Regionally Significant Transportation Investment Study -- involves identifying all 
reasonable transportation options, their costs, and their environmental impacts. 
RSTIS projects are generally highway or transit improvements that have a 
significant impact on the capacity, traffic flow, level of service or mode share at the 
transportation corridor or sub-area level. 

RSTP 

Regional Surface Transportation Program – established by the California State 
Statute utilizing federal Surface Transportation Program funds.  Approximately 76 
percent of the State’s RSTP funds must be obligated on projects located within the 
11 urbanized areas of California with populations of 200,000 or more. 

RTMS / RTMIS 

Regional Transportation Monitoring Information System – internet-based 
transportation monitoring system.  The RTMS will be the source for real-time and 
historical transportation data collected from local, regional and private data 
sources.   

SAFETEA 
Safe, Accountable, Flexible, and Efficient Transportation Equity Act of 2003 – Bush 
administration’s proposal for the six-year federal transportation reauthorization 

program (2004−2009). 

SANBAG 

San Bernardino Associated Governments −SANBAG is the council of governments 
and transportation planning agency for San Bernardino County. SANBAG is 
responsible for cooperative regional planning and developing an efficient multi-
modal transportation system countywide. 

SANDAG San Diego Association of Governments 

SB Senate Bill 

SB45 
Senate Bill 45 (Chapter 622, Statutes of 1997, Kopp) – established the current 
STIP process and shifted control of decision-making from the State to the regional 
level.  

SCAB 
South Coast Air Basin – comprises the non-Antelope Valley portion of Los Angeles 
County, Orange County, Riverside County, and the non-desert portion of San 
Bernardino County. 

SCAG 
Southern California Association of Governments – the metropolitan planning 
organization (MPO) for six counties including Los Angeles, Orange, San 
Bernardino, Riverside, Ventura, and Imperial.   

SCAQMD 
South Coast Air Quality Management District – the air pollution control agency for 
Orange County and major portions of Los Angeles, San Bernardino and Riverside 
Counties in Southern California.  

SCCAB 
South Central Coast Air Basin – comprises San Luis Obispo, Santa Barbara, and 
Ventura Counties. 

SCRIFA Southern California Railroad Infrastructure Financing Authority. 
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SCRRA 

Southern California Regional Rail Authority – formed in August 1991, the SCRRA 
plans, designs, constructs and administers the operation of regional passenger rail 
lines (Metrolink) serving the counties of Los Angeles, Orange, Riverside, San 
Bernardino and Ventura.  

SCS Sustainable Communities Strategies 

SED Socioeconomic Data – population, employment and housing forecast. 

SHA 
State Highway Account – the major State transportation account for highway 
purposes.  Revenues include the State excise taxes on gasoline and diesel fuel 
and truck weight fees.  

SHOPP 
State Highway Operation and Protection Program – a four-year capital 
improvement program for rehabilitation, safety, and operational improvements on 
state highways.  

SHSP Strategic Highway Safety Plan 

SIP 
State Implementation Plan - State air quality plan to ensure compliance with State 
and federal air quality standards. In order to be eligible for federal funding, projects 
must demonstrate conformity with the SIP. 

SOX 
Sulfur Oxide – any of several compounds of sulfur and oxygen, formed from 
burning fuels such as coal and oil. 

SOW Scope of Work 

SR-1 
State Route 1– a state highway that runs along much of the Pacific coast. Also 
known as Pacific Coast Highway (PCH) in Southern California. 

SSAB 
Salton Sea Air Basin – comprises the Coachella Valley portion of Riverside County 
and all of Imperial County.   

STA 
State Transit Assistance – State funding program for mass transit operations and 
capital projects.  Current law requires that STA receive 50 percent of PTA 
revenues.  

STIP 

State Transportation Improvement Program – a four-year capital outlay plan that 
includes the cost and schedule estimates for all transportation projects funded with 
any amount of State funds. The STIP is approved and adopted by the CTC and is 
the combined result of the ITIP and the RTIP.  

STP 

Surface Transportation Program – provides flexible funding that may be used by 
states and localities for projects on any federal-aid highway, bridge projects on any 
public road, transit capital projects, and intracity and intercity bus terminals and 
facilities. A portion of funds reserved for rural areas may be spent on rural minor 
collectors. 

TANN 
Traveler Advisory News Network – provides real-time traffic and transportation 
information content to communications service providers and consumer media 
channels both nationally and internationally. 
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TAC Technical Advisory Committee 

TAZ Traffic Analysis Zone – zone system used in travel demand forecasting. 

TCA Transportation Corridor Agencies 

TCC Transportation and Communications Committee 

TCM 

Transportation Control Measure – a project or program that is designed to reduce 
emissions or concentrations of air pollutants from transportation sources.  TCMs 
are referenced in the State Implementation Plan (SIP) for the applicable air basin 
and have priority for programming and implementation ahead of non-TCMs. 

TCRP 

Traffic Congestion Relief Program – enacted by State legislation in 2000 to provide 
additional funding for transportation over a six-year period (later extended to eight 
years).  The program is funded by a combination of General Fund revenues (one-
time) and ongoing revenues from the State sales tax on gasoline. In March 2002 
voters passed Proposition 42, which permanently dedicated gasoline sales tax 
revenues to transportation purposes. 

TDA 

Transportation Development Act – State law enacted in 1971 that provided a 0.25 
percent sales tax on all retail sales in each county for transit, bicycle, and 
pedestrian purposes.  In non-urban areas, funds may be used for streets and roads 
under certain conditions.  

TDM 
Transportation Demand Management – strategies that result in more efficient use 
of transportation resources, such as ridesharing, telecommuting, park and ride 
programs, pedestrian improvements, and alternative work schedules. 

TEA-21 

Transportation Equity Act for the 21
st
 Century – signed into federal law on June 9, 

1998, TEA-21 authorizes the federal surface transportation programs for highways, 

highway safety, and transit for the six-year period 1998−2003.  TEA-21 builds upon 
the initiatives established in ISTEA. 

TEAM 
Transportation Electronic Award and Management System – FTA  grant application 
and reporting system 

TEU Twenty-feet Equivalent Unit. 

Tier 2 
The set of 2002 RTIP projects that is not included in the Baseline scenario.  Tier 2 
projects are recognized as committed projects and the RTP gives them first-funding 
priority after the Baseline. 
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TIF 

Transportation Impact Fee – charges assessed by local governments against new 
development projects that attempt to recover the cost for streets and roads incurred 
by government in providing the public facilities required to serve the new 
development. 

TIFIA 

Transportation Infrastructure Finance and Innovation Act of 1998 – established a 
new federal credit program under which the USDOT may provide three forms of 

credit assistancesecured (direct) loans, loan guarantees, and standby lines of 

creditfor surface transportation projects of national or regional significance. The 
program’s fundamental goal is to leverage federal funds by attracting substantial 
private and other non-federal co-investment in critical improvements to the nation’s 
surface transportation system.  Sponsors may include state departments of 
transportation, transit operators, special authorities, local governments, and private 
entities. 

TIPs 

Transportation Improvement Programs – a capital listing of all transportation 
projects proposed for a region during some period of time. The projects include 
highway improvements, transit, rail and bus facilities, high occupancy vehicle lanes, 
signal synchronization, intersection improvements, freeway ramps, etc. 

TMC 

Traffic Management Center – the hub of a transportation management system, 
where information about the transportation network is collected and combined with 
other operational and control data to manage the transportation network and to 

produce traveler information.  

TOD 
Transit-Oriented Development – a land-use planning tool that promotes pedestrian-
friendly environments and supports transit use and ridership.  TOD focuses on 
high-density housing and commercial land-uses around bus and rail stations. 

TP & D 
Transportation Planning and Development Account – a State transit trust fund that 
is the funding source for the STA program. 

Transit-dependent 
Individual(s) dependent on public transit to meet private mobility needs (e.g., 
unable to drive, not a car owner, not licensed to drive, etc.). 

Trantrak RTIP database management system. 

TSM Transportation System Management 

TUMF 
Transportation Uniform Mitigation Fee – ordinance enacted by the Riverside 
County Board of Supervisors and cities to impose a fee on new development to 
fund related transportation improvements. 

UP Union Pacific Railroad. 

USDOT 

U.S. Department of Transportation – federal agency responsible for the 
development of transportation policies and programs that contribute to providing 
fast, safe, efficient, and convenient transportation at the lowest cost consistent with 
those and other national objectives, including the efficient use and conservation of 
the resources of the United States.  USDOT is comprised of ten operating 
administrations, including FHWA, FTA, FAA, and FRA. 

UZA Urbanized Area 

VCTC 
Ventura County Transportation Commission – agency responsible for planning and 
funding countywide transportation improvements. 
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Vehicle Hours of Delay 
The travel time spent on the highway due to congestion.  Delay is estimated as the 
difference between vehicle hours traveled at a specified free flow speed and 
vehicle hours traveled at a congested speed. 

Vehicle trip The one-way movement of a vehicle between two points. 

VMT 

Vehicle Miles Traveled – on highways, a measurement of the total miles traveled 
by all vehicles in the area for a specified time period.  It is calculated by the number 
of vehicles times the miles traveled in a given area or on a given highway during 
the time period.  In transit, the number of vehicle miles operated on a given route or 
line or network during a specified time period. 

VOC 

Volatile Organic Compounds – organic gases emitted from a variety of sources, 
including motor vehicles, chemical plants, refineries, factories, consumer and 
commercial products, and other industrial sources.  Ozone, the main component of 
smog, is formed from the reaction of VOCs and NOx in the presence of heat and 
sunlight. 

 

 
SUBREGIONS BY COUNTY 

 
 

 
IMPERIAL:   Imperial County Transportation Commission (ICTC), formerly 
    Imperial Valley Association of Governments (IVAG) 
 
 
 
LOS ANGELES:   Arroyo Verdugo Cities 
 
    Gateway Cities Council of Governments (GCCOG) 
 
    Las Virgenes/Malibu Council of Governments (LVMCOG) 
 
    City of Los Angeles 
 
    North Los Angeles County 
  
    San Gabriel Valley Council of Governments (SGVCOG) 
 
    South Bay Cities Council of Governments 
 
    Westside Cities 
 
 
ORANGE:   Orange County Council of Governments (OCCOG) 
 
 
RIVERSIDE:   Coachella Valley Association of Governments (CVAG) 
 
    Western Riverside Council of Governments (WRCOG) 
 
 
SAN BERNARDINO:  San Bernardino Associated Governments (SANBAG)  
 
 
VENTURA:   Ventura Council of Governments (VCOG) 
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REGIONAL OFFICES
Imperial County
1405 North Imperial Avenue, Suite 1 
El Centro, CA 92243 
Phone: (760) 353-7800 
Fax: (760) 353-1877

Orange County
OCTA Building 
600 South Main Street, 9th Floor 
Orange, CA 92863 
Phone: (714) 542-3687 
Fax: (714) 560-5089 

Riverside County
3403 10th Street, Suite 805 
Riverside, CA 92501 
Phone: (951) 784-1513 
Fax: (951) 784-3925

San Bernardino County
Santa Fe Depot 
1170 West 3rd Street, Suite 140 
San Bernardino, CA 92418 
Phone: (909) 806-3556 
Fax: (909) 806-3572

Ventura County
950 County Square Drive, Suite 101 
Ventura, CA 93003 
Phone: (805) 642-2800 
Fax: (805) 642-2260 

818 West 7th Street, 12th Floor 
Los Angeles, CA 90017 
Phone: (213) 236-1800 
Fax: (213) 236-1825

The Southern California Association of 
Governments (SCAG) is the nation’s largest 
metropolitan planning organization and council 
of governments. To better serve the 18 million 
residents and 191 cities it represents, SCAG has 
an office in each of its six member counties: 
Imperial, Los Angeles, Orange, Riverside, San 
Bernardino and Ventura. For more information 
about SCAG call (213) 236-1800 or visit us at 
www.scag.ca.gov.
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